

## PROCUREMENT PLAN FOR PROJECT PREPARATION ADVANCE (PPA)

Project information: **Nigeria Identification for Development (ID4D) Project – (P167183)**

Project Implementation agency: **Youth Employment and Social Support (YESSO) is implementing the PPA on behalf of the National Identity Management Commission**

Date of the Procurement Plan: **August 17, 2018**

Period covered by this Procurement Plan: **August 2018 to November 2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Nigeria Public Procurement Act 2007**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable**

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***).

Goods: [15% is applicable for those contracts identified in the Procurement Plan tables];

Works: [ 7.5% is applicable for those contracts identified in the Procurement Plan tables]

**I. Threshold for Prior Review, Procurement Approaches and Methods - Good, Works and Non-Consulting Services**

Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 20	< 20	≤ 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	≤ 0.1

**Post Review: All contracts not subject to prior review shall be subject to post review.**

**Summary of the procurement packages for Goods**

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature	Expected completion date
1	Procurement of Office Furniture and supplies for project coordination	200,000	Post	Open/National	RFB	Most Advantageous Bid	No	No	03/12/18	10/01/2019	01/03/19
2	Supply of computers and software for M&E	100,000	Post	Limited	RFQ	Most Advantageous Bid	No	No	22/10/18	30/10/2018	30/11/2018
3	Supply of biometric equipment including computers and software	300,000	Post	Open/National	RFB	Most Advantageous Bid	No	No	15/12/2018	14/01/2019	28/02/2019

4	Financial management software	10,000	Post	Direct	DIR	Direct	No	No	17/10/2018	31/10/2018	30/11/2018
<b>Total Goods</b>		<b>610,000</b>									

## II. Thresholds for Prior Review, Selection Approaches and Methods – Consulting Services

Category	Prior Review (US\$ millions)	Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 0.5	≤ 0.3	≤ 0.5
Individual Consultants	≥ 0.2		

**Note:** Consultancy services estimated to cost equivalent to US \$ 300,000 and above per contract shall be advertised in the United Nations

Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or national newspaper.

## III. Summary of the procurement packages for Consulting Services

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open – International/ National/ etc.)	Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)	Expected date of bid/ proposal opening	Expected date of Contract Signature	Expected date of Completion date
1	Social Assessment for Nigeria Identification for Development Project	295,000	POST	Limited / National	CQS	15/08/2018	31/08/2018	21/12/2018
2	Project Coordinator, National Identity Management Commission	60,000	POST	Open / National	INDV	NA	01/10/2018	01/10/2019
3	Operations Specialist, National Identity Management Commission	40,000	POST	Open / National	INDV	NA	02/11/2018	01/11/2019

4	Senior M&E Specialist, National Identity Management Commission	40,000	POST	Open / National	INDV	NA	02/11/2018	02/11/2019
5	M&E Specialist, National Identity Management Commission	30,000	POST	Open / National	INDV	NA	05/11/2018	05/11/2019
6	Financial Management Specialist, National Identity Management Commission	30,000	PRIOR	Open / National	INDV	NA	06/11/2018	06/11/2019
7	Procurement Specialist, National Identity Management Commission	30,000	PRIOR	Open / National	INDV	NA	07/11/2018	07/11/2019
8	Project Assistant, , National Identity Management Commission	20,000	POST	Open / National	INDV	NA	08/11/2018	08/11/2019
9	Coordinator, Office of the Vice President	60,000	POST	Open / National	INDV	NA	09/11/2018	09/11/2019
10	Technical expert, eID and Systems Integration, Office of the Vice President	40,000	POST	Open / National	INDV	NA	12/11/2018	12/11/2019
11	M&E Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	13/11/2018	13/11/2019
12	Communication and Awareness Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	14/11/2018	14/11/2019
13	Social Development Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	15/11/2018	15/11/2019
14	Financial Management Specialist, Office of the Vice President	30,000	PRIOR	Open / National	INDV	NA	16/11/2018	16/11/2019
15	Procurement Specialist, Office of the Vice President	30,000	PRIOR	Open / National	INDV	NA	19/11/2018	19/11/2019
16	Consultant to draft detailed Project Implementation Manual	50,000	POST	Limited / National	INDV	NA	20/11/2018	20/01/2019

17	Consultant to draft Manual of Procedures for Financial Management	10,000	POST	Limited / National	INDV	NA	21/11/2018	21/01/2019
18	Consultant to design a monitoring and evaluation plan	50,000	POST	Limited / National	INDV	NA	22/11/2018	21/01/2019
19	Consultant to draft Environmental and Social Management Framework	17,000	POST	Limited / National	INDV	NA	03/09/2018	17/10/2018
20	Consultant to draft Resettlement Policy Framework	17,000	POST	Limited / National	INDV	NA	03/09/2018	17/10/2018
21	Consultant (short term) to assist in procurement of project preparation activities	15,000	POST	Limited / National	INDV	NA	01/08/2018	31/12/2018
22	Consultant to design the project Grievance Redress Mechanism	42,000	POST	Limited / National	INDV	NA	23/11/2018	29/01/2019
23	Consultant to develop a communications strategy	50,000	POST	Limited / National	INDV	NA	26/11/2018	25/01/2019
24	Firm to develop and carry out public communications and awareness campaigns	230,000	POST	Open / National	CQS	10/12/2018	25/01/2019	15/06/2019
25	Technical support for drafting any necessary new legislation and amendments to existing legislation	299,000	PRIOR	Limited / National	CQS	10/12/2018	15/01/2019	15/04/2019
26	Institutional analysis and capacity assessment of institutions implicated in the implementation of the ID4D project	100,000	POST	Limited / National	CQS	02/10/2018	29/10/2018	15/01/2019
27	Study on HR capacity-building strategy for NIMC for ID4D implementation	100,000	POST	Limited / National	INDV	NA	27/11/2018	22/01/2019

28	Risks assessment of ID4D project implementation, including risks of data protection and privacy (but not including social and environmental risks)	50,000	POST	Limited / National	INDV	NA	28/11/2018	23/01/2019
29	Cybersecurity and data protection assessment for identification ecosystem and Action Plan	200,000	POST	Open / International	CQS	15/08/2018	28/09/2018	28/02/2019
30	Drafting technical system specifications for selected enrollment partners and functional users of the National ID registry	100,000	POST	Limited / National	INDV	NA	29/11/2018	28/02/2019
31	Firm to carry out consultations with beneficiaries and stakeholders during project preparation	250,000	POST	Limited / National	CQS	15/08/2018	28/09/2018	21/12/2018
<b>Total Consultancy Services</b>		<b>2,405,000</b>						

**PROCUREMENT PLAN** Nigeria : Nigeria Digital Identification for Development Project

**General Information**  
 Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2019-07-09  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)  
 Project ID: P167183 GPN Date:  
 Project Name: Nigeria Digital Identification for Development Project  
 Loan / Credit No: IDA / V2290  
 Executing Agency(ies) National Identity Management Commission

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMC-PPA-13 / NIMC PIU Procurement of Office Furniture and supplies for project coordination (Tables and Chairs)	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	76,516.84	Signed							2019-07-27	2020-02-03							2019-09-07	2020-06-23	2019-10-07	
NIMC-PPA-14 / NIMC PIU Procurement of Office Furniture and supplies for project coordination (Electrical Appliances)	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	72,297.86	Signed							2019-07-27	2020-02-03							2019-09-21	2020-06-23	2019-10-21	
NIMC-PPA-18 / Financial Management Software	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Direct Selection	Direct			10,000.00	0.00	Pending Implementation							2019-08-04	2019-08-09							2019-09-13		2019-11-15	
NG-NIMC-169497-CO-RFQ / Procurement of Equipment to support Virtual Office requirements during COVID-19 Lockdown	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	26,366.33	Signed							2020-04-29	2020-04-28							2020-06-24	2020-05-13	2020-08-23	
NG-NIMC-PPA-57-1 / Procurement of items to support Reopening NIMC enrolment services and offices across the nation under the COVID-19 Lockdown (Pharmaceutical and General Supplies)	IDA / V290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Bids	Limited	Single Stage - One Envelope		365,000.00	0.00	Under Implementation							2020-07-20	2020-08-17	2020-07-25	2020-08-17			2020-08-08	2020-09-03	2020-08-22	2020-09-03	2020-09-12	2020-10-12
NG-NIMC-PPA-57-2 / Procurement of items to support Reopening NIMC enrolment services and offices across the nation under the COVID-19 Lockdown (Printing/Banners/Posters)	IDA / V290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Under Implementation							2020-07-25	2020-08-17							2020-09-19		2020-10-19	
NG-NIMC-PPA-68 / Procurement of Furniture and Office Equipment for Allocated Office Space for the ECSU in Office of the Secretary to the Government of the Federation	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2020-11-28								2021-01-23		2021-02-22	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMC-PPA-25 / Firm to carry out consultations with beneficiaries and stakeholders during project preparation	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation	2019-07-22	2019-08-26			2019-08-05								2019-09-04		2019-09-18		2020-03-19	
NIMC-PPA-28 / Firm to develop and carry out public communications and awareness campaigns	IDA / V290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National		225,000.00	0.00	Under Implementation	2019-07-22	2019-08-26	2019-08-12		2019-09-25								2019-10-25		2019-11-08		2020-03-10	
NIMC-PPA-29 / Technical support for drafting any necessary new legislation and amendments to existing legislation	IDA / V290	Component 1: Strengthening the Legal and Institutional Framework	Prior	Consultant Qualification Selection	Open - National		299,000.00	0.00	Pending Implementation	2019-07-22	2019-08-12			2019-09-01								2019-10-01		2019-10-15		2020-04-15	
NIMC-PPA-33 / Cybersecurity and data protection assessment for identification ecosystem and Action Plan	IDA / V290	Component 1: Strengthening the Legal and Institutional Framework	Post	Consultant Qualification Selection	Limited		200,000.00	158,897.20	Completed	2018-09-03	2018-08-01			2018-09-17	2018-11-02							2018-10-17	2019-04-01	2018-11-21	2019-04-08	2019-05-23	2020-02-20



NIMC-PPA-37 / Firm to carry out Social Assessment (SA)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		295,000.00	216,823.02	Signed	2018-07-23	2018-09-04			2018-08-06	2018-09-04					2018-09-05	2018-10-23	2018-10-10	2018-10-24	2019-04-08
NIMC-PPA-30 / Institutional analysis and capacity assessment of institutions implicated in the implementation of the ID4D project	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Cancelled	2019-07-22	2019-08-26			2019-08-05						2019-09-04		2019-09-18		2020-01-19
NG-NIMC-PPA-67 / Consultancy for Furniture Needs Assessment and Design for Allocated Office Space for the ECU	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		30,000.00	0.00	Under Review	2020-10-20	2020-11-27			2020-10-27						2020-11-03		2020-11-17		2020-12-17
NG-NIMC-PPA-63 / Consultancy Services for the Development of Grievance Redress Mechanism for ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Cancelled	2020-12-14	2020-12-10	2020-12-28		2021-01-25						2021-02-08		2021-03-08		2021-09-04
NG-NIMC-PPA-66 / Consultancy Services for Project Management Support to ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Cancelled	2020-12-14		2020-12-28		2021-01-25						2021-02-08		2021-03-08		2021-09-04
NG-NIMC-PPA-64 / Consultancy Services for the Development of a Communication Strategy for the ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Cancelled	2020-12-14	2020-12-10	2020-12-28		2021-01-25						2021-02-08		2021-03-08		2021-09-04

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMC-PPA-01 / NIMC PIU Project Coordinator	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Direct		100,000.00	0.00	Cancelled	2019-07-22		2019-08-01		2019-08-08		2019-08-22		2020-02-21	
NIMC-PPA-04 / NIMC PIU Grievance Redress Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27		2019-08-01		2019-08-17		2020-02-16	
NIMC-PPA-09 / NIMC PIU Cybersecurity Specialist	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Review	2019-07-22	2019-07-24	2019-08-07		2019-08-14		2019-08-28		2020-02-27	
NIMC-PPA-10 / OVP SCU Senior Program Officer	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27		2019-08-03		2019-08-17		2020-02-16	
NIMC-PPA-16 / Consultant for the draft of a detailed Project Implementation Manual (overall project)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	20,233.43	Signed	2019-07-22	2019-10-15	2019-07-27	2020-03-18	2019-08-17	2020-04-20	2019-08-31	2020-05-06	2020-03-01	
NIMC-PPA-17 / Consultant to draft Manual of Procedures for Financial Management	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		10,000.00	8,537.50	Signed	2019-07-22	2019-10-14	2019-07-27	2020-03-18	2019-08-01	2020-04-20	2019-08-17	2020-05-06	2019-10-19	
NIMC-PPA-19 / Consultant for the design for Monitoring and Evaluation Plan	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27		2019-08-17		2019-08-31		2019-12-02	
NIMC-PPA-20 / Consultant (short term) to assist in procurement of Project Preparation activities	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Cancelled	2019-01-14		2019-01-19		2019-02-09		2019-03-16		2019-06-16	
NIMC-PPA-23 / Consultant to draft Environmental and Social Management Framework	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		17,000.00	12,000.00	Signed	2018-09-03	2018-09-11	2018-09-08	2018-09-11	2018-09-29	2018-10-08	2018-10-13	2018-10-10	2019-04-14	
NIMC-PPA-24 / Consultant to draft Resettlement Policy Framework	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		17,000.00	12,216.49	Signed	2018-09-03	2018-09-11	2018-09-08	2018-09-11	2018-09-29	2018-10-08	2018-11-03	2018-10-10	2019-05-05	
NIMC-PPA-31 / Study on HR capacity-building for NIMC for ID4D implementation including revised organizational arrangements and staffing plan	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Under Implementation	2019-09-10	2019-08-26	2019-09-15		2019-10-06		2019-10-20		2020-01-21	
NIMC-PPA-05 / NIMC PIU Safeguards Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Review	2019-07-31	2019-08-28	2019-08-14		2019-08-28		2019-09-11		2020-03-12	
NIMC-PPA-36 / NIMC PIU Team Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		100,000.00	79,502.98	Signed	2018-09-15	2018-10-17	2018-09-20	2018-12-14	2018-10-11	2019-01-18	2018-11-15	2019-01-31	2019-05-14	
NIMC-PPA-12 / Consultant (short term) to assist in procurement of Project Preparation activities	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2018-10-12		2018-10-17		2018-11-07		2018-12-12		2019-06-10	
NG-NIMC-130237-CS-CDS / Consultant (short term) to assist in procurement of Project Preparation activities (Extension)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Direct Selection	Direct		10,000.00	0.00	Under Implementation	2019-09-06	2019-09-18	2019-09-16	2019-09-27			2019-10-01		2019-12-30	

NIMC-PPA-34 / Drafting technical system specifications for selected enrollment partners and functional users of the National ID registry	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Canceled	2019-07-22	2019-08-26	2019-07-27	2019-08-17	2019-08-31	2019-12-02			
NIMC-PPA-32 / Risks assessment of ID4D project implementation, including risks of data protection and privacy (but not including social and environmental risks)	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2019-07-22	2019-08-26	2019-07-27	2019-08-17	2019-08-31	2020-01-01			
NG-NIMC-169507-CS-CDS / NIMC PIU: Procurement Officer (New)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Direct	60,000.00	27,783.51	Signed	2020-05-04	2020-05-04	2020-05-14	2020-05-20	2020-05-28	2020-06-02	2020-06-25	2020-06-03	2020-12-22
NG-NIMC-PPA-41 / PIU: Coordinator	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-42 / PIU: Environmental Safeguard Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-44 / PIU: Biometric Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-27	2020-07-09	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-45 / PIU: Business Analyst/Process Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-27	2020-06-18	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-46 / ECSU: External Communications Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-47 / ECSU: M&E Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-48 / ECSU: Communications Assistant	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2020-05-27	2020-06-20	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NIMC-PPA-11 / OVP SCU: Communications Specialist	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-03	2019-08-17	2020-02-16			
NG-NIMC-PPA-50 / ECSU: Social Accountability Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-13	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-52 / PIU: Social Safeguard Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-53 / PIU: Database and Integration Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-54 / PIU: Security Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-10	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-55 / PIU: Test and Assurance Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-56 / PIU: Software Engineer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-06-30	2020-07-22	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-43 / PIU: Operations Architect/Change Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-07-13	2020-07-21	2020-08-17	2020-08-24	2020-09-07	2020-12-31			
NIMC-PPA-06 / NIMC PIU: Procurement Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2019-07-22	2019-07-17	2019-07-27	2019-08-16	2019-08-03	2019-08-24	2020-02-23		
NG-NIMC-PPA-58 / PIU: M & E Specialist (Statistician)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NIMC-PPA-02 / NIMC PIU: Technical Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2019-07-22	2020-07-09	2019-07-27	2019-08-03	2019-08-17	2020-02-16			
NIMC-PPA-03 / NIMC PIU: Senior M&E Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-03	2019-08-17	2020-02-16			
NIMC-PPA-08 / NIMC PIU: Internal Communications Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2019-07-22	2020-07-09	2019-08-17	2019-08-24	2019-09-07	2020-03-08			
NG-NIMC-PPA-59 / PIU: Technical Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NG-NIMC-PPA-60 / PIU: Internal Communication Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			

NG-NIMC-PPA-61 / PIU: Grievance Redress Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2020-07-20	2020-07-21	2020-08-17		2020-08-24		2020-09-21		2021-09-21
NG-NIMC-PPA-49 / Review and Business Analysis of Concept of Self-Enrolment in the midst of COVID19	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2020-07-20	2020-08-07	2020-07-25	2020-09-24	2020-08-08		2020-09-05		2020-12-04
NG-NIMC-PIU-62 / Coordinator for the Ecosystem Coordinating Strategic Unit (ESCU)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2020-07-24	2020-07-21	2020-08-21		2020-08-28		2020-09-18		2021-09-18
NIMC-PPA-26 / Consultant to design the project Grievance Redress Mechanism	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		42,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27		2019-08-17		2019-08-31		2019-12-02
NIMC-PPA-27 / Consultant to develop a communications strategy	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27		2019-08-03		2019-08-17		2019-11-18
NG-NIMC-PPA-51 / ECSU: Procurement Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30		2020-08-04		2020-08-11		2020-08-25		2020-12-31