



**REPUBLIC OF MOZAMBIQUE**  
**MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT**  
**Agriculture and Natural Resources Landscape Management Project**  
**(ANRLMP)**  
**Project No: P149620**

**Procurement Plan**

**I. General**

1. **Bank's approval Date of the procurement Plan** [Original: April 2017]
2. **Date of General Procurement Notice:** July 26, 2016.
3. **Period covered by this procurement plan:** April 2017 to October 2018.

**II. Goods and Works and non-consulting services.**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods) and (Non-Consultant Services)	Above US\$ 1,500,000	All
3.	ICB (Works)	Above US\$ 5,000,000	All
4.	NCB (Works)	Above US\$ 5,000,000	All

2. **Prequalification.** Bidders for **\_Not applicable\_** shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** As per paragraphs 3.17 of the Guidelines and Project Procurement Manual.
4. **Reference to (if any) Project Operational/Procurement Manual:** Items to be financed under this Credit/Grants will be procured in line with rules in the Operational Manual, Credit/Grants Agreement and Project Procurement Manual.
5. **Any Other Special Procurement Arrangements:** Not Applicable.

**6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness.**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ thousands	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	1,791,00	5	No	Post	
2	Summary of NCB (Goods)	1,822,60	7	No	Post	
3	Summary of the NCB (Non-Consulting Services)	775,00	1	No	Prior	
4	Summary of the Shopping (Goods)	249,6	6	No	Post	
5	Summary of the Shopping (Non-Consulting Services)	20,00	1	No	Post	

**III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Threshold	Review	Comment
1.	Competitive Methods (Firms)	≥ 200,000		
2.	Individual	≥ 200,000		

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not Applicable.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ thousands</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
1	Summary of number of contracts that will be let under QCBS	17.800,00	6	Prior	
2	Individuals	495.00	6	Prior	
3	Individuals	2.210,8	32	Post	

**PROCUREMENT PLAN** Mozambique : Moz Agriculture and Natural Resources Landscape Management Project

**General Information**  
**Country:** Mozambique **Bank / Approval Date of the Original Procurement Plan:** 2016-07-13  
**Project ID:** P149620 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-06-01  
**Project Name:** Moz Agriculture and Natural Resources Landscape Management Project **GNP Date:** 2016-07-28  
**Loan / Credit No.:** IDA / D1190, IDA / 58550, IDA / O9900  
**Executing Agency(ies):** MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
04W/ARLMP/16 / Rehabilitation of existing Irrigation Schemes	IDA / D1190 IDA / 58550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2017-10-30		2017-11-06					2017-12-18		2018-01-17		2018-02-21		2019-12-26
03W/ARLMP/16 / Rehabilitation of existing Irrigation Schemes	IDA / D1190 IDA / 58550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2017-10-30		2017-11-06					2017-12-18		2018-01-17		2018-02-21		2018-08-20
64W/ANRLMP/17 / Rehabilitation of the data center	IDA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		366,000.00	0.00	Pending Implementation					2017-06-30		2017-07-07					2017-08-18		2017-09-18		2017-10-23		2018-04-23
01A/ARLMP/16 / Rural Roads Spot Improvements	IDA / D1190 IDA / 58550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	0.00	Pending Implementation					2017-06-12		2017-06-19					2017-07-31		2017-08-30		2017-10-04		2018-04-02
02W/ARLMP/16 / Rural Roads Spot Improvement	IDA / D1190 IDA / 58550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2017-06-15		2017-06-21					2017-08-02		2017-09-01		2017-10-08		2018-04-04

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
05G/ARLMP/16 / IT Equipment	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2017-03-20									2017-05-15		2017-11-15
01G/ANRLMP/16 / Vehicles	IDA / O9900	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Under Implementation				2016-08-29	2016-08-29	2016-09-03						2016-10-15		2016-11-14		2017-03-20		2017-09-16
10G/ANRLMP/16 / Satellite picture acquisition	IDA / 58550 IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open - National	Single Stage - One Envelope		775,000.00	0.00	Cancelled				2016-11-01		2016-11-07						2016-12-20		2017-01-19		2017-02-23		2017-08-22
06G/ARLMP/16 / IT Equipment	IDA / D1190 IDA / 58550	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		219,600.00	0.00	Pending Implementation					2017-03-30		2017-04-04					2017-05-16		2017-06-15		2017-10-19		2018-02-12
09G/ARLMP/16 / Office Supplies	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,600.00	0.00	Pending Implementation							2017-04-04									2017-05-30		2017-11-26
60G/ANRLMP/2016 / Office Supplies	IDA / O9900	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,500.00	0.00	Pending Implementation							2016-12-14									2017-02-08		2017-08-07
81G/ANRLMP/17 / IT Equipment for revitalization of the data center in the field of institutional support	IDA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		207,000.00	0.00	Pending Implementation					2017-08-30		2017-09-06					2017-10-18		2017-11-17		2017-12-22		2018-06-20
63G/ANRLMP/17 / Equipment for datacenter revitalization	IDA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		243,000.00	0.00	Pending Implementation					2017-08-30		2017-09-05					2017-10-17		2017-11-16		2017-12-21		2018-06-19
73G/ANRLMP/17 / Acquisition for tractors and accessories for Small Emerging Commercial Farmers	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,107,000.00	0.00	Under Implementation				2017-05-19	2017-05-23	2017-05-24						2017-07-05		2017-08-04		2017-09-08		2018-03-07
71G/ANRLMP/17 / IT Equipment for Machting Grant Unit	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,000.00	0.00	Pending Implementation							2017-06-08									2017-06-29		2017-12-26
72G/ANRLMP/17 / IT Equipment for Agriculture Hidraulic/Irrigation team	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,500.00	0.00	Pending Implementation							2017-08-28									2017-10-23		2018-04-21
08A/ANRLMP/16 / Vehicles	IDA / D1190 IDA / 58550	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-10-31		2017-11-07					2017-12-19		2018-01-18		2018-05-24		2018-11-20
62G/ANRLMP/17 / Office furniture in the scope of institutional support	IDA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2017-09-11									2017-11-06		2018-05-05
07G/ARLMP/16 / Motorcycles	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		78,000.00	0.00	Pending Implementation					2017-10-02		2017-10-09					2017-11-21		2017-12-21		2018-01-25		2018-07-24

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

10NCIANRLMP16 / Satellite Picture Acquisition	DA / D1190 DA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open - National	Single Stage - One Envelope	775,000.00	621,474.24	Signed								2016-11-01	2016-10-13	2016-11-04	2016-10-27				2016-12-16	2016-11-15	2017-01-16	2017-01-30	2017-02-20	2017-05-17	2017-08-19
21NCIANRLMP16 / Hiring a company to create the slogan, website, logo.	DA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Cancelled										2016-10-16								2016-12-11		2017-06-08	
20NCIANRLMP16 / Hiring a company to advertise material supply (Posters, Printing, Flyers and other placards)	DA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation										2016-12-15								2017-02-09		2018-02-09	

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18ARLMP16 / Design and Supervision of Irrigation Scheme (Rehabilitation)	DA / D1190 DA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2016-08-08	2016-12-14	2016-08-29		2016-10-12					2016-11-09		2016-12-09		2017-01-13			2017-02-17		2018-02-17	
11CSANRLMP16 / Service Provider for Value Chain development	DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		6,000,000.00	0.00	Under Implementation	2016-08-26	2016-08-31	2016-09-16		2016-10-30	2016-12-27				2016-11-27	2017-03-07	2016-12-27	2017-04-15	2017-01-31			2017-03-07		2018-03-07	
12CSANRLMP16 / Service Provider-Restoration of degraded land	DA / 58550	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		4,000,000.00	0.00	Pending Implementation	2017-01-16		2017-02-06		2017-03-22					2017-04-19		2017-05-19		2017-06-23			2017-07-28		2018-07-28	
19CSANRLMP16 / Service Provider for Systematic community land delimitation	DA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Quality And Cost-Based Selection	Open - International		6,000,000.00	0.00	Under Implementation	2016-08-26	2016-09-30	2016-09-01		2016-09-27	2017-01-09				2016-10-25	2017-03-14	2016-11-24	2017-04-15	2016-12-29			2017-02-02		2018-02-02	
14CSANRLMP16 / River Basin Studies	DA / 58550 DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open - International		750,000.00	0.00	Cancelled	2016-08-16		2016-09-06		2016-10-20									2016-11-19			2016-12-22		2017-10-30	
15CSANRLMP16 / River Basin Studies	DA / 58550 DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open - International		750,000.00	0.00	Cancelled	2016-08-16		2016-09-06		2016-10-20									2016-11-21			2016-12-28		2017-06-24	
14CSANRLMP16 / River Basin Studies	DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2016-08-29	2016-09-28	2016-09-19		2016-11-02	2016-12-07				2016-11-30	2017-02-16	2016-12-30	2017-04-06	2017-02-03			2017-03-10		2018-03-10	
15CSANRLMP16 / River Basin Studies	DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2016-08-29	2016-09-29	2016-09-19		2016-11-02	2016-12-07				2016-11-30	2017-02-16	2016-12-30	2017-03-30	2017-02-03			2017-03-10		2018-03-10	
18CSANRLMP16 / Service Provider for systematic community land delimitation	DA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Consultant Qualification Selection	Open - International		2,993,980.00	0.00	Cancelled	2016-08-16		2016-09-06		2016-10-22									2016-11-21			2016-12-28		2017-06-24	
32CSANRLMP16 / Baseline Survey	DA / Q9900	Project Coordination and Management	Post	Quality And Cost-Based Selection	Open - National		127,000.00	0.00	Cancelled	2016-08-30	2016-08-29	2016-09-20		2016-11-03					2016-12-01		2017-01-01		2017-02-05			2017-03-12		2018-03-12	
32CSANRLMP16 / Baseline Study	DA / Q9900	Project Coordination and Management	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2016-10-06	2016-09-30	2016-10-27	2016-10-06	2016-12-09	2017-03-20				2017-01-06	2017-04-21	2017-02-06		2017-03-13			2017-04-17		2018-04-17	
21CSANRLMP16 / Hiring a company to create the slogan, website, logo	DA / D1190	Project Coordination and Management	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Cancelled	2016-10-10		2016-10-31		2016-12-14									2017-01-14			2017-02-18		2017-08-17	
M2-UGF1-4758-CS-QCBS / Hire service provider to administer the partial credit guarantee scheme	DA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2017-01-16	2017-01-25	2017-02-06	2017-02-01	2017-03-22	2017-05-09				2017-04-19		2017-05-19		2017-06-28			2017-07-31		2018-07-31	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
34ICANRLMP16 / Finance Manager	DA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2017-03-18	2017-03-23	2017-05-08		2017-05-29			2017-07-03		2017-12-30
38ICANRLMP16 / Matching Grants Manager	DA / D1190 DA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Under Implementation	2016-10-19	2016-08-29	2016-12-07	2017-01-18	2016-12-28	2017-01-24		2017-02-01		2017-07-31
41ICANRLMP16 / Financial and Administrative Officer	DA / D1190 DA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Pending Implementation	2016-10-19		2016-12-07		2016-12-28			2017-02-01		2017-07-31
53ICANRLMP16 / Administrative and Financial Assistant	DA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	0.00	Pending Implementation	2017-12-28		2018-02-13		2018-03-06			2018-04-10		2018-10-07
36ICANRLMP16 / Finance Assistant	DA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2017-02-13		2017-04-03		2017-04-24			2017-05-29		2018-11-20
40ICANRLMP16 / Technical Advisor for Matching Grant	DA / D1190 DA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-02-14		2017-04-04		2017-04-25			2017-05-30		2018-11-21
47ICANRLMP16 / Administrative and Financial Assistant	DA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	0.00	Pending Implementation	2018-02-14		2018-04-04		2018-04-26			2018-05-30		2019-11-21
39ICANRLMP16 / Technical Advisor for Matching Grant	DA / D1190 DA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-02-14		2017-04-04		2017-04-25			2017-05-30		2018-11-21
CS23 / Procurement Specialist	DA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open - National		99,000.00	0.00	Under Implementation	2016-07-13	2016-07-13	2016-08-31		2016-09-21			2016-10-26		2018-06-30

69/IC/ANRLMP/17 / Environmental and Social Safeguard Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-08-01	2017-09-19	2017-10-10		2017-11-14		2018-05-13
66/IC/ANRLMP/17 / Civil Engineer	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-08-01	2017-09-19	2017-10-10		2017-11-14		2018-05-13
68/IC/ANRLMP/17 / GIS Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-08-01	2017-09-19	2017-10-10		2017-11-14		2018-05-13
24/IC/ANRLMP/16 / Forest Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-05-01	2017-06-19	2017-07-10		2017-08-14		2018-02-10
74/IC/ANRLMP/17 / Project Coordinator for ANRLMP	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		82,500.00	0.00	Pending Implementation	2017-06-05	2017-06-19	2017-06-19		2017-07-10		2018-01-06
65/IC/ANRLMP/17 / Senior Agricultural Hydraulics Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		84,000.00	0.00	Cancelled	2017-04-05	2017-04-25	2017-05-01		2017-05-08		2017-12-02
67/IC/ANRLMP/17 / Topographer	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-08-01	2017-09-19	2017-10-10		2017-11-14		2018-05-13
23/IC/ANRLMP/16 / National Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		129,600.00	0.00	Cancelled	2017-05-30	2017-07-18	2017-08-08		2017-09-12		2018-03-11
29/IC/ANRLMP/16 / Environmental/Resilience Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Cancelled	2017-05-02	2017-06-20	2017-07-11		2017-08-15		2018-02-11
26/IC/ANRLMP/16 / Rural Development Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Cancelled	2017-05-02	2017-06-20	2017-07-11		2017-08-15		2018-02-11
31/IC/ANRLMP/16 / Procurement Manager	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Cancelled	2017-05-02	2017-06-20	2017-07-11		2017-08-15		2018-02-11
27/IC/ANRLMP/16 / Land Administration Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Cancelled	2017-05-02	2017-06-20	2017-07-11		2017-08-15		2018-02-11
52/IC/ANRLMP/16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
35/IC/ANRLMP/16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Cancelled	2017-12-29	2018-02-19	2018-03-12		2018-04-16		2018-10-13
42/IC/ANRLMP/16 / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Cancelled	2017-08-02	2017-09-20	2017-10-11		2017-11-15		2018-05-14
33/IC/ANRLMP/16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Cancelled	2017-05-02	2017-06-20	2017-07-11		2017-08-15		2018-02-11
37/IC/ANRLMP/16 / M&E Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Cancelled	2017-05-02	2017-05-19	2017-06-20		2017-07-11		2018-02-11
37/IC/ANRLMP/16 / M&E Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Cancelled	2017-05-02	2017-05-19	2017-06-20		2017-07-11		2018-02-11
25/IC/ANRLMP/16 / Value Chain Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		111,600.00	0.00	Cancelled	2017-11-01	2017-12-20	2018-01-10		2018-02-14		2018-08-13
30/IC/ANRLMP/16 / GIS Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Cancelled	2017-07-03	2017-08-21	2017-09-11		2017-10-16		2018-04-14
43/IC/ANRLMP/16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
28/IC/ANRLMP/16 / Communication Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Cancelled	2017-10-04	2017-11-22	2017-12-13		2018-01-17		2018-07-16
51/IC/ANRLMP/16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
50/IC/ANRLMP/16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
49/IC/ANRLMP/16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
44/IC/ANRLMP/16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
48/IC/ANRLMP / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Cancelled	2017-08-02	2017-09-20	2017-10-11		2017-11-15		2018-05-14
46/IC/ANRLMP/16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
45/IC/ANRLMP/16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Cancelled	2017-12-27	2018-02-14	2018-03-07		2018-04-11		2018-10-08
35/SS/ANRLMP/17 / Procurement Assistant	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		96,000.00	0.00	Pending Implementation	2017-05-30	2017-06-09			2017-08-14		2019-08-04
37/SS/ANRLMP/17 / M&E Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-05-29	2017-06-08			2017-06-12		2019-08-02

48/SS/ANRLMP/17 / Provincial Coordinator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-06-30	2017-07-10				2017-09-13	2019-09-03
29/SS/ANRLMP/17 / Environment and Social Safeguards Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
42/SS/ANRLMP/17 / National Coordinator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-06-30	2017-07-10				2017-09-13	2019-09-03
31/SS/ANRLMP/17 / Procurement Manager	DA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
24/SS/ANRLMP/17 / Natural resources and forestry Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
27/SS/ANRLMP/17 / Land Administration Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
28/SS/ANRLMP/17 / Communications Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	0.00	Pending Implementation	2017-07-05	2017-07-17				2017-09-20	2019-09-10
26/SS/ANRLMP/17 / Rural Development Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
30/SS/ANRLMP/17 / GIS Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		96,000.00	0.00	Pending Implementation	2017-07-05	2017-07-17				2017-09-20	2019-09-10
25/SS/ANRLMP/17 / Value Chain Specialist	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		148,800.00	0.00	Pending Implementation	2017-11-01	2017-11-13				2018-01-17	2020-01-07
33/SS/ANRLMP/17 / Procurement Assistant	DA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		96,000.00	0.00	Pending Implementation	2017-11-15	2017-11-27				2018-01-31	2020-01-21
51/SS/ANRLMP/17 / Land Administration Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2019-04-29
44/SS/ANRLMP/17 / Value Chain Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
49/SS/ANRLMP/17 / Infrastructure Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
52/SS/ANRLMP/17 / Natural Resources and Forestry Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
45/SS/ANRLMP/17 / Land Administration Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
46/SS/ANRLMP/17 / Natural Resources and Forestry Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
50/SS/ANRLMP/17 / Value Chain Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
43/SS/ANRLMP/17 / Infrastructure Specialist Field Operator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	0.00	Pending Implementation	2018-08-15	2018-08-27				2018-10-31	2020-10-20
65/CI/ANRLMP/17 / Senior Agricultural hydraulics Specialist	DA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open		84,000.00	0.00	Pending Implementation	2017-06-13	2017-08-01	2017-08-22			2017-09-26	2018-09-26
23/SS/ANRLMP/17 / National Coordinator	DA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		172,800.00	0.00	Pending Implementation	2017-05-29	2017-06-12				2017-08-16	2019-08-06
17/CI/ANRLMP/16 / Facilitation of the development of a Common Landscape Vision	DA / 0800 DA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2017-03-10	2017-05-01	2017-05-22			2017-06-26	2017-09-24