

**Procurement Plan (Text Part)**  
**Nuton Jibon Livelihood Improvement Project (NJLIP)**  
**Agency: Social Development Foundation (SDF)**

**I. General**

1. **Bank's approval Date of the procurement Plan:** December 28, 2017
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** The procurement period of project covered July 2016 to June 2021.

**II. Goods and Works and non-consulting services.**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:  
**Procurement Prior Review Thresholds (US\$ millions)**  
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

**Notes:**

1. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
2. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act 2006 – PPA, 1<sup>st</sup> amendment to PPA (2009) and The Public Procurement Rules 2008, as amended in August 2009) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
  - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
  - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
  - c. Lottery in award of contracts shall not be allowed;
  - d. Bidders' qualification/experience requirement shall be mandatory;
  - e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
  - f. Single-stage two-envelope procurement system shall not be allowed.

### .III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:  
**Procurement Prior Review Thresholds (US\$ millions)**  
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** Bangladesh : Nuton Jibon Livelihood Improvement Project

**General Information**  
**Country:** Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-04-23  
**Project ID:** P149605 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-01-02  
**Project Name:** Nuton Jibon Livelihood Improvement Project **GPN Date:**  
**Loan / Credit No.:** IDA / 55940  
**Executing Agency(ies):** Social Development Foundation

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BD-SDF-12729-GO-RFB-G2 / Supply of Livelihood and employment generation promotional materials phase-I	IDA / 55940	Component B Business Development and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		56,410.00	0.00	Pending Implementation					2017-05-01		2017-05-06					2017-06-03		2017-07-18		2017-08-22		2017-10-06
BD-SDF-12805-GO-RFB-G-2-2 / Supply of promotional materials for livelihood and youth employment phase-II	IDA / 55940	Component B Business Development and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		25,640.00	0.00	Pending Implementation					2018-04-01		2018-04-06					2018-05-04		2018-06-18		2018-07-23		2018-09-06
BD-SDF-12806-GO-RFB-G-2-3 / Supply of promotional materials for livelihood and youth employment phase-III	IDA / 55940	Component B Business Development and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		38,460.00	0.00	Pending Implementation					2019-03-04		2019-03-09					2019-04-06		2019-05-21		2019-06-25		2019-08-09
BD-SDF-12809-GO-RFB-G-5-0 / Information Education and Communication (IEC) Material for information dissemination at initial stage (e.g. poster, leaflet, handouts, Pictorial etc. for around 2500 new villages, Ups, Upcs, districts and 2002 old villages on 2nd Generation activities)	IDA / 55940	Component A Community Institutions and Livelihood Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,360.00	0.00	Pending Implementation					2018-01-01		2018-01-06					2018-02-03		2018-03-20		2018-04-24		2018-06-06
BD-SDF-12817-GO-RFB-G-10-2 / Supply and printing of annual diary 2019	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,260.00	0.00	Pending Implementation					2018-10-01		2018-10-06					2018-11-03		2018-11-17		2018-12-08		2019-01-07
BD-SDF-12906-GO-RFB-G-10-3 / Supply of Annual diary 2020	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,260.00	0.00	Pending Implementation					2019-10-01		2019-10-06					2019-11-03		2019-11-10		2019-12-01		2019-12-31
BD-SDF-12916-GO-RFB-G-10-4 / Supply and printing of diary 2021	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,260.00	0.00	Pending Implementation					2020-10-04		2020-10-09					2020-10-30		2020-11-04		2020-11-23		2020-12-23
BD-SDF-12917-GO-RFB-G-7-2 / Printing of News Letter (8 Quarters)	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,260.00	0.00	Pending Implementation					2017-09-03		2017-09-08					2017-10-06		2017-10-16		2017-11-09		2017-12-09
BD-SDF-12918-GO-RFB-G-8-1 / Printing of Annual Report 2017	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,820.00	0.00	Pending Implementation					2017-10-01		2017-10-06					2017-11-03		2017-11-13		2017-12-07		2018-01-06
BD-SDF-12919-GO-RFB-G-8-2 / Printing of Annual Report 2018	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,820.00	0.00	Pending Implementation					2018-10-01		2018-10-06					2018-11-03		2018-11-13		2018-12-07		2019-01-06
BD-SDF-12920-GO-RFB-G-8-3 / Printing of Annual Report 2019	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,820.00	0.00	Pending Implementation					2018-10-01		2018-10-06					2018-11-03		2018-11-13		2018-12-07		2019-01-06
BD-SDF-12923-GO-RFB-G-8-4 / Printing of Annual Report 2020	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,820.00	0.00	Pending Implementation					2020-10-01		2020-10-06					2020-11-03		2020-11-13		2020-12-07		2021-01-06
BD-SDF-12924-GO-RFB-G-9-0 / Printing of Project Brochure-1	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		7,890.00	0.00	Pending Implementation					2017-06-01		2017-06-06					2017-07-04		2017-07-14		2017-08-07		2017-09-06
BD-SDF-12925-GO-RFB-G-9-1 / Printing of Project Brochure-2	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		7,890.00	0.00	Pending Implementation					2019-06-02		2019-06-07					2019-07-05		2019-07-15		2019-08-08		2019-09-07
BD-SDF-12926-GO-RFB-G-9-2 / Printing of Project Brochure-3	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		7,890.00	0.00	Pending Implementation					2021-05-02		2021-05-07					2021-06-04		2021-06-14		2021-07-08		2021-08-07
BD-SDF-12927-GO-RFB-G-12 / Supply and procurement of Training materials for community and SDF field staff	IDA / 55940	Component A Community Institutions and Livelihood Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,050.00	0.00	Pending Implementation					2017-05-02		2017-05-07					2017-06-04		2017-06-18		2017-07-09		2017-08-23
BD-SDF-12929-GO-RFB-G-13-2 / Supply and printing of Wall Calendar 2019	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,100.00	0.00	Pending Implementation							2018-10-06								2018-11-29		2018-12-29	
BD-SDF-12940-GO-RFB-G-13-3 / Supply and printing of Wall Calendar 2020	IDA / 55940	Component C Project Management, Monitoring and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,100.00	0.00	Pending Implementation							2019-10-06								2019-11-29		2019-12-29	



BD-SDF-19446-CS-FBS-S-15-0 / Hiring of Independent Operational Auditor (Internal Audit) (Phase-1)	DA / 55940	Component C / Project Management, Monitoring and Learning	Post	Fixed Budget Selection	Open - National		57,000.00	0.00	Under Implementation	2017-06-29	2017-07-20	2017-08-31		2017-09-07	2017-09-14	2017-09-28	2017-10-12	2018-01-10
BD-SDF-19455-CS-FBS-S-15-1 / Hiring of Independent Operational Auditor (Internal Audit) Phase-2	DA / 55940	Component C / Project Management, Monitoring and Learning	Post	Fixed Budget Selection	Open - National		55,000.00	0.00	Pending Implementation	2017-10-01	2017-10-22	2017-12-03		2017-12-10	2017-12-24	2018-01-14	2018-02-11	2018-05-12
BD-SDF-19457-CS-FBS-S-15-2 / Hiring of Independent Operational Auditor (Internal Auditor) Phase-3	DA / 55940	Component C / Project Management, Monitoring and Learning	Post	Fixed Budget Selection	Open - National		56,000.00	0.00	Pending Implementation	2018-05-01	2018-05-22	2018-07-10		2018-07-17	2018-07-31	2018-08-21	2018-09-18	2018-12-17
BD-SDF-19462-CS-FBS / Hiring of Independent Operational Auditor (Internal Auditor) Phase-5	DA / 55940	Component C / Project Management, Monitoring and Learning	Post	Fixed Budget Selection	Open - National		58,000.00	0.00	Pending Implementation	2021-03-01	2021-03-22	2021-05-03		2021-05-10	2021-05-24	2021-06-14	2021-07-12	2021-10-10
BD-SDF-19458-CS-FBS-S-15-3 / Hiring of Independent Operational Auditor (Internal Auditor) Phase-4	DA / 55940	Component C / Project Management, Monitoring and Learning	Post	Fixed Budget Selection	Open - National		56,000.00	0.00	Pending Implementation	2019-05-01	2019-05-22	2019-07-03		2019-07-10	2019-07-24	2019-08-14	2019-09-11	2019-12-10
BD-SDF-29956-CS-QCBS-S16-4 / Hiring of consulting firm for developing audio visual training materials for income generating activities (IGA)	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		51,300.00	0.00	Pending Implementation	2017-09-10	2017-10-08	2017-11-21		2017-12-19	2018-01-03	2018-01-17	2018-02-07	2018-06-07
BD-SDF-29982-CS-QCBS-S-1-6 / Hiring Consulting firm for conducting Behavior Change Communication (BCC) assessment for Nutrition Awareness & Support Services* in 3 Regions of SDF under NULP	DA / 55940	Component A / Community Institutions and Livelihood Development	Post	Quality And Cost-Based Selection	Open - National		51,300.00	0.00	Pending Implementation	2017-09-21	2017-10-12	2017-11-09		2017-12-07	2017-12-14	2017-12-28	2018-01-11	2018-05-11

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BD-SDF-12941-CS-INDV-S-9-1 / Sectoral Study and Market Scan on IGAs- 2	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,500.00	0.00	Under Implementation	2018-04-01	2018-05-20	2018-06-10		2018-07-01		2018-09-29			
BD-SDF-12967-CS-INDV-S12-1 / Specialized Employment Support for providing skill development training and employment support through outsourcing.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2017-07-02	2017-08-20	2017-09-10		2017-10-01		2017-12-30			
BD-SDF-12969-CS-INDV-S-12-2 / Specialized Employment Support for providing skill development training and employment support through outsourcing.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2017-12-27	2018-02-14	2018-03-07		2018-03-28		2018-06-26			
BD-SDF-12969-CS-INDV-S-12-3 / Specialized Employment Support for providing skill development training and employment support through outsourcing.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2018-06-03	2018-07-22	2018-08-12		2018-09-02		2018-12-01			
BD-SDF-12970-CS-INDV-S-12-4 / Specialized Employment Support for providing skill development training and employment support through outsourcing.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2018-12-27	2019-02-14	2019-03-07		2019-03-28		2019-06-26			
BD-SDF-12971-CS-INDV-S-12-5 / Specialized Employment Support for providing skill development training and employment support through outsourcing.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2019-06-05	2019-07-24	2019-08-14		2019-09-04		2019-12-03			
BD-SDF-12973-CS-INDV-S-14 / Consultancy hiring for capacity building of producer group	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		3,846.00	0.00	Pending Implementation	2017-07-02	2017-08-20	2017-09-10		2017-10-01		2017-12-30			
BD-SDF-12975-CS-INDV-S-13 / Consultancy hiring for value chain development of livestock income Generating Activities.	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		25,641.00	0.00	Pending Implementation	2017-07-02	2017-08-20	2017-09-10		2017-10-01		2017-12-30			
BD-SDF-13055-CS-INDV-S-6-0 / Thematic Short Studies, Phase-1	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2017-07-02	2017-08-20	2017-09-10		2017-10-01		2017-12-30			
BD-SDF-13056-CS-INDV-S-6-2 / Thematic Short Studies-Phase 2	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2018-01-01	2018-02-19	2018-03-12		2018-04-02		2018-07-01			
BD-SDF-13057-CS-INDV-S-6-3 / Thematic Short Studies, Phase-3	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2018-07-01	2018-08-19	2018-09-09		2018-09-30		2018-12-29			
BD-SDF-13060-CS-INDV-S-6-4 / Thematic Studies, Phase-4	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2019-01-01	2019-02-19	2019-03-12		2019-04-02		2019-07-01			
BD-SDF-13114-CS-INDV-S-6-5 / Thematic Short Studies, Phase-5	DA / 55940	Component B / Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2019-07-01	2019-08-19	2019-09-09		2019-09-30		2019-12-29			

BD-SDF-13115-CS-INDV-S-6-6 / Thematic Short Studies, Phase-6	DA / 55940	Component B Business Development and Institutional Strengthening	Post	Individual Consultant Selection	Open		19,230.00	0.00	Pending Implementation	2020-01-01		2020-02-19		2020-03-11		2020-04-01		2020-06-30
BD-SDF-12543-CS-INDV-S 10 / Hiring of Procurement Consultants	DA / 55940	Component C Project Management, Monitoring and Learning	Prior	Individual Consultant Selection	Limited		32,050.00	27,828.06	Signed	2017-04-27	2017-04-30	2017-05-02	2017-05-28	2017-05-18	2017-06-13	2017-06-09	2017-06-14	2017-12-06
BD-SDF-13329-CS-INDV-S-15-0 / Hiring of Independent Operational Audit (Internal Audit), Phase-1	DA / 55940	Component C Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		57,692.00	0.00	Cancelled	2017-05-15		2017-07-03		2017-07-24		2017-08-14		2017-11-12
BD-SDF-13332-CS-INDV-S-15-1 / Hiring of Independent Audit (Internal Audit), Phase-2	DA / 55940	Component C Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		57,692.00	0.00	Cancelled	2018-05-15		2018-07-03		2018-07-24		2018-08-14		2018-11-12
BD-SDF-13334-CS-INDV-S-15-2 / Hiring of Independent Operational Audit (Internal Audit), Phase-3	DA / 55940	Component C Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		57,692.00	0.00	Cancelled	2019-05-02		2019-06-20		2019-07-11		2019-08-01		2019-10-30
BD-SDF-13336-CS-INDV-S-15-4 / Hiring of Independent Operational Audit (Internal Audit), Phase-4	DA / 55940	Component C Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		57,692.00	0.00	Cancelled	2021-05-16		2021-07-04		2021-07-25		2021-08-15		2021-11-13
BD-SDF-13336-CS-INDV-15-3 / Hiring of Independent Operational Audit (Internal Audit), Phase-4	DA / 55940	Component C Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		57,692.00	0.00	Cancelled	2020-05-17		2020-07-05		2020-07-26		2020-08-16		2020-11-14