

AR Socio-Economic Inclusion In Rural Areas (P106685)

Procurement Plan

Country: Argentina

Region: LATIN AMERICA AND CARIBBEAN

Approval Date: 11-Jun-2015

General Procurement Notice published on: 30-Aug-2016

PROCUREMENT PLAN **Argentina : AR Socio-Economic Inclusion In Rural Areas**

General Information	
Country:	Argentina
Project ID:	P106685
Project Name:	AR Socio-Economic Inclusion In Rural Areas
Loan / Credit No.:	IBRD / 80930
Executing Agency(ies):	Rural Change Unit - Ministry of Agriculture
Bank / Approval Date of the Original Procurement Plan:	2016-11-01
Revised Plan Date(s): (comma delineated, leave blank if none)	2017-09-02
GPN Date:	2016-08-30

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-UICAR-9195-GO-RFO / Adquisición Upgrade y Mantenimiento VMware Enterprise	IBRD / 80930	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,375.00	0.00	Pending Implementation								2017-04-01								2017-05-27		2017-06-30
AR-UICAR-9201-GO-RFO / EQUIPOS DE COMUNICACION: Ampliación central telefónica Siemens, Eléctrica de red (Firewall de frontera, switch de core)	IBRD / 80930	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		46,000.00	0.00	Pending Implementation								2017-05-03								2017-06-28		2017-08-02

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-UICAR-1531-CS-CQS / BUENOS AIRES: se convocarán instituciones independientes capaces de realizar la evaluación técnico-financiera de los Subproyectos de Alianzas Productivas.	IBRD / 80930	Component 3: Access to Markets	Post	Consultant Qualification Selection	Open - National		44,000.00	0.00	Pending Implementation	2016-10-10	2016-10-31	2016-12-14										2017-01-13		2017-02-17		2017-08-16	
AR-UICAR-9555-CS-CQS / Contratación de Firma Consultora para la realización las evaluaciones de los Subproyectos de Alianzas Productivas presentados en el marco del Proyecto de Inclusión Socio Económica en Áreas Rurales (PISEAR).	IBRD / 80930	Component 3: Access to Markets	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-04-19	2017-05-10	2017-06-23										2017-07-23		2017-08-27		2018-02-23	

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-UICAR-1049-CS-INDV / CATAMARCA: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1366-CS-INDV / CHACO: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1367-CS-INDV / CORRIENTES: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1368-CS-INDV / LA RIOJA: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1369-CS-INDV / MISIONES: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1370-CS-INDV / NEUQUEN: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	
AR-UICAR-1371-CS-INDV / SALTA: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03	2017-01-03	2017-01-03				2017-02-07		2017-08-06	

AR-UJAR-1372-CS-INDV / TUCUMAN: contratación de 4 técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-03		2017-01-03		2017-01-03		2017-02-07		2017-06-06
AR-UJAR-1535-CS-INDV / BUENOS AIRES: se contratará 2 (dos) agentes comerciales o brokers para identificar potenciales socios comerciales e incentivar su participación en las alianzas	IBRD / 80930	Component 3: Access to Markets	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2016-11-03		2016-12-21		2016-12-21		2017-01-25		2017-07-24
AR-UJAR-1529-CS-INDV / BUENOS AIRES: Contratación de Formadores de Subproyectos de Alianzas Productivas (2 por cada una de las 4 provincias del NEA)	IBRD / 80930	Component 3: Access to Markets	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2016-11-03		2016-12-19		2016-12-19		2017-01-23		2017-07-22
AR-UJAR-8014-CS-INDV / JUJUY: Contratación de 4 (cuatro) técnicos referentes territoriales.	IBRD / 80930	Component 1: Capacity Development	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-03-03		2017-04-08		2017-04-29		2017-06-03		2017-11-30