

## PROCUREMENT PLAN (Textual Part)

**Project information:** Nepal, Youth Employment Transformation Initiative (YETI), P160696

**Project Implementation agency:** Ministry of Labor, Employment and Social Security (MOLESS)

**Date of the Procurement Plan:** July 23, 2019

**Period covered by this Procurement Plan:** From July 2019 to Dec 2020

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act, 2007 (1<sup>st</sup> Amendment) and Public procurement Regulations, 2007 (5<sup>th</sup> Amendment) such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

**National Procurement Procedures:** These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth In Nepal’s Public Procurement Act, 2007, as amended by Amendment 2073 (2016) - (1<sup>st</sup>

Amendment) and the Public Procurement Regulation, 2007, as amended by Amendment 2073 (2017) - (5th Amendment) made thereunder, such arrangements shall be subject to paragraph 5.4 of the Bank's Procurement Regulations and the following conditions:

- 1) Model bidding documents, including contract conditions agreed with the Bank (as amended from time to time), shall be used. Bidding documents shall be made available, by mail or in person, or through e-GP portal to all who are willing to pay the required fee.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.
- 5) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.
- 6) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.
- 7) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer's additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works):**

- **Goods:** is applicable for those contracts identified in the Procurement Plan tables;

**Other Relevant Procurement Information:** As mentioned in the procurement section of the Project Operation/ Implementation Manual.

### **5.3 Consultancy/Services Procurement Arrangements**

Selection of consulting firms will follow QCBS, CQS, LCS or Direct Selection methods as appropriate. For selecting individual consultants, open competitive, limited competitive or direct selection methods will be adopted.

## **Other Relevant Procurement Information.**

(1) Local Governments (LGs) spending project fund involving procurement have to follow community-driven development (CDD) procurement procedure in accordance with the Bank's Procurement Regulations (including Annex-XII, para-6.9 and 6.10) and as agreed in the Project Implementation Manual (PIM). The PIM will detail the procedure including requirement for independent/external audit (either by state SAI or by out sourced auditors) for such CDD type of procurement. PMU should regularly monitor the implementation of such CDD procurement implemented by LGs.

(2) There is a need for outsourcing a large number of personnel for project implementation support for PMU and LGs. Such personnel (i.e. staff or individuals to be contracted by the borrower) will be selected in accordance with the Bank's Procurement Regulations (para-7.32) and as agreed in the Project Implementation Manual (PIM).

**PROCUREMENT PLAN**  
**Nepal : Youth Employment Transformation Initiative Project**

**General Information**

**Country:** Nepal **Bank's Approval Date of the Original Procurement Plan:** 2019-07-23  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-10-26)  
**Project ID:** P160696 **GPN Date:**  
**Project Name:** Youth Employment Transformation Initiative Project  
**Loan / Credit No:** IDA / 64870, /  
**Executing Agency(ies)** Ministry of Labour, Employment and Social Security

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
NP-MOLESS-207957-CW-RFQ / Renovation of Office Rooms of PMEP for PMU office set up and meeting hall (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled							2021-01-05												2021-03-02		2021-06-30
NP-MOLESS-192583-CW-RFB / Repair and maintenance of cubical construction and meeting hall with the facilities of communication technology in video conference hall (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2020-10-22				2020-10-27					2020-12-08							2021-02-11		2021-06-11

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	
NP-MOLESS-189971-GO-DIR / Procurement of Projector-1 with screen, video conference camera-1, online UPS-1, laptop-1 and other accessories for Video Conference.	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			3,886.17	Completed					2020-08-27	2020-08-26	2020-08-29	2020-08-20															2020-09-01	2020-09-30	2020-09-08	2020-12-31													
NP-MOLESS-123584-GO-RFQ / Procurement of office equipment (laptops, printers and projectors) for PMU	/	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-10-20																	2019-12-15		2020-06-12													
NP-MOLESS-123969-GO-RFB / two vehicles for pms	/	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-10-15		2019-10-20					2019-12-01		2019-12-31										2020-02-04		2020-08-02													
NP-MOLESS-123949-GO-RFB / Procurement for Printing IEC Materials	/	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled	2020-03-05		2020-05-21		2020-05-21		2020-03-10					2020-07-30		2020-08-29										2020-10-03		2020-12-02													
NP-MOLESS-192570-GO-DIR / Procurement of Laptop computer -4 nos. (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			5,579.44	Completed					2020-12-10	2021-01-06	2020-12-15	2020-12-24																2021-01-05	2021-01-06	2021-01-20	2021-01-28												
NP-MOLESS-192566-GO-RFB / Procurement of desktop Computer-2, Laptop-5, Heavy duty B/W Laser MP-1, Android TV set (large size)-1, Tablet-4, color printer-1, Toner Cartridge-18, Peripherals and their related accessories (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope		13,854.75	Completed					2020-12-08	2020-12-25	2020-12-13					2021-01-17	2021-01-27	2021-02-11	2021-02-19									2021-03-18	2021-03-23	2021-06-16	2021-07-16												
NP-MOLESS-234726-GO-RFQ-MAINT&PARTITION / Partition and Minor renovation of Office Rooms of PMEP for PMU office set up.	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,006.16	Completed																									2021-06-05	2021-06-02		2021-07-31	2021-07-01	2021-09-19	2021-07-16								
NP-MOLESS-234463-GO-RFQ-FURNITURE / Procurement of Office Furniture (table, chair, meeting table and other furniture for experts and staffs).	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,923.20	Completed																										2021-06-05	2021-06-02		2021-07-31	2021-07-01	2021-09-19	2021-07-16							
NP-MOLESS-123589-GO-RFQ / Procurement of Office Furniture (table, chair, desk, meeting table and other furniture for experts and staffs) (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-10-17																					2020-12-12		2021-02-10									
NP-MOLESS-253919-GO-RFQ-PICKUP VAN-1 / Procurement of One Pickup Vehicle (four Wheeler) for Field Visit	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			0.00	Pending Implementation					2021-09-26		2021-10-01																					2021-11-05		2021-12-25									
NP-MOLESS-253922-GO-RFQ-MOTORCYCLES-3 / Procurement of 3 Motorcycles for Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																												2021-11-26		2022-01-25									
NP-MOLESS-255077-GO-RFB-HARDWARE-NEMIS / Procurement of Hardware and IT equipment	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																													2021-11-15		2021-11-20		2022-01-01		2022-01-31		2022-03-07		2022-09-03



NP-MOESS-124064-CS-QCBS / M&E Evaluations GRM Process, Env/Soc Audits, Public Audits etc.	/	Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-05-31	2020-06-21	2020-08-04			2020-09-01	2020-10-01	2020-11-05	2020-12-10	2021-03-10		
NP-MOESS-123992-NC-RFQ / Development of Communication and Outreach Strategy	/	Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2019-09-30	2019-10-21	2019-12-04			2020-01-01	2020-01-31	2020-03-06	2020-04-10	2020-04-19		
NP-MOESS-124060-CS-QCBS / Design of Operational Guidelines for training of LGS	/	Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2019-09-30	2019-10-21	2019-12-04			2020-01-01	2020-01-31	2020-03-06	2020-04-10	2020-07-09		
NP-MOESS-123991-NC-RFQ / Development of Ready-To-Work Jobs Clubs Intervention	/	Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-05-01	2020-05-22	2020-07-05			2020-08-02	2020-09-01	2020-10-06	2020-11-10	2021-11-10		
NP-MOESS-195716-CS-QCBS / Policy level analysis and review on domestic employment (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-12-15	2020-12-20	2021-01-16			2021-02-13	2021-02-27	2021-03-19	2021-04-17	2021-07-16		
NP-MOESS-235010-CS-QCBS-DEVELOPING CUR Development of Training Curriculum for Life Skills and Market Based Short Term skills training are the main deliverables of this procurement before FY 77/88. Total Seven Consultants are estimated for 7 different trades with 30 days input each.	IDA / 64870	Improving labor market outcomes of the vulnerable	Post	Consultant Qualification Selection	Limited		30,137.12	Signed	2021-05-25	2021-06-30	2021-06-08	2021-07-25				2021-07-08	2021-09-30	2021-08-12	2021-10-01	2021-11-20
NP-MOESS-124053-CS-QCBS / Development of On-The-Job Training Manuals in 6564 trades (Life skill development, Road repair and maintenance, carpentry and masonry, plumbing electrical wiring etc)	IDA / 64870	Improving labor market outcomes of the vulnerable	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-11-27	2020-12-02	2020-12-29			2021-01-28	2021-02-17	2021-03-18	2021-04-22	2021-07-16		
NP-MOESS-251612-CS-CQS-LOCAL MKT STRTCY / Strategy Development for Employment Promotion and Generation at Local Level	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2021-09-03	2021-09-15	2021-09-10					2021-10-10	2021-11-14	2022-03-14		
NP-MOESS-251613-CS-CQS-PRODTN-SRARTIST / Development of employment intensive audio visual from senior artist (Haribansha and Madan Krishna)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2021-09-03		2021-09-13					2021-10-13	2021-11-17	2021-12-17		
NP-MOESS-255083-CS-QCBS-SKILLS TRAINING / Selection of Service Provider for Workplace based Technical Skills Development and Life Skills Training to the unemployed and beneficiaries	IDA / 64870	Improving labor market outcomes of the vulnerable	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2021-11-15	2021-12-06	2022-01-19			2022-02-16	2022-03-18	2022-04-22	2022-05-27	2022-09-24		
NP-MOESS-255086-CS-QCBS-AV PRODISNTNSP / Production and Transmission through service provider for Communications and Reach Program through electronics and print media Under "Shram ko Samman Rastrako Abhiyan" (श्रम को सम्मान रास्त्रको अभियान)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2021-10-30	2021-11-20	2022-01-03			2022-01-31	2022-03-02	2022-04-06	2022-05-11	2022-07-10		
NP-MOESS-251615-CS-CQS-MESSAGE-ENTRPNR / Development of entrepreneurial intensive message audio visual from senior artist (Production)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2021-09-30		2021-10-10				2021-11-09	2021-12-14	2022-01-13			
NP-MOESS-255082-CS-QCBS-NEMIS-SOFTWARE / Procurement of consulting services for the design, development and implementation services for an integrated NEMIS	IDA / 64870	Strengthening of employment promotion systems and services	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2021-11-30	2021-12-21	2022-02-03			2022-03-17	2022-04-16	2022-05-21	2022-06-25	2023-06-25		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOESS-185205-CS-CDS / Hiring of Procurement Specialist for short period (Below six months) C-3	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Prior	Direct Selection	Direct		9,856.18	Completed	2020-07-25	2020-07-27	2020-08-02	2020-08-13			2020-08-16	2020-08-20	2020-12-14	2021-04-01
NP-MOESS-124073-CS-INDV / Procurement Specialist (1)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Prior	Individual Consultant Selection	Open		88,074.65	Signed	2020-09-30	2020-10-01	2020-11-18	2021-06-15	2020-12-09	2021-06-16	2021-01-13	2021-06-16	2024-06-26	
NP-MOESS-124083-CS-INDV / FM Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		63,817.94	Terminated	2020-09-30	2020-11-30	2020-11-18	2021-03-10	2020-12-09	2021-03-12	2021-01-13	2021-03-16	2024-06-26	

NP-MOLESS-124089-CS-INDV / M&E Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		63,835.09	Signed	2020-09-15	2020-11-30	2020-11-03	2021-03-15	2020-11-24	2021-03-22	2020-12-29	2021-03-29	2024-06-26
NP-MOLESS-124088-CS-INDV / MIS Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		62,417.03	Signed	2020-09-25	2021-02-02	2020-11-13	2021-04-20	2020-12-04	2021-04-23	2021-01-08	2021-06-06	2024-06-26
NP-MOLESS-124102-CS-INDV / Skills Training Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-124104-CS-INDV / IT Operator (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		39,906.57	Signed	2020-09-30	2021-03-04	2020-11-18	2021-04-20	2020-12-09	2021-04-23	2021-01-13	2021-05-10	2024-06-26
NP-MOLESS-124109-CS-INDV / Project Sub-coordinator for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-124108-CS-INDV / Project Accountant Assistant for PMU	/	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-09-30		2019-11-18		2019-12-09		2020-01-13		2025-01-11
NP-MOLESS-124099-CS-INDV / Labor Market Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-124092-CS-INDV / Communication Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2024-06-26
NP-MOLESS-124093-CS-INDV / Environmental and Social Safeguards Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Under Review	2020-12-30	2021-10-01	2021-02-17		2021-03-10		2021-04-14		2024-09-25
NP-MOLESS-124097-CS-INDV / Social Safeguards Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-208067-CS-CDS / Procurement of Lead Trainer for the training on planning and supervision of labour intensive works to TAs(C3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct		10,720.07	Signed	2021-02-25	2021-02-22	2021-03-05	2021-02-22			2021-03-26	2021-02-26	2021-05-23
NP-MOLESS-218289-CS-CDS / Procurement of Assistant Trainer for the training on planning and supervision of labour intensive works to TAs(C3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct		5,882.18	Signed	2021-02-25	2021-02-22	2021-03-03	2021-02-22			2021-03-24	2021-02-26	2021-05-18
NP-MOLESS-238836-CS-CDS-MOBAPPLICATION / Mobile Application Development of EMIS. For meet the immediate required service, MOLESS will select the vendor directly for the purpose. K&D Studio Pvt. Ltd., Chakapat, Lalitpur, having its expertise and experience in the filed will be selected directly	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct		0.00	Under Implementation	2021-06-17		2021-06-27				2021-08-09		2021-09-28
NP-MOLESS-124106-CS-INDV / Project Officer for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30	2020-11-30	2020-11-18	2021-06-21	2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-243564-CS-INDV-PROJECT OFFICER / Re-Expression of Interest for Project Officer.	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-15	2021-07-23	2021-09-05		2021-09-26		2021-10-31		2024-06-30
NP-MOLESS-247003-CS-INDV-MIS RE-EOI / Procurement of MIS Specialist-Re-EOI	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-09	2021-08-20	2021-09-20		2021-10-11		2021-11-15		2024-06-30
NP-MOLESS-247004-CS-CDS-EMISUPPORT-MAINT / EMIS Support, PMEP website support, Development and Annual Maintenance	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct		15,219.80	Signed	2021-08-09	2021-08-13	2021-08-19	2021-08-17			2021-09-01	2021-09-01	2022-07-15
NP-MOLESS-253462-CS-CDS-FMCONSULTANT / Hiring of Financial Management Consultant for maximum period of six months	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct		13,399.82	Signed	2021-09-15	2021-09-16	2021-09-25	2021-10-01			2021-10-24	2021-10-20	2022-04-22
NP-MOLESS-251127-CS-INDV-OFFASSISTANT / Hiring of Office Assistant for YETI Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-31		2021-12-19		2022-01-09		2022-02-13		2023-02-13
NP-MOLESS-251129-CS-INDV-ITECHNICIAN / Hiring of IT Technician	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-11-15		2022-01-03		2022-01-24		2022-02-28		2023-02-28
NP-MOLESS-124103-CS-INDV / PWP Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26
NP-MOLESS-257541-CS-INDV-FMC-FULLTIME / Procurement of full time Individual Consultant in Financial Management	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-11		2021-11-29		2021-12-20		2022-01-24		2024-06-30