

PROCUREMENT PLAN (Textual Part)

Project information:

GUYANA

GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)

PROJECT ID NO.: P159519

Project Implementation agency:

MINISTRY OF EDUCATION,

GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)

Date of the Procurement Plan:

August 10, 2017

Period covered by this Procurement Plan:

August 10, 2017 to August 9, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***National Procurement Act 2003 and regulations***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. ***“Not Applicable”***

Other Relevant Procurement Information.

“Not Applicable”

PROCUREMENT PLAN Guyana : Guyana Education Sector Improvement Project

General Information			
Country:	Guyana	Bank's Approval Date of the Original Procurement Plan:	2017-08-11
Project ID:	P159519	Revised Plan Date(s): (comma delimited, leave blank if non)	2020-11-24
Project Name:	Guyana Education Sector Improvement Project	GPN Date:	2017-07-25
Loan / Credit No:	IDA / 60090		
Executing Agency(ies)	Ministry of Education		

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GESP/RF8/CW-1 / Construction of US Health Science Building Sub-component 2.2: Improving Learning Environment	IDA / 60090	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation					2018-06-15		2018-06-24					2018-08-05		2018-09-04		2018-10-09		2019-10-09

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GESP/RF8-2 / Procurement of Teaching and Learning Materials Sub-Component 1.4: Teaching and learning materials	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled			2018-01-31		2018-02-05			2018-03-19			2018-04-18		2018-05-23		2018-11-19			
GESP/RF8-1 / Procurement of Equipment for Capacity Building for NCBED Sub-component 1.1: Integrated Reform of Curriculum and Teacher Practice	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Request for Bids	Open - National	Single Stage - One Envelope		121,370.42	Completed			2017-08-31	2017-11-07	2017-09-03			2017-09-26	2017-12-05	2017-10-11	2018-01-19	2017-11-02	2018-02-12	2017-12-17	2018-01-29			
GESP/RF8-G-1 / Purchasing of Furniture Sub-component 2.2: Improving Learning Environment	IDA / 60090	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2018-10-08		2018-10-13			2018-11-24			2018-12-24		2019-01-28		2019-07-27			
GESP/DC/G-1 / Purchasing of Image A5 USB and Image Scanners. For the effective training and implementation of the Graduate Strengthening of the National Assessment Capacity.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			24,343.85	Signed			2018-12-03	2018-12-06	2018-12-05	2018-10-26							2018-12-26	2018-08-23	2019-06-24			
GESP/RFQ/2019/01 / Purchasing of Laptops for the National Curriculum writing and revision process.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,809.87	Signed					2018-02-05	2019-02-11							2019-02-20	2019-01-09	2019-03-22			
GESP/RF8-G-2 / Purchasing of Equipment Sub-Component 2.2: Improving Learning Environment	IDA / 60090	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2019-03-29		2019-04-03			2019-05-15			2019-06-05		2019-07-10		2020-01-06			
GESP/RFQ/2019/02 / Purchase of Desktop computer for Scanner operation for the National Assessment	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-22								2019-08-14		2019-09-13			
GESP/RFQ/2019/03 / Equipment No. 2 for Capacity Building for NCBED under the National Curriculum revision process.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-26								2019-08-23		2019-11-21			
GESP/DC/2019/02 / Procurement of Books from Scholastic Corporation for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-25		2019-07-30								2019-08-20		2019-10-19			
GESP/DC/2019/03 / Procurement of Books from Harper Collins for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-25		2019-07-30								2019-08-13		2019-10-12			
GESP/DC/2019/04 / Procurement of Books from Perfection Learning for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-25		2019-07-30								2019-08-13		2019-10-12			
GESP/DC/2019/05 / Procurement of Books from Creative Publishing for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-28		2019-08-02								2019-08-18		2019-10-17			
GESP/RFQ/2019/04 / Procurement of Classroom Books for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-29								2019-09-16		2019-11-15			
GESP/RFQ/2019/05 / Procurement of SCODS / CLASSROOMS Materials for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-29								2019-09-07		2019-09-13			
GESP/DC/2019/06 / Procurement of Mathematics Manipulatives (Math kits) for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-24		2019-07-29								2019-08-17		2019-10-16			
GESP/RFQ/2019/06 / Technology - Procurement of Classroom Equipment for the Plotting of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-30								2019-09-03		2019-09-09			
GESP/DC/2019/ISQFW / Procurement of antivirus protection software and license microsoft office suite for the fifty (50) laptops purchased for Curriculum writing	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			0.00	Pending Implementation			2019-07-25		2019-07-30								2019-08-15		2019-09-14			

CESP/C-3 / Development of a Student Assessment System Sub-component 2.1 - Strengthening Capacity in Teaching	IDA / 60000	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2017-09-04	2018-02-01	2017-09-09		2017-09-30		2017-11-04		2018-05-05
CESP/C-4 / Project Coordinator	IDA / 60000	Component 2: Project Implementation Support.	Prior	Direct Selection	Direct	49,169.92	Signed	2017-07-20	2017-08-17	2017-07-20	2017-08-28			2017-10-03	2017-10-03	2018-04-01
CESP/C-5 / Procurement Officer	IDA / 60000	Component 3: Project Implementation Support.	Prior	Individual Consultant Selection	Open	32,970.00	Signed	2017-05-05	2017-10-12	2017-06-10	2017-10-23	2017-07-03	2017-10-24	2017-09-04	2017-10-26	2018-03-03
CESP/C-6 / Finance Assistant	IDA / 60000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct	25,577.03	Signed	2017-08-02	2017-08-17	2017-08-02	2017-09-20			2017-08-04	2017-10-03	2018-07-11
CESP/C-7 / Engineer	IDA / 60000	Component 3: Project Implementation Support.	Prior	Individual Consultant Selection	Open	0.00	Cancelled	2018-02-05	2018-07-23	2018-03-19		2018-04-09		2018-05-14		2018-11-10
CESP/C-8 / Monitoring and Evaluation Officer	IDA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	34,208.72	Signed	2017-07-24	2017-10-26	2017-09-25	2017-11-20	2017-10-16	2017-11-21	2017-11-20	2017-11-24	2018-05-19
CESP/C-9 / Environment Specialist (Part-time)	IDA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	0.00	Cancelled	2018-01-08		2018-02-26		2018-03-19		2018-04-23		2018-10-20
CESP/C-10 / Social Development Specialist (Part-time)	IDA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Limited	8,000.00	Terminated	2017-10-09	2018-02-26	2017-10-14		2017-11-04	2018-04-06	2017-12-09	2018-04-06	2018-06-07
CESP/DC/C-01 / Sub-component 2.1a International Consultancy to Establish a Student Performance and Evaluation System Consistent with Requirements for Caribbean Accreditation Authority in Medicine and other Health Professions (CAAM-HP) Accreditation	IDA / 60000	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Prior	Direct Selection	Direct	10,000.00	Signed	2018-02-21	2018-02-26	2018-02-26				2018-03-11	2018-03-09	2018-09-07
CESP/DC/C-02 / Component 3: Project Implementation Support. Environmental Management Officer to be responsible for the overall environmental management of the Project, especially sub-component 2.2 Improving Learning Environment.	IDA / 60000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct	8,000.00	Signed	2018-02-26	2018-03-28	2018-03-08	2018-03-29			2018-03-20	2018-05-03	2019-03-20
CESP/DC/C-1 / Sub-component 1.1 Consultancy to Strengthen National Assessment Capabilities for Continuous Improvement. The Consultant will be responsible for the delivery of all products and will work with NCEID and MOE to administer assessment, analyse student, etc.	IDA / 60000	Component 3: Integrated Curriculum Reform.	Prior	Direct Selection	Direct	191,129.97	Signed	2018-02-27	2018-06-26	2018-03-09	2018-06-12			2018-04-22	2018-08-27	2022-04-21
CESP/C-7A / Part-time Project Engineer - The part-time Project Engineer will be responsible for ensuring that Project's Civil Works activities as per Contract for Design and Supervision Consultant meet the requirements.	IDA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	20,000.00	Signed	2018-11-19	2018-07-27	2018-12-05	2018-09-15	2018-12-12	2018-09-13	2018-12-16	2018-09-14	2019-12-16
CESP/DC/C-04 / Supervise all administrative activity on the project's financial management and coordinate the same at the sub-project implementation levels.	IDA / 60000	Component 3: Project Implementation Support.	Post	Direct Selection	Direct	6,000.00	Signed	2018-11-13	2018-12-05	2018-11-18	2018-12-11			2018-12-05	2018-12-11	2019-12-05
CESP/DC/C-4 / To be responsible for the development of all curriculum materials, for writing the enhanced curriculum through internal committees of the MOE and through the consultants. Consolidating and integrating inputs from Central MOE and other relevant stakeholder	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	54,850.00	Signed	2018-12-18	2018-12-20	2018-12-18	2018-12-11			2019-01-02	2019-02-01	2021-12-31
CESP/DC/IC/PW-1 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	3,646.34	Signed	2018-12-17	2018-12-21	2018-12-18	2019-02-01			2018-12-27	2019-01-18	2019-12-27
CESP/DC/IC/PW-2 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	3,646.34	Signed	2018-12-17	2018-12-21	2018-12-18	2019-02-01			2018-12-27	2019-01-18	2019-12-27
CESP/DC/IC/PW-3 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	3,170.73	Signed	2018-12-17	2018-12-21	2018-12-18	2019-02-01			2018-12-27	2019-01-18	2019-12-27
CESP/DC/IC/PW-4 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	0.00	Pending implementation	2018-12-17		2018-12-18				2018-12-27		2019-12-27
CESP/DC/IC/PW-5 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	3,170.73	Signed	2018-12-17	2018-12-20	2018-12-20	2019-01-02			2018-12-27	2019-01-17	2019-12-27

GESP/DC/IC/PW-22 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2018-12-18	2019-01-02	2018-12-19			2018-12-27		2019-12-27	
GESP/DC/IC/PW-23 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2018-12-18	2019-01-02	2018-12-19	2019-01-08			2018-12-27		2019-12-27
GESP/DC/IC/PW-24 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					3,170.73	Signed	2019-01-03	2019-01-03	2019-01-07	2019-03-04			2019-01-11	2019-01-18	2019-07-10
GESP/DC/IC/SW1 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-23		2020-02-20
GESP/DC/IC/SW2 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-02-04	2019-02-04	2019-02-08				2019-02-23		2020-02-25
GESP/DC/IC/SW3 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-23		2020-02-23
GESP/DC/IC/SW4 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-02-04	2019-02-04	2019-02-08				2019-02-23		2020-02-23
GESP/DC/IC/SW5 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-20		2020-02-20
GESP/DC/IC/SW6 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-02-04	2019-02-03	2019-02-08				2019-02-23		2020-02-23
GESP/DC/IC/SW7 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-20		2020-02-11
GESP/DC/IC/SW8 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-17		2020-02-17
GESP/DC/IC/SW9 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct					0.00	Pending Implementation	2019-02-04		2019-02-08				2019-02-23		2020-02-23
GESP/DC/IC/SW10 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of Ministry of Education officials and the Curriculum Consultant	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-02-04	2019-02-03	2019-02-08				2019-02-27		2020-02-27

CESP/DC/IC/IT-13 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					1,007.91	Signed	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-08	2019-05-20	2019-04-12	2019-11-16
CESP/DC/IC/IT-14 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					1,007.19	Signed	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-15	2019-05-20	2019-04-12	2019-11-16
CESP/DC/IC/IT-15 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					4.79	Signed	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-04	2019-05-20	2019-04-12	2019-11-16
CESP/DC/IC/IT-16 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					4.79	Signed	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-08	2019-05-20	2019-04-12	2019-11-16
CESP/DC/IC/IT-17 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					1,007.19	Signed	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-09	2019-05-20	2019-04-12	2019-11-16
CESP/DC/IC/IT-18 / To capture teacher practices and instructional quality in Cypriote classrooms, with the goal of providing guidance on how to improve the measurement of teachers' practices and using the collected data to inform teacher professional development.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Individual Consultant Selection	Direct					1,007.19	Under Implementation	2019-03-15	2019-03-14	2019-03-25	2019-03-29	2019-04-15	2019-04-08	2019-05-20		2019-11-16
CESP/DC/DC(2019)SSC-1 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-06-26	2019-06-17	2019-07-03				2019-07-15		2021-04-05
CESP/DC/DC(2019)SSC-2 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-18			2019-07-26	2019-06-18	2021-04-16
CESP/DC/DC(2019)SSC-3 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-19	2019-06-18			2019-07-29	2019-06-19	2021-04-19
CESP/DC/DC(2019)SSC-4 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-07-12	2019-06-17	2019-07-16				2019-07-26		2021-04-16
CESP/DC/DC(2019)SSC-5 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-08-12	2019-06-18	2021-05-03
CESP/DC/DC(2019)SSC-6 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					0.00	Under Implementation	2019-07-12	2019-06-17	2019-07-16				2019-07-26		2021-04-16
CESP/DC/DC(2019)SSC-7 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-17			2019-07-26	2019-06-18	2021-04-16
CESP/DC/DC(2019)SSC-8 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-07-24	2019-06-18	2021-04-14
CESP/DC/DC(2019)SSC-9 / To provide technical expertise and thought leadership in the review of the draft submissions of the renewed curriculum at the Nursery, Primary and early Secondary levels.	IDA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct					1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-07-24	2019-06-18	2021-04-14

GESPI/DC/NW-01 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-02 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-03 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-04 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-05 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-06 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/NW-07 / Nursery Curriculum Writer - This will be done in accordance with the Curriculum Framework which has been established, and with the guidance of MOE officials and a team of consultants who have been instrumental in the development of said Framework.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-09-09	2019-09-19					2019-10-14				2020-08-31	
GESPI/DC/IC/3W23 / To provide a curriculum writing services that will engage in the enhancement of the Secondary curriculum. This will be done in accordance with the Curriculum Framework and with the guidance of MOE officials and the Curriculum Consultant	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-12-01	2019-12-11					2019-12-31				2020-08-31	
GESPI/CI/7B / Project Engineer (Part-time) - will be responsible for ensuring that the project's civil works activities are in keeping with the design, supervision and construction contracts requirements.	IDA / 60090	Component 3: Project Implementation Support.	Prior		Individual Consultant Selection													0.00	Under Implementation	2020-03-31	2020-05-07	2020-04-15	2020-08-02	2020-04-20			2020-04-28				2021-04-28
GESPI/DC/CW/018 / Consultancy for the Design and Supervision of the New Building for the Faculty of Health Sciences, University of Guyana.	IDA / 60090	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Post	Direct Selection	Direct													0.00	Pending Implementation	2019-07-05	2019-07-15					2019-09-18				2020-10-04	
GESPI/DC/2020/01 / Curriculum Editor - Review curriculum content generated from the writing process.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct													0.00	Under Implementation	2020-10-16	2020-10-16	2020-10-16				2020-11-06				2021-03-31	