



Data for Decision Making (P160717)

AFRICA | Central African Republic | Poverty and Equity Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 06-Jul-2017 | ISR28906 |

Implementing Agencies: Ministry of Economy, Planning, and Cooperation, ICASEES

Key Dates

Key Project Dates

Bank Approval Date:31-Mar-2017

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:31-May-2022

Revised Closing Date:31-May-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To increase the capacity of the national statistical institute (ICASEES) to produce and publicly disseminate statistics through data recovery, institutional development and support to data production.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Statistical recovery, rehabilitation, professionalization and modernization of ICASEES:(Cost \$1.50 M)

Data collection, production and dissemination:(Cost \$8.50 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



The project was approved by the Board on March 31, 2017. The project is jointly financed through IDA (US\$10 million equivalent) and a TFSCB recipient-executed trust fund (US\$ 494,000). The Financing and Grant Agreements were signed on May 24, 2017. The effectiveness conditions for the Financing Agreement are: (i) adoption of the Project Implementation Manual; and (ii) Cofinancing Agreement is signed and effective. The deadline is September 21, 2017. The effectiveness condition for the Grant Agreement is the signed and effective Cofinancing Agreement. The deadline of the Grant Agreement is August 22, 2017 and may need to be extended.

The project also benefits from a PPA in the amount of US\$480,000. The Ministry of Finance (PURSEP PIU) is responsible for financial management requirements for the project until ICASEES has the capacity to assume these responsibilities. The PPA funds are financing the recruitment of financial management and procurement specialists, preparation of the project operations manual, establishment of the ICASEES Board, internet connections, and urgent data collection activities and preparations. The PPA refinancing date is currently July 31, 2017 and will need to be extended to match the Financing Agreement effectiveness deadline.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	--	● High
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● High	--	● High
Technical Design of Project or Program	● Low	--	● Low
Institutional Capacity for Implementation and Sustainability	● High	--	● High
Fiduciary	● High	--	● High
Environment and Social	● Low	--	● Low
Stakeholders	● Low	--	● Low
Other	● Low	--	● Low
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► A secure electronic data archive exists (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Nov-2016	--	--	31-Dec-2018



► Rebased national accounts are being published (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Nov-2016	--	--	31-May-2022

► Statistical data sets are publicly disseminated online. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	28-Nov-2016	--	--	31-May-2022

Overall Comments

Intermediate Results Indicators

► Newly produced data and documents digitized and stored in a secure, publicly accessible, data archive (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Nov-2016	--	--	31-May-2018



► ICASEES website provides online public access to databases and reports (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022

► Survey questionnaires are reviewed by data users and checked for the possibility for gender disaggregation (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022

► Statistical data sets produced in accordance with an agreed data production calendar (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022

► Board of Directors for ICASEES meets at least twice a year (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022



► Physical work environment rehabilitated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022

► National sampling frame is updated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	02-Jan-2017	--	--	01-Apr-2022

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P160717	IDA-D1710	Not Effective	XDR	7.40	7.40	0.00	0.00	7.40	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P160717	IDA-D1710	Not Effective	31-Mar-2017	24-May-2017	--	31-May-2022	31-May-2022

Restructuring History



There has been no restructuring to date.

Related Project(s)

There are no related projects.
