

## PROCUREMENT PLAN

**Project information: Jordan- Strengthening Reform Management in Jordan P171965**

**Project Implementation agency: Ministry of Planning and International Cooperation**

**Date of the Procurement Plan: Jan. 22, 2020**

**Period covered by this Procurement Plan: six months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in The Ministry of Planning and International Cooperation (MoPIC) has clear regulations in place with regards to procurement responsibility. The majority of procurement activities of MoPIC is supply of goods and consultancy services with estimated cost not exceeding JD 20,000., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**

**PROCUREMENT PLAN** Jordan : Strengthening Reform Management in Jordan

General Information	
Country:	Jordan
Bank's Approval Date of the Original Procurement Plan:	2020-01-22
Revised Plan Date(s): (comma delimited, leave blank if not)	2020-01-22
Project ID:	P171965
GFN Date:	
Project Name:	Strengthening Reform Management in Jordan
Loan / Credit No:	TF / B1168
Executing Agency(ies)	Ministry of Planning and International Cooperation

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C11-CS-25 / Health insurance	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-01-27		2020-02-01					2020-03-14		2020-04-13		2020-05-18		2020-11-14	
C2-GO-3 / IT Equipment for PPP Unit	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-01-28		2020-02-02					2020-03-15		2020-04-14		2020-05-19		2020-11-15	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C2-CS-2 / PPP Regulations - Project Cycle Regulation/ Project Procurement and Tendering Procedures For projects under a certain threshold + Regulations for Direct proposals, PPF regulations and Common Clause Regulations, PIM Regulations/ FCCL Regulations	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2020-01-29				2020-02-12											2020-03-13		2020-04-17		2020-10-14	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1.1-CS4 / M&E Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2019-09-16		2019-09-26		2019-10-17		2019-11-21		2020-05-19	
C1.1-CS6 / Researcher 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020-03-02		2020-03-12		2020-04-02		2020-05-07		2020-11-03	
C1.1-CS7 / Administrative Assistant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2019-09-02		2019-09-12		2019-10-03		2019-11-07		2020-05-05	
C1.1-CS8 / Logistic Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2019-09-16		2019-09-26		2019-10-17		2019-11-21		2020-05-19	
C1.1-CS16 / Financial Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2019-12-02		2019-12-12		2020-01-02		2020-02-06		2020-08-04	
C1.1-CS17 / Procurement Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020-01-02		2020-01-12		2020-02-02		2020-03-08		2020-09-04	
C1.1-CS19 / Legal/Policy Consultant for the Reform Secretariat	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-01-28		2020-02-02		2020-02-23		2020-03-29		2020-09-25	
C1.1-CS24 / Consultant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020-02-03		2020-02-13		2020-03-05		2020-04-09		2020-10-06	