

Procurement Plan (For Contracts not yet initiated – to be entered in STEP)

I. General

1. Project Information

Country: Malawi

Project Name: Southern Africa Tuberculosis & Health Systems Support Project

Project ID: P155658

2. **Project Implementation Agency:** Ministry of Health – National TB Control Programme

3. **Date of the Procurement Plan:** April 2017

4. **Period Covered by this procurement plan:** 24 Months

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5,000,00 and above	≥ 5,000,000 and above	>100,000 - <5,000,000	<100,000
Goods, IT, and non-consulting services	≥ 1,000,000 and above	≥ 1,000,000 and above	> 100,000 - <5,000,000	<100,000
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 200,000	< 200,000	≥ 300,000	
Individual Consultants	≥ 100,000	NA.	NA.	

[Overall Project Procurement Risk is SUBSTANTIAL]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

III. Packages for Goods, Works and Non-Consulting Services

Component 1: Prevention Detection and Treatment of TB

Goods

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
1.2.1.1.5	Procure standard equipment for pre-in and post-service medical examinations for occupational health and safety.	94,444	Post	Open - National	RFB		Single	No	Yes	31 st May 2017	31 st June 2017
1.2.1.1.4	Procure Inspection Equipment for Ministry of Labour and Department of Mines	97,083	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
1.1.1.4.4	Procure motorcycles to support sputum sample collection points supervision/Maintenance	63,300	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
1.1.2.6.3	Personal protective materials for TB Laboratory Personnel (TB infection control)	12,660	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
	Stationery	19,305.49	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
	Sub-Total	286,792.49									

Works											
Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
1.1.3.3.1	Renovations (MDR TB Centres)	33,333	Post	Open-National	RFQ		Single	No	Yes	31 st June 2017	31 st July 2017
1.1.2.6.2	Identify and Refurbish TB Isolation Rooms at selected facilities	41,667	Post	Open-National	RFQ (due to scattered nature, these will be done through shopping)		Single	No	Yes	31 st June 2017	31 st July 2017
	Sub-Total	75,000									

Component 2: Regional Capacity for Disease Surveillance, Diagnostics Management of TB and Occupational Health

Packages for Consulting Services

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
2.3.1.1.1	Consultant to draft/review the Mines Safety Act/Public Health Act/Occupational Safety Health and Welfare Act and Regulations.	18,950	Post	Open - National	CQS	Yes	31 st May 2017	31 st June 2017
	Sub-Total	18,950						

Goods											
Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
2.2.2.5.1	Procure Microscopes and Lab Supplies	53,932	Post	Open - National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
2.2.2.5.1	Procurement of Lab Information System, Computers and Printers	20,000	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
2.1.1.1.1	Procure Laptops for Regional Field Epidemiology Training Program	5352	Post	Open-National	RFQ		Single	No	Yes	31 st May 2017	31 st June 2017
2.2.2.4.1	Procure GeneXpert and expand Xpert facilities	200,000	Post	Open-National	RFB		Single	No	Yes	31 st June 2018	31 st July 2018
	Sub-Total	279,284									

Component 3: Learning, Knowledge and Innovation

Packages for Consulting Services

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
3.4.1.1.5	External Auditor	3,750	Post		Individual Consultant	Yes	31 st July 2017	28 th August 2017
	Sub-Total	3,750						

Goods

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
3.4.1.1.13	Maintenance of Motor Vehicles	33,333	Post	Open - National	RFQ		Single	No	Yes	31 st June 2017	31 st July 2017
3.4.1.2.3	Purchase of Stationery	32,777	Post	Open-National	RFQ		Single	No	Yes	31 st June 2017	31 st July 2017
3.4.1.2.1	Procurement of IT Equipment (Video Conference Facilities,Laptopsand Communication	105,000	Post	Open-National	RFB		Single	No	Yes	31 st June 2017	31 st July 2017
	Sub-Total	171,110									

PROCUREMENT PLAN Africa : AFCC2/RI-Southern Africa Tuberculosis and Health Systems Support Project

General Information
Country: Africa **Bank:** Approval Date of the Original Procurement Plan: 2017-05-31
Project ID: P155658 **Revised Plan Date(s):** (comma delimited, leave blank if none) 2017-05-31
Project Name: AFCC2/RI-Southern Africa Tuberculosis and Health Systems Support Project
Loan / Credit No: IDA / D1180, IDA / 58630, IDA / 58220
Executing Agency(ies): Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MSAU-14888-CW-RFQ / Infrastructure improvements for coordinating facility	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-09-06								2017-11-01		2018-04-30
MZ-MSAU-14903-CW-RFB / Infrastructure improvements at Provincial level to develop provincial services for occupational health	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-01			2017-09-06				2017-10-18			2017-11-17		2017-12-22	2018-06-20
MZ-MSAU-15003-CW-RFB / Rehabilitation of one (1) clinical center of excellence for TB/MDR/XDR TB diagnosis, treatment and management in Maputo Province	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-01			2017-11-06				2017-12-18			2018-01-17		2018-02-21	2018-08-20
MZ-MSAU-15005-CW-RFB / Construction of two (2) clinical centers of excellence for TB/MDR/XDR TB diagnosis, treatment and management in North and Central Regions	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-01			2017-11-06				2017-12-18			2018-01-17		2018-02-21	2018-08-20
MZ-MSAU-15012-CW-RFB / Rehabilitation of 2 Meeting Rooms at MSAU - Central Level	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-01			2017-11-06				2017-12-18			2018-01-17		2018-02-21	2018-08-20
MZ-MSAU-15026-CW-RFB / Rehabilitation and Expand/Upgrade National Reference Laboratories and standardize LIS, add LPA capacity	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-01			2017-11-06				2017-12-18			2018-01-17		2018-02-21	2018-08-20
MZ-MSAU-15031-CW-RFB / Rehabilitate and establish smears microscopy points or conditions for Xpert	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-10-01			2017-10-06				2017-11-17			2017-12-17		2018-01-21	2018-07-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MSAU-14873-GO-RFQ / Acquisition of 120 transport coolers	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06								2017-08-01		2018-01-28
MZ-MSAU-14877-GO-RFQ / Acquisition of 70 refrigerators	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06								2017-08-01		2018-01-28
MZ-MSAU-14882-GO-RFB / 6 - Vehicle for mobile teams in each of 6 priority provinces and 5 - 4x4 Vehicle for 1 MTESS, 1 MREM, 1 DNSP, 1 vehicle for PIU And 1- Vehicle for DNAM National Team	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-08-10			2017-08-15				2017-09-26			2017-10-26		2017-11-30	2018-05-29
MZ-MSAU-14885-GO-RFB / 2 - Vehicle with Chest-XR, Xpert, mobile lab and HIV testing - quote from Delft and Prevalence Survey	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-01			2017-09-06				2017-10-18			2017-11-17		2017-12-22	2018-06-20
MZ-MSAU-14895-GO-RFB / Purchase and Maintain Equipment for mine health inspection	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-08-01			2017-08-06				2017-09-17			2017-10-17		2017-11-21	2018-05-20
MZ-MSAU-14906-GO-RFB / Acquisition of 6 Digital X-ray for each Provincial Occupational Health Center and 2 additional for TB screening	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-01			2017-09-06				2017-10-18			2017-11-17		2017-12-22	2018-06-20

MZ-MSAU-1491-GO-RFB / Acquisition of 10 Spirometry, Acquisition of 9 Audiometry, Acquisition of 9 EKG machine and acquisition of 50 LED Microscopes, 45 Tablets for intervention at the District level office equipment for Central and Provincial Level (Table Computers, print	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-09-01	2017-09-06			2017-10-18	2017-11-17	2017-12-22	2018-06-20
MZ-MSAU-1492-GO-RFB / 45 Tablets for intervention at the District level and office equipment for Central and Provincial Level (Table Computers, printers and photocopy machines)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-08-01	2017-08-06			2017-09-17	2017-10-17	2017-11-21	2018-05-20
MZ-MSAU-1497-GO-RFQ / Printing of Manual for Asthma	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2017-06-06					2017-08-01	2018-01-28
MZ-MSAU-1498-GO-RFQ / Printing of TB Manual	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2017-06-06					2017-08-01	2018-01-28
MZ-MSAU-1500-GO-RFQ / Office material and equipment for TB Prevalence Survey	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation					2017-06-06					2017-08-01	2018-01-28
MZ-MSAU-1507-GO-RFB / Equipment for 3 clinical centers of excellence for TBMDR/XDR TB diagnosis, treatment and management	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-11-01	2017-11-06			2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MSAU-15016-GO-RFB / Equipment for the 2 Meeting Rooms at MISAU	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-11-01	2017-11-06			2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MSAU-15019-GO-RFB / 3x4x Ambulance	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-11-01	2017-11-06			2017-12-18	2018-01-17	2018-02-21	2018-08-20
MZ-MSAU-15022-GO-RFB / 1-Digital CXR machine and CADTB	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2018-03-01	2018-03-06			2018-04-17	2018-05-17	2018-06-21	2018-12-18
MZ-MSAU-15029-GO-RFB / 20-Xpert Machines to Expand National Diagnostic Capacity (Inser, Xpert, cultures, 30 units Machine, Acquisition of Equipment (Dongles for Xpert computers)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation				2017-09-01	2017-09-06			2017-10-18	2017-11-17	2017-12-22	2018-06-20
WB/MOH/G-012 / Supply and Delivery of X-ray Equipment and Transportation Vehicle for the National TB Program under Lot 1 and Lot 2 Lot 1: Two Mobile X-ray Machines Lot 2: Mobile X-ray Machine, X-ray Generator and Mobile X-ray Transportation Vehicle	IDA / 58622	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation				2017-05-16	2017-05-21			2017-06-15	2017-07-15	2017-08-19	2018-02-15

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MSAU-14884-CS-COS / Firm to develop/upgrade electronic IT Systems for compliance monitoring and mine health surveillance at regulatory level	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-03-01		2018-03-22		2018-05-05								2018-06-04		2018-07-09		2019-01-05	
MZ-MSAU-14888-CS-COS / Contract with IT Consultant Company (maintenance of servers)	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2017-09-15		2017-10-06		2017-11-19								2017-12-19		2018-01-23		2018-07-22	
MZ-MSAU-14927-CS-QCBS / Community based organization to hire incentive community members to execute integrated TB/HIV Screening	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-09-30		2017-10-21		2017-12-04			2018-01-01				2018-01-31		2018-03-07		2018-04-11		2019-04-11
MZ-MSAU-15014-CS-COS / Firm to develop a Protocol-in-depth epidemiological analysis	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2017-08-21		2017-08-21		2017-08-21								2017-08-21		2017-09-11		2018-03-10	

MZMSAU-15013-CS-QCBS / Specific Operational research consistent with NTP Strategic Plan, Occupational Health and Environmental Health Strategic Plans	IDA / D1180 IDA / 58630	Regional Learning and Innovation, and Project Management	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2018-03-30	2018-04-20	2018-06-03				2018-07-01	2018-07-31	2018-09-04	2018-10-09	2019-10-09
MZMSAU-15017-CS-QCBS / Study of catastrophic cost for TB patients	IDA / D1180 IDA / 58630	Innovative Prevention, Detection and Treatment of TB	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2017-09-20	2017-10-11	2017-11-24				2017-12-22	2018-01-21	2018-02-25	2018-04-01	2019-04-01
MZMSAU-15023-CS-COS / Contract a firm to conduct service readiness assessment of key TB sites in southern priority intervention sites to identify infrastructure and other needs	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2017-09-18	2017-10-06	2017-11-22					2017-12-22		2018-01-26	2018-07-25
MZMSAU-15042-CS-QCBS / Consulting services for design and supervision of rehabilitation of one (1) center of excellence in Maputo Province	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2017-09-21	2017-09-11	2017-10-25				2017-11-22	2017-12-22	2018-01-26	2018-03-02	2019-03-02
MZMSAU-15064-CS-COS / Contract NGO or a researcher partner to undertake optimal case finding campaigns, patient screening with focus on miners, prisoners and other vulnerable populations	IDA / D1180 IDA / 58630	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2017-09-15	2017-10-06	2017-11-19					2017-12-19		2018-01-23	2018-07-22

INDIVIDUAL CONSULTANTS