

PROCUREMENT PLAN**General**

1. **Project Information:** Nigeria: Transforming Irrigation Management in Nigeria
2. **Bank's approval Date of the Procurement Plan:** May 2014
3. **Period covered by this procurement plan:** 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Method Threshold US\$	Prior Review Threshold
1.	ICB (Goods and Non-consulting services)	Equal to and above 5,000,000	All
2.	NCB (Goods and Non-Consulting Services)	Below 5,000,000	Equal to or above US\$ 1,000,000
3	ICB (Works)	Equal to or above 20,000,000	All
4.	NCB (Works)	Below 20,000,000	Equal to or above 10,000,000
	Shopping (Goods)	Below US\$ 100,000	None
	Shopping (Vehicles) - From 1st line distributors	Below US\$ 500,000	None
5.	Shopping (Works)	Below US\$ 200,000	None

2. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

3. Procurement Packages with Methods

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
01	Rehabilitation of Bakalori Dam and Rehabilitation/Improvement of Bakalori Irrigation Scheme	115	ICB	No	Prior	
02	Rehabilitation and Improvement of Kano Irrigation Scheme	85	ICB	No	Prior	
03	Rehabilitation and Extension of Hadejia Valley Irrigation Scheme	60	ICB	No	Prior	
04	Rehabilitation of 6 No. Dams	40	ICB	No	Prior	
05	Supply and Installation of Hydrometric Equipment for Sokoto Rima Basin	0.6	NCB	No	Post	
06	Flood Plain Mapping for EPP (BIP & MRVIP)	1.35	NCB	No	Prior	
07	Bathymetric Survey of Goronyo, Zobe and Bakolori Dams	0.20	NCB	No	Post	
08	Procurement of Field and Operational Vehicles	0.3	Shopping	No	Post	
09	Procurement of Computers	0.1	Shopping	No	Post	
10	Procurement of Office Equipment	0.1	Shopping	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold (USD)	Prior Review Threshold (USD)
1.	Competitive Methods (Firms); QCBS, QBS, LCS, FCS	Equal to or above 300,000	All
2.	Consultant Qualification	Below 300,000	None
3.	Single Source Selection (Firms & Individuals)	N/A	All
4.	Individuals	N/A	Above 100,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ Million	Selection Method	Review by Bank (Prior / Post)	Comments
01	Engineering Supervision of the Rehabilitation of Bakalori Dam and Irrigation Scheme	2.7	QCBS	Prior	
02	Technical Assistance for Dam Safety Assurance & Training for Dam & Reservoir Dept. and RBDA Staff	2.0	QCBS	Prior	
03	Dam Safety Panel of Experts	1.0	IC	Prior	Series of individual consultant contracts on specific aspects of dam
04	Technical Feasibility and	2.0	QCBS	Prior	

	detailed Design of Dadin Kowa Irrigation Scheme				
05	Engineering Supervision of Rehabilitation and Extension of Kano Rima Irrigation Scheme	1.5	QCBS	Prior	
06	Engineering Supervision of Rehabilitation and Extension of Hadejia Valley Irrigation Scheme	0.65	QCBS	Prior	
07	Elaboration of Resettlement Action Plan for Kano River and Hadejia Valley Irrigation Schemes	1.0	QCBS	Prior	
08	Technical Assistance for WUA in Bakalori and Middle Rima Valley Irrigation Schemes	1.5	QCBS	Prior	
09	Technical Assistance for WUA in Kano River and Hadejia Valley Irrigation Schemes.	1.0	QCBS	Prior	
10	Technical Assistance on Farmers-Market Linkages and for the Establishment of FMCs	4.0	QCBS	Prior	
11	Support to RBDAs; Assessment, capacity Building and Strategic Planning	1.5	QCBS	Prior	
12	Development of Information Database and information System	1.0	QCBS	Prior	
13	Development of an Electronic and Document Management System	1.0	QCBS	Prior	
14	ESIA for Kano River and Hadejia Valley Irrigation Schemes	0.6	QCBS	Prior	
15	ESIA for Dadin Kowa Irrigation Scheme	0.5	QCBS	Prior	
16	ESIA for Middle Rima Valley Irrigation Scheme	0.1	IC	Prior	
17	Development of M&E Manual	0.06	IC	Post	

18	Development of Financial Management Manual	0.06	IC	Post	
19	Applied Research Grant on Irrigated Agriculture	2.3	N/A	Prior	Grantees will be selected competitively on the bases of Call for Research Proposals

PROCUREMENT PLAN Nigeria : Transforming Irrigation Management in Nigeria

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2017-04-05
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-02-12
Project ID: P123112 **GFN Date:**
Project Name: Transforming Irrigation Management in Nigeria
Loan / Credit No: IDA / 55060
Executing Agency(ies): Transforming Irrigation Management In Nigeria Federal Coordinating Office

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-TRIMING NCO-12728- CW-RFB / River Training Works in the Hadjeja-Jama'are River Basin Located in Jigawa State, Nigeria	IDA / 55060		Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,663,272.09	Signed					2017-02-09		2017-02-09					2017-05-04		2017-06-19		2017-07-31		2020-06-29	
NG-TRIMING NCO-12726- CW-RFB / Works for Rehabilitation and Expansion of Irrigation Scheme in KHIS and HVIS	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-03-23		2017-03-23					2017-05-18		2017-07-17		2017-09-13		2021-09-06	
NG-TRIMING NCO-14084- CW-RFB / Works for Rehabilitation and Conversion of Bakolori Irrigation Scheme	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope		73,941,076.47	Signed					2016-02-01		2016-02-23					2016-05-03		2016-08-06		2017-03-29		2021-03-08	
NG-TRIMING NCO-19039- CW-RFB / Rehabilitation of 4 Nos Houses for TRIMING field officers at Bunkure under KRIP in Kano State	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2015-11-11		2015-11-11					2015-12-15		2016-01-08		2016-01-18		2016-07-16	
FMWR/TRIMING/2018/ICE/W 01 / Dam Safety improvement works of Bakolori, Zobe and Goroonyo dams in two lots	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2018-06-29		2018-07-27					2018-10-05		2018-11-02		2019-01-25		2022-02-25	
FMWR/TRIMING/2018/SH/W 01 / Rehabilitation of additional 3 Nos House for Housing of community radio at Hadjeja Valley Irrigation Scheme, Dadikkowa and Goroonyo Irrigation Schemes and Remodeling of Studio rooms at Bakolori and Kano Scheme	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-03-31								2018-05-04		2018-10-15		
FMWR/TRIMING/2018/SH/W 02 / Upgrading and Securing of 4nos Agricultural Development Projects offices allocated for TRIMING project Farmers Field and Business School activities	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-25								2018-05-28		2018-09-12		

FMWR/TRIMING/2018/NCB/ W01 / Construction of Farmers Management and Service Delivery Center in 4 TRIMING project schemes	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-03-23	2018-04-13			2018-05-25	2018-06-13	2018-07-18	2019-02-22	
FMWR/TRIMING/2018/NCB/ W02 / Construction of Tomato Collection Centers in Kano River Irrigation Scheme to support tomato farmers in their productive alliances with Dangote tomato processing company and other off-takers in Nigeria	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-07-20	2018-11-17	
FMWR/TRIMING/2018/SHW/ 04 / Additional works at Kano River Irrigation Scheme, Hadejia Valley Irrigation Scheme and Bakolori Irrigation Scheme including one block, fence, gate houses, landscaping and BTC security wire	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-05-03	2018-09-24	
FMWR/TRIMING/2016/ICE/W/ 002 / Rehabilitation & Expansion of Kano River Irrigation Scheme (KRIS) and Hadejia Valley Irrigation Scheme (HVIS) and Dam Safety Remedial Works in Kano and Hadejia	IDA / 55060	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementation											2017-03-17	2017-03-23				2017-06-29	2017-12-18	2018-05-16	2022-04-29
NG-TRIMING NCO-76567- CW-RFQ / Rehabilitation of Adjoining Structures, Fencing and Landscaping of Farmers Meeting Hall, and Provisions of 8 Nos 1,000litres Water Tanks and Distribution to Residential Apartments at BIS	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-10-17	2018-12-16	
NG-TRIMING NCO-76571- CW-RFQ / Emergency repairs of Gorooyo dam Spillway Radial Gate and Gantry Cranes (as advised by DP&E)	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-09-07	2018-12-14	
NG-TRIMING NCO-76533- CW-RFQ / Emergency repairs of Gorooyo dam Toe Drain Pump House and Pumps (as strongly advised by DP&E)	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-09-20	2018-12-18	
NG-TRIMING NCO-76528- CW-RFQ / Emergency Rehabilitation of 3No. 3-Bedroom Houses and Construction of Securing Fencing at Service Center No. 1 for the Army	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2018-09-07	2018-12-10	

NG-TRIMING NCO-19047-GO-RFB / Procurement of customised boats and associated equipment for bathymetric survey of Nigeria dams & reservoirs	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2016-03-08	2016-03-17	2016-04-16	2016-08-16	2016-12-07	2017-12-02		
NG-TRIMING NCO-19040-GO-RFB / Procurement of various office equipment and furniture for office and residential appartments for 12nos houses in BIS, Zamfara State.	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2017-07-20	2017-07-25	2017-09-05	2017-09-19	2017-10-10	2018-01-08		
NG-TRIMING NCO-18975-GO-RFQ / Procurement of personal protective equipment for the Project site and safe use of chemicals e.g (Nose mask, Safety boots, gloves e.t.c) Phase 3	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-08-01			2017-08-18	2017-09-11		
NG-TRIMING NCO-18966-GO-RFB / Procurement of agricultural equipment to support farmers organisation on technology transfer	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2017-03-03	2017-03-07	2017-04-04	2017-05-15	2017-07-14	2017-10-12		
NG-TRIMING NCO-18964-GO-RFQ / Procurement of additional 6nos Field and Operational Vehicles for Project Management logistics (1nos -18 seaters bus, 2nos Saloon cars and 3nos 4WD for Project Managers).	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-10-25			2017-11-29	2017-12-27		
NG-TRIMING NCO-19034-GO-RFB / Procurement of various office equipment and furniture for office and residential appartments for BIS, DIS, HIVIS and and Goroeyo in Zamfara, Gombe, Jigawa and Sokoto State respectively under the TRIMING project (in lots)	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2017-08-31	2017-09-05	2017-11-02	2017-11-16	2017-12-15	2018-03-15		
NG-TRIMING NCO-14025-GO-RFB / Procurement and Installation of Electronic Records & Documents Management System (ERDMS) Equipment and Associated Services	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2018-01-30	2018-02-20	2018-04-03	2018-05-03	2018-06-19	2019-04-23		
FMWR/TRIMING/2018/NCB/G/03 / Procurement of 20T Low Bed trailer with Crane and 3,000litres Mobil fuel dump for use by National Water Resources Institute	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2018-04-02	2018-04-07	2018-04-30	2018-05-14	2018-06-18	2018-12-15		
FMWR/TRIMING/2018/SH/G/01 / Procurement of personal protective equipment and integrated pest management and safe use of chemical commodities Phase 4	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-03-05		2018-04-03	2018-05-03			

FMWR/TRIMING/2018/NCB/G /02 / Procurement of 65,000nos Additional Plastic Crates to Kano mRiver Irrigation Scheme Tomato Farmers Association and other Beneficiaries along Tomato Value Chains and Productive Alliance in all TRIMING project Schemes	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-04-16		2018-04-21				2018-05-19		2018-06-09		2018-07-21		2019-01-17
FMWR/TRIMING/2018/NCB/G /01 / Additional Procurement of Agricultural Technology Land Levelling and other Agricultural Equipment for Introduction to Farmers and others Beneficiaries towards establishment of Farmers Management Centers	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-03-19		2018-03-19				2018-04-16		2018-04-23		2018-05-28		2018-10-16
FMWR/TRIMING/2018/SH/G /3 / Procurement of Protective Riding Gears and High way Code for Motorcycle/Vehicles for Extension officers and sign post for TRIMING Farmers Field and Business School	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-02-05								2018-04-02		2018-09-29
FMWR/TRIMING/2018/SH/G /4 / Procurement and Installation of Solar Panels and Inverters for TRIMING project Office/Residencies in Kano and three (Gnos) field offices at Ayco, Dadin Kowa and Guroyo	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-03-07								2018-04-09		2018-05-09
FMWR/TRIMING/2018/SH/G /5 / Procurement of Laptops, Desktops, Scanners and printers for FMU Kano and Abeja Offices	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-04-07								2018-05-08		2018-06-07
FMWR/TRIMING/2018/SH/G /6 / Support to FMWR (Irrigation & Drainage Department) through procurement of required ICT Equipment.	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-04-07								2018-05-04		2018-06-04
FMWR/TRIMING/2018/SH/G /7 / Procurement of various office equipment and furniture for office and residential apartments for Bunkure, Kano River Irrigation Scheme in Kano State	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-02-17								2018-04-07		2018-05-07
FMWR/TRIMING/2018/SH/G /8 / Procurement of 350nos signpost for Farmers Field and Business School Training school	IDA / 55060	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on							2018-02-12								2018-03-16		2018-04-30

FMWR/TRIMING/2018/NCB/G/04 / Procurement of services provider for provision of Farmers Field Business School training materials and agricultural inputs for running of FFS	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2018-02-26		2018-03-03		2018-03-17	2018-03-24	2018-04-05	2018-10-02
FMWR/TRIMING/2018/SHG/G/1 / Furnishing of four (4) no. Agricultural Development Project offices allocated for TRIMING Project activities	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-04-28				2018-05-29	2018-06-28
NG-TRIMING NCO-54492-GO-RFB / Procurement and Installation of Hydrometric Equipment and Related Services for Sokoto Rims and Hadjia Jama'are Basin for Hydrometric Improvement	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope			4,497,263.39	Signed			2018-03-19		2018-03-19		2018-03-19	2018-04-06	2018-05-11	2021-04-25
FMWR/TRIMING/2016/ICE/G/001 / Procurement and Installation of Hydrometric Equipment and Provision of Related Services at Sokoto Rims and Hadjia Jama'are River Basins for Hydrometric Improvement	IDA / 55060		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Canceled			2017-10-12		2017-10-12		2017-11-30	2018-02-28	2018-04-20	2021-04-04
FMWR/TRIMING/2018/SS/G/01 / Bathymetric Survey of Tigs, Ruwanakayan, Hadjia, Gereyo, Zobe, Dadin-Kowa, Challewa Dams/Reservoirs	IDA / 55060		Prior	Direct Selection	Direct				0.00	Under Implementation			2018-06-11						2018-07-21	2019-01-17
NG-TRIMING NCO-78578-GO-RFQ / Support to FMWR (Department of Dams & Reservoir Operations) through procurement of required ICT Equipment.	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope			41,125.17	Signed					2018-09-15				2018-10-27	2018-11-26
NG-TRIMING NCO-78525-GO-RFQ / Purchase of 4 No Generators for TRIMING Project Sites at the Four Schemes (BIS - 100KVA, HVIS - 60KVS, DKIS - 30KVA, & MRVIS - 50KVA)	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope			82,495.88	Signed					2018-09-15				2018-10-19	2018-11-18
NG-TRIMING NCO-78524-GO-RFQ / Purchase of 3 No 4WD Utility vehicle for Consultant Field Operation for Bakolori Irrigation Civil Works	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope			207,574.26	Completed					2018-09-30				2018-11-03	2018-12-03
NG-TRIMING NCO-78529-GO-RFQ / Modest furnishing and provision of Solar Panels and Inverters for the newly renovated Houses for Security Agencies covering BIS	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-09-04				2018-10-30	2018-11-29

NG-TRIMING NCO-76530- GO-RFQ / Procurement of microsoft office applications and other relevant software for PMU, TRIMING project MIS Centers at FMWR, RBDAe and TRIMING Schemes	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on												2018-10-05		2018-11-08	2018-12-08
NG-TRIMING NCO-76522- GO-RFQ / Support to FFPMD through procurement of required ICT Equipment.	IDA / 55060		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementati on												2018-09-15		2018-10-10	2018-10-24
NG-TRIMING NCO-91445- GO-RFQ / Procurement and installation of communication Gadgets on vehicles and for field works in TRIMING intervention sites as securities measures (BIS)	IDA / 55060		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on												2018-12-19		2019-01-16	2019-01-30
FMWR/TRIMING/2019/NCB/G /01 / Provision of Office Furniture and Equipment for the FMCs at BIS, KRIS and MRVIS.	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on			2019-03-18	2019-03-25		2019-04-22	2019-05-13		2019-06-24						2019-09-22
FMWR/TRIMING/2019/NCB/G /02 / Procurement of Agricultural Technology Equipment for the Establishment and Development of Mechanization in the FMCs at BIS, HVIS, KRIS and MRVIS - LOT 1	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on			2019-04-24	2019-05-01		2019-05-29	2019-06-19		2019-07-31						2020-01-27
FMWR/TRIMING/2019/NCB/G /03 / Procurement and Installation of (FM Radio) Equipment and associated furnishing for TRIMING Project FM stations at BIS, HVIS, KRIS and MRVIS.	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on			2019-05-01	2019-05-08		2019-06-05	2019-06-26		2019-08-07						2019-11-05
FMWR/TRIMING/2019/NCB/G /04 / Procurement and Installation of Solar Panels, Inverters, Hybrid Batteries with solar inverters for TRIMING Project Office/Residences and Hydrometry observation stations	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on			2019-03-11	2019-03-16		2019-04-13	2019-04-27		2019-06-04						2019-10-02
FMWR/TRIMING/2019/NCB/O 5 / Procurement of Services Provider for provision of Farmers Field Business School (FFBS) Training Materials for Running of FFBS in Wet and Dry Season for 2019/2020 and 2020/2021	IDA / 55060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on			2019-02-20	2019-02-27		2019-03-27	2019-04-17		2019-05-22						2021-05-21

FMWR/TRIMING/2019/NCB/G /06 / Procurement and Installation, commissioning and Training of flow measurement devices in the irrigation supply canal of TRIMING dams and reservoirs	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2019-03-10		2019-03-17			2019-04-14		2019-05-05		2019-06-16		2019-10-14
FMWR/TRIMING/2019/ICB/G/01 / Procurement and Installation of Hydrometric Equipment and Related services for Upper Benue River Basin	IDA / 55060	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation				2019-06-27		2019-07-11			2019-08-22		2019-09-21		2019-11-02		2021-11-01
FMWR/TRIMING/2019/RFQ/G/07 / Procurement of 6Nos. Operational field vehicles for use by TRIMING Project Managers, Basin Level Coordinators and for FMCs takeoff operation at BIS,HVIS,KRIS and MRVIS	IDA / 55060	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2019-04-04							2019-05-09		2019-06-08
FMWR/TRIMING/2019/NCB/G/08 / Procurement and Installations of ICT equipment & related services as Additional Support to Irrigation & Drainage Department, Dam & Reservoirs Operations Dept., Honourable Minister Office and the Project Change Management Committee	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2019-05-30		2019-06-06			2019-07-04		2019-07-25		2019-09-05		2019-12-04
FMWR/TRIMING/2019/RFQ/G/02 / Procurement and installation of communication Gadgets on vehicles and for field works in TRIMING intervention sites as securities measures (KRIS & HVIS)	IDA / 55060	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2019-02-20							2019-03-27		2019-04-26
FMWR/TRIMING/2019/NCB/G/09 / Supply and Installations including provision of base platform for the SNos Generators (60KVA) in SNos Radio Houses	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2019-05-09		2019-05-14			2019-06-11		2019-06-25		2019-07-30		2019-10-28
FMWR/TRIMING/2019/NCB/G/10 / Procurement of Large Multipurpose Printers and GIS for use by the PMU and for the establishment of GIS Units in I & D- FMWR, TRIMING head offices in Abuja & Kano, TRIMING RBDA headquarters, and TRIMING scheme offices	IDA / 55060	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation				2019-05-20		2019-05-27			2019-06-24		2019-07-15		2019-08-26		2019-12-24

NG-TRIMING NCO-14031- CS-QCBS / Technical Assistance for WUA in KRIS and HVIS	IDA / 55060		Prior	Quality And Cost- Based Selection	Open - International	4,130,477.74	Under Review	2016-02-09		2016-03-01	2016-10-28			2016-12-23	2017-05-06	2017-06-12	2017-07-17		2020-07-01
NG-TRIMING NCO-14076- CS-QCBS / Technical Assistance for Dam Safety Assurance & Training for Dam and Reservoir Dept. and RBDA staff	IDA / 55060		Prior	Quality And Cost- Based Selection	Open - International	0.00	Under Implementation	2015-04-17		2015-04-17	2015-12-16			2016-02-10	2016-05-06	2016-07-21	2016-09-21		2019-09-06
NG-TRIMING NCO-14092- CS-QCBS / Consulting services for dams safety, improved hydrometry and IWRM Dadin Kowa Irrigation Scheme	IDA / 55060		Prior	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2016-10-04		2016-10-11	2017-06-08			2017-07-20	2017-08-19	2017-09-16	2017-10-21		2019-04-14
NG-TRIMING NCO-19031- CS-QCBS / Technical Assistance for WUA in Bakolori Irrigation Schemes and Middle Rima valley Irrigation Scheme	IDA / 55060		Prior	Quality And Cost- Based Selection	Open - International	0.00	Under Implementation	2014-12-12		2015-01-30	2015-04-14			2015-05-12	2015-07-11	2016-02-02	2016-03-08		2019-06-19
NG-TRIMING NCO-19048- CS-CQS / Consultancy Services for preparation of ESIA for MRVIS with Gorenyo Dam in Sokoto State	IDA / 55060		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2014-09-23		2014-10-14	2014-11-27					2014-12-27	2015-01-31		2015-07-30
NG-TRIMING NCO-19044- CS-CQS / Consultancy Services for Preparation of Environmental and Social Assessment for Zobe Dam	IDA / 55060		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2016-03-18		2016-04-08	2016-05-22					2016-06-21	2016-07-26		2017-01-22
NG-TRIMING NCO-18972- CS-CQS / Elaboration of RAP for KRIS	IDA / 55060		Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2016-02-01		2016-02-09	2016-06-03					2016-06-21	2016-08-19		2017-01-20
NG-TRIMING NCO-19043- CS-CQS / Elaboration of RAP for HVIS	IDA / 55060		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2016-02-09		2016-03-01	2016-04-14					2016-06-17	2016-08-19		2017-02-15
NG-TRIMING NCO-18962- CS-CQS / ESIA Dadin Kowa Irrigation Scheme	IDA / 55060		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2016-04-08		2016-10-07	2017-03-02					2017-04-27	2017-06-23		2018-03-12
FMWR/TRIMING/2018/CQ/CS/ 01 / Elaboration and implementation of resettlement action plan (RAP) for Jankarawa Irrigation and other Projects.	IDA / 55060		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-07-03		2018-07-24	2018-08-10					2018-08-14	2018-08-28		2019-02-24
FMWR/TRIMING/2018/QCBS/ CS01 / Supervision of Dam safety improvement works at Bakolori, Zobe and Gorenyo dams	IDA / 55060		Prior	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2018-04-10		2018-05-01	2018-06-14			2018-07-05	2018-07-12	2018-08-14	2018-10-19		2022-02-22

FMWR/TRIMING/2018/CQ/CS/02 / TA for review of existing studies and identification of development options for Zobe Irrigation Scheme and prefeasibility studies of Datsa and Mairwa Dams for the development of gravity irrigation potentials in Katsina State.	IDA / 55060	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-04-05	2018-04-19	2018-06-02									2018-07-02	2018-08-06	2018-12-28
FMWR/TRIMING/2018/CQ/CS/03 / Elaboration and Implementation of Resettlement Action Plan (RAP) for the Middle Rima Valley Irrigation Scheme, Sokoto State	IDA / 55060	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-04-05	2018-04-26	2018-06-09									2018-07-09	2018-08-13	2019-02-09
FMWR/TRIMING/2018/CS/CQ/04 / Review and Upgrade of feasibility studies on Hadejia Valley Irrigation Project, Phase 1 stage 2	IDA / 55060	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-02-13	2018-03-06	2018-04-19									2018-05-19	2018-06-23	2018-12-20
FMWR/TRIMING/QCBS/2016/01 / TA for Construction Supervision of Kano River and Hadejia Valley Irrigation Schemes, Dams Safety and Rivers Training in Hadejia-Jama'are River Basins	IDA / 55060	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2016-08-10	2016-08-10	2017-08-18				2017-10-30	2018-04-13				2018-05-17	2018-06-07	2022-06-07
NG-TRIMING NCO-60790-CS-QCBS / Consultancy Services for Construction Supervision of Kano River and Hadejia Valley Irrigation Schemes, Dams Safety and Rivers Training in Hadejia-Jama'are River Basins	IDA / 55060	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2016-08-10	2016-08-10	2017-08-18				2017-10-30	2018-04-28				2018-05-17	2018-05-31	2022-05-31
NG-TRIMING NCO-76564-CS-CQS / Recruitment of Scheme Safeguards Officer in Bakolori irrigation Project (BIP) (Social Safeguards)	IDA / 55060	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-09-20	2018-09-27	2018-10-11									2018-10-25	2018-11-08	2019-11-03
FMWR/TRIMING/2016/QCBS/CS01 / Consultancy contract for works supervision of additional works (1400ha) at Bakolori Irrigation Scheme (BIS) including Jankarawa	IDA / 55060	Prior	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2019-03-18	2019-04-01	2019-04-29				2019-05-27	2019-06-17				2019-07-08	2019-08-12	2022-08-11
FMWR/TRIMING/2019/CQS/CS02 / Feasibility studies and technical specification for removal of aquatic weeds from TRIMING dams and Reservoirs in Ruwan Kanya and Hadejia Barrage	IDA / 55060	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-18	2019-04-01	2019-05-06									2019-05-20	2019-06-17	2019-12-14

FMWR/TRIMING/2019/QCBS/CS02 / Consultancy Service for the Review and Completion of the Catchment Management Area (CMA) in Hydrological Area 1. (Sokoto Rims Basin	IDA / 55060		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-03-18		2019-04-01		2019-05-06				2019-05-20		2019-06-03		2019-07-01		2019-07-29		2021-07-28
FMWR/TRIMING/2019/CQS/C S03 / Consultancy Services for improved hydrometry and IWRM of the Gongola sub-Basin in the Upper Benue Basin.	IDA / 55060		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-30		2019-04-13		2019-05-18								2019-06-01		2019-06-22		2019-12-19
FMWR/TRIMING/2019/CQS/C S04 / Technical Assistance on Integrated Pest Management and safe use of chemicals for the Farmers Field Business School facilitators and step down trainings for farmer facilitators	IDA / 55060		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-02-28		2019-03-14		2019-04-18								2019-05-02		2019-05-30		2019-11-26
FMWR/TRIMING/2018/QCBS/CS02 / Periodic M & E data collection and midterm Impact evaluation	IDA / 55060		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-02-20		2018-03-13		2018-04-26				2018-05-24		2018-06-23		2018-07-28		2018-09-01		2019-09-01

INDIVIDUAL CONSULTANTS