

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December16, 2016; V8: Sept. 1, 2020*]
2. **Date of General Procurement Notice:** Jan 24, 2017
3. **Period covered by this procurement plan:** 2020-2022

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 10million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2million</i>	<i>All</i>
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Yes, in procurement manual*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Yes*
5. **Any Other Special Procurement Arrangements:** no
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement*)**

[*List the Packages which require Bank's prior review first and then the other packages*]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost	Packages	Domestic	Review by Bank	Comments

		US\$ million		Preference (yes/no)	(Prior / Post)	
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the Shopping (Works)	<i>4.6093</i>	<i>34</i>	<i>No</i>	<i>Post</i>	
	Summary of the ICB (Non-Consultant Services)					

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 1 million</i>	
2.	Single Source (Firms)	<i>Above US\$ 1 million</i>	
3.	<i>Individual</i>	<i>Above US\$ 300,000</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *500,000* equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. *Any Other Special Selection Arrangements: No***

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of				

	contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods				

PROCUREMENT PLAN China: Shaanxi Poor Rural Areas Community Development Project

General Information

Country: China Bank's Approval Date of the Original Procurement Plan: 2017-03-20
 Project ID: P153541 Revised Plan Date(s): (comma delineated, leave blank if none) 2021-04-25
 Project Name: Shaanxi Poor Rural Areas Community Development Project CPN Date: 2017-01-24
 Loan / Credit No: BIRD / 86540
 Executing Agencies: Shaanxi Poor Rural PMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Documents / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendations for Award		Signed Contract		Comps Comple							
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
W/PA/IC/2017/01 / Road construction	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,300.00	15,182.00	Completed								2017-04-06																
W/PA/IC/2017/02 / Asphalt road storage yard (5000 tons)	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				828,000.00	0.00	Cancelled											2017-07-18			2017-06-17										
W/PA/IC/2017/03 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				251,500.00	0.00	Cancelled											2017-07-21													
W/PA/IC/2018/02 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				205,800.00	0.00	Cancelled											2018-02-06													
W/PA/IC/2018/02 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				257,300.00	0.00	Cancelled											2018-01-06													
W/PA/IC/2018/02 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				421,300.00	0.00	Cancelled											2018-02-01			2018-03-20			2018-04-19							
W/PA/IC/2018/02 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				214,900.00	0.00	Cancelled											2018-02-06													
W/PA/IC/2018/03 / Reseal household sheep shed	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				114,300.00	0.00	Cancelled											2018-03-06													
W/PA/IC/2017/02 / Paper roofing greenhouse B	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				780,200.00	0.00	Cancelled											2017-09-01			2017-09-06			2017-10-18			2017-11-17				
W/PA/IC/2017/06 / Village road 0.8 km	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				61,700.00	0.00	Cancelled											2017-06-30													
W/PA/IC/2017/07 / Road construction	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				152,400.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/09 / Road construction	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				48,800.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/08 / Road hardening 2.5 km	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				207,800.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/05 / Yanchuan county, Construction of bridges over water with M22 masonry and the wall is based on M25.2 flow concrete	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				243,900.00	0.00	Cancelled											2018-07-15													
W/PA/IC/2017/04 / Yanchuan county, Construction of bridges over water with M22 masonry and the wall is based on M25.2 flow concrete	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				146,300.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/03 / Yanchuan county, Congqinfa village, road for crossing 0.8/0.7km	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				87,800.00	0.00	Cancelled											2018-07-21													
W/PA/IC/2017/02 / Yanchuan county, Production road 0.5 km rearfaring with sand	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				208,800.00	0.00	Cancelled											2018-08-04													
W/PA/IC/2017/03 / Yanchuan county, 300 sets of soil fertilizer robot, 15mm*3m and depth 1m	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				237,800.00	0.00	Cancelled											2018-08-04													
W/PA/IC/2017/06 / Yanchuan county, Road hardening 2.02km, village 2.02km and in Yanchuan village 0.7km	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				157,700.00	0.00	Cancelled											2018-08-04													
W/PA/IC/2017/03 / Rural construction in the Farming District, Lanchuan county	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,000.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/04 / Rural construction in 5 communities including Jingou, Ningshan, Jinchuan, Zhongshan and Fuchuan of Lanchuan county in Lanchuan county	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,800.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/05 / Yanchuan county, 1.44km road construction of Mangshan and Changshan villages in Lanchuan county, and 0.25 km road rearfaring and reconstruction of Shuangshan community	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,800.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/06 / Yanchuan county, 1.12km road construction of Changshan and Shuangshan communities in Lanchuan county	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				31,000.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/07 / Yanchuan county, 1.71km production road for Lanchuan county	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,400.00	17,116.28	Completed											2018-07-16			2017-08-07										
W/PA/IC/2017/02 / Residential road hardening from Lanchuan county to Yanchuan county	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope				152,500.00	0.00	Cancelled											2017-06-06													
W/PA/IC/2017/01 / Fuying County asphalt road construction with 1.5 kilometers in width and 6 meters in length	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				826,300.00	0.00	Pending implementation											2017-04-06			2017-04-06			2017-05-18			2017-06-17				
W/PA/IC/2017/02 / Fuying County asphalt road construction with 1.5 kilometers in width and 6 meters in length	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				391,900.00	0.00	Pending implementation												2018-04-19			2018-04-24			2018-06-05			2018-07-05			
W/PA/IC/2017/02 / Fuying County, 1.3 km length and 10m width of road construction	BIRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope				161,300.00	0.00	Cancelled												2018-04-06			2018-04-06			2018-05-18			2018-06-07			

W/W/02/2017/02 / Fuzhou county, construction of parking facilities of 2,000 square meters, cold storage facilities of 500 tonnes and 200 square meters, printing factories of 2,400 square meters, dry-cleaning of 400 square meters and 1,500 square meters.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		474,800.00	0.00	Pending implementation		2018-04-19	2018-04-24		2018-06-05	2018-07-05	2018-08-09	2018-09-28
W/W/02/2017/02 / Baoshu county, 3.2km residential road construction in Phoenix community in Lingqiu project area.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		204,900.00	0.00	Cancelled			2017-06-06				2017-06-01	2018-01-28
W/W/02/2017/04 / Baoshu county, One cement concrete road from Qingzhenhan Village to Xue village, 2.1km, concrete road from Qingzhenhan village to Xue village, 2.1km, together 4.2km.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		247,600.00	0.00	Cancelled			2017-07-06				2017-06-11	2018-02-27
W/W/02/2017/12 / Baoshu county, 2.2km road hardening in Lingqiu community.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		167,700.00	0.00	Pending implementation			2018-07-17				2018-09-11	2018-09-10
W/W/02/2018/14 / Baoshu village, 1.27km road hardening for Gaoji village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		96,800.00	0.00	Pending implementation			2018-07-17				2018-09-11	2018-09-10
W/W/02/2018/15 / Baoshu county, 3.38km production road for Wuyao Village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,500.00	0.00	Pending implementation			2018-07-17				2018-09-11	2018-09-10
W/W/02/2018/17 / Baoshu county, 0.8km production road for Gaoji village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,700.00	0.00	Cancelled			2018-07-17				2018-09-11	2018-09-10
W/W/02/2018/18 / Baoshu county, Road 3 km for Puyao village and 4.1 km for the industrial park in Lingqiu community, bridge village and Taijiao village, 1 km each.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		159,300.00	163,502.40	Completed			2018-07-17	2018-06-25			2018-09-11	2018-07-28
W/W/02/2018/19 / Baoshu county, 200 square meters biological treatment wastewater collection in Lingqiu project area.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,300.00	21,170.72	Completed			2018-07-17	2018-06-25			2018-09-11	2018-07-28
W/W/02/2017/01 / Long county, construction of 2 wells in which 2 well is constructed in Lingqiu community, 2 well construction in Shuanglang community and 1 well construction in Shuanglang community with 170 meters depth in respectively.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		88,300.00	0.00	Cancelled			2017-07-06				2017-08-11	2018-02-27
W/W/02/2017/02 / Long county, construction of 8.12 km pipeline road, in which 3.27 km is the extension of Lingqiu community in Shuanglang village and remaining village, 1.1 km in Lingqiu village, and 3.7 km between Shuanglang community in Lingqiu and village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		199,700.00	0.00	Cancelled			2017-08-01				2017-08-12	2018-02-18
W/W/02/2017/03 / Long county, construction of 3 bridges, in which 2 bridge between Shuanglang community and Lingqiu community, 1 bridge in Yingshe community in Shuanglang village, and 1 bridge in Duanjiazhang community in Shuanglang village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,900.00	0.00	Cancelled			2017-09-06				2017-11-01	2018-04-10
W/W/02/2017/03 / Dingbian county, construction of 2.7km concrete pipe road for farming high- and low-voltage wire, household water collection point.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,700.00	0.00	Cancelled			2017-06-06				2017-08-01	2018-04-01
W/W/02/2017/03 / Dingbian county, 7 km residential concrete road construction Road (along No. 103 provincial road of Shaanxi).	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		747,000.00	0.00	Pending implementation		2018-07-24	2018-07-29		2018-09-09	2018-10-09	2018-11-13	2019-01-16
W/W/02/2017/02 / Dingbian county, 3.4 km residential road from Wangji community to Xueji community, which is divided into 2 parts, the first part is 1.5 km from Xueji community to a bridge path, and the second part is 1.9 km from bridge community to Xueji community.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		178,200.00	0.00	Pending implementation		2018-04-19	2018-04-24		2018-04-29	2018-05-04	2018-05-28	2018-12-28
W/W/02/2017/02 / Dingbian county, 3700 square meters of parking facilities construction road for Yangqian village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		191,200.00	0.00	Cancelled			2017-06-06				2017-08-01	2018-01-28
W/W/02/2017/04 / Dingbian road construction of cheap parking facilities covering 5,000 square meters, brick floor, 0.5 meter high and an asphalt road 1.2 meter wide.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		109,800.00	0.00	Cancelled			2017-06-06				2017-08-01	2018-04-01
W/W/02/2018/01 / Meizi county, 1.4km road hardening for Ajiya village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,700.00	37,663.39	Completed			2018-07-18	2018-05-21			2018-09-12	2018-06-11
W/W/02/2018/03 / Meizi county, Middle part of Long town, Management of Land and tenure for 125 Mu.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,100.00	16,047.61	Completed			2018-07-18	2018-05-21			2018-09-12	2018-06-23
W/W/02/2017/03 / Linping county, 2.2km road hardening in the first, second and fourth group of Shixi village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		78,200.00	0.00	Cancelled			2017-06-06				2017-08-01	2018-01-28
W/W/02/2018/02 / Meizi County, land management and tenancy on the front part of Long Township, with a total area of 642 mu.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		161,500.00	171,316.93	Signed			2018-07-18	2018-05-21			2018-09-12	2018-06-11
W/W/02/2017/04 / Linping county, 2.5km road hardening in had community in Changling village.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		162,300.00	0.00	Cancelled			2017-08-06				2017-10-01	2018-03-10
W/W/02/2017/05 / Linping county, 5km road hardening from Guochang village to Zhushan community.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		245,400.00	0.00	Cancelled			2017-07-06				2017-08-11	2018-02-27
W/W/02/2018/05 / Meizi county, Water treatment plant construction, 10 high water tower and 1 low water tower.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,100.00	91,719.52	Completed			2018-07-18	2018-05-21			2018-09-12	2018-06-11
W/W/02/2018/04 / Meizi County, land management and tenancy on the rear part of Long Township, with a total area of 412 mu.	BID / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		117,700.00	16,047.61	Signed			2018-07-18	2018-05-21			2018-09-12	2018-06-23

W/B/L/2017/06 / Limyu County, 5.7km road hardening from Demia community to Nixhuang community	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		170,000.00	0.00	Cancelled								2017-07-09						2017-08-11			2018-02-27						
W/B/L/2017/02 / Limyu County, 5.7km road hardening from Changling township to Shiguo community.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		387,500.00	402,953.00	Signed				2017-04-09	2018-07-13										2017-04-06		2017-06-14	2018-08-28	2017-07-27	2018-09-01	2018-09-21		
W/Y/U/2018/08 / Mado County, 10 km road for orchard irrigation.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,300.00	11,131.13	Completed					2018-07-18											2018-09-12	2018-06-11		2019-03-11				
W/B/L/2017/02 / Limyu County, 4.8km road hardening from Changling township to Maohuo village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		451,900.00	412,135.87	Signed				2017-03-01	2018-05-28										2017-03-06	2018-06-28	2017-07-17	2018-09-28	2017-08-23	2018-07-23	2018-03-21		
W/Y/U/2018/07 / Mado County, Water tower for orchard irrigation and ancillary facility engineering with a total number of 20.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		218,800.00	138,124.08	Signed					2018-07-18											2018-09-12	2018-06-11		2019-03-11				
W/Y/U/2017/13 / Mado County, Irrigation pipeline construction in the orchard garden with a total extension of 100 km.	BRD / 86540	Component A Farmer Cooperative and Value Chain Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		134,100.00	0.00	Cancelled					2017-06-00										2017-08-01			2018-06-01					
W/Y/U/2018/08 / Mado County, Pipeline for orchard irrigation. The length is 1km, and the material is PE.	BRD / 86540	Component A Farmer Cooperative and Value Chain Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		134,100.00	125,714.94	Completed					2018-07-18											2018-09-12	2018-06-11		2019-03-11				
W/Y/U/2017/14 / Mado County, irrigation and related pipe construction in the pipe operation with 1000 water pipes.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		88,500.00	0.00	Cancelled					2017-06-06											2017-08-01			2018-06-01				
W/B/L/2017/07 / Limyu County, 3.75 km road hardening in the farmstead of in Changling village and Changhe village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		88,000.00	0.00	Cancelled					2017-06-06											2017-08-01			2018-01-28				
W/B/L/2017/08 / Limyu County, construction of water supply network in the water factory in Changling village in Changling village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,600.00	0.00	Cancelled					2017-06-06											2017-08-01			2018-01-28				
W/W/H/2017/01 / Heqing County, 2 km in Xuying and Daheyan village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		231,300.00	0.00	Cancelled					2017-07-21											2017-09-19			2018-03-18				
W/W/H/2017/01 / Heqing County, 2 km in Xuying and Daheyan village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		231,300.00	0.00	Cancelled					2017-06-20											2017-08-29			2018-02-21				
W/W/H/2017/02 / Heqing County, 2 km for Changling village and another well for Changling village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		231,300.00	0.00	Cancelled					2017-07-05											2017-08-10			2018-02-26				
W/W/H/2017/07 / Heqing County, construction of 5 km with total length of 8000 meters in Dianxun village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		89,200.00	0.00	Cancelled					2017-06-20											2017-08-29			2018-02-21				
W/W/H/2017/08 / Heqing County, construction in Waxun community.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Cancelled					2017-06-20											2017-08-29			2018-02-21				
W/W/H/2017/09 / Heqing County, 4.87km in Xuying village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		71,500.00	0.00	Cancelled					2017-06-20											2017-08-29			2018-02-21				
W/B/L/2017/03 / Chengde County, Road hardening. The total length is 120m for Sanyang village and 1279m for Fekuo village	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,800.00	0.00	Cancelled				2017-05-01	2017-05-06										2017-06-17	2017-07-17	2017-08-21	2018-06-21					
W/B/L/2017/02 / Chengde County, Road hardening. The total length is 1752m for Sanyang village and 451m for Fekuo village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		195,300.00	0.00	Cancelled				2017-05-01	2017-05-06										2017-06-17	2017-07-17	2017-08-21	2018-02-21					
W/B/L/2017/01 / Chengde County, Assisted drainage (water of surface road for Sanyang village and Fekuo village, the total length is 3878m).	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		76,100.00	0.00	Cancelled					2017-06-06											2017-08-01			2018-06-01				
W/W/H/2017/05 / Heqing County, 3.8km village road for Waxun community.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		457,100.00	0.00	Pending implementation				2018-01-01	2018-01-06										2018-03-17	2018-01-19	2018-04-23	2018-01-23	2018-10-20				
W/W/H/2017/04 / Heqing County, 3.2km road construction in Dianxun village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		128,400.00	0.00	Under implementation				2018-01-01	2018-09-17	2018-01-06									2018-03-17	2018-03-19	2018-04-23	2018-03-23	2018-10-20				
W/W/L/2017/05 / Chengde County, Constructing office area of 2000sqm. Cold storage infrastructure to build 210m, refrigeration room, floor and connecting area, equipment room 400sqm, housing construction 200sqm, workshop 300sqm and 2 bathroom.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		774,200.00	0.00	Under implementation				2018-01-01	2019-03-04	2018-01-06										2018-03-17	2019-03-19	2019-04-23	2019-10-20				
W/W/L/2017/04 / Foping County, 1.13 km road and construction.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		163,300.00	127,691.04	Signed					2018-08-07										2018-08-10	2018-09-10	2018-10-02	2018-09-26	2019-03-11				
W/W/L/2017/04 / Chengde County, Road hardening. The total length is 120m for Sanyang village and 1279m for Fekuo village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,800.00	0.00	Pending implementation					2018-06-07											2018-10-02			2019-03-11				
W/W/L/2017/04 / Chengde County, Road hardening. The total length is 1752m for Sanyang village and 451m for Fekuo village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		195,300.00	168,909.89	Signed					2018-05-07										2018-05-02	2018-08-02	2018-10-02	2018-09-07	2019-03-11				
W/Y/H/C/N/2017/04 / Road hardening	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		71,800.00	0.00	Pending implementation					2018-08-07											2018-10-02			2019-03-11				
W/Y/H/C/N/2017/15 / The total length of agricultural gravel road of Shuangquan Village in Mado in 5.8km.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,900.00	45,644.08	Completed					2018-08-02										2018-10-02	2017-10-25	2017-10-25	2017-10-21	2018-08-11				
W/B/L/2017/04 / Limyu County, 2.9 km road hardening in the area around and fourth group of Sanyang village.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,200.00	19,292.77	Completed					2018-08-07											2018-10-02	2017-12-20	2018-03-01	2018-03-11	2019-03-11			
W/Y/H/C/N/2017/14 / 1.1 km road and bridge and the total length of hardening road of Shuangqing is 0.2 km.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,400.00	0.00	Pending implementation					2018-08-07											2018-10-02			2019-03-11				
W/Y/H/2017/04 / Dingbian County, Construction of shape looking model covering 5,000 square meters, brick floor, 50 square high wall and 8000 m ² 1 meter high wall.	BRD / 86540	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		109,800.00	0.00	Pending implementation					2018-08-07											2018-10-02			2019-03-11				

W/W/2022/02A / Heping County, 2 wells in Wang and Daxian Village	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			233,300.00	271,664.15	Signed			2018-08-07	2018-06-27											2018-10-02	2018-07-21	2018-09-11
W/W/2018/08A / Village road 3.5km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			51,400.00	0.00	Pending Implementation			2018-09-07												2018-10-02		2018-09-11
W/W/2017/02A / The total length of hardening road of Machangzi is 2.8 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			71,600.00	107,512.53	Completed			2018-08-07	2018-05-28										2018-10-02	2018-06-09	2018-09-11	
W/W/2017/02A / Causal road construction	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			63,000.00	41,451.19	Completed			2018-08-07	2017-09-06										2018-10-02	2017-10-10	2018-09-11	
W/W/2018/08A / Village road 3.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			119,700.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2017/02A / The total length of production gravel road of Shimenzi is 2.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			43,000.00	98,556.60	Completed			2018-08-07	2018-07-29										2018-10-02	2018-06-21	2018-09-11	
W/W/2019/08A / Road 2.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			51,800.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2017/02A / The total length of hardening road of Machangzi is 2.8 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			71,600.00	46,661.44	Completed			2018-08-07	2017-09-25										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / The total length of hardening road of Machangzi is 2.8 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,800.00	41,699.30	Completed			2018-08-07	2017-09-07										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / The total length of hardening road of Machangzi is 2.8 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			71,600.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2017/02A / 2 kilometers water stone bridges in Shimenzi	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			48,200.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2018/08A / Village road 3.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			53,400.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2022/02A / Heping County, 2 wells in Niao Community and Mingyuan Community	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			233,300.00	217,076.38	Signed			2018-08-07	2018-06-27											2018-10-02	2018-07-21	2018-09-11
W/W/2017/08A / Linqiu County, 1.5 km road hardening from Shenglu Community to Shuangyan Community	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			170,000.00	143,049.24	Signed			2018-08-07	2017-12-20											2018-10-02	2018-03-05	2018-09-11
W/W/2017/02A / The total length of production gravel road of Luchangzi is 3.0 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			71,600.00	44,182.06	Completed			2018-08-07	2017-09-06										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / The total length of hardening road of Kaitangzi Village is 2.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			38,700.00	40,739.23	Completed			2018-08-07	2017-09-20										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / The total length of hardening road of Guanshang Village is 2.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			43,000.00	49,809.56	Completed			2018-08-07	2017-08-25										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / 2 kilometers water stone bridges in Xud Village	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			48,200.00	48,812.42	Completed			2018-08-07	2017-08-06										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / Linqiu County, construction of 4 wells in about 2 well construction of Luchangzi Community, 1 well construction of Shuangyan Community and 1 well construction of Shengluang Community with 150 meters depth respectively.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			83,300.00	149,600.40	Signed			2018-08-07	2018-07-06											2018-10-02	2018-09-04	2018-09-11
W/W/2017/08A / Yanchuan County, Constructed 2 bridges connected with M22 motorway and the well in Shimenzi M31.5 km stone motorway.	BBD / B8640	Component B Economic Infrastructure and Services Support	Prior	Request for Quotations	Limited	Single Stage - One Envelope			146,300.00	0.00	Cancelled			2018-08-07											2018-10-02		2018-09-11	
W/W/2017/08A / Linqiu County, new construction of 6.125 km gravel road in about 3.125 km in the crossing of Luchangzi village and Kaitangzi village, 1.5 km in Kaitangzi village and 1.5 km between Luchangzi Community in Luchangzi and Yanchuan.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			195,700.00	143,617.83	Signed			2018-08-07	2018-06-19										2018-10-02	2018-08-06	2018-09-11	
W/W/2017/02A / Dingbian County, 1700 square meters of production household sewage duct for Yanchuan village.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			130,200.00	182,235.95	Completed			2018-08-07	2017-09-06										2018-10-02	2017-11-22	2018-09-11	
W/W/2017/02A / The total length of gravel road of Machangzi is 3.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			71,600.00	0.00	Pending Implementation			2018-08-07												2018-10-02		2018-09-11
W/W/2017/04A / Mahe County, irrigation and drainage water introduction in the orchard garden with 3000 water pipes.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			86,900.00	25,417.82	Signed			2018-08-07	2018-05-22										2018-10-02	2018-06-21	2018-09-11	
W/W/2017/08A / Baofan County, One urban sewage road from Kaitangzi Village to Xud Village 3 km, another road from Xud Village to Baofan village 3.1 km, together is 6.1 km.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			247,800.00	231,530.20	Completed			2018-08-07	2017-08-04										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/08A / The total length of road construction is 5 kilometers including Zhongmu, Wangji, Baofan, Zhongmu, and Hejiaqi of Laotou village in Linqiu Township.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			27,800.00	76,278.81	Completed			2018-08-07	2017-08-07										2018-10-02	2017-09-11	2018-09-11	
W/W/2017/02A / The total length of production gravel road of Guanshang Village in Guanshang is 3.0 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			43,000.00	40,661.10	Completed			2018-08-07	2017-09-07										2018-10-02	2017-10-10	2018-09-11	
W/W/2017/02A / Yanchuan County, Constructed 3 bridges connected with M22 motorway and the well in Shimenzi M31.5 km stone motorway.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			243,300.00	196,422.06	Signed			2018-08-07	2017-11-16										2018-10-02	2017-11-11	2018-09-11	
W/W/2017/02A / Linqiu County, Production water introduction in the orchard garden.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			208,300.00	139,365.60	Completed			2018-08-07	2018-05-28										2018-10-02	2018-06-09	2018-09-11	
W/W/2017/02A / The total length of hardening road of Machangzi is 3.5 km	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			78,800.00	84,572.57	Completed			2018-08-07	2018-06-29										2018-10-02	2018-06-21	2018-09-11	
W/W/2017/02A / Linqiu County, 3km road hardening from Guanshang village to Zhongmu community.	BBD / B8640	Component B Economic Infrastructure and Services Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			245,400.00	206,793.35	Signed			2018-08-07	2017-12-20										2018-10-02	2018-03-01	2018-09-11	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest / Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C/15/2018/02 / studies on livelihood development under the leadership of relative poverty	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		76,200.00	0.00	Pending Implementation	2018-02-01	2018-02-22	2018-04-07					2018-05-07		2018-06-11		2018-12-08											
C/15/2017/07 / Project purchasing agent	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Consultant Qualification Selection	Open - National		181,900.00	0.00	Under Implementation	2017-10-20	2017-11-10	2017-12-24					2018-01-23		2018-03-07		2018-03-07											
C/15/2017/01 / studies on cooperatives and ways of poverty alleviation	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		91,500.00	0.00	Pending Implementation	2018-06-30	2018-07-21	2018-09-03					2018-10-03		2018-11-07		2019-11-07											
C/15/2018/04 / human training and investigation	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		45,400.00	0.00	Cancelled	2018-01-31	2018-04-21	2018-04-04					2018-09-03		2018-10-08		2019-10-08											
C/15/2017/06 / studies on ways for supporting inclusive finance (including financial inclusion) in poor areas	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		45,700.00	0.00	Cancelled	2017-09-01	2017-09-22	2017-11-30					2017-12-04		2018-01-09		2018-07-08											
C/15/2018/01 / studies on job and livelihoods integration of poor areas	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		76,200.00	0.00	Cancelled	2018-02-01	2018-02-22	2018-04-07					2018-05-07		2018-06-11		2018-12-08											
C/15/2018/03 / studies on value chain and livelihoods integration in poor areas	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		41,700.00	0.00	Cancelled	2018-02-01	2018-02-22	2018-04-07					2018-05-07		2018-06-11		2018-12-08											
C/15/2017/02 / project monitoring and evaluation	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Quality And Cost Based Selection	Open - National		457,300.00	0.00	Under Implementation	2018-12-01	2018-09-26	2018-11-22	2018-09-26	2018-03-04	2018-10-22	2018-03-04	2018-01-22	2018-04-03	2018-01-22	2018-05-08	2018-06-12	2019-06-11										
C/15/2020/02 / Research on Value Chain Construction and Industrial Poverty Alleviation	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	21,108.56	Signed	2020-05-18	2020-08-29	2020-09-08	2020-05-22	2020-05-25			2020-08-21		2020-10-20		2020-11-17		2021-03-24									
C/15/2020/03A / Study on the mechanism of poverty reduction of farmers' professional cooperatives	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	0.00	Under Review	2020-05-18	2020-07-30	2020-06-08	2020-07-22					2020-08-21		2020-09-23		2021-01-24										
C/15/2020/03A / Research on the improvement of the operation ability of farmers' professional cooperatives	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	18,315.36	Signed	2020-05-18	2020-07-30	2020-06-08	2020-07-22	2020-08-25			2020-08-21		2020-10-20		2020-11-25		2021-01-24									
C/15/2020/04A / Research on the Effective Connection between Sustainable Development and Rural Revitalization in Poor Areas	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	18,355.36	Signed	2020-05-18	2020-07-30	2020-06-08	2020-07-22	2020-08-25			2020-08-21		2020-10-20		2020-11-25		2021-01-24									
C/15/2020/05A / Research on the Development of Cooperatives in Poor Areas and the Improvement of Community Governance	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	18,355.36	Signed	2020-05-18	2020-07-30	2020-06-08	2020-07-22	2020-08-25			2020-08-21		2020-10-20		2020-11-25		2021-01-24									
C/15/2020/06 / Cooperative Annual Audit	BRD / 8640	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		18,900.00	0.00	Under Implementation	2020-11-18	2020-12-09	2021-01-22					2021-02-21		2021-03-28		2021-04-29											
C/15/2021/02 / How a consulting agency to guide the operation and management of cooperatives in 3 cities and 6 counties in Yunnan, Guizhou and Sichuan	BRD / 8640	Component B: Economic Infrastructure and Services Support	Post	Consultant Qualification Selection	Open - International		266,800.00	0.00	Pending Implementation	2021-04-16		2021-05-07					2021-08-20		2021-08-24		2021-08-20											
C/15/2021/02 / How a consulting agency to guide the operation and management of cooperatives in 3 cities and 6 counties in Yunnan and Guizhou, and improve the operation and management capabilities of cooperatives	BRD / 8640	Component B: Economic Infrastructure and Services Support	Post	Consultant Qualification Selection	Open - International		187,700.00	0.00	Pending Implementation	2021-04-16		2021-05-07					2021-07-20		2021-08-24		2022-02-20											

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
C/15/2017/01/01 / sheep breeding expert 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		9,100.00	1,817.48	Signed	2017-07-20	2017-07-04	2017-09-07	2017-07-04	2017-08-04	2017-11-02	2017-08-04	2018-05-05		
C/15/2017/01 / Animal husbandry expert 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2017-04-01		2017-05-08		2017-06-10		2017-07-15		2018-05-15	
C/15/2017/01 / Project bidding consultants 2	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		10,500.00	0.00	Cancelled	2017-07-20		2017-08-07		2017-09-28		2017-11-02		2018-05-01	
C/15/2017/01 / 1 environmental technical expert	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01	
C/15/2017/01 / 1 project consultant	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01	
C/15/2017/02 / 1 financial management expert	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01	
C/15/2017/02 / Cooperative operation and management 1 consultant	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/02/02 / animal husbandry	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		13,700.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/02 / Civil Engineering Consultant 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/03 / Hydraulics Engineering Consultant 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/03 / 1 the expert	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/03 / consultant expert of cooperative operation management 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		7,600.00	0.00	Cancelled	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
C/15/2017/04 / Project training specialist 1	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		9,100.00	0.00	Pending Implementation	2018-08-02		2018-08-07		2018-08-28		2018-10-26		2019-01-15	
C/15/2017/04 / consultant expert of edible fungi planting technology 2	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		7,600.00	0.00	Pending Implementation	2018-08-02		2018-08-07		2018-08-28		2018-10-26		2019-01-15	
C/15/2017/04 / 1 technical management expert	BRD / 8640	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		9,100.00	0.00	Pending Implementation	2018-08-02		2018-08-07		2018-08-28		2018-10-26		2019-01-15	

C/WH/2017/05A / Cooperative operation and management 1 consultant	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / 1 cooperative consulting infrastructure development specialist	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		8,200.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/SH/2017/04A / social safety monitoring	BBD / 86540	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Limited		76,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/SH/2017/05A / environment safety monitoring	BBD / 86540	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Limited		76,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/IK/C/2017/05A / 1 cooperative operation management consulting expert	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YU/D/2017/05A / animal husbandry	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		11,700.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YU/D/2017/05A / Cooperative construction specialist	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/IK/C/2017/05A / 1 financial consultant	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YA/YCH/2017/05A / cooperative management expert 1 person	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		9,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YA/YCH/2017/05A / community financial expert 3 person	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		9,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / Civil Engineering consultant 1	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YA/YCH/2017/05A / agritech 1 person	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		9,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/YU/D/2017/04A / Financial expert	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		1,100.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/IK/C/2017/05A / 1 the cooperative marketing expert	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		7,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / Engineering consulting experts 2	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		12,200.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / Hydraulic Engineering Consultant 1	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / 2 the cooperative marketing expert	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/ELV/2017/04A / expert of cooperative marketing 1	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		7,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/WH/2017/05A / Apple pest control 1 technical consulting experts	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/ELV/2017/05A / finance consultant expert 1	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		4,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31
C/ELV/2017/05A / consultant expert of cooperative operation management 1	BBD / 86540	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Limited		7,600.00	0.00	Pending Implementation	2018-08-02	2018-09-07	2018-09-28	2018-10-02	2019-01-31