

Large Scale Irrigation Modernization Project Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [Original: 5 may 2015]: Revision 2 of Updated Procurement Plan, March 28, 2017
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** First 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	Works	Above US\$ 15 million	All
2.	Goods	Above US\$ 4 million	All
3.	Non-Consultant Services	Above US\$ 4 million	All

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:**
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 2 million	
2.	Single Source	All	
3.	Individual	Above US\$ 400,000	

July 9, 2010

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements:***
4. **Consultancy Assignments with Selection Methods and Time Schedule**

PROCUREMENT PLAN Morocco : MA-Large Scale Irrigation Modernization Project

General Information
Country: Morocco **Bank's Approval Date of the Original Procurement Plan:** 2017-03-31
Revised Plan Date(s): (comma delineated, leave blank if not) 2019-10-23
Project ID: P150930 **GFN Date:**
Project Name: MA-Large Scale Irrigation Modernization Project
Loan / Credit No: IBRD / 85140
Executing Agency(ies): Office Regionale de Mise en Valeur Agricole de TADLA (ORMVA TADLA)

WORKS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REF-14/2016/TA-DA / Travaux du laboratoire pour le contrôle de qualité pour secteur M et G et travaux bassin	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		440,000.00	215,224.65	Signé					2016-03-16		2016-03-28						2016-04-21		2016-04-21		2016-04-21		2016-04-21			
REF-28/2016/TA-DA / Travaux d'exécution des conduites du réseau de distribution y compris ouvrage annexes des secteurs M10-M18 (L1)	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		890,000.00	10,333,713.35	Signé					2016-06-28		2016-07-12						2016-09-06		2016-09-06		2016-09-06		2016-09-06			
REF-29/2016/TA-DA / Travaux d'exécution de la conduite d'adducteur A5 des secteurs M10-M18 (L2)	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		15,780,000.00	7,025,507.78	Signé					2016-06-28		2016-07-12						2016-09-06		2016-09-06		2016-09-06		2016-09-06			
REF-10/2017/TA-DA / Travaux de réalisation des prises bornes,prises propriétés et les conduites de raccordement y compris la télégestion des secteurs M10-M13 (Lot 1)	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		5,890,000.00	4,909,254.84	Signé					2017-01-03		2017-01-17						2017-02-28		2017-02-28		2017-02-28		2017-02-28			
REF-15/2017/TA-DA / Travaux d'exécution des conduites d'adducteur A6 des secteurs G13-G18	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		8,000,000.00	7,211,688.62	Signé					2017-02-07		2017-02-17						2017-03-14		2017-03-14		2017-03-14		2017-03-14			
REF-11/2017/TA-DA / Travaux de réalisation des prises bornes,prises propriétés et les conduites de raccordement y compris la télégestion des secteurs M14-M18 (Lot 2)	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		4,780,000.00	4,047,710.58	Signé					2017-01-03		2017-01-17						2017-02-28		2017-02-28		2017-02-28		2017-02-28			
REF-40/2015/TA-DA / Travaux d'exécution des conduites des adducteurs A5, A6-1 et A6-2 de la partie amont sur 5.3 km y compris les ouvrages de prises principaux	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		8,864,562.00	8,345,909.83	Signé					2015-11-10		2015-11-25						2015-12-17		2015-12-17		2015-12-17		2015-12-17			
REF-30/2017/TA-DA / Fourniture et installation du matériel équipement de la station de filtration du secteur M10M18 y compris génie civil.	IBRD / 85140	Component 1: Improving Irrigation Network Infrastructure	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		900,000.00	946,912.70	Signé					2017-03-24		2017-03-29						2017-05-10		2017-06-09		2017-07-14		2018-01-10			

C&DRH / Il s'agit d'une formation des cadres et techniciens portant sur 'études géotechniques et dimensionnement des ouvrages hydrauliques' afin de permettre aux participants de disposer d'un savoir faire pour la conception et le dimensionnement des ouvrages hydr	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		3,600.00	0.00	Annulé	2018-11-11	2018-11-26	2018-12-06	2018-12-21	2019-03-21		
REF-03/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		8,000.00	3,639.10	Signé	2017-10-30	2017-11-04	2017-11-25	2017-12-30	2018-06-28		
REF-07/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		4,000.00	3,213.60	Signé	2017-12-05	2017-12-10	2017-12-31	2018-02-04	2018-08-03		
REF-09/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		4,000.00	3,084.02	Signé	2018-03-19	2018-03-24	2018-04-14	2018-05-19	2018-11-15		
REF-10/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		6,000.00	4,975.90	Signé	2018-04-16	2018-04-21	2018-05-12	2018-06-16	2018-12-13		
REF-11/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		2,300.00	2,128.16	Signé	2018-04-04	2018-04-09	2018-04-30	2018-06-04	2018-12-01		
REF-03/2018/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		3,000.00	2,692.73	Signé	2018-10-29	2018-11-03	2018-11-24	2018-12-29	2019-06-27		
REF-06/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		6,000.00	5,398.95	Signé	2017-12-18	2017-12-23	2018-01-13	2018-02-17	2018-08-16		
REF-04/2017/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		5,000.00	4,256.87	Signé	2017-12-26	2017-12-31	2018-01-21	2018-02-25	2018-08-24		
REF-02/2018/TA-DRH / Animation module de formation	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		6,000.00	5,658.52	Signé	2018-10-30	2018-11-04	2018-11-25	2018-12-30	2019-06-28		

MA-ORMVA TADLA-102215- CS-INDV / Valorisation des produits agricoles (olivier et noria). L'objectif est de permettre aux participants d'accompagner les agriculteurs en matière de valorisation des produits de ces filières.	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		4,200.00	4,353.91	Signé	2018-11-11	2018-11-16	2018-12-01	2018-12-21	2019-03-21			
MA-ORMVA TADLA-102218- CS-INDV / La mise en œuvre d'un observatoire technico-économique pour le suivi-évaluation des indicateurs d'impact du projet de modernisation de l'irrigation.	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		4,000.00	4,148.58	Signé	2018-11-11	2018-11-26	2018-12-06	2018-12-25	2019-03-25			
M-29/2017/TADGRID / Mise à niveau de la station des expérimentations Hydro- agricoles de Oulad Gnaou (expertise+étude)	IBRD / 85140	Component 3: Supporting the Project Implementing Entities to Manage the Irrigation Network and to Implement the Project	A posteriori	Individual	Limited		40,000.00	38,872.45	Signé	2019-02-21	2019-02-26	2019-03-19	2019-04-23	2019-10-20			