



CI: Cote d'Ivoire E-Agriculture Project (P160418)

AFRICA WEST | Cote d'Ivoire | Digital Development Global Practice |
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 6 | ARCHIVED on 22-Oct-2021 | ISR47720 |

Implementing Agencies: Ministry of Digital Economy and Post, Republic of Cote d'Ivoire

Key Dates

Key Project Dates

Bank Approval Date: 25-May-2018

Effectiveness Date: 14-Nov-2018

Planned Mid Term Review Date: 12-Jul-2021

Actual Mid-Term Review Date: 12-Jul-2021

Original Closing Date: 30-Jun-2023

Revised Closing Date: 30-Jun-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to increase access to digital services and leverage digital platforms to improve farm productivity and access to markets.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Yes

Board Approved Revised Project Development Objective (If project is formally restructured)

The Project Development Objective is to increase access to digital services and farmer's access to markets through digital platforms and roads, and mitigate the impact of the COVID-19 crisis on the agriculture sector.

Components Table

Name

1. Extending digital connectivity in rural and remote areas:(Cost \$17.90 M)
2. Digital services for sustainable agricultural development:(Cost \$8.50 M)
3. Rehabilitation and maintenance of rural access roads:(Cost \$9.90 M)
4. Program implementation and monitoring:(Cost \$7.90 M)
5. Support for the COVID-19 Emergency Program in the Agriculture Sector:(Cost \$20.00 M)
6. Contingent Emergency Response Component

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Unsatisfactory	<input type="checkbox"/> Moderately Unsatisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The project was approved on May 25, 2018 and became effective on November 14, 2018. The PIU has developed the partnership model to put in place with private investors, in particular mobile operators, coverage of targeted zones in the country with mobile broadband. The related call for



tender is expected to be launched in October 2021. In addition, the project has finalized the digital enrolment of 300,051 agricultural value chain actors in the Haut-Sassandra and Marahoué regions in April 2021. This activity will be extended to other regions of the country and will help lay the foundations to deliver sustainable digital agricultural services to value chains actors. The rural road rehabilitation civil works will be launched before end of calendar year 2021 (pending implementation of social safeguards instruments). The Government has requested that part of the funds for the project be re-oriented to contribute to its response to the COVID-19 crisis and the project restructuring was finalized in May 2021. This new project component is now effective and will support selected agricultural value chains (poultry, rice, and food crops) address the aftermath of the pandemic

Multiphase Programmatic Approach (MPA) Status

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Substantial	☐ Substantial	☐ Moderate
Macroeconomic	☐ Substantial	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ Moderate	☐ Moderate	☐ Moderate
Technical Design of Project or Program	☐ Substantial	☐ Substantial	☐ Substantial
Institutional Capacity for Implementation and Sustainability	☐ Substantial	☐ Substantial	☐ Substantial
Fiduciary	☐ Moderate	☐ Moderate	☐ Moderate
Environment and Social	☐ Substantial	☐ Substantial	☐ Substantial
Stakeholders	☐ Moderate	☐ Moderate	☐ Moderate
Other	--	--	--
Overall	☐ Substantial	☐ Substantial	☐ Substantial

Results

PDO Indicators by Objectives / Outcomes

Increase access to digital services in rural areas				
▶ People provided with access to the Internet (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5,000,000.00	5,000,000.00	5,000,000.00	5,200,000.00
Date	28-Feb-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
Comments:	Progress is 0 because project activities have not yet started.			



<input type="checkbox"/> Number of people that benefitted from new access to Internet service. (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	200,000.00
Date	28-Feb-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
<input type="checkbox"/> People provided with access to the Internet - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	400,000.00	400,000.00	400,000.00	440,000.00
Leverage digital platforms to improve farm productivity and access to markets				
<input checked="" type="checkbox"/> Farmers reached with agricultural assets or services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,700.00	300,051.00	200,000.00
Date	28-Feb-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
Comments:	1,700 farmers have been enrolled so far.			
<input type="checkbox"/> Farmers reached with agricultural assets or services - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	135,023.00	120,000.00
<input checked="" type="checkbox"/> Beneficiaries that feel project investments reflected their needs (%) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	28-Feb-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
Comments:	Indicators are 0 because project activities have not yet started.			

Intermediate Results Indicators by Components

Component 2 - Digital services for sustainable agricultural development				
<input checked="" type="checkbox"/> Beneficiaries of job-focused interventions (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10,000.00



Date	28-Feb-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
<input type="checkbox"/> Beneficiaries of job-focused interventions - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	7,000.00
<input type="checkbox"/> Share of women within the newly established cooperatives/producers organizations (led by women) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	90.00
Date	29-Jun-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
<input type="checkbox"/> Increase in share of women in leadership roles (among the targeted beneficiaries) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	29-Jun-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
Component 3 - Rehabilitation and maintenance of rural access roads to access production areas				
<input type="checkbox"/> Roads rehabilitated (Kilometers, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	256.40
Date	29-Jun-2018	31-Jul-2020	30-Sep-2021	30-Jun-2023
<input type="checkbox"/> Roads rehabilitated - rural (Kilometers, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	256.40
<input type="checkbox"/> Roads maintained (Kilometers, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	256.40
Date	31-Dec-2019	31-Dec-2019	30-Sep-2021	30-Jun-2023
Component 5 - Support for the COVID-19 Emergency Program in the Agriculture Sector				
<input type="checkbox"/> Poultry stored in cold rooms (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	0.00	0.00	1,400.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023
► Number of one-day old chicks distributed (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	1,436,871.00	4,700,000.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023
► Number of poultry farms disinfected (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,068.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023
► Tons of urea distributed (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,000.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023
► Tons of paddy collected from farmers (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100,000.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023
► Tons of NPK distributed (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3,000.00
Date	30-Jun-2020	30-Jun-2020	30-Sep-2021	30-Jun-2023

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P160418	IDA-62440	Effective	USD	70.00	70.00	0.00	18.03	47.78	27%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P160418	IDA-62440	Effective	25-May-2018	21-Jun-2018	14-Nov-2018	30-Jun-2023	30-Jun-2023

Cumulative Disbursements



Restructuring History

Level 2 Approved on 26-Apr-2021

Related Project(s)

There are no related projects.