

Prior Review Thresholds

I. Goods and Works and non-consulting services.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Procurement Method	Prior Review Thresholds (Estimated Cost of the Contract/Package)	Remarks
Works (including turnkey, supply & installation of plant and equipment, and PPP)	ICB, NCB, Direct Contract	>=US\$ 10,000,000	
	RFQ	None	
Goods, information technology and non-consulting services	ICB, NCB, Direct Contract	>=US\$ 2,000,000	
	RFQ	None	

II. Selection of Consultants

Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Type of Procurement	Procurement Method	Prior Review Thresholds (Estimated Cost of the Contract/Package)	Remarks
Consultants: firms	QCBS, QBS, FBS, CQS, Single Source Selection	>=US\$ 1,000,000	
Consultants: Individual	IC (Open, 3CV, or SSS)	>=US\$ 300,000	

III. Short list comprising entirely of national consultants

Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN Bangladesh : Bangladesh Urban Resilience Project

General Information

Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-02-23
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-12-25
Project ID: P149493 **Project Name:** Bangladesh Urban Resilience Project
Loan / Credit No.: IDA / 55990 **GPN Date:**
Executing Agency(ies): Rajdhani Unnayan Kartipakha, Department of Disaster Mangement, Dhaka North City Corporation, Project Coordination and Monitoring Unit

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
URP-DDMW-1 / Renovation of the facility that would house ERCC	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Request for Proposals	Open - National	Single Stage - One Envelope		701,300.00	0.00	Pending Implementation					2017-05-31		2017-06-05					2017-07-17		2017-08-16		2017-09-20		2018-03-19
URP-DDMW-2 / Renovation of the facility that would house NDMRTI	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Request for Proposals	Open - National	Single Stage - One Envelope		467,530.00	0.00	Pending Implementation					2017-06-07		2017-06-12					2017-07-24		2017-08-23		2017-09-27		2018-03-26
URR-RAJUKW-1A / Construction of Shed / Partition and supportive Accessories for Accommodation of PIU Office Security	IDA / 55990	Component B: Vulnerability Assessment of Critical and Essential Facilities Component C: Improved Construction, Urban Planning, and Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,987.00	0.00	Pending Implementation							2018-01-01								2018-02-22		2018-03-24	
URP-DNCCW-3-4 / Erection and Fabrication of Signboard at Emergency Warehouses of City Corporations	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,750.00	0.00	Pending Implementation							2018-02-16								2018-04-30		2018-06-25	
URP-DNCCW-3-5 / Erection and Fabrication of Signboard at Emergency Warehouses of FSCD	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,750.00	0.00	Pending Implementation							2018-04-04								2018-06-16		2018-08-15	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
URP-DDMG-2 / Procurement of 4 units Micro-bus for NDMRTI and ERCC	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Open - National	Single Stage - One Envelope		233,000.00	0.00	Pending Implementation					2017-06-30		2017-07-05					2017-08-16		2017-09-15		2017-10-20		2018-04-18
URP-DNCCG-1-1 / Procurement of Specialized IT Equipment (VHF and HF Radio Terminals and Related Installations) for FSCD (Lot-1: VHF, Lot-2: HF)	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,025,250.00	0.00	Under Implementation					2017-05-14	2017-06-20	2017-05-19	2017-06-22				2017-07-18		2017-11-01		2017-12-13		2018-09-09
URP-DNCCG-2-2 / Supply of Specialized Search and Rescue Equipment (Water Rescue) for FSCD	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		647,658.00	0.00	Under Implementation					2017-05-14	2017-06-20	2017-05-19	2017-07-13				2017-08-02		2017-11-16	2017-11-20	2017-12-28		2018-09-24
URP-DNCCG-2-4 / Supply of Specialized Search and Rescue Equipment (Lot-1: Ambulance, Lot-2: Mortuary Van)	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,741,366.00	0.00	Under Implementation					2017-05-30	2017-06-15	2017-06-04	2017-06-20				2017-08-18		2017-12-02		2018-01-13		2018-10-10
BD-DDM-15188-GO-RFP / Procurement of Office Equipment for PIU, DDM	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation					2017-06-30		2017-07-05					2017-08-16		2017-09-15		2017-10-20		2018-04-18
BD-DDM-15189-GO-RFP / Procurement of Computer and related Equipment's for PIU, DDM	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Open - National	Single Stage - One Envelope		26,000.00	0.00	Pending Implementation					2017-06-22		2017-06-27					2017-08-08		2017-09-07		2017-10-12		2018-04-10
BD-DDM-15190-GO-RFP / Procurement of Mobile Phone etc. for PIU, DDM	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation					2017-06-08		2017-06-13					2017-07-25		2017-08-24		2017-09-28		2018-03-27
BD-DDM-15191-GO-RFP / Procurement of Office Furniture for PIU, DDM	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation					2017-06-29		2017-07-04					2017-08-15		2017-09-14		2017-10-19		2018-04-17
BD-DDM-15192-GO-RFP / Procurement of Telecom Equipment's (Land Telephone, PABX system etc) for PIU, DDM	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Proposals	Limited	Single Stage - One Envelope		6,500.00	0.00	Pending Implementation					2017-06-20		2017-06-25					2017-08-06		2017-09-05		2017-10-10		2018-04-06
URP-PCMLIG-7 / Procurement of Vehicles	IDA / 55990	Component D: Project Coordination, Monitoring, and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		116,000.00	0.00	Pending Implementation					2017-05-21		2017-05-21					2017-06-12		2017-06-26		2017-07-25		2017-08-27
URP-DNCCG-4-3 / Procurement of Motor Cycle	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,500.00	0.00	Under Implementation					2017-09-10		2017-09-25					2017-10-25		2017-12-09		2018-01-20		2018-04-20

URP-PGMUS-2 / Internal Audit through a Firm	DA / 55990	Component D: Project Coordination, Monitoring, and Evaluation	Prior	Quality And Cost-Based Selection	Open - National		121,950.00	0.00	Pending Implementation	2017-05-21	2017-05-21	2017-07-15			2017-08-14	2017-08-30		2017-10-07		2017-11-11		2018-11-11
URRRAJJKS-5 / Consultancy Services for Development of a Risk-sensitive Land Use Planning Practice for URU	DA / 55990	Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Quality And Cost-Based Selection	Open - International		6,296,550.00	0.00	Pending Implementation	2017-10-04	2017-10-04	2017-10-18			2017-11-15	2018-02-13		2018-03-27		2018-05-01		2020-06-30
URRRAJJKS-11 / Consultancy Services for Design and Supervision of Urban Resilience Unit (URU) Building including Research, Training, and Testing Laboratory facilities under RAJUK in Dhaka, Bangladesh	DA / 55990	Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Quality And Cost-Based Selection	Open - International		2,425,950.00	0.00	Pending Implementation	2017-10-04	2017-10-04	2017-10-18			2017-11-15	2018-02-13		2018-03-27		2018-05-01		2020-06-30
BD-DM-28929-CS-QBS / Selection of Consulting Services on 'Design and Supervision consultancy' for south ND MRT1 & ERDC Facilities in Dhaka and Sylhet	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Post	Consultant Qualification Selection	Open - National		37,500.00	0.00	Under Implementation	2017-09-21	2017-10-04	2017-10-12						2017-12-25		2018-01-29		2018-07-28
URRRAJJKS-9 / Consultancy Services for Building Code Enforcement	DA / 55990	Component C: Improved Construction, Urban Planning, and Development	Prior	Quality And Cost-Based Selection	Open - International		3,240,260.00	0.00	Pending Implementation	2017-09-21	2017-09-21	2017-11-09			2017-12-21	2018-03-21		2018-05-09		2018-06-13		2020-06-30
URRRAJJKS-4 / Consultancy Services for Vulnerability Assessment and Prioritized Investment Plan for Critical Assets in Dhaka for URU	DA / 55990	Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Quality And Cost-Based Selection	Open - International		6,781,520.00	0.00	Under Implementation	2017-09-21	2017-09-21	2017-10-05			2017-11-02	2018-01-31		2018-03-14		2018-04-18		2020-06-30
BD-DM-28946-CS-QBS / Consultancy Services for Training Exercises and Drills (TED) Program	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Quality And Cost-Based Selection	Open - International		10,000,000.00	0.00	Under Implementation	2017-09-25	2017-10-02	2017-10-16	2017-10-09	2017-11-29		2017-12-27	2018-01-26		2018-03-02		2018-04-08	2019-04-08

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
S1 / Procurement Specialist	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	0.00	285,867.35	Signed					2016-04-28		2016-05-05				
S2 / Senior Financial Management & Planning Specialist	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	0.00	285,867.35	Signed					2016-04-28		2016-05-05				
URP-DDM-1/ S1 / Procurement Specialist (Individual)	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	0.00	56,452.65	Signed					2016-05-24		2016-05-26				
URP-DDM-1/ S2 / Financial Management Specialist (Individual)	DA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	0.00	54,164.03	Signed					2016-05-24		2016-05-26				

URP-DNCCS-4 / International Consultant: Information & Communication Technology (ICT) Specialist	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	304,430.00	304,430.00	Signed						2016-05-05		2016-06-01	
URP-DNCCS-1 / Individual Consultant as Procurement Specialist (National)	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	0.00	226,767.77	Signed						2016-08-01		2016-04-20	
URP-DNCCS-3 / International Search and Rescue Expert	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity Component E: Contingent Emergency Response Component D: Project Coordination, Monitoring, and Evaluation Component C: Improved Construction, Urban Planning, and Development Component B: Vulnerability Assessment of Critical and Essential Facilities	Prior	Individual Consultant Selection	Open	N	383,300.00	383,300.00	Signed						2016-05-10		2016-06-01	
URP-DNCCS-2 / Individual Consultant as Financial Management and Planning Specialist (National)	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Individual Consultant Selection	Open		210,000.00	0.00	Under Implementation	2017-08-15	2017-06-20	2017-11-28		2017-12-13		2018-01-18		2020-12-31
URP-DNCCS-5-3 / Procurement of Junior Procurement Consultant	IDA / 55990	Component A: Reinforcing the Country's Emergency Management Response Capacity	Prior	Individual Consultant Selection	Open		14,100.00	0.00	Under Implementation	2017-05-14		2017-07-27		2017-08-17		2017-09-21		2018-03-20
URP-PCMIJS-5 / Financial Management Specialist	IDA / 55990	Component D: Project Coordination, Monitoring, and Evaluation	Prior	Individual Consultant Selection	Open		219,500.00	0.00	Pending Implementation	2017-05-21		2017-05-21		2017-05-28		2017-07-16		2018-07-15
URP-PCMIJS-10 / Procurement Consultant (National)	IDA / 55990	Component D: Project Coordination, Monitoring, and Evaluation	Prior	Individual Consultant Selection	Open		65,850.00	0.00	Pending Implementation	2017-05-21		2017-05-21		2017-05-21		2017-05-21		2017-10-29