

## PROCUREMENT PLAN (Textual Part)

**Project information:** *Ethiopia, Africa CDC Regional Investment Financing Program, P167916*

**Project Implementation agency:** *Ministry of Health and Ethiopian Public Health Institute*

**Date of the Procurement Plan:** *August 19,2019*

**Period covered by this Procurement Plan:** *August 2019 to August 2020*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- *Open Advertising of the procurement opportunity at the national level;*
- *The procurement is open to eligible firms from any country;*

- *The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;*
- *Contracts with an appropriate allocation of responsibilities, risks and liabilities;*
- *Application of Standstill period and Publication of contract award information;*
- *Maintenance of records of the procurement process; and*
- *The Bank has the right to review procurement documentation and activities.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

***Procurement of Second-Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement plan;

Works: is applicable for those contracts identified in the Procurement Plan.

**Other Relevant Procurement Information.**

**PROCUREMENT PLAN Eastern Africa : Africa CDC Regional Investment Financing Project**

**General Information**

Country: Eastern Africa Bank's Approval Date of the Original Procurement Plan: 2020-02-24  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-26  
 Project ID: P167916 GPN Date: 2019-08-27  
 Project Name: Africa CDC Regional Investment Financing Project  
 Loan / Credit No: IDA / 65040, IDA / 65030  
 Executing Agency(ies) Ministry of Health

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-139096-CO-RFB / Construction of Four Storey Laboratory Complex, Office complex and ancillary Building, Road works and drainage and parking for ZMHRCC.	IDA / 65030	Public Health Assets	Post	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation	2021-11-15		2022-01-31		2022-01-31		2021-11-20		2022-04-11		2022-05-11		2022-06-15			2023-12-07		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-139092-CO-RFQ / Procurement of Office Equipment	IDA / 65030	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		83,170.45	Completed						2020-11-29	2020-12-29							2021-01-24	2021-04-23	2021-07-23	2021-04-23	
ZM-MOH-186753-CO-RFQ / Procurement of Bicycles for community volunteers	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2020-11-24								2021-01-19	2021-07-18			
ZM-MOH-186758-CO-RFQ / Procurement of Furniture for the PIU	IDA / 65030	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		120,908.07	Completed						2020-11-21	2021-02-22							2021-01-16	2021-03-16	2021-07-15	2021-03-16	
ZM-MOH-139012-CO-UN / Procurement of ten (10) motor vehicles	IDA / 65040	Public Health Assets	Post	UN Agencies (Direct)	Direct	Single Stage - One Envelope		0.00	Under Implementation			2021-01-04		2021-01-09									2021-02-13	2021-08-12			
ZM-MOH-139045-CO-RFQ / Procurement of ECHO Equipment for Laboratories in Provinces and Districts.	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		401.40	Signed					2021-01-23	2021-02-24							2021-03-20	2021-04-12	2021-09-16			
ZM-MOH-139067-CO-RFB / Procurement of EBS Tools	IDA / 65030	Public Health Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2020-12-01		2020-12-06				2021-01-17		2021-02-16			2021-03-23	2021-09-19			
ZM-MOH-176274-CO-RFQ / Procurement of Communication Equipment	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-01-16									2021-03-13	2021-09-09			
ZM-MOH-139021-CO-RFQ / Procurement of Equipment for two (2) Sentinel Surveillance Sites	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-06-26									2021-08-21	2022-02-17			
ZM-MOH-139015-CO-RFQ / Procurement of Tools and Equipment for the Point of Entry	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-08-28									2021-10-23	2022-04-21			
ZM-MOH-139005-CO-RFB / Procurement of PHEOC Equipment	IDA / 65030	Public Health Assets	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2021-05-10		2021-05-15				2021-06-26		2021-07-26			2021-08-30	2022-02-26			
ZM-MOH-139071-CO-RFB / Procurement of equipment for Sentinel Sites	IDA / 65030	Public Health Assets	Post	Request for Bids	Open - International	Single Stage - One Envelope		171,242.14	Signed			2021-02-15	2021-04-06	2021-02-20				2021-04-03	2021-05-04	2021-05-03	2021-05-18	2021-06-07	2021-07-12	2021-12-04			
ZM-MOH-139030-CO-RFQ / Procurement of Laboratory Reagents stock for entrance disease surveillance sites	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled					2021-01-23									2021-03-20	2021-09-16			
ZM-MOH-176260-CO-RFQ / Procurement of Influenza sample collection supplies for sentinel surveillance sites	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled					2021-04-10									2021-06-05	2021-12-02			
ZM-MOH-186751-CO-RFQ / Procurement of Lab Reagents/consumables for Research	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-05-22									2021-07-17	2022-01-13			
ZM-MOH-176266-CO-RFQ / Procurement of Laboratory reagent stocks for enteric disease surveillance sites	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-05-22									2021-07-17	2022-01-13			
ZM-MOH-139033-CO-RFB / Procurement of Strategic Laboratory Reagents Stocks	IDA / 65030	Public Health Assets	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2021-06-14	2021-04-06	2021-06-19				2021-07-31		2021-08-30			2021-10-04	2022-04-02			

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ZM-MOH-139018-NC-RFQ / Printing of point of entry guidelines and SOPs	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-05-01							2021-06-26			2021-12-23	
ZM-MOH-139027-NC-RFQ / Printing of Epidemic Preparedness and Response Guidelines	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-06-27								2021-08-22			2022-02-18
ZM-MOH-139034-NC-RFQ / Printing of QMS materials, Laboratory Quality Manuals, Job Aids, SOPs and Laboratory Handbooks	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-07-24								2021-09-18			2022-03-17
ZM-MOH-139082-NC-RFQ / Printing of One Health Guidelines	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-07-11								2021-09-05			2022-03-04
ZM-MOH-176271-NC-RFQ / Printing of Legal Frameworks	IDA / 65030	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-05-08								2021-07-03			2021-12-30

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZM-MOH-139108-CS-QCBS / Design and Supervision Management Consultant for the Construction of the four storey BSL 3 Laboratory, Office Complex and ancillary buildings, and parking for ZNPH/RCC.	IDA / 65030	Public Health Assets	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2020-12-01	2020-12-22			2021-02-04					2021-03-04		2021-04-03		2021-05-08		2021-06-12			2022-06-12
ZM-MOH-139349-CS-CQS / Consultancy services for the Development of a Legal Framework	IDA / 65040	Governance, Advocacy, and Operational Frameworks	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-05-03	2021-05-24			2021-07-07								2021-08-06		2021-09-10				2022-03-09
ZM-MOH-139350-CS-CQS / Provision of consultancy services for the Development of M&E Tools	IDA / 65040	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-06-07	2021-06-28			2021-08-11								2021-09-10		2021-10-15				2022-04-13

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-161147-CS-NDV / Recruitment of a Project Coordinator for the Africa Centre for Disease Control Project	IDA / 65040	Project Management	Post	Individual Consultant Selection	Open		116,980.27	Signed	2020-04-13	2020-08-07	2020-06-01	2020-12-10	2020-06-22	2021-03-15	2020-07-27	2021-03-22	2021-01-23	
ZM-MOH-186783-CS-CDS / Recruitment and Retention of Head-Workforce Development for Leadership and Technical Expertise	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-08-17	2020-12-17	2020-08-27		2020-09-17		2020-10-22		2021-04-20	
ZM-MOH-186769-CS-CDS / Recruitment and Retention of Head-Laboratory Systems and Network Leadership and Technical Expertise	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-08-17	2020-12-24	2020-08-27	2021-02-02	2020-09-17	2021-02-28	2020-10-22		2021-04-20	
ZM-MOH-186793-CS-CDS / Recruitment and Retention of Head- Epidemic Preparedness and Response Leadership and Technical Expertise	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-08-17	2020-12-24	2020-08-27	2021-02-02	2020-09-17	2021-02-28	2020-10-22		2021-04-20	
ZM-MOH-186779-CS-CDS / Recruitment and Retention of Head- Information Systems for Leadership and Technical Expertise	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Review	2020-08-17	2020-12-17	2020-08-27		2020-09-17		2020-10-22		2021-04-20	
ZM-MOH-186763-CS-CDS / Recruitment and Retention of Leadership and Technical Expertise (Director ZNPH)	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-09-28	2020-12-24	2020-10-08	2021-02-02	2020-10-29	2021-02-28	2020-12-03		2021-06-01	
ZM-MOH-139344-CS-NDV / Consultancy services for the Design Validation consultant (Quality Assurance) Refrigeration and Air conditioning Engineers	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open		0.00	Under Review	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2021-09-12	
ZM-MOH-186775-CS-CDS / Recruitment and Retention of Head-Surveillance and Disease Intelligence for Leadership and Technical Expertise	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-08-17	2020-12-17	2020-08-27	2021-02-02	2020-09-17	2021-02-28	2020-10-22		2021-04-20	

ZM-MOH-139352-CS-CQS / Consultancy services for the Development of Baseline Survey Tools	IDA / 65040	Project Management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-04-13		2021-04-18		2021-05-09		2021-06-13		2021-12-10
ZM-MOH-186795-CS-CDS / Recruitment and retention of Head Public Health Research Leadership and Technical Expert.	IDA / 65030	Human Resources Development	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-08-09		2021-08-19		2021-09-09		2021-10-14		2022-04-12
ZM-MOH-139346-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Electro Mechanical Engineer.	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-21	2021-03-14	2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139340-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Laboratory and Medical Equipment Specialist	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Review	2020-12-21		2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139303-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Environmental Safeguards Specialist	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Review	2020-12-21		2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139320-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Civil/Structural Engineer	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Review	2020-12-21		2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139338-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Social Safeguards Specialist.	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Review	2020-12-21		2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139341-CS-INDV / Consultancy services for the Design Validation consultant (Quality Assurance) Architect	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-21	2021-03-14	2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-139114-CS-INDV / Consultancy Services for the Design Validation Consultant (Quality Assurance) Infectious Disease Specialist.	IDA / 65030	Public Health Assets	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-21	2021-03-14	2021-02-08		2021-03-01		2021-04-05		2021-10-02
ZM-MOH-202428-CS-CDS / Recruitment of an Infectious Disease Specialist	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Review	2020-11-23	2021-04-06	2020-12-03		2020-12-24		2021-01-28		2021-07-27
ZM-MOH-202432-CS-CDS / Recruitment of a Monitoring and Evaluation Officer	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-11-23	2021-01-25	2020-12-03	2021-02-26	2020-12-24	2021-02-28	2021-01-28		2021-07-27
ZM-MOH-202434-CS-CDS / Recruitment of a Procurement Officer	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-11-23	2020-12-16	2020-12-03	2021-02-02	2020-12-24	2021-02-28	2021-01-28		2021-07-27
ZM-MOH-202436-CS-CDS / Recruitment of an Accountant	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-11-23	2021-01-25	2020-12-03	2021-02-26	2020-12-24	2021-02-28	2021-01-28		2021-07-27
ZM-MOH-202430-CS-CDS / Recruitment of a Public Health Specialist	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Canceled	2020-11-23	2021-03-26	2020-12-03		2020-12-24		2021-01-28		2021-07-27
ZM-MOH-202433-CS-CDS / Recruitment of an Internal Auditor	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-11-23	2021-01-25	2020-12-03	2021-02-26	2020-12-24	2021-02-28	2021-01-28		2021-07-27
ZM-MOH-218315-CS-CDS / Recruitment of an Environment and Social Safeguards Specialist	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-02-28	2021-02-11	2021-04-18		2021-05-09		2021-06-13		2021-12-10
ZM-MOH-220876-CS-INDV / RECRUITMENT OF A SOCIAL SAFEGUARDS SPECIALIST	IDA / 65030	Project Management	Prior	Individual Consultant Selection	Direct	0.00	Under Implementation	2021-03-08	2021-06-01	2021-03-18		2021-04-08		2021-05-13		2021-11-09
ZM-MOH-218308-CS-CDS / Recruitment of a Civil Engineer for ACCIP	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open	0.00	Under Review	2021-03-31	2021-07-22	2021-05-19		2021-06-09		2021-07-14		2022-01-10
ZM-MOH-218314-CS-CDS / Recruitment of Human Resource and Administration officer	IDA / 65030	Project Management	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-03-31		2021-04-10		2021-05-01		2021-06-05		2021-12-02
ZM-MOH-218305-CS-CDS / Recruitment of a Laboratory Specialist	IDA / 65030	Human Resources Development	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-03-31		2021-04-10		2021-05-01		2021-06-05		2021-12-02
ZM-MOH-218307-CS-CDS / Recruitment of an Architect	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open	0.00	Under Review	2021-03-31	2021-05-24	2021-05-19		2021-06-09		2021-07-14		2022-01-10
ZM-MOH-218306-CS-CDS / Recruitment of One Health Specialist	IDA / 65030	Human Resources Development	Prior	Individual Consultant Selection	Direct	0.00	Under Review	2021-03-31	2021-04-16	2021-04-10		2021-05-01		2021-06-05		2021-12-02

ZM-MOH-218310-CS-CQS / Recruitment of a Financial Management Specialist	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-03-31	2021-05-24	2021-05-19		2021-06-09		2021-07-14		2022-01-10	
ZM-MOH-218312-CS-CQS / Recruitment of a Procurement Specialist	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-03-31	2021-05-24	2021-05-19		2021-06-09		2021-07-14		2022-01-10	
ZM-MOH-236033-CS-INDV / Recruitment of an Internal Auditor (Specialist)	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-07	2021-05-28	2021-07-26		2021-08-16		2021-09-20		2022-03-19	
ZM-MOH-241182-CS-INDV / Recruitment of an Environmental Safeguards Specialist	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
ZM-MOH-241184-CS-INDV / Recruitment of an Internal Auditor	IDA / 65030	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	