

## PROCUREMENT PLAN (Textual Part)

Project information: {country}Congo Democratic Republic,  
EMERGENCY EQUITY AND SYSTEM STRENGTHENING IN EDUCATION PROJECT

~~[-Project name]-[P-number]~~

Project Implementation agency: *[insert legal name]*

Date of the Procurement Plan: *[insert date]*

Period covered by this Procurement Plan: *[insert from - to period]*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*



ZR-SPACE-22392-CS-QCBS / Sélection du Cabinet d'assistance technique chargé d'appuyer les activités liées aux ID 2.6 et 7 et de renforcer les Directions responsables de ces ID	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2021-03-10	2021-03-23	2021-03-31		2021-04-28			2021-05-26	2021-06-25	2021-07-30	2021-09-03	2022-09-03
ZR-SPACE-221808-CS-QCBS / Sélection du Cabinet / ONG d'assistance technique pour appuyer les activités suivantes de la Composante 3.1: renforcer le SICE et entreprendre une revue fonctionnelle de la DIGE.	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Consultant Qualification Selection	Open - International		400,000.00	0.00	Pending Implementation	2021-03-22		2021-04-12		2021-05-26				2021-06-09		2021-07-14	2022-01-10
ZR-SPACE-226130-CS-QCBS / Sélection du Cabinet / ONG d'assistance technique pour les activités de Communication (y compris vis-à-vis du MCP)	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Quality Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2021-04-01		2021-04-22		2021-06-05			2021-07-03	2021-08-02	2021-09-01	2021-10-06	2022-10-06

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ZR-SPACE-187600-CS-INDV / Sélection des consultants ( 2) chargés du suivi de l'engagement citoyen	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-09-07	2020-09-28	2020-10-26		2020-11-16			2020-12-21		2022-12-11	
ZR-SPACE-187601-CS-INDV / Sélection des consultants nationaux ( 10) au niveau provincial pour la supervision, le soutien et le suivi des reformes du projet : plusieurs petits marchés	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		480,000.00	0.00	Under Implementation	2020-09-15	2020-09-17	2020-11-03		2020-11-24			2020-12-29		2022-12-19	
ZR-SPACE-187573-CS-INDV / Sélection du spécialiste responsable pour appuyer le renforcement des réseaux d'écoles et Bureaux gestionnaires	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2020-09-10	2020-09-28	2020-10-29		2020-11-19			2020-12-24		2022-12-14	
ZR-SPACE-187592-CS-INDV / Sélection du Spécialiste chargé du suivi-évaluation du projet	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2020-09-14	2020-09-28	2020-11-02		2020-11-23			2020-12-28		2022-12-18	
ZR-SPACE-187591-CS-INDV / Sélection du Spécialiste dans la gestion des Violences Basées sur le Genre ( VBG)	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-09		2020-10-28		2020-11-18			2020-12-23		2022-12-13	
ZR-SPACE-187590-CS-INDV / Sélection du Spécialiste en sauvegardes sociales	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-15		2020-11-03		2020-11-24			2020-12-29		2022-12-19	
ZR-SPACE-187548-CS-INDV / Sélection du Coordinateur adjoint du projet PERSE	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		144,000.00	0.00	Under Implementation	2020-09-14	2020-09-17	2020-11-02		2020-11-16			2020-12-14		2022-12-04	
ZR-SPACE-187555-CS-INDV / Sélection d'un Consultant international pour appuyer les systèmes d'information et de paiement des salaires	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		200,000.00	0.00	Under Implementation	2020-09-10	2020-09-28	2020-10-29		2020-11-12			2020-12-17		2021-02-27	
ZR-SPACE-187561-CS-INDV / Sélection du spécialiste responsable pour le recrutement basé sur le mérite	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-13		2020-11-01		2020-11-22			2020-12-27		2022-12-17	
ZR-SPACE-187576-CS-INDV / Sélection d'un Consultant international pour la gestion financière du projet	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		200,000.00	0.00	Pending Implementation	2020-09-17		2020-11-05		2020-11-19			2020-12-24		2022-12-14	
ZR-SPACE-187579-CS-INDV / Sélection du Consultant national spécialiste en gestion financière du projet	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-15		2020-11-03		2020-11-24			2020-12-29		2022-12-19	
ZR-SPACE-187580-CS-INDV / Sélection du Spécialiste en Passation des marchés	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2020-09-10	2021-01-26	2020-10-29		2020-11-12			2020-12-17		2022-12-07	
ZR-SPACE-187582-CS-INDV / Sélection du Spécialiste chargé des sauvegardes environnementales	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-15		2020-11-03		2020-11-24			2020-12-29		2022-12-19	
ZR-SPACE-187575-CS-INDV / Sélection du spécialiste responsable pour appuyer la gestion des finances publiques	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-09-14		2020-11-02		2020-11-23			2020-12-28		2022-12-18	
ZR-SPACE-187620-CS-CDS / Sélection du Coordinateur du Projet : Prof Valère MUNYA	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Direct Selection	Direct		180,000.00	7,500.00	Signed	2020-09-10	2020-10-16	2020-09-20	2021-01-03				2020-11-01	2021-01-05	2022-10-22	

ZR-SPACE-209760-CS-CDS / Sélection chargée de Passation des Marchés : Fleur SHWEKA	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Direct Selection	Direct		18,000.00	0.00	Under Implementation	2020-12-14	2021-02-10	2020-12-18				2020-12-29	2021-06-27
ZR-SPACE-216049-CS-CDS / Sélection du Consultant Spécialiste en Communication du TCEP PERSE. Mme BIBICHE MODJAKA	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Direct Selection	Direct		27,000.00	0.00	Under Implementation	2021-01-26	2021-02-10	2021-02-05				2021-02-26	2021-08-25
ZR-SPACE-216061-CS-CDS / Sélection du Spécialiste en VIG. Jeanine Gabrielle NGUNGU	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Direct Selection	Direct		36,000.00	0.00	Under Implementation	2021-01-26	2021-02-10	2021-02-05				2021-03-05	2021-09-01
ZR-SPACE-221812-CS-CDS / Sélection du Consultant Principal ( avec son équipe de 4 experts) pour la conduite des opérations de géolocalisation des écoles primaires dans le cadre du PERSE : Roger VIBILA	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Direct Selection	Direct		120,000.00	0.00	Under Implementation	2021-03-08	2021-03-10	2021-03-18				2021-04-08	2021-07-07
ZR-SPACE-221817-CS-INDV / Assistant ponctuel logisticien : ARLY MANGELELE BOKOMBE	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Direct		7,500.00	0.00	Under Review	2021-02-25	2021-02-26	2021-03-07		2021-03-12		2021-03-22	2021-06-20
ZR-SPACE-223393-CS-INDV / Consultant Architecte chargé de mener les études pour la réhabilitation des bureaux du SPACE qui serviront des bureaux définis pour le projet PERSE	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2021-03-10	2021-01-20	2021-03-15		2021-04-05		2021-05-03	2021-08-01
ZR-SPACE-223394-CS-INDV / Sélection du Comptable pour le projet PERSE	IDA / 66920	Component 3: Strengthening Systems for Results	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2021-03-10	2021-03-23	2021-04-28		2021-05-19		2021-06-23	2021-12-20