

PROCUREMENT PLAN
Updated on November 6, 2020

I. General

1. Project information:

Country	:	INDONESIA
Borrower	:	Republic of Indonesia
Project Name	:	Program to Accelerate Agrarian Reform (One Map Project)
Loan/Credit No.	:	IBRD Loan No. 8897-ID
Project Implementing Agency (PIA)	:	Ministry of Agrarian & Spatial Planning / National Land Agency (BPN) and Geospatial Information Agency (BIG)

2. Bank's approval Date of the procurement Plan

Original	:	June 4, 2018
This version	:	November 6, 2020

3. Date of General Procurement Notice: April 2019

4. Period covered by this procurement plan:

June 4, 2018 – Project Closing Date (Dec 31, 2023)

5. Exchange Rate: Only for planning purposes, 1 USD = IDR 14.000

II. Types of Contract, Bank's Review Requirements and Applied Methods

A. Works, Goods and Non-Consulting Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Approved Selection Method Threshold	Procurement Prior Review Threshold
Works (including turnkey, supply & installation of plant and equipment, and PPP)		
International Open	≥ US\$ 25 million	≥ US\$ 10 million
National Open	at or above US\$ 200k and less than US\$ 25 million	≥ US\$ 10 million
Request for Quotation	< US\$ 200k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 10 million
Goods and information technology		
International Open	≥ US\$ 2 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and less than US\$ 2 million	≥ US\$ 2 million
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million
Non-Consulting Services		
International Open	≥ US\$ 10 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and	≥ US\$ 2 million

Type of Procurement	Approved Selection Method Threshold	Procurement Prior Review Threshold
	less than US\$ 10	
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million

2. **Pre-qualification** : Not applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** As specified in the Project Operations Manual (POM)
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Operations Manual of Program to Accelerate Agrarian Reform
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. **Summary Activities (Contracts) for Goods, Works and Non-Consulting Services**

1	2	3	4	5
Ref. No.	Description	Estimated Cost (US\$ mil.)	Packages	Review by Bank (Prior / Post)
1.	RFB-Open International			
	Goods/IT System ³⁾⁴⁾	6.170	1	Prior
	Works			
	Non-Consulting Services			
2.	RFB-Open National			
	Goods/IT System ¹⁾	3.143	2	Post
	Works	0.17	1	Post
	Non-Consulting Services ²⁾	68.418	34	Prior/Post
4.	RFQ			
	Goods/IT System	0.071	1	Post
	Works	0.016	1	Post
	Non-Consulting Services	0.222	3	Post
5.	Direct Contracting			
	Goods/IT System			
	Works			

1	2	3	4	5
Ref. No.	Description	Estimated Cost (US\$ mil.)	Packages	Review by Bank (Prior / Post)
	Non-Consulting Services			
Total A		78.057	43	

Remarks:

- 1) One package with 7 lots
- 2) 4 packages each consisting 7 lots; One package consisting 2 lots; 4 packages (23 lots) under Prior Review
- 3) No Domestic Preference
- 4) Retender

B. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to prior review by Bank as stated in Appendix 1 to the Guidelines for Selection and Employment of Consultants:

Type of Procurement	Approved Selection Method Threshold	Procurement Prior Review Threshold
Consultants: firms		
International Open (Firms) – QCBS, QBS, LCS, FBS and CQS	≥ US\$ 400k	≥ US\$ 1 million
National Open (Firms) – QCBS, QBS, LCS, FBS and CQS	< US\$ 400k	-
Direct Selection	Subject to conditions as per paragraph 7.13, 7.14 and 7.15 of the Procurement Regulations	≥ US\$ 1 million
Consultants: individuals		
Competitive Selection	All	≥ US\$ 300k or as stated in the procurement plan
Direct Selection	Subject to conditions as per paragraph 7.39 of the Procurement Regulations	≥ US\$ 300k

2. **Short list comprising entirely of national consultants:** Short list of consultants for services (firms), estimated to cost less than \$ 400,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** N/A
4. **Summary Activities (Contracts) for Consultant Services**

1	2	3	4	5	6
---	---	---	---	---	---

Ref. No.	Description	Contract Type	Estimated Cost (US\$ mil.)	Packages/ Positions	Review by Bank (Prior/Post)
1.	Summary of contracts that will be let under QCBS under International Open Selection	(Time-Based /Lump-Sum)	2.331	1	Prior
2.	Summary of contracts that will be let under QCBS under National Open Selection	(Time-Based /Lump-Sum)	4.650	12	Post
3.	Summary of contracts that will be let under other methods				
4.	Summary of individual consultant contracts that will be let under competitive selection	(Time-Based /Lump-Sum)	1.234	52	Post
5.	Summary of number of individual consultant contracts that will be let under Direct Selection	(Time-Based /Lump-Sum)	0.748	26	Post
Total			8.963	91	

ID-ATR/BN-106571-CS-QCBS / Method Analysis and Quality Control of Pilot Project Fit For Purpose Cadastral Mapping	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		128,571.00	0.00	Pending Implementation	2019-06-03	2019-06-24	2019-08-07		2019-09-04	2019-10-04	2019-11-08	2019-12-13	2020-12-12
ID-ATR/BN-108901-CS-QCBS / Consulting Services For Development of Land Information System, portal and e-Services	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Quality And Cost-Based Selection	Open - International		2,331,034.00	0.00	Pending Implementation	2019-04-08	2019-04-29	2019-06-12		2019-07-10	2019-08-09	2019-09-13	2019-10-18	2020-10-17
ID-ATR/BN-108902-CS-QCBS / Pilot Project Analysis Consultant and Data Quality Control for Participatory Mapping	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		128,571.00	0.00	Pending Implementation	2019-04-08	2019-04-29	2019-06-12		2019-07-10	2019-08-09	2019-09-13	2019-10-18	2020-10-17
ID-ATR/BN-108903-CS-QCBS / Legal and Institutional Framework Consulting Services	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		85,714.00	0.00	Pending Implementation	2019-05-01	2019-05-22	2019-07-05		2019-08-02	2019-09-01	2019-10-06	2019-11-10	2020-11-09
ID-ATR/BN-108906-CS-QCBS / Vulnerability Mapping, social monitoring and impact assessment	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		321,429.00	0.00	Pending Implementation	2019-05-05	2019-05-26	2019-07-09		2019-08-06	2019-09-05	2019-10-10	2019-11-14	2020-11-13
ID-ATR/BN-108907-CS-QCBS / Consulting Services for Project Management Information System Development	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		142,857.00	0.00	Pending Implementation	2019-05-05	2019-05-26	2019-07-09		2019-08-06	2019-09-05	2019-10-10	2019-11-14	2020-11-13
ID-ATR/BN-108908-CS-QCBS / Consulting Services for Communication and Public Relations	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - International		607,143.00	0.00	Pending Implementation	2019-05-05	2019-05-26	2019-07-09		2019-08-06	2019-09-05	2019-10-10	2019-11-14	2020-11-13
ID-ATR/BN-116152-CS-QCBS / Consulting Services for Review Geospatial Data Infrastructure an Services	TF / A7044	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Quality And Cost-Based Selection	Open - National		107,143.00	0.00	Pending Implementation	2019-06-24	2019-07-15	2019-07-29		2019-08-26	2019-09-02	2019-09-12	2019-10-03	2020-03-31
ID-ATR/BN-219895-CS-QCBS / Preparation of Archive Building/Modern Archive (DED - Planning)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Consultant Qualification Selection	Open - National		8,621.00	0.00	Pending Implementation	2021-02-26	2021-03-19	2021-04-16			2021-05-16	2021-06-13	2021-09-11	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ID-ATR/BN-108914-CS-INDV / Project Management Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		37,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108917-CS-INDV / Safeguards Coordinator	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108918-CS-INDV / Monitoring and Evaluation Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108919-CS-INDV / Communication Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108920-CS-INDV / ICT specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		22,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108921-CS-INDV / Legal expert (consultant on land law policy)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108922-CS-INDV / Liaison PCC	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108923-CS-INDV / Strategic Planning Specialist (International)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		125,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108924-CS-INDV / Social and Environmental Specialist for Pilot Participatory Mapping	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108925-CS-INDV / FM Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108926-CS-INDV / Procurement Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108927-CS-INDV / Junior Public Awareness Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BN-108928-CS-INDV / Junior Public Awareness Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		52,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	

ID-ATR/BPN-108929-CS-INDV / Regional Project Technical Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		140,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03
ID-ATR/BPN-108930-CS-INDV / Regional Project Operations Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		140,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03
ID-ATR/BPN-108931-CS-INDV / Project Administrator	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03
ID-ATR/BPN-108915-CS-INDV / Financial Management Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03
ID-ATR/BPN-116146-CS-INDV / Project Management Advisor	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		26,786.00	0.00	Pending Implementation	2018-12-03	2018-12-22	2018-12-24	2019-01-01	2019-05-31
ID-ATR/BPN-116153-CS-INDV / Communication Specialist	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		14,286.00	0.00	Pending Implementation	2019-02-01	2019-02-23	2019-03-02	2019-03-15	2019-05-31
ID-ATR/BPN-116154-CS-INDV / Safeguards Coordinator	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		8,571.00	0.00	Pending Implementation	2019-01-02	2019-01-19	2019-01-22	2019-02-01	2019-05-31
ID-ATR/BPN-116151-CS-INDV / Monitoring & Evaluation Specialist	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2019-02-18	2019-02-26	2019-02-27	2019-03-01	2019-05-31
ID-ATR/BPN-116145-CS-INDV / Junior Public Awareness Specialist	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		6,429.00	0.00	Pending Implementation	2019-05-24	2019-06-04	2019-06-06	2019-06-10	2019-12-07
ID-ATR/BPN-116148-CS-INDV / PCC Liaison Officer	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		10,714.00	0.00	Pending Implementation	2019-05-24	2019-06-04	2019-06-06	2019-06-10	2019-12-07
ID-ATR/BPN-116147-CS-INDV / Legal Advisor	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,857.00	0.00	Pending Implementation	2019-05-24	2019-06-04	2019-06-06	2019-06-10	2019-12-07
ID-ATR/BPN-116150-CS-INDV / Survey and Mapping Specialist for Pilot Project	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,429.00	0.00	Pending Implementation	2019-05-24	2019-06-04	2019-06-06	2019-06-10	2019-12-31
ID-ATR/BPN-116149-CS-INDV / Assistant Safeguard Coordinator	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		3,750.00	0.00	Pending Implementation	2019-05-24	2019-06-07	2019-06-09	2019-06-13	2019-11-30
ID-ATR/BPN-108916-CS-INDV / Procurement Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03
ID-ATR/BPN-177827-CS-INDV / Project Management Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		59,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-177834-CS-INDV / Financial Management Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		37,250.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-177837-CS-INDV / Procurement Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		45,500.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178294-CS-INDV / Monitoring and Evaluation Consultant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		28,200.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-177842-CS-INDV / Safeguards Coordinator	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		24,900.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-177843-CS-INDV / Public Awareness Specialist 1 (Sumsel)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178145-CS-INDV / Public Awareness Specialist 2 (Jambi)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178144-CS-INDV / Public Awareness Specialist 3 (Riau)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178143-CS-INDV / Public Awareness Specialist 4 (Kalbar)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178122-CS-INDV / Public Awareness Specialist 5 (Kalteng)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178140-CS-INDV / Public Awareness Specialist 6 (Kaltim)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31
ID-ATR/BPN-178141-CS-INDV / Public Awareness Specialist 7 (Kalsel)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31

ID-ATR/BPN-178299-CS-INDV / Program Officer (5 Person) and Access Reform Officer (1 Person)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	40,000.00	0.00	Pending Implementation	2020-01-15	2020-01-18	2020-01-19	2020-01-27	2020-12-31				
ID-ATR/BPN-178296-CS-INDV / PCC Liaison Adviser	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	33,100.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-177840-CS-INDV / Communication Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	29,000.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178302-CS-INDV / PCC liaison Officer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	21,000.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-177836-CS-INDV / Financial Management Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	21,000.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-177839-CS-INDV / Procurement Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	21,000.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178148-CS-INDV / Graphic Designer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	12,500.00	0.00	Pending Implementation	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-177831-CS-INDV / Project Management Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	13,800.00	0.00	Pending Implementation	2019-12-20	2020-02-07	2020-02-28	2020-03-27	2020-12-31				
ID-ATR/BPN-178119-CS-INDV / Legal Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	37,250.00	0.00	Pending Implementation	2019-12-20	2019-12-26	2019-12-28	2020-01-02	2020-12-31				
ID-ATR/BPN-181543-CS-INDV / Survey and Mapping Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	11,750.00	0.00	Pending Implementation	2020-07-01	2020-08-04	2020-08-11	2020-09-01	2021-02-28				
ID-ATR/BPN-178301-CS-INDV / Transformation Digital Specialist (National)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	6,200.00	0.00	Pending Implementation	2020-01-15	2020-01-18	2020-01-19	2020-01-27	2020-07-25				
ID-ATR/BPN-178298-CS-INDV / Land Tenure Expert (National)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,400.00	0.00	Pending Implementation	2020-01-15	2020-03-04	2020-03-18	2020-04-22	2020-10-19				
ID-ATR/BPN-178297-CS-INDV / Land Tenure Expert (International)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	51,800.00	0.00	Pending Implementation	2020-01-15	2020-03-04	2020-03-18	2020-04-22	2020-10-19				
ID-ATR/BPN-178150-CS-INDV / Knowledge Management & Data Officer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,400.00	0.00	Pending Implementation	2020-01-15	2020-03-04	2020-03-18	2020-04-08	2020-12-31				
ID-ATR/BPN-187783-CS-INDV / Spatial Analyst for Land Parcels Sp.	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	51,800.00	0.00	Pending Implementation	2020-01-15	2020-03-04	2020-03-18	2020-04-15	2020-12-31				
ID-ATR/BPN-178295-CS-INDV / Transformation Digital Specialist (International)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	51,800.00	0.00	Pending Implementation	2020-01-15	2020-03-04	2020-03-18	2020-04-22	2020-10-19				
ID-ATR/BPN-178300-CS-INDV / Capacity Building Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	2,800.00	0.00	Pending Implementation	2020-06-05	2020-07-24	2020-08-07	2020-09-11	2020-10-01				
ID-ATR/BPN-181544-CS-INDV / Consultant 3D	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	21,000.00	0.00	Pending Implementation	2020-04-15	2020-06-03	2020-06-24	2020-07-29	2020-08-28				
ID-ATR/BPN-187781-CS-INDV / Legal Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,417.00	0.00	Pending Implementation	2020-08-03	2020-09-21	2020-10-05	2020-11-02	2020-12-31				
ID-ATR/BPN-187780-CS-INDV / Financial Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,417.00	0.00	Pending Implementation	2020-08-03	2020-09-21	2020-10-05	2020-11-02	2020-12-31				
ID-ATR/BPN-187777-CS-INDV / IT Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,417.00	0.00	Pending Implementation	2020-08-03	2020-09-21	2020-10-05	2020-11-02	2020-12-31				
ID-ATR/BPN-187797-CS-INDV / Feedback and Grievance Redress Mechanism (FGRM) Officer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	8,333.00	0.00	Pending Implementation	2020-08-07	2020-09-25	2020-10-16	2020-11-20	2020-12-31				
ID-ATR/BPN-187776-CS-INDV / Project Planning and Management Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31
ID-ATR/BPN-187772-CS-INDV / Project Risk Management Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31

ID-ATR/BPN-187770-CS-INDV / Land Information System Development Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31
ID-ATR/BPN-187774-CS-INDV / Digital Communication Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	52,083.00	0.00	Under Implementation	2020-08-03	2020-08-24	2020-08-13		2020-08-27		2020-09-24		2020-12-31
ID-ATR/BPN-187799-CS-INDV / Administrator Support at 7 Provinces (7 Packages)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	21,875.00	0.00	Pending Implementation	2020-08-07		2020-09-25		2020-10-09		2020-11-06		2020-12-31
ID-ATR/BPN-201161-CS-INDV / Risk Screening Support	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	6,944.00	0.00	Pending Implementation	2020-10-25		2020-11-02		2020-11-07		2020-11-15		2020-12-30
ID-ATR/BPN-203395-CS-INDV / Project Manager for PMO Digital Transformation	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,417.00	0.00	Pending Implementation	2020-09-01		2020-09-27		2020-10-04		2020-10-25		2020-12-31
ID-ATR/BPN-203397-CS-INDV / Safeguard Specialist for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	3,125.00	0.00	Pending Implementation	2020-09-01		2020-09-27		2020-10-11		2020-11-01		2020-12-31
ID-ATR/BPN-203401-CS-INDV / Project Management Assistant for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	3,160.00	0.00	Pending Implementation	2020-09-01		2020-09-27		2020-10-11		2020-11-01		2020-12-31
ID-ATR/BPN-203400-CS-INDV / Communication Specialist for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	3,125.00	0.00	Pending Implementation	2020-09-01		2020-09-27		2020-10-11		2020-11-01		2020-12-31
ID-ATR/BPN-203402-CS-INDV / Procurement Assistant-2 (short term)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	3,472.00	0.00	Pending Implementation	2020-10-01		2020-10-27		2020-11-10		2020-12-01		2020-12-31
ID-ATR/BPN-204257-CS-INDV / Public Policy SP, (PMU)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2020-11-13		2021-01-01		2021-01-15		2021-02-05		2021-12-22
ID-ATR/BPN-204256-CS-INDV / Strategic Planner (PMU)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2020-11-13		2021-01-01		2021-01-15		2021-02-05		2021-12-22
ID-ATR/BPN-204249-CS-INDV / Business Process and Regular Consultant for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	12,153.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-09		2021-04-06		2021-11-02
ID-ATR/BPN-204248-CS-INDV / Land Use Planning Consultant for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	4,896.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-09		2021-03-30		2021-06-28
ID-ATR/BPN-204250-CS-INDV / Community Empowerment Consultant for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	8,160.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-09		2021-04-06		2021-09-03
ID-ATR/BPN-204251-CS-INDV / Social Safeguard and Complaint Handling for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	4,896.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-09		2021-03-30		2021-06-28
ID-ATR/BPN-204246-CS-INDV / TORA Potential Analysis Consultant for Land Redistribution (7 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	114,236.00	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-02		2021-02-23		2021-12-20
ID-ATR/BPN-204245-CS-INDV / Agrarian Reform Assessment Consultant for Land Redistribution (3 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	48,958.00	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-02		2021-02-23		2021-12-20
ID-ATR/BPN-204244-CS-INDV / Bilingual Secretary for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	5,347.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-16		2021-04-20		2021-11-16
ID-ATR/BPN-204254-CS-INDV / Supporting Staffs for Land Redistribution (2 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	7,778.00	0.00	Pending Implementation	2021-01-05		2021-02-23		2021-03-09		2021-03-30		2021-10-26
ID-ATR/BPN-219903-CS-INDV / QC Renovation of Archive Building/Modern Archive	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open	5,172.00	0.00	Pending Implementation	2021-02-19		2021-03-24		2021-04-07		2021-05-05		2021-11-01