



## Mexico: Sustainable Productive Landscapes Project (P159835)

LATIN AMERICA AND CARIBBEAN | Mexico | Agriculture Global Practice |  
Global Environment Project | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 11-Jun-2018 | ISR32926 |

Implementing Agencies: SAGARPA, INECC, Ministry of Environment and Natural Resources (SEMARNAT), CONAFOR, CONANP, CONABIO, Nacional Financiera S.N.C. I.B.D. (NAFIN)/Trustee for the FCC (Climate Change Fund), United Mexican States, Nacional Financiera S.N.C. I.B.D. (NAFIN)/Trustee for the FCC (Climate Change Fund)

## Key Dates

### Key Project Dates

Bank Approval Date:30-Mar-2018

Effectiveness Date:--

Planned Mid Term Review Date:08-Feb-2021

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

## Project Development Objective (PDO)

Project Development Objective (from Project Appraisal Document)

To strengthen sustainable management of productive landscapes and increase economic opportunities for rural producers in priority areas of Mexico

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Capacity Strengthening for Sustainable Landscape Management:(Cost \$12277866.00 M)

Investments in Biodiversity-Friendly and Climate-Smart Production Systems:(Cost \$56287000.00 M)

Project Management, Monitoring & Evaluation:(Cost \$7593119.00 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



## Implementation Status and Key Decisions

The Grant was approved by the World Bank board on March 30th, 2018 and was signed by the Government on May 24th, 2018. The Government project team is working on finalizing the Operational Manual, upon the acceptance of which the project will be deemed effective.

The first supervision mission is planned for August, 2018.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Moderate	--	● Moderate
Other	● Moderate	--	● Moderate
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

Overall Comments

### Intermediate Results Indicators



► Programs funded by Project implementing agencies/co-partners that incorporate criteria for sustainable productive landscape management (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Enhanced incentive mechanisms to support integrated landscape management (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Local platforms created/strengthened for landscape governance that integrate conservation and sustainable use of biodiversity (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	14.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Share of women of the total number of representative leaders from producer groups, communities and social organizations (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	30-Mar-2018	--	--	30-Mar-2023



► Number of instruments aligned (SEMARNAT, SAGARPA, CONAFOR) to support priority local investments in the seven priority regions (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Business cases developed for sustainable investments in key productive subsectors (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Producer Organization Subprojects benefiting of Project's financing instruments to support productive and sustainable investments (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	30-Mar-2018	--	--	30-Mar-2023

► Total Beneficiaries of Subprojects (Grants and PGC) (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20,000.00
Date	30-Mar-2018	--	--	30-Mar-2023



▲ Of which women (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00

▶ Volume of credit supported by the Partial Credit Guarantee (PCG) established by the Project (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	36,000,000.00
Date	30-Mar-2018	--	--	31-Mar-2023

▶ Grievance Redress Mechanism (GRM) established and operating (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	30-Mar-2018	--	--	30-Mar-2023

▶ Land area under sustainable landscape management practices (Hectare(Ha), Corporate)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	200,000.00
Date	30-Mar-2018	--	--	30-Mar-2023

**► Net greenhouse gas emissions (Tones/year, Corporate)**

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,360,000.00
Date	30-Mar-2018	--	--	30-Mar-2023

Overall Comments


**Data on Financial Performance****Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

**Cumulative Disbursements**



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.