

INTEGRATED FOREST ECOSYSTEM MANAGEMENT PROJECT

General

Procurement Thresholds and Methods of Procurement: The following methods of procurement shall be used for procurement under the project. It has been agreed that if a invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Financing Agreement.

Expenditure Category	Contract Value (USD)	Procurement Method	Bank Prior Review
Civil Works	>= 5, 000 000	ICB	All ICB contracts
	< 5, 000 000	NCB	NA
	<50 000	Shopping	NA
	NA	DC	>= 5, 000 000
Goods	>= 1, 000 000	ICB	All ICB contracts
	<1, 000 000	NCB	NA
	<100 000	Shopping	NA
	NA	DC	>= 1, 500 000
Consultant Services	NA	QCBS, QBS, FBS, LCS and CQS*	All contracts >= USD 500,000 for firms; all contracts >= USD 200,000 for individuals;
	NA	SSS	
	NA	IC	
<p>Notes: ICB – International Competitive Bidding NCB – National Competitive Bidding DC – Direct Contracting QCBS – Quality and Cost Based Selection QBS – Quality Based Selection FBS – Fixed Budget Selection LCS – Least Cost Selection *CQS – Selection Based on Consultants’ Qualification below \$300,000 depending on the nature of assignment SSS – Single (or Sole) Source Selection IC – Individual Consultant selection procedure NA – Not Applicable</p>			

Summary of the Procurement Packages planned during the first 18 months after July 9, 2010

project effectiveness

1. PROCUREMENT PLAN (July 2015)

Item №	Contract Description	Proc. Method	WB Review (Prior/Post)	Date of Contract Signing
GOODS				
Component 1. Forest Sector Institutional Reform				
	No goods			
Component 2. Strategic Investments and Piloting of Sustainable Management Approaches				
1	Financing the implementation of INRMPs	NCB/SH	Prior/Post	
2	Investments like afforestation of short rotation tree species, natural regeneration through thinning etc.	NCB/SH	Prior/Post	
Component 3. Information and Monitoring and Evaluation				
3	National Forest Inventory (NFI) and the Management Forest Inventory (MFI) (Non-consulting services)	ICB	Prior	9/1/2016
4	Office equipment for FMIS	NCB	Prior	6/1/2017
Component 4. Project Management, Monitoring and Evaluation				
5	Computers for PCU	SH	Prior	3/1/2016
6	Furniture for PCU	SH	Post	3/1/2016
7	Car for PCU	SH	Post	3/1/2016
8	Accounting software for PCU	SH	Post	3/1/2016

CONSULTANCY LARGE				
Item №	Contract Description	Select. Method	WB Review (Prior/Post)	Date of Contract Signing
Component 1. Forest Sector Institutional Reform				

July 9, 2010

1	Support of introduction of new principles of planning, budgeting and monitoring /a	QCBS	Prior	9/1/20 16
Component 2. Strategic Investments and Piloting of Sustainable Management Approaches				
2	Preparation of the Integrated Natural Resource Management Plans (INRMPs)	QCBS	Prior	9/1/20 16
Component 3. Information and Monitoring and Evaluation				
3	The Forest Management Information System (FMIS)	QCBS	Prior	1/1/20 17
Component 4. Project Management, Monitoring and Evaluation				
4	Project Audit	LCS	Prior	9/1/20 16

July 9, 2010

PROCUREMENT PLAN Kyrgyz Republic : Integrated Forest Ecosystem Management

General Information

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2018-04-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-23
 Project ID: P151102 GPN Date: 2020-09-11
 Project Name: Integrated Forest Ecosystem Management
 Loan / Credit No: IDA / D0950, IDA / 57430
 Executing Agency(ies) State Agency on Environment Protection and Forestry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IFEMP-INVEST-W-SH-10-2019 / Fencing in Aksu Iekshoz 8 hectare	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,912.00	0.00	Canceled							2019-06-05								2019-07-05	2019-08-05	
IFEMP-INVEST-W-SH-1-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Ick-Korgan LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,696.00	27,058.67	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-2-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Naryn LH in the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,772.00	168,911.54	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-3-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Baken LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				80,655.00	70,213.58	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-4-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Tektopal LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				109,980.00	82,803.43	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-5-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Talas LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				136,138.00	93,094.05	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-6-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Akty LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				67,031.00	46,563.62	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-7-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Kara-Kuldzha LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				202,650.00	141,188.34	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-8-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Kodhkor-Ata (Kodhkor-Ata) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				128,234.00	78,687.27	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-9-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Karakol (Aksu) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				194,000.00	145,193.60	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-11-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Ak-Bashy LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				113,259.00	80,647.33	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29
IFEMP-INVEST-W-SH-12-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Chui LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,191.00	47,463.04	Completed							2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29

IFEMP-INVEST-W-SH-13-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Frunze LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope					72,780.00	37,256.77	Completed									2019-08-14	2019-08-30						2019-09-09	2019-09-18	2019-11-29		
IFEMP-INVEST-W-SH-1/1-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Uch-Korgon LH for the current and next years	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct						27,696.00	36,983.00	Completed									2019-10-30	2019-10-31	2019-10-31	2019-11-01							2020-01-30	
IFEMP-INVEST-W-SH-12/1-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Chui LH for the current and next years	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct						64,191.00	53,197.61	Completed									2019-10-30	2019-10-31	2019-10-31	2019-11-01							2020-01-30	
IFEMP-INVEST-W-SH-5/1-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Talas LH for the current and next years	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct						136,138.00	110,482.26	Completed									2019-10-30	2019-11-01	2019-10-31	2019-11-01							2020-01-30	
IFEMP/INVEST/W/NCB-1-2020 / Installation of fences and soil preparation for planting forest crops in Chui, Toksool,Uch-Korgon, Batken, Karakol, Naryn, At-Bashy Ieshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					290,714.00	246,772.90	Signed									2020-02-17	2020-02-21	2020-02-19	2020-02-20		2020-03-11	2020-03-15	2020-03-20	2020-04-30	2020-04-20	2020-06-05	2020-07-19
IFEMP/INVEST/W/NCB-4-2020 / Construction of 10 green houses and 2 concrete pits in pilot Ieshozes (Karakol, At-Bashy, Naryn, Chuy, Talas, Toktogul,Akty, Toksool-Ata, Uch-Korgon,Kara-Kuldzha)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					479,145.00	290,189.78	Signed									2020-06-12	2020-06-17	2020-06-17	2020-06-19		2020-07-08	2020-07-10	2020-07-22	2020-07-10	2020-08-21	2020-09-25	2021-03-31
IFEMP/INVEST/W/NCB-2-2020 / Construction of 21 cordon-houses of the southern pilot Ieshozes (Talas, Karakol, Naryn, At-Bashy, Ton, Chui, Frunze)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					1,272,770.00	1,028,634.56	Signed									2020-06-12	2020-06-17	2020-06-17	2020-06-19		2020-07-08	2020-07-10	2020-07-22	2020-07-17	2020-08-21	2020-09-02	2021-06-30
IFEMP/INVEST/W/NCB-3-2020 / Construction of 21 cordon – houses of the southern pilot Ieshozes (Toktogul,Uch Korgon, Batken, Akty, Kara-Kuldzha, Toksool-Ata)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					1,023,280.00	881,799.16	Signed									2020-06-12	2020-06-17	2020-06-17	2020-06-19		2020-07-08	2020-07-10	2020-07-22	2020-08-06	2020-08-21	2020-09-18	2021-06-30
IFEMP/INVEST/W/NCB-7-2020 / Construction of 4 bridges in pilot Ieshozes (Karakol 1, Toksool Ata 1, Toktogul 1, Batken 1)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					198,866.00	180,375.98	Signed									2020-06-23	2020-07-14	2020-07-08	2020-07-15		2020-07-29	2020-08-05	2020-08-10	2020-08-24	2020-08-28	2020-09-07	2021-06-28
IFEMP/INVEST/W/NCB-8-2020 / Construction of irrigation facilities in pilot Ieshozes (Karakol, Frunze, Uch-Korgon, Kara-Kulzha, Toktogul)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					556,957.00	423,630.22	Signed									2020-06-23	2020-08-26	2020-07-08	2020-08-28		2020-07-29	2020-09-18	2020-08-10	2020-11-02	2020-08-28	2020-12-10	2021-06-28
IFEMP/INVEST/W/NCB-9-2020 / Construction of power lines and installation of TS in pilot Ieshozes (Karakol, kara-Kulzha)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					194,893.00	164,614.28	Signed									2020-06-23	2020-08-20	2020-07-08	2020-08-21		2020-07-29	2020-09-11	2020-08-11	2020-09-25	2020-08-28	2020-10-28	2021-06-28
IFEMP/INVEST/W/NCB-5-2020 / Construction of irrigation canals from trays in pilot Ieshozes (Chui, Ton)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					359,488.00	0.00	Canceled									2020-06-23	2020-08-06	2020-07-08	2020-08-06		2020-07-29		2020-08-10		2020-08-28		2021-06-28
IFEMP/INVEST/W/NCB-5-2020 / Construction of irrigation canals from trays in pilot Ieshozes (Chui, Ton)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					420,671.00	334,399.12	Signed									2020-09-09	2020-09-22	2020-09-11	2020-09-23		2020-10-02	2020-10-14	2020-10-16	2020-10-26	2020-11-02	2020-12-01	2021-07-02
IFEMP/INVEST/W/NCB-6-2020 / Drilling and rehabilitation of 6 wells in pilot Ieshozes (Karakol 2, Balykchi 4)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					297,199.00	0.00	Under Implementation									2020-06-23	2021-03-02	2020-06-29	2021-03-02		2020-07-08	2020-07-29		2020-08-28		2021-06-28	
IDA/IFEMP/W/NCB/2021/3 / Overhaul of "Dugeba" tourist house	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					467,282.00	0.00	Under Implementation									2021-03-26	2021-03-31	2021-03-30	2021-04-02		2021-04-20		2021-04-30		2021-05-31		2022-05-30
IFEMP/INVEST/W/NCB-7/1-2021 / R/c cattle run bridge construction through the Kara-Kol River on the territory of Kochkor-Ata LH (Toksool-Ata)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					39,646.00	0.00	Under Implementation									2021-03-26	2021-03-31	2021-03-30	2021-04-08		2021-04-20		2021-04-30		2021-05-31		2022-01-01
IDA/IFEMP/LSCB/W/NCB/2021/5 / Construction of pipeline and storage tanks in Dostuk LSCB	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope					123,954.00	0.00	Under Implementation									2021-03-29	2021-03-31	2021-04-02	2021-04-02		2021-04-23		2021-04-30		2021-05-31		2022-01-31

IDA/IFEMP/W/NCB/2021/4 / Overhaul of the administrative building of Tokogul LH and construction of a canopy box for equipment in Kara-Kuldzha LH	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope			89,695.00	0.00	Under implementation									2021-03-26	2021-03-31	2021-03-30	2021-04-02		2021-04-20	2021-04-30	2021-05-31	2022-05-30
IDA/IFEMP/W/NCB/2021/2 / Construction of administrative building of Chuy leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope			251,600.00	0.00	Under implementation									2021-03-26	2021-03-31	2021-03-30	2021-04-02		2021-04-20	2021-04-30	2021-05-31	2022-05-30
IDA/IFEMP/W/NCB/2021/1 / Construction of refrigerating chambers and processing shops	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope			964,336.00	0.00	Under implementation									2021-03-05	2021-03-31	2021-03-12	2021-04-02		2021-04-02	2021-04-12	2021-04-27	2022-02-28

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KG-IFEMP-SH-COMPS-005-2018 / Procurement of Computers and office equipment as a support of Joint Forest Management Council (JFMC) and Consultative and Coordination Council (CCC)	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,000.00	20,997.94	Completed															2018-03-19	2018-04-30	2018-05-08	2018-05-30	2018-05-28			
KG-IFEMP-SH-FURNITURE-003-2018 / Office furniture as a support of Joint Forest Management Council (JFMC) and Consultative and Coordination Council (CCC)	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,000.00	0.00	Canceled															2018-03-19	2018-04-23		2018-05-23				
IFEMP-SH-PRINT-004-2018 / Information Board in pilot leskhoz	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Open – National	Single Stage – One Envelope		8,500.00	2,804.09	Completed															2018-08-03	2018-09-12	2018-08-28	2018-10-08	2018-09-24			
IFEMP-SH-FURNITURE-005/1-2018 / Support CCC and JFMC (office furniture)	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,080.00	4,024.56	Completed															2018-08-08	2018-08-28	2018-08-28	2018-09-28	2018-09-24			
IFEMP-SH-PRINT-005-2018 / Information poster in pilot leskhoz	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Open – National	Single Stage – One Envelope		5,000.00	3,708.51	Completed															2018-08-17	2018-09-21	2018-09-10	2018-10-21	2018-10-31			
IFEMP-SH-COMPS-001-2017 / Computers for PCU	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,200.00	8,071.60	Completed															2017-06-05	2017-07-02	2017-07-06	2017-07-27	2017-11-30			
IFEMP-SH-VEHICLE-004-2017 / Car for PCU	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		80,000.00	80,790.33	Completed															2017-06-26	2017-06-30	2017-07-31	2017-08-07	2017-08-30	2017-08-28		
KG-IFEMP-SH-MNE-005-2018 / Server for the development of IFEMP database for MIE and office equipment	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		2,000.00	3,684.59	Completed															2018-09-24	2018-10-18	2018-09-10	2018-11-18	2018-10-25			
KG-IFEMP-SH-COMPS-007-2018 / Computers for PIU	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,000.00	5,317.87	Completed															2018-11-23	2018-11-30	2018-12-17	2019-01-11	2019-02-07	2018-12-31		
IFEMP-INVEST-G-SH-5-2019 / Purchase of motor cultivator with a plow and tree shovels	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope		18,859.00	33,012.91	Completed															2019-06-05	2019-07-05	2019-08-29	2019-08-05	2019-10-08			
IFEMP-INVEST-G-NCB-2-2019 / Purchase of a car with fire-fighting equipment (MLPK) for pilot leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope		471,486.00	389,071.31	Completed				2019-06-13	2019-06-28	2019-06-18	2019-07-08								2019-06-27	2019-07-24	2019-07-03	2019-08-01	2019-08-05	2019-09-11	2019-10-07	2019-11-05
IFEMP-INVEST-G-NCB-3-2019 / Purchase of wheeled tractors with mounted equipment	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope		537,003.00	523,344.13	Completed				2019-06-11	2019-06-28	2019-06-11	2019-07-08								2019-06-27	2019-07-24	2019-07-03	2019-08-01	2019-08-01	2019-09-11	2019-10-07	2019-11-05
IFEMP-INVEST-G-NCB-4-2019 / Purchase of wheeled mini tractors with mounted equipment	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open – National	Single Stage – One Envelope		124,348.00	87,142.83	Completed				2019-06-13	2019-07-05	2019-06-18	2019-07-08								2019-06-27	2019-07-24	2019-07-03	2019-08-01	2019-08-01	2019-09-11	2019-10-07	2019-11-05
IFEMP-SH-PRINT-010-2019 / Development and replication of booklets on municipal forests	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,500.00	616.63	Completed															2019-09-06	2019-09-13	2019-09-18	2019-09-27	2019-10-01			
IFEMP-INVEST-G-SH-6-2019 / Purchase of materials for fencing of 4 km in Nanyn leskhoz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope		21,540.00	0.00	Canceled															2019-06-05	2019-07-08		2019-08-07				
KG-IFEMP-SH-02-2020 / Computer equipment for PIU	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		4,091.00	2,989.97	Completed															2020-02-07	2020-02-07	2020-02-06	2020-02-28	2020-03-11	2020-03-29	2020-05-21	
IFEMP-SH-03-2020 / Development and replication of booklets and barcodes of PIU	IDA / D0950	Forest Sector Institutional Reform	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,000.00	0.00	Canceled															2020-03-06	2020-03-06	2020-04-01		2020-04-24			
IFEMP-INVEST/G/S/SH-1-2020 / Beekeeping equipment for At-Bashi leskhoz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope		40,383.00	35,084.76	Completed															2020-03-04	2020-02-20	2020-04-06	2020-03-16	2020-05-06	2020-06-04		

IFEMP/INVEST/LSGB/G/SH-9-2020 / Purchase of materials and equipment for a drip irrigation system for Cholpon-Ata aiyi aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			47,930.00	38,263.85	Completed									2020-08-14	2020-08-21					2020-09-11	2020-09-09	2020-10-05	2020-11-12
IFEMP/INVEST/LSGB/G/SH-10-2020 / Purchase of materials and equipment for drip irrigation system for Nichke - Sai aiyi aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			52,954.00	42,411.86	Completed									2020-08-14	2020-08-21					2020-09-11	2020-09-09	2020-10-05	2020-09-29
IFEMP/INVEST/LSGB/G/SH-8-2020 / Purchase of materials and equipment for a drip irrigation system for Onbir - Zhilga aiyi aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			68,958.00	52,133.85	Completed									2020-08-14	2020-08-28					2020-09-11	2020-09-21	2020-10-05	2020-11-12
IFEMP/INVEST/LSGB/G/SH-11-2020 / Purchase of materials and equipment for a drip irrigation system for Bel-Aldy aiyi aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			79,258.00	51,417.57	Completed									2020-09-04	2020-09-09					2020-09-18	2020-10-01	2020-10-08	2020-11-12
IFEMP/INVEST/LSGB/G/SH-1/1/2021 / Purchase of materials for fencing plots for forest and fruit plantations for Cholpon Ata Aiyi Aymak (Imerish Plot)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,720.00	1,607.98	Completed									2021-01-13	2021-01-22					2021-01-26	2021-03-12	2021-02-15	2021-03-19
IFEMP/INVEST/LSGB/G/SH-5/2/2021 / Purchase of materials for fencing plots for forest and fruit plantations for Nichke Sai Aiyi Aymak (Chyqskai plot)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			4,700.00	4,465.98	Completed									2021-01-13	2021-01-21					2021-01-26	2021-03-12	2021-02-15	2021-03-19
IFEMP/INVEST/LSGB/G/SH-1-2021 / Purchase of planting materials for Cholpon Ata Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			32,807.00	19,214.61	Signed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-2-2021 / Purchase of planting materials for Bel Aldy Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			64,748.00	36,229.27	Signed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-3-2021 / Purchase of planting materials for Zhany Zhol Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			14,150.00	5,005.47	Signed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-5-2021 / Purchase of planting materials for Dootuk Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			37,875.00	37,594.10	Signed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-6-2021 / Purchase of planting materials for Nichke Sai Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			34,016.00	18,873.41	Completed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	2021-03-19
IFEMP/INVEST/LSGB/G/SH-4-2021 / Purchase of planting materials for Onbir Zhylga Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			50,475.00	21,337.51	Signed									2021-02-19	2021-02-15					2021-03-05	2021-03-09	2021-03-22	
IDA/IFEMP/G/SH/COVID/5/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Chui leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			18,840.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/COVID/6/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Frunze leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			22,647.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/COVID/7/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Balykchy leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			11,469.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/COVID/8/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Kara-Kuldzha leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			34,407.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/COVID/9/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Toktogul leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			26,761.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/COVID/13/20 21 / Purchase of planting material for vulnerable layers in pilot zone of Aksy leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			15,292.00	0.00	Under implementation									2021-02-20	2021-03-02					2021-03-12			2021-03-29
IDA/IFEMP/G/SH/2021/1 / Purchase of planting materials to promote natural forest regeneration (At-Bashi, Naryn)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope			13,894.00	8,030.57	Signed									2021-03-05	2021-03-10					2021-03-16	2021-03-29	2021-04-19	

NON CONSULTING SERVICES																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
--	--	--	--	--	--	--	--	--	--	---------	--------	---------	--------	---------	--------	---------	--------	---------	--------	---------	--------	---------	--------	---------	--------

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-IFEMP-CQS-DESIGN ESTIMATES-03-2019 / Company for the development of design estimates documentation for bridges, greenhouses, irrigation systems	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	226,378.64	Completed	2019-06-19	2019-06-21	2019-07-10	2019-06-27	2019-07-12	2019-09-16									2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-11-25	2020-06-19		
KG-IFEMP-CQS-DESIGN ESTIMATES-04-2019 / Company for the development of design estimates documentation for cordons, drying shops and refrigerators	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	210,962.72	Completed	2019-06-10	2019-06-28	2019-07-01	2019-07-15	2019-07-12	2019-09-16									2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-12-23	2020-06-19		
KG-IFEMP-CQS-DESIGN ESTIMATES-06-2019 / Design of construction, repair and reconstruction of pilot leshoz facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		78,427.00	56,237.29	Completed	2019-11-08	2019-11-14	2019-11-29	2019-11-14	2019-12-13	2019-12-20									2019-12-20	2020-01-27	2019-12-27	2020-01-27	2020-03-06	2021-01-21		
KG-IFEMP-CQS-DESIGN ESTIMATES-07-2020 / Development of design estimate documentation for construction, repair and reconstruction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		216,000.00	102,105.18	Completed	2020-02-07	2020-02-05	2020-02-28	2020-02-06	2020-03-12	2020-05-17									2020-04-09	2020-05-14	2020-04-15	2020-05-18	2020-07-22	2020-12-04		
IFEMP-CQS-SUPERVISION-09-2020 / Company for providing technical supervision	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		150,000.00	140,943.69	Signed	2020-05-08	2020-06-23	2020-05-15	2020-07-15	2020-06-16	2020-08-17									2020-06-29	2020-09-08	2020-07-01	2020-09-10	2021-07-01			

INDIVIDUAL CONSULTANTS																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
KG-IFEMP-CS-INT-FA-01/2018 / Selection of individual consultant for functional and institutional review of Kyrgyz Forestry	IDA / D0950	Forest Sector Institutional Reform	Prior	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-05-23	2018-05-23	2018-05-24					2018-05-27		2018-12-02					
KG-SAEPP-CS-ENV-SAFEGUARD-INDV / Selection of individual consultant (national) for providing of consulting services on Environmental Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	44,636.68	Signed	2018-05-23	2018-05-31	2018-05-28	2018-06-01	2018-06-18	2018-06-05	2018-07-23	2018-07-06		2019-01-19					
KG-SAEPP-CS-SOCIALSAFEGUARD-INDV / Selection of individual consultant (national) for providing of consulting services on Social Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	26,498.92	Signed	2018-05-24	2018-05-31	2018-05-29	2018-06-01	2018-06-19	2018-06-15	2018-07-24	2018-07-23		2019-01-20					
CS-NAT-FA-01-2018 / Selection of national consultant for Functional analyzing of Kyrgyz Forest Sector	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		10,000.00	5,448.81	Completed	2018-05-25	2018-05-29	2018-05-28	2018-05-30	2018-05-29	2018-06-06	2018-05-31	2018-06-14	2018-11-27	2019-01-30					
KG-SAEPP-64439-CS-INDV / Selection of individual consultant for functional and institutional review of the forestry sector of the Kyrgyz Republic	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		50,000.00	33,224.00	Completed	2018-05-29	2018-05-31	2018-06-01	2018-04-17	2018-06-04	2018-06-07	2018-06-08	2018-06-12		2018-10-16	2019-01-30				
SSS-PIUDATABASE-009/2018 / IT specialist on development of database for the Integrated Forest Ecosystem Management Project of the Kyrgyz Republic	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		8,000.00	8,137.84	Completed	2018-07-31	2018-07-26	2018-08-03				2018-08-05	2018-08-24	2019-01-06	2019-04-30					
CS-CCC/JFMC-02-1/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	6,589.93	Completed	2018-02-12	2018-01-31	2018-01-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08	2019-05-08				
CS-CCC/JFMC-02-2/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	11,748.93	Completed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08	2019-10-18				
CS-CCC/JFMC-02-3/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,100.00	19,413.24	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08					
CS-CCC/JFMC-02-4/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,150.00	21,500.02	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08					
CS-CCC/JFMC-02-5/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,250.00	18,951.32	Signed	2018-02-12	2018-01-31	2018-02-17	2018-05-18	2018-04-09	2018-07-06	2018-05-23	2018-07-13		2019-05-08					

SSS-RTK-03-1/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct	10,000.00	4,985.34	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-15
SSS-RTK-03-2/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct	10,000.00	4,569.65	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-28
IC-MF-REGULATORY-012-2018 / Expert on regulatory status of orphan forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	6,466.45	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-04-30	2019-12-25
IC-MF-INVENTORY-014-2018 / Expert on forest management inventory guidelines for municipal forest	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	3,000.00	2,873.98	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-01-31	2019-10-30
IC-MF-FACILITATION-013/1-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	6,825.69	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/2-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	8,057.07	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/3-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	9,069.78	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-FOREST CULTURES-017/2018 / Consultant on development forest management investment projects	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	8,836.59	Completed	2018-10-05	2018-10-10	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-03-09	2019-10-10
IC-TECHNICAL ENGINEER-015/2018 / Technical engineer for PIU	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	17,518.00	24,314.08	Signed	2018-10-01	2018-10-11	2018-10-26	2018-11-16	2018-10-29	2018-11-22	2018-11-05	2018-11-26	2019-11-05	
IC-FOREST CULTURES-017/1/2018 / Short-term consultant on development of forest management investments	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	9,231.94	Completed	2018-10-10	2018-10-11	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-02-01	2019-10-10
IC-FOOD-SAFETY-016-2019 / Short-term consultant on the organization of processing production	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	4,842.75	Completed	2019-07-03	2019-06-28	2019-07-25	2019-07-24	2019-07-26	2019-07-25	2019-07-31	2019-07-26	2019-11-30	2019-12-19
IC-CFTI FRUNZE -028/2019 / Short-term consultant on organizing the logistics of "Center for Forest Technologies and Information" on the basis of the Frunze LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	3,000.00	2,143.49	Completed	2019-08-30	2019-08-27	2019-09-27	2019-10-29	2019-09-30	2019-10-29	2019-10-01	2019-10-30	2019-10-31	2019-12-25
IC-FS TOURISM-027/2019 / Short-term consultant on the development of feasibility studies, logistics and organization of tourist facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	5,174.09	Completed	2019-09-06	2019-09-10	2019-10-25	2019-11-01	2019-10-25	2019-11-04	2019-10-31	2019-11-06	2020-02-29	2020-04-27
ICINATJ-02-6-2019 / PIU Local Focal Point in Ysyk-Kul and Naryn oblast	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Open	9,000.00	13,831.43	Signed	2019-10-25	2019-10-30	2019-11-22	2019-11-26	2019-11-25	2019-11-29	2019-12-01	2019-12-02	2020-12-01	
IC-LSGB-029/2019 / Short-term Consultant 1 for development of projects on restoration of LSGB	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	4,000.00	3,650.19	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-LSGB-010/2019 / Short-term Consultant 2 for development of projects on restoration of degraded municipal forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	4,000.00	3,470.99	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-MAPPING-01/2020 / Individual Consultant on municipal forests mapping	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	6,000.00	4,800.50	Signed	2020-01-31	2020-02-05	2020-02-26	2020-03-04	2020-02-28	2020-03-10	2020-03-05	2020-03-11	2020-07-05	
IC-CONST SUPERVISION-05-2020 / Construction supervision consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	18,000.00	13,792.24	Signed	2020-04-22	2020-04-24	2020-05-12	2020-05-21	2020-05-14	2020-06-01	2020-05-21	2020-06-01	2021-05-21	
ICSSSI-EVALSPECIAL EQUIP-06-2020 / Technical expert on special equipment evaluation	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct	500.00	777.01	Completed	2020-04-22	2020-05-07	2020-04-30	2020-05-12			2020-05-06	2020-05-15	2020-09-06	2021-01-26
ICSSSI-MF-07-2020 / Consultant under sub-component 2.3	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct	7,000.00	5,163.27	Signed	2020-06-10	2020-06-17	2020-06-12	2020-06-26			2020-06-15	2020-07-01	2021-06-15	
IC-DIS-09-2020 / Technical Supervision Consultant on the installation of a drip irrigation system, fencing, and other projects of the municipality and pilot leskhozov	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	7,500.00	3,237.79	Signed	2020-08-28	2020-09-01	2020-09-24	2020-09-30	2020-09-25	2020-10-19	2020-09-29	2020-10-21	2021-01-29	

IFEMP-COMPANY-SSS-1-2020 / Author's supervision over the construction of cordon houses and greenhouses	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	9,821.94	Signed	2020-09-22	2020-09-18	2020-09-25	2020-12-15			2020-10-03	2020-12-30	2021-06-30
IFEMP-COMPANY-SSS-2-2020 / Author's supervision over the construction of bridges, irrigation systems, power transmission lines	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	8,127.26	Signed	2020-09-22	2020-10-14	2020-09-25	2020-10-22			2020-10-03	2020-12-24	2021-06-30
IC-CONST SUPERVISION-06-2020 / Construction Supervision Consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		15,000.00	11,756.15	Signed	2020-09-23	2020-09-29	2020-10-13	2020-11-05	2020-10-13	2020-11-13	2020-10-15	2020-11-16	2021-09-15
IDA/IFEMP/CS/SSS/2021.1 / Author's supervision over the construction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	0.00	Pending implementation	2021-04-27		2021-05-14				2021-06-03		2022-06-03