

# GENERAL PROCUREMENT NOTICE

UKRAINE

CONFLICT RESPONSE AND RECOVERY PILOT AND CAPACITY BUILDING PROJECT

GENERAL PROCUREMENT NOTICE

Grant No. TFOA3307

Project ID No. P158091

The Ministry for Temporarily Occupied Territories and Internally Displaced Persons (MOT) of Ukraine has received financing in the amount of US\$ 3,200,000 from the World Bank toward the cost of the Conflict Response and Recovery Pilot and Capacity Building, and it intends to apply part of the grant proceeds to payments for goods, works, related services and consulting services to be procured under this project. This project is financed by the State and Peacebuilding Fund.

The project will include the following components: under Part 1 of the project (1) consulting services, such as sub-project coordination, financial, procurement, communication and PR-consultant, audit of grant activities and other short-term services; (2) goods, such as office equipment, furniture and software, mobile computer equipment, phones, vehicle, personal protection clothes, HVAC equipment; (3) works, such as office repairs; under Part 2 of the project carrying out of Subprojects in Selected Areas, including (1) improving housing infrastructure conditions; (2) increasing employment opportunities; (3) enhancing municipal services; and (4) carrying out community revitalization activities.

Procurement of contracts financed by the World Bank will be conducted through the procedures as specified in the World Bank's [Guidelines: Procurement under IBRD Loans and IDA Credits](#) (current edition), and is open to all eligible bidders as defined in the guidelines. In addition, attention of suppliers and contractors is addressed to provisions of the Conflict of Interest as described in paragraphs 1.6 and 1.7 of the Procurement Guidelines. Consulting services will be selected in accordance with the World Bank's [Guidelines: Selection and Employment of Consultants by World Bank Borrowers](#) (current edition). In addition, attention of consultants is addressed to provisions of the Conflict of Interest as described in paragraph 1.9 of the Consultant Guidelines.

Specific procurement notices for contracts to be bid under the World Bank's international competitive bidding (ICB) procedures and for contracts for consultancy services will be announced, as they become available, in [UN Development Business, dgMarket, the MOT Website and wide circulation newspapers](#).

Procurement Plan will be published in accordance with the World Bank's procedures as governed by the latest version of guidelines.

Interested Consultants may obtain further information, and should confirm their interest, by contacting:

Ms. Viktoriia Voronina  
Phone: +380442868069

The Ministry for Temporarily Occupied Territories and Internally Displaced Persons of Ukraine

1, Lesia Ukrainka square  
Kyiv 01196, Ukraine  
Phone: +380442847713  
Fax: +380442847713  
Email: [info@mtot.gov.ua](mailto:info@mtot.gov.ua)

**PROCUREMENT PLAN** Ukraine : Ukraine: Conflict Response and Recovery Pilot and Capacity Building

**General Information**  
**Country:** Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2019-11-11  
**Revised Plan Date(s):** (comma delimited, leave blank if none) 2020-09-21  
**Project ID:** P158091 **GFN Date:**  
**Project Name:** Ukraine: Conflict Response and Recovery Pilot and Capacity Building  
**Loan / Credit No:** TF / A3307, TF / B0149  
**Executing Agency(ies):** Ministry for Temporarily Occupied Territories and Internally Displaced Persons of Ukraine

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KUW-1-001-DC / Overhaul of the buildings of the city park at: 2 Dakhovny Lane, Kupynsk city, Kharkiv Region (correction)	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Direct Selection	Direct					123,688.49	0.04	Signed					2019-12-05	2019-12-06	2019-12-06	2019-12-06									2019-12-11	2019-12-12	2020-03-31
KRW-1-001-SH / Major repairs and installation of the elevator in the academic building No. 3 of Kryvyi Rih economic institute of the State higher educational institution 'Kyiv National Economic University named after Vadym Hetman' at: 2, Vyzoletnyia sq., Kryvyi Rih, 500	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Request for Quotations	Open - National	Single Stage - One Envelope				97,064.10	0.00	Pending Implementation								2020-08-18										2020-08-18	2020-10-20

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KS-G-1-009-SH / Medical equipment for physiotherapy department (2 items)	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	E-Auctions	Open			5,513.05	4,760.36	Signed					2019-12-06	2019-12-18	2019-12-11	2019-12-18					2019-12-30	2020-02-03	2020-02-03	2020-06-03	2020-03-31	
MKG-1-007-SH / Climate control equipment for the building of the Center of support and leisure for IDPs and ATO veterans at: 13a/8 Kober lane	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	E-Auctions	Open			21,780.00	0.00	Cancelled					2019-12-18	2019-12-28	2019-12-18	2019-12-28					2020-01-15	2020-02-19	2020-02-19		2020-03-31	
BRD-G-1-007-SH / Equipment for language and speech therapist's office (1 set)	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	E-Auctions	Open			1,385.14	0.00	Pending Implementation					2020-03-27		2020-03-31						2020-04-21		2020-05-03		2020-05-28	
MKG-1-007-SH / Climate control equipment for the building of the Center of support and leisure for IDPs and ATO veterans at: 13a/8 Kober lane	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	E-Auctions	Open			21,780.00	18,108.65	Signed					2020-04-06	2020-01-20	2020-04-06	2020-04-12					2020-04-06	2020-02-19	2020-04-06	2020-03-10	2020-04-30	







CS-1-002-IC / Financial Management Specialist (part-time)	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Prior	Individual Consultant Selection	Open		61,160.00	72,160.00	Signed	2020-05-25		2020-05-25	2017-01-20	2020-05-25	2020-05-28	2020-05-25	2017-02-06	2020-05-31
CS-1-009-IC / Procurement assistant (part-time)	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Post	Individual Consultant Selection	Open		40,250.00	22,250.00	Signed	2020-06-07	2017-10-30	2020-06-07	2017-12-21	2020-06-07	2017-12-21	2020-06-07	2018-01-02	2020-09-30
CS-1-014-IC / Translator	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Post	Individual Consultant Selection	Open		34,270.00	34,270.00	Signed	2020-06-07	2018-06-08	2020-06-07	2018-07-02	2020-06-07	2018-07-02	2020-06-07	2018-07-02	2020-12-31
CS-1-017-IC / Communications and PR specialist	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Post	Individual Consultant Selection	Open		25,600.00	25,600.00	Signed	2020-06-07	2018-10-29	2020-06-07	2018-11-26	2020-06-07	2018-11-26	2020-06-07	2018-12-03	2020-12-31
CS-1-022-IC / Procurement specialist	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Post	Individual Consultant Selection	Open		29,100.00	29,100.00	Signed	2020-06-07	2019-06-13	2020-06-07	2019-07-09	2020-06-07	2019-07-11	2020-06-07	2019-07-17	2020-12-31
KU-CS-1-003-IC / Consultant on accounting	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Individual Consultant Selection	Open		3,375.00	3,356.25	Signed	2020-06-07	2019-02-22	2020-06-07	2019-11-19	2020-06-07	2020-01-20	2020-06-07	2020-02-28	2020-07-31
KU-CS-1-004-IC / Consultant on legal aspects	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Individual Consultant Selection	Open		2,700.00	2,700.00	Signed	2020-06-07	2019-02-22	2020-06-07	2019-11-04	2020-06-07		2020-06-07	2019-12-17	2020-07-31
KU-CS-1-008-IC / Crisis psychologist	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Individual Consultant Selection	Open		2,025.00	1,940.63	Signed	2020-06-07	2019-02-22	2020-06-07	2019-11-27	2020-06-07	2019-12-24	2020-06-07	2020-02-28	2020-07-31
KU-CS-1-009-IC / Consultant on the HUB Creative Services: Foreman on Folk Crafts (Pottery)	TF / A3307	Component 3: Piloting activities to respond to the development challenges of displacement and combatant return	Post	Individual Consultant Selection	Open		1,920.00	2,000.00	Signed	2020-06-07	2019-02-22	2020-06-07	2019-11-19	2020-06-07	2019-12-17	2020-06-07	2020-02-28	2020-07-31
CS-1-022-IC / Monitoring and evaluation specialist	TF / A3307	Component 1 (RE: SADR capacity building, project management, and monitoring and evaluation)	Post	Direct Selection	Direct		5,000.00	0.00	Under Implementation	2020-09-14	2020-09-07	2020-09-18	2020-09-15			2020-09-27		2020-12-31