

I. General

Project information

Country: Rwanda

Project Name: Feeder Roads Development Project (FRDP)

Project Implementing Agency: MINAGRI-SPIU for World Bank funded projects

World Bank's approval date for the procurement plan: April 11, 2017

Date of General Procurement Notice: 26th February, 2013

Period covered by this procurement plan: 1st July, 2016 to 30th June, 2017

Thresholds for Procurement Methods and Prior Review

No	Expenditure Category	Contract Value Threshold** (US\$)	Procurement Method	Contracts Subject to Prior Review (US\$)
1	Works	≥ 10,000,000	ICB	All Contracts
		< 10,000,000	NCB	Each contract of value equal or above US\$5,000,000 equivalent.
		≥ 200,000	Shopping	None
		All values	Direct Contracting	Each contract of value equal or above US\$100,000 equivalent.
2	Goods and Services (other than Consulting Services)	≥ 1,000,000	ICB	Each contract of value equal or above US\$1,500,000 equivalent.
		< 1,000,000	NCB	None
		< 100,000	Shopping	None
		All values	Direct Contracting	Each contract of value equal or above US\$100,000 equivalent.
3	IT Systems, and Non-consulting Services	≥ 1,000,000	ICB	Each contract of value equal or above US\$1,500,000 equivalent.
		< 1,000,000	NCB	None
4	Consulting Services	≥ 500,000 firms	All	All Contracts
		< 500,000	All	Only TORs
		≥ 200,000 individuals	IC (Based on Comparison of CVs)	All contracts
		All Values	Single Source Selection	Each contract of value equal or above US\$100,000 equivalent.
5	Training, Workshops, Study Tours	All Values	To be based on Annual Work Plan & Budgets and training plan	
	[Community Participation in Procurement acceptable to the Association and described in the PIM]			

PROCUREMENT PLAN Rwanda : Rwanda Feeder Roads Development Project

General Information	
Country:	Rwanda
Bank's Approval Date of the Original Procurement Plan:	2018-04-17
Revised Plan Date(s): (comma delimited, leave blank if not)	2018-10-30
Project ID:	P126498
GN Date:	2018-05-15
Project Name:	Rwanda Feeder Roads Development Project
Loan / Credit No:	IDA / 54050, TF / A5256
Executing Agency(ies)	Ministry of Agriculture and Animal Resources, Rwanda Transport Development Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
RW-SPIU MINAGRI-7418-CW-RFB / Rehabilitation, upgrading and multiyear maintenance of selected feeder roads in Nyamasheke - 52 Km (02 lots)	IDA / 54050		Prior	Request for Bids	Open - National	Single Stage - One Envelope		5,518,291.79	Signed					2016-07-30		2016-08-04					2016-09-15		2016-10-15		2016-11-19		2017-05-18	
RW-SPIU MINAGRI-7415-CW-RFB / Rehabilitation, upgrading and multiyear maintenance of selected feeder roads in Karongi - 75 Km (02 lots)	IDA / 54050		Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,324,090.25	Signed					2016-07-29		2016-08-03					2016-09-14		2016-10-14		2016-11-18		2017-05-17	
RW-SPIU MINAGRI-6489-CW-RFB / Renovation of MINAGRI-SPIU conference room	IDA / 54050		Post	Request for Bids	Open - National	Single Stage - One Envelope		226,872.73	Signed					2017-08-25		2017-08-25					2017-09-24		2017-10-24		2017-11-28		2018-04-27	
RW-SPIU MINAGRI-24425-CW-DR / Construction of masonry ditches in Rwamagana District	IDA / 54050		Prior	Direct Selection	Direct			0.00	Pending Implementation					2018-01-08		2018-01-13											2018-02-17	2018-09-15
RW-SPIU MINAGRI-24414-CW-DR / Construction of masonry ditches in Gisagara District	IDA / 54050		Prior	Direct Selection	Direct			0.00	Under Implementation					2018-01-08		2018-01-13											2018-02-17	2018-09-15
RW-SPIU MINAGRI-49946-CW-RFB / Rehabilitation, upgrading and multiyear maintenance of selected feeder roads in Karongi - 45.9 Km (Lot 2)	IDA / 54050		Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,174,912.27	Signed					2018-02-20		2018-02-25					2018-04-08		2018-05-08		2018-06-12		2018-12-09	
RW-RTDA-58005-CW-RFB / Rehabilitation, upgrading and multiyear maintenance of indicative feeder roads in Nyabihu District - 90 Km	IDA / 54050		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2018-04-26		2018-05-01					2018-06-20		2018-07-11		2018-08-15		2023-01-21	
RW-RTDA-58010-CW-RFB / Rehabilitation and upgrading of indicative feeder roads in Gatsabo District- 79 Km	IDA / 54050		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-06-14		2018-06-19					2018-08-08		2018-08-29		2018-10-03		2024-09-01	

RW-SPIU MINAGRI-15430- CS-QCBS / Organization and Training of Local Community Associations (LCAs) to undertake maintenance.	IDA / 54050		Post	Quality And Cost- Based Selection	Open - National		0.00	Pending Implementation	2017-05-17		2017-06-07		2017-07-21			2017-08-18		2017-09-17		2017-10-22		2017-11-26		2018-05-25
RW-RTDA-58037-CS-QCBS / Supervision Services for Rehabilitation, upgrading and multi-year maintenance contracts of indicative feeder roads in Rutsiro, Nyabihu and Gakenke Districts/Western and Northern Provinces respectively.	IDA / 54050		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-04-26		2018-05-17		2018-06-30			2018-08-14		2018-09-13		2018-10-18		2018-11-22		2023-05-30
RW-RTDA-58030-CS-QCBS / Supervision Services for Rehabilitation, upgrading and multi-year maintenance contracts of indicative feeder roads in Gatsibo, Nyagatare and Nyaruguru Districts, in Eastern and Southern Provinces respectively.	IDA / 54050		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-04-26		2018-05-17		2018-06-30			2018-08-14		2018-09-13		2018-10-18		2018-11-22		2024-11-20
RW-RTDA-82717-CS-QCBS / Consultancy services on support to monitoring and evaluation of the project, output, outcome and impact.	TF / A5256		Prior	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2018-10-29		2018-11-19		2019-01-02			2019-01-30		2019-03-01		2019-04-05		2019-05-10		2022-12-20

INDIVIDUAL CONSULTANTS