

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** *Dec 24, 2006*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

| | Procurement Method | Prior Review Threshold US\$ | Comments |
|----|---|--------------------------------|-----------------------|
| 1. | ICB and LIB (Goods) | <i>Above US\$ 500,000</i> | <i>All</i> |
| 2. | NCB (Goods) | <i>Above US\$ 100,000</i> | <i>First contract</i> |
| 3. | ICB (Works) | <i>Above US\$ 15 million</i> | <i>All</i> |
| 4. | NCB (Works) | <i>Above US\$ 5 million</i> | <i>All</i> |
| 5. | (Non-Consultant Services) | <i>Below US\$ 100,000</i> | <i>First contract</i> |
| | <i>[Add other methods if necessary]</i> | | |

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|----------|--|-----------------------------|-----------|------------------------------|-------------------------------|---|
| Ref. No. | Description | Estimated Cost US\$ million | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
| | Summary of the ICB (Works) | <i>82</i> | <i>5</i> | <i>No</i> | <i>Prior</i> | |
| | Summary of the ICB (Goods) | <i>43.77</i> | <i>15</i> | <i>No</i> | <i>Prior</i> | |
| | Summary of the NCB (Works) | <i>64.53</i> | <i>18</i> | <i>No</i> | <i>Post</i> | <i>1st contract for Prior Review</i> |
| | Summary of the NCB (Goods) | <i>1.86</i> | <i>4</i> | <i>No</i> | <i>Post</i> | <i>1st contract for Prior Review</i> |
| | Summary of the ICB (Non-Consultant Services) | <i>0.45</i> | <i>1</i> | <i>No</i> | <i>Prior</i> | |

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|----|-----------------------------|---------------------------|----------|
| 1. | Competitive Methods (Firms) | <i>Above US\$ 100,000</i> | |
| 2. | Single Source (Firms) | <i>All</i> | |
| 3. | <i>Individual</i> | <i>Above US\$ 50,000</i> | |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *300,000* equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 |
|----------|---|-----------------------------------|----------|--|----------|
| Ref. No. | Description of Assignment | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
| | Summary of number of contracts that will be let under QCBS | 4.17 | 7 | Prior | |
| | Summary of number of contracts that will be let under other methods | 0.83 | 1 | Prior | CQS |

PROCUREMENT PLAN Liberia : Liberia Health Systems Strengthening

| General Information | |
|--|---------------------------------------|
| Country: | Liberia |
| Bank's Approval Date of the Original Procurement Plan: | 2018-02-16 |
| Project ID: | P128909 |
| Revised Plan Date(s): (comma delimited, leave blank if not) | 2019-03-19 |
| Project Name: | Liberia Health Systems Strengthening |
| GN Date: | |
| Loan / Credit No: | TF / 14432, TF / A4116 |
| Executing Agency(ies): | Ministry of Health and Social Welfare |

| WORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| LR-MOHSW-50939-GO-RFB / Procurement of laptops, computers, printers, inks, photocopiers, etc. for use by CRVS registrars during a planned birth and death registration. The equipment are also intended to equip offices of CRVS staff | TF / A4116 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-05-10 | | 2018-05-15 | | | | | | 2018-06-26 | | 2018-07-26 | | 2018-08-30 | | 2019-02-26 |
| LR-MOHSW-54821-GO-RFQ / Procure four (4) pieces of laptop for newly recruited & some existing staff of ASRH | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2018-06-12 | | | | | | | | | | 2018-08-07 | | 2019-02-03 |
| LR-MOHSW-54807-GO-RFQ / Procure office Equipment, Stationery, and Supplies for birth and death registration offices | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 93,620.00 | Signed | | | | | | | 2018-06-09 | | | | | | | | | | 2018-08-04 | | 2019-01-31 |
| LR-MOHSW-65070-GO-RFQ / Procurement of three laptop computers, three (3) printers and office furniture for use by the LCPS | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2018-06-20 | | | | | | | | | | 2018-08-15 | | 2019-02-11 |
| LR-MOHSW-65079-GO-RFQ / Purchase of Printer and cartridges for use by the PBF Unit | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,944.00 | Signed | | | | | | | 2018-06-23 | | | | | | | | | | 2018-08-18 | | 2019-02-14 |
| LR-MOHSW-64836-GO-RFQ / Procurement of Verbal Autopsy and Death Notification Data Collection Tools | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2018-07-14 | | | | | | | | | | 2018-09-08 | | 2019-03-07 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|------|------------------------|--|--|--|--|------------|--|------------|--|--|--|------------|--|------------|------------|------------|------------|------------|
| LR-MOHSW-54823-GO-RFB / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars. | TF / A4116 | | Post | Request for Bids | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-06-25 | | 2018-06-30 | | | | 2018-08-11 | | 2018-09-10 | | 2018-10-15 | | 2019-04-13 |
| LR-MOHSW-79624-GO-RFQ / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars. | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-10-03 | | | | | | | 2018-11-28 | | 2019-05-27 | |
| LR-MOHSW-79625-GO-RFQ / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2018-10-03 | | | | | | | 2018-11-28 | | 2019-05-27 | |
| LR-MOHSW-55177-GO-RFB / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation | TF / A4116 | | Post | Request for Bids | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2018-05-22 | | 2018-05-27 | | | | 2018-07-08 | | 2018-08-07 | | 2018-09-11 | | 2019-03-10 |
| LR-MOHSW-50951-GO-RFQ / Procure 500-branded for visibility and security rain gear-coats for use by the peers educators for ASRH activities during rainy season | TF / A4116 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-04-20 | | | | | | | 2019-06-15 | | 2019-12-12 | |
| LR-MOHSW-90415-GO-RFQ / Purchase of three (3) Off-Road Vehicles for CHSD | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-02-20 | | | | | | | 2019-04-17 | | 2019-10-14 | |
| LR-MOHSW-50901-GO-RFQ / Procure 500-branded for visibility and security back bags for storage of IEC materials and use by the peers educators for the Adolescent and Sexual Reproductive Health (ASRH) activities. | TF / A4116 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-04-20 | | | | | | | 2019-06-15 | | 2019-12-12 | |
| LR-MOHSW-50953-GO-RFQ / Procure Mega Phone (90=3 per facility) for ASRH outreach activities to be use by peer supervisors | TF / A4116 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-06-19 | | | | | | | 2019-08-14 | | 2020-02-10 | |
| LR-MOHSW-90409-GO-RFQ / Purchase and Install of Work Stations | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-02-20 | | | | | | | 2019-04-17 | | 2019-10-14 | |
| LR-MOHSW-90377-GO-RFQ / Purchase and install aluminum wall filing shelves | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-02-20 | | | | | | | 2019-04-17 | | 2019-10-14 | |
| LR-MOHSW-90385-GO-RFQ / Purchase of Motorcycle for new CHSSs and two County Focal Persons | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2019-04-03 | | | | | | | 2019-05-29 | | 2019-11-25 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------|----------------------|-----------------------------|--|--|------|------------------------|--|--|------------|--|--|--|--|--|--|------------|--|--|------------|------------|--|--|--|------------|------------|------------|
| LR-MOHSW-90397-GO-RFQ / Purchase Laptop Computers, Digital Camera, Multi-Purpose Printer, Projectors, Flash Drives, Anti Virus, and Modems for CHSD Staffs and PHF Officer | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-03-05 | | | | | | | | | 2019-04-30 | 2019-10-27 |
| LR-MOHSW-90347-GO-RFQ / Procurement of motorbikes for the conduct of supervision, mentoring and coaching at the district level | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-02-23 | | | | | | | | | 2019-04-20 | 2019-10-17 |
| LR-MOHSW-100102-GO-RFQ / Procurement of Vehicles for HSSPGFF Activities | TF / 14432 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-02-20 | | | | | | | | | 2019-04-17 | 2019-10-14 |
| LR-MOHSW-103357-GO-RFQ / Purchase Multi-purpose printer for use by the Procurement Unit | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-03-13 | | | | | | | | | 2019-05-08 | 2019-11-04 |
| LR-MOHSW-103382-GO-RFQ / Purchase of Laptop Computers for use by new staffs of the PIU, and County Staffs of CHSD | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-03-27 | | | | | | | | | 2019-05-22 | 2019-11-18 |
| LR-MOHSW-103297-GO-RFQ / Purchase of Vehicles for use by PIU, Minister Office, for back-up Operational Supervision, and EMS | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-03-20 | | | | | | | | | 2019-05-15 | 2019-11-11 |
| LR-MOHSW-103358-GO-RFB / Purchase of Ambulances for use by Ministry of Health | TF / A4116 | | Post | Request for Bids | Open - International | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | 2019-03-29 | | | | | | | 2019-04-03 | | | 2019-05-15 | 2019-06-14 | | | | 2019-07-19 | 2020-01-15 | |
| LR-MOHSW-103360-GO-RFQ / Air Conditioner for use by PIU Procurement Office | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-02-10 | | | | | | | | | 2019-04-07 | 2019-10-04 |
| LR-MOHSW-100121-GO-RFQ / Procurement of Motorcycles to Support Implementation of HSSPGFF Activities at MOH | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | | | | | | 2019-02-27 | | | | | | | | | 2019-04-24 | 2019-10-21 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|--|------|------------------------|-----------------|-----------------------------|--|------|------------------------|--|--|--|------------|--|------------|--|--|--|------------|------------|------------|------------|
| LR-MOHSW-54789-NC-RFB / Printing of BR Training and Operational Manuals, IEC Materials,B&D policies, ledgers, death registration plan & forms, ICD Training Manuals & Posters, ASRH peer educ. manual, quarterly Newsletter, Autopsy Training manuals, and post abort. Policies | TF / A4116 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | 2018-07-02 | | 2018-07-07 | | | | 2018-08-18 | 2018-09-17 | 2018-10-22 | 2019-04-20 |
| LR-MOHSW-55175-NC-RFQ / Printing of BR Training and Operational Manuals, IEC Materials,B&D policies, ledgers, death registration plan & forms, ICD Training Manuals & Posters, ASRH peer educ. manual, quarterly Newsletter, Autopsy Training manuals, and post abort. policies | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | 2018-12-22 | | | | | | 2019-02-16 | 2019-08-15 |
| LR-MOHSW-73624-NC-RFQ / Printing of ICD Training Manuals | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-05-03 | | | | | | 2019-06-28 | 2019-12-25 |
| LR-MOHSW-73622-NC-RFQ / Printing of Autopsy Training Manuals | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | 2019-01-20 | | | | | | 2019-03-17 | 2019-09-13 |
| LR-MOHSW-73625-NC-RFQ / Printing of Death Registration Ledgers | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-05-11 | | | | | | 2019-07-06 | 2020-01-02 |
| LR-MOHSW-73530-NC-RFQ / Printing of Birth Registration and Operational Manual | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-06-22 | | | | | | 2019-08-17 | 2020-02-13 |
| LR-MOHSW-73626-NC-RFQ / Printing of Death Registration Forms | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-05-05 | | | | | | 2019-06-30 | 2019-12-27 |
| LR-MOHSW-73620-NC-RFQ / Printing of ASRH Quarterly Newsletter | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-05-01 | | | | | | 2019-06-26 | 2019-12-23 |
| LR-MOHSW-73527-NC-RFQ / Printing of Birth and Death Registration Policies | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-04-29 | | | | | | 2019-06-24 | 2019-12-21 |
| MOF-REF-2 / Printing of IEC Materials | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | 2019-07-03 | | | | | | 2019-08-28 | 2020-02-24 |
| LR-MOHSW-73531-NC-RFQ / Printing of IEC Materials | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-07-31 | | | | | | 2019-09-25 | 2020-03-23 |
| LR-MOHSW-73532-NC-RFQ / Printing of Death Registration Plan | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-04-27 | | | | | | 2019-06-22 | 2019-12-19 |
| LR-MOHSW-73621-NC-RFQ / Printing of Post Abortion Policy | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2019-06-15 | | | | | | 2019-08-10 | 2020-02-06 |

| | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|--|------|------------------------|--|--|--|--|------------|--|--|--|--|------------|--|------------|
| LR-MOHSW-55174-NC-RFQ / Produce and print quarterly ASRH youth friendly magazines, Newsletters, and peer educator manuals for out of school and in-school for ASRH activities. | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | 2019-07-27 | | | | | 2019-09-21 | | 2020-03-19 |
| LR-MOHSW-65176-NC-RFQ / Air birth and death registration messages on local radio stations | TF / A4116 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | 2019-07-30 | | | | | 2019-09-24 | | 2020-03-22 |
| LR-MOHSW-73622-NC-RFQ 2 / Printing of Autopsy Training Manual | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | 2019-04-03 | | | | | 2019-05-29 | | 2019-11-25 |
| LR-MOHSW-103268-NC-RFQ / Printing of Modules for CHSD | TF / A4116 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | 2019-03-19 | | | | | 2019-05-14 | | 2019-11-10 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|-----------|-------------|------------------------------------|----------------------|---------------|----------------------|----------------------|--------------------|------------|-------------------------------|--------|--|--------|---------------------------------|------------|--|--------|----------------------------------|------------|--|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| LR-MOHSW-50987-CS-QCBS / Contracting of Verification Agency to verify the quality and quantity services delivered at PHC level under the Performance-based financing mechanism. | TF / A4116 | | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2018-06-01 | 2018-08-22 | 2018-10-05 | | | | | 2018-11-02 | 2018-12-02 | | | 2019-01-06 | 2019-02-10 | | | 2020-02-10 | | |
| LR-MOHSW-50923-CS-CQS / Recruitment of firm to conduct baseline survey on access to ASRH services in Grand Bassa | TF / A4116 | | Post | Consultant Qualification Selection | Open - International | | 0.00 | Under Implementation | 2018-03-10 | 2018-03-31 | 2018-05-14 | | | | | | | | | 2018-06-13 | 2018-07-30 | | | 2019-01-26 | | |
| LR-MOHSW-50985-CS-QCBS / Hire a Technical Assistant agency to build the capacity for Performance based financing implementation in three Counties (Sinoe, Rivercess and Gbarpolu) | TF / A4116 | | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2018-08-01 | 2018-08-22 | 2018-10-05 | | | | | 2018-11-02 | 2018-12-02 | | | 2019-01-06 | 2019-02-10 | | | 2020-02-10 | | |
| LR-MOHSW-00563-CS-UN / Technical Assistance in three Counties ,Grand Gede, Grand Kru, and Sinoe Counties | TF / A4116 | | Prior | UN Agencies (Direct) | Direct | | 2,243,152.00 | Under Review | | | | | | | | | | | | | 2018-02-09 | | | 2018-08-08 | | |
| LR-MOHSW-50975-CS-LCS / Consultancy to review CRYS laws of 1972, 1973, 1976, and 2008, etc plus stakeholder consultation | TF / A4116 | | Post | Least Cost Selection | Open - National | | 0.00 | Canceled | 2018-04-02 | 2018-04-23 | 2018-06-06 | | | | | 2018-07-04 | 2018-08-03 | | | 2018-09-07 | 2018-10-12 | | | 2019-04-10 | | |
| LR-MOHSW-54813-CS-CQS / Consultancy to develop MAE plan for analysis and reporting of vital statistics | TF / A4116 | | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Canceled | 2018-08-01 | 2018-08-22 | 2018-10-05 | | | | | | | | | 2018-11-04 | 2018-12-09 | | | 2019-06-07 | | |

INDIVIDUAL CONSULTANTS