

Partie texturale du Plan de Passation de marchés

Généralités

1. **L'information sur le projet** : Projet d'Accès à une Éducation de Qualité- Djibouti – Don PME No TF016473 - Projet PAEQ N° P145323

2. **Date d'approbation du Plan de passation de marchés par la Banque** : Original 11 Décembre 2013 ; version révisée Novembre 2017

3. **Période couverte par le Plan de Passation de marchés** : du 09/11/2017 jusqu'au 30/06/2018

Seuils de Revue Préalable – Risque élevé

Travaux (y compris contrats clé-en-main, contrats d'équipement et d'installations industriels et PPP)	\$ 5 millions
Fournitures, systèmes d'information, et de services autres que ceux de consultants	\$ 1.5 million
Consultants (entreprises)	\$ 500,000
Consultants individuels	\$ 200,000

Pour les contrats passés en vertu d'une entente directe, ou de gré à gré, les seuils de revue sont inférieurs et sont les suivants :

Travaux (y compris contrats clé-en-main, contrats d'équipement et d'installations industriels et PPP)	\$ 300,000
Fournitures, systèmes d'information, et de services autres que ceux de consultants	\$ 150,000
Consultants (entreprises)	\$ 100,000
Consultants individuels	\$ 50,000

Pré-qualification Les soumissionnaires pour _____ seront pré-qualifiés selon les dispositions des paragraphes 2.9 et 2.10 des Directives. Non prévu au projet

Procédures proposées pour les composantes CDD (selon le paragraphe. 3.17 des Directives : confère manuel du projet

PROCUREMENT PLAN **Djibouti : Access to Quality Education Project**

General Information
Country: Djibouti **Banks:** Approval Date of the Original Procurement Plan: 2017-06-29
Project ID: P145323 **Revised Plan Date(s): (comma delimited, leave blank if none)** 2018-04-24
Project Name: Access to Quality Education Project **GPN Date:**
Loan / Credit No.: TF / 16473
Executing Agency(ies): Ministère de l'Education

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DJ-MENFOP-34912-GO-RFB / Achat de consommable pour le CRIPEN pour les élèves : - Support pédagogique pour les Mes / maîtres, - Modules de formation des directeurs des écoles, - Modules de formation des enseignants du primaire, - Petit guide en Math pour les enseignants	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2017-11-20	2017-12-18	2017-11-23						2017-12-27	2018-01-24	2018-01-17	2018-02-08	2018-02-01		2018-04-02	
DJ-MENFOP-34916-GO-RFB / Achats des livres complémentaires pour la lecture	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2017-11-23	2017-11-26	2017-11-26						2017-12-27	2017-11-29	2018-01-11	2018-01-24	2018-01-24		2018-03-25	
DJ-MENFOP-34919-GO-RFB / Acquisition des matériels audiovisuels et informatiques pour le CFEET.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2017-11-16	2018-01-18	2017-11-21						2017-12-27		2018-01-10	2018-01-23	2018-01-23		2018-03-24	
DJ-MENFOP-34670-GO-RFQ / Acquisition des équipements matériels pour les 20 classes pilotes du primaire.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2017-11-28		2017-12-01						2017-12-31		2018-01-05	2018-01-15	2018-01-15		2018-03-16	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DJ-MENFOP-34805-NC-RFB / Bion, d'un cahier de soutien en Math et lecture	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2018-01-15	2018-02-04	2018-01-20					2018-03-06	2018-04-05	2018-05-10	2018-06-08		2018-08-08	
DJ-MENFOP-34996-NC-RFQ / Formations des directeurs des écoles 2017-2018 : - Formation des formateurs, - Formation des directeurs des écoles.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-11-07							2017-12-16			2017-12-22	
DJ-MENFOP-34894-NC-RFQ / Frais pour observation des classes et écoles EGMA.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-23								2018-04-08		2018-05-08	
DJ-MENFOP-35000-NC-RFQ / Frais des formations décalées 2017.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-20								2017-12-10		2018-01-09	
DJ-MENFOP-34899-NC-RFQ / Frais pour accompagnement de la formation des enseignants en mathématiques 2017-2018.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-20								2018-03-12		2018-04-01	
DJ-MENFOP-34987-NC-RFQ / Frais des formations : pause-café 2017.	TF / 16473	Component 2: Quality of Primary Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-20								2017-12-10		2018-01-09	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposals		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02CO-PAEQ/2015 / Assistant au spécialiste en passation des marchés pour le SGP	TF / 16473	Component 1: Access to Primary Education Component 3: Project Monitoring and Management Component 2: Quality of Primary Education	Prior	Consultant Qualification Selection	Open - International	N	74.12	Signed														2015-03-13	2015-03-16			

INDIVIDUAL CONSULTANTS