

Procurement Plan

Poverty Alleviation Fund II- AFII

I. General

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	>= US\$ 4 million	All for Moderate risk
2.	NCB (Goods)	>= US\$ 4 million	All for Moderate risk
3.	ICB (Works)	>= US\$ 15 million	All for Moderate risk
4.	NCB (Works)	>= US\$ 5 million	All for Moderate risk
5.	(Non-Consultant Services)	>= US\$ 4 million	All for Moderate risk
	[Add other methods if necessary]		

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	>= US\$ 2 million	All for Moderate risk
2.	Individual	>= US\$ 0.4 million	All for Moderate risk

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)- excluding procurement packages under implementation**
[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

	Summary of the NCB (Works)	-	-	-	-	
	Summary of the ICB (Goods)	-	-	-	-	
	Summary of the NCB (Goods)	59,000	1	-	Post	
	Summary of the RFQ (Goods)	59,900	7	-	Post	
	Summary of the DS (Goods)	-	-	-	-	
	Summary of the NCB (Non-Consultant Services)	-	-	-	-	
	Summary of RFQ (Non-Consultant Services)	23,000	4	-	Post	

III. Selection of Consultants

3. ***Any Other Special Selection Arrangements:*** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	-	-	-	
	Summary of number of contracts that will be let under other methods	110,500	7	Post	INDV

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PAFII-AF-S-QCBS-36ENV / Supporting Implementation of Environment Management Framework.PAFII-AF-S-QCBS-36env			Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Under Implementation			2011-12-15									2012-01-17	2012-01-18	2012-01-19		2015-06-15		
PAFII-AF-S-QCBS-38STUDY / Sustainability study of infrastructure sub projects (Additional).PAFII-AF-S-QCBS-38study			Post	Quality And Cost-Based Selection	Open - National		45,000.00	0.00	Under Implementation			2017-02-02									2017-03-25	2017-04-01	2017-04-10		2018-04-10		
PAF II-AF2-QCBS-118 / Communication agency for media mobilization of PAF Radio/FMTV Documentary program production and broadcasting PAF II-AF2-QCBS-118			Post	Quality And Cost-Based Selection	Open - National		105,000.00	0.00	Under Implementation			2015-12-20									2016-01-22	2016-01-23	2016-01-24		2017-07-30		
PAFII-AF-S-QCBS-121 / Technical Audit Of Completed Infrastructure sub Projects. PAFII-AF-S-QCBS-121			Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Under Implementation			2015-11-30									2016-03-30	2016-04-30	2016-05-30		2017-07-30		
PAF II-AF-S-QCBS-122 / Sustainability study of infrastructure sub projects. PAF II-AF-S-QCBS-122			Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Under Implementation			2014-12-20									2015-01-22	2015-01-23	2015-01-24		2015-01-24		
PAF II-AF-S-QCBS-123 / Hiring Of Training consulting service for account keeping revolving fund. etc PAF II-AF-S-QCBS-123			Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation			2014-11-11									2014-12-14	2014-12-15	2014-12-16		2017-07-15		
PAF II-AF2-S-QCBS-124 / Hiring of Training consulting service for social mobilization, leadership development and group management etc. PAF II-AF2-S-QCBS-124			Post	Quality And Cost-Based Selection	Open - National		105,000.00	0.00	Under Implementation			2015-12-12									2016-04-04	2016-05-05	2016-06-06		2017-07-15		
PAF II-JSDF-QCBS-64SOC CLUSTER / Hire partner organization for the service of social mobilization and cluster development and management in labour and rumpden. PAF II-JSDF-QCBS-64soccluster			Post	Consultant Qualification Selection	Open - National		84,000.00	0.00	Under Implementation			2015-03-16											2015-04-20		2017-07-30		
PAF II-AF2-QCBS-86-TRAINING / Consulting Services for developing training materials and providing training to CoPs through consultants (institutional development/cooperatives, revolving fund management,SYB etc). PAF II-AF2-QCBS-86-training			Post	Quality And Cost-Based Selection	Open - National		84,000.00	0.00	Under Implementation			2015-11-11									2016-04-04	2016-04-25	2016-05-24		2017-07-30		
PAF II-JSDF-QCBS-65-PRODUCT DEV / Hire technical partner organization for the service designing market linkage and product development. PAF II-JSDF-QCBS-65-productdev			Post	Consultant Qualification Selection	Open - International		379,000.00	0.00	Under Implementation			2013-10-20											2013-11-24		2017-12-30		
PAF II-AF2-S-QCBS-99 EVALUATION / Impact Evaluation. PAF II-AF2-S-QCBS-99 Evaluation			Post	Direct Selection	National		16,000.00	0.00	Under Implementation														2014-08-30		2014-08-30		
PAF II-AF2-NS-QCBS-136 / Hiring service agency to produce and broadcast 52 TV program and collection of PAF success stories, 5-7 min documentaries/shorts upload in YouTube. PAF II-AF2-NS-QCBS-136_x000D...			Post	Direct Selection	National		85,000.00	0.00	Under Implementation														2016-06-06		2017-07-07		
PAF II-AF2-S-QCBS-171 / Hire a firm for third party monitoring (PAF II-AF2-S-QCBS-171)			Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation			2017-04-04											2017-05-31	2017-06-15	2017-06-22	2018-12-12	
PAF II-AF2-S-QCBS-170 / Hire a firm for assessment of skill and employment generation (for three months) PAF II-AF2-S-QCBS-170			Post	Quality And Cost-Based Selection	Open - National		8,000.00	0.00	Under Implementation			2016-06-06									2016-07-09	2016-07-10	2016-07-11		2017-02-02		
PAF II-AF2-NS-SHOPPING-42 Hiring firm for updating website design modules development , CMS- dual language and content translation PAF II-AF2-NS-Shopping-42			Post	Quality Based Selection	Open - National		2,850.00	0.00	Under Implementation			2016-07-01									2016-08-03	2016-08-04	2016-08-05		2016-08-15		
PAF II-AF2-JSDF-S-QCBS-173 / Hire Partner Organization for Labour District to implement JSDF project . PAF II-AF2-JSDF-S-QCBS-173			Post	Direct Selection	National		122,100.00	0.00	Under Implementation														2016-12-12		2017-12-12		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PAF1-AF2-S-IND-95MANUAL / Individual Consultant for Development and Updating of different manual, directives-PAF1-AF2-S-Ind-95Manual			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation								2015-04-30		2015-06-06
PAF1-S-IND-68ROSTER / Appraisal, Monitoring & CO registering by Individual Consultant.PAF1S-Ind-68Roster			Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation								2014-08-08		2015-07-30
PAF1-AF1-S-IND-69GUIDELINES / Guidelines, training manual development. Modules on fundamentals of social mobilization institutional model .PAF1-AF1/S-Ind-69Guidelines			Post	Individual Consultant Selection	Limited		6,000.00	0.00	Under Implementation								2015-01-10		2015-05-15
PAF1-AF1-S-ROSTER-1MIS / MIS Data Entry of COPO/Sub Project-PAF1-AF1S-roster-1mis			Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation								2014-08-01		2015-07-30
PAF1-AF2-S-IND-116 / Training impact study and further need assessment of S116.PAF1-AF2-S-Ind-116			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation								2015-09-15		2015-12-30
PAF1-AF1-S-ROSTER-42WORSHIP / Workshop Facilitation-PAF1-AF1S/Roster-42worship			Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation								2015-02-15		2015-07-15
PAF1-AF1-S-IND-43IMPCT / Impact Assessment of thematic Areas-PAF1-AF1-S-Ind-43Impct			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation								2014-04-16		2015-04-04
PAF1-AF1-S-IND-44STUDY / ERR study of IG Activities-PAF1-AF1-S-Ind-44study			Post	Individual Consultant Selection	Limited		8,000.00	0.00	Under Implementation								2014-12-30		2015-05-05
PAF1-AF2-S-IND-167 / Partnership and resource mobilization specialist for Pillar 2. PAF1-AF2-S-Ind-167			Post	Individual Consultant Selection	Limited		13,000.00	0.00	Under Implementation								2016-06-06		2017-07-07
PAF1-AF2-S-IND-168 / Social development specialist for Pillar 2.PAF1-AF2-S-Ind-168			Post	Individual Consultant Selection	Limited		13,000.00	0.00	Under Implementation								2016-05-15		2017-07-07
PAF1-AF2-S-IND-169 / Preparation of Roster of Agriculture specialist, Livestock specialist (This consultants will be mobilized as and when required basis) (PAF1-AF2-S-Ind-169)			Post	Individual Consultant Selection	Limited		2,500.00	0.00	Under Implementation								2016-07-07		2017-07-15
PAF1-AF2-S-IND-170.1 / Hire Strategic Partnership Specialist (PAF1-AF2-S-Ind-170.1)			Post	Individual Consultant Selection	Limited		14,000.00	0.00	Under Implementation								2016-07-12		2017-07-11
PAF1-AF2-S-IND172 / hire a Consultant for Organizational Assessment (this consultant will be carried out O & M Audit with close coordination of OP/MCM)-PAF1-AF2-S-Ind172)			Post	Individual Consultant Selection	Limited		3,000.00	0.00	Under Implementation								2016-06-28		2016-09-05
PAF1-AF2-S-IND-170 / Hire Peer Urban Development Officer PAF1-AF2-S-Ind-170)			Post	Individual Consultant Selection	Limited		7,000.00	0.00	Under Implementation								2016-05-05		2017-07-15
PAF1-AF2-S-IND-171 / Hire a training/capacity building specialist: PAF1-AF2-S-Ind-171)			Post	Individual Consultant Selection	Limited		14,000.00	0.00	Under Implementation								2016-06-06		2017-07-15
PAF1-AF2-S-IND-173-JSDF / hire design consultant for JSDF. PAF1-AF2-S-Ind-173-JSDF			Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation								2016-08-31		2016-08-31
PAF1-AF2-S-IND-173 JSDF / Hire Technical Consultant for JSDF project. PAF1-AF2-S-Ind-173 JSDF			Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation								2016-08-31		2017-07-15
PAF1-AF2-S-IND-189 / Hire individual consultant for blog writing workshop. PAF1-AF2-S-Ind-189			Post	Individual Consultant Selection	Limited		2,000.00	0.00	Under Implementation								2017-05-05		2017-07-07
PAF1-AF2-S-IND-185 / Hire individual consultant for O & M assessment of PAF1. PAF1-AF2-S-Ind-185			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation								2017-06-06		2018-12-12
PAF1-AF2-S-IND-183 / Hire individual consultant for revision and updating different manual and guidelines PAF1-AF2-S-Ind-183			Post	Individual Consultant Selection	Limited		2,000.00	0.00	Under Implementation								2017-07-07		2018-12-12

PAF II-AF2-S-IND-180 / Hire individual consultant for consulting services of higher level institution PAF II-AF2-S-IND-180			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2017-06-06		2018-12-12
PAF II-AF2-S-IND-179 / Hire individual consultant for issue based research issues studies PAF II-AF2-S-IND-179			Post	Individual Consultant Selection	Limited			9,000.00	0.00	Under Implementation								2017-06-06		2018-12-12
PAF II-AF2-S-IND-177 / Social and Gender specialist PAF II-AF2-S-IND-177			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2017-04-04		2018-12-12
PAFII-AF2-S-IND-175 / Selector of translate (English to Nepali) of PAF annual report - PAFII-AF2-S-IND-175			Post	Individual Consultant Selection	Limited			1,500.00	0.00	Under Implementation								2017-03-20		2017-04-21
PAFII-AF2-S-IND-159 / Hire Engineer (Expert) PAFII-AF2-S-IND-159			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2016-10-10		2018-12-12
PAF II-AF2-S-QCBS-195 / Hire Benjui Settlement Consultant - PAF II-AF2-S-QCBS-195			Post	Individual Consultant Selection	Limited			7,000.00	0.00	Under Implementation								2016-11-11		2017-07-07
PAF II-AF2-S-IND-196 / Hire Financial Inclusion specialist - PAF II-AF2-S-IND-196			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2017-02-02		2018-07-07
PAF II-AF2-S-IND-200 / Hire pocket Area Development Specialist PAF II-AF2-S-IND-200			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2016-12-12		2017-12-12
PAF II-AF2-NS-IND-202/USDF / Hire individual consultant for design trainer on silk, Millita, Aliko, Dhaka, Murj Grass, Lokta and Metal/jewellery PAF II-AF2-NS-IND-202/USDF			Post	Individual Consultant Selection	National			20,000.00	0.00	Under Implementation								2016-12-20		2017-07-11
PAF II-AF2-S-IND-203 / Hire a Financial Inclusion specialist, PAF II-AF2-S-IND-203			Post	Individual Consultant Selection	Limited			18,000.00	0.00	Under Implementation								2017-02-05		2018-11-30
PAF II-AF2-S-IND-204 / Hire consultant for consulting service of Multi Index Poverty study under IFAD)-1, PAF II-AF2-S-IND-204			Post	Individual Consultant Selection	National			18,000.00	0.00	Under Implementation								2017-01-30		2017-09-26
PAF II-AF2-S-IND-201 / Hire Individual Constants to provide training to the community people on Earthquake Resistance Construction Technology, PAF II-AF2-S-IND-201			Post	Individual Consultant Selection	Limited			200,000.00	0.00	Under Implementation								2017-01-24		2017-05-30
PAF II-AF2-S-SSS-202/IFAD-KM / Hire a firm to develop Learning Rout Methodology for PAF, PAF II-AF2-S-SSS-202/IFAD-KM			Post	Direct Selection	National			80,000.00	0.00	Under Implementation										
PAF II-AF2-S-IND-191 / Hire mechanical engineer for preparation of specification of motorcycle and scooter, PAF II-AF2-S-IND-191			Post	Individual Consultant Selection	Limited			1,000.00	0.00	Under Implementation								2016-10-10		2017-04-04
PAF II-AF2-S-IND-190 / Hire Social Safeguard and Gender Specialist, PAF II-AF2-S-IND-190			Post	Individual Consultant Selection	Limited			12,000.00	0.00	Under Implementation								2017-04-04		2018-07-07
PAFII-AF2-S-INDIVIDUAL SELECTION / Hiring of MIS Assistant -PAFII-AF2-NS-Individual selection -19			Post	Individual Consultant Selection	Limited			3,000.00	0.00	Under Implementation								2015-11-11		2016-07-07
PAFII-AF2-NS-IND-23 / hiring of Individual Consultant (Mechanics), PAFII-AF2-NS-IND-23			Post	Individual Consultant Selection	Limited			3,000.00	0.00	Under Implementation								2016-04-04		2016-07-07
PAF II-AF-S-IND-128 / Consultant Service for Domain Name Server (DNS) and Local Area Network (LAN) maintenance for PAF, PAF II-AF-S-IND-128			Post	Individual Consultant Selection	Limited			600.00	0.00	Under Implementation								2014-11-30		2015-03-03
PAF II-AF-S-IND-130 IND / Hiring of Individual Consultant for preparation of Financial report and financial support, PAF II-AF-S-IND-130 IND			Post	Individual Consultant Selection	Limited			10,000.00	0.00	Under Implementation								2014-11-30		2015-07-30
PAF II-AF2-S-IND-125 / Hire an individual consultant on M & E logical frame work, PAF II-AF2-S-IND-125			Post	Individual Consultant Selection	Limited			8,000.00	0.00	Under Implementation								2015-01-18		2015-06-06
PAF II-AF2-S-IND-135 / Hiring of individual consultant for An Assessment on status of PCs and CDS of Poverty Alleviation Fund and their Relevancy PAF II-AF2-S-IND-135			Post	Individual Consultant Selection	Limited			4,000.00	0.00	Under Implementation								2015-06-30		2016-04-25

PAF II-AF-S-IND-45/CASE STUDIES/ Selection of individual consultant for preparation of poverty issue based case studies PAF II-AF-S-IND-45(case studies)			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation									2020-10-12	2020-10-12
PAF II-AF-S-IND-54/LEGALADV / Services of legal adviser, PAF II-AF-S-IND-54/legaladv			Prior	Individual Consultant Selection	Limited		3,000.00	0.00	Under Implementation									2015-10-26	2016-07-16
PAF II-AF2-S-IND-68-ROSTER/ Approval and Monitoring of COs sub-Project by individual consultant - Roster PAF II-AF2-S-IND-68-Roster			Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation									2015-09-17	2016-07-15
PAF II-AF2-S-95 / Hiring Individual Consultants to update different manual, directive, guidelines etc- PAF II-AF2-S-95			Post	Individual Consultant Selection	Limited		4,000.00	0.00	Under Implementation									2015-11-26	2016-06-30
PAF II-AF2-S-IND-104 / Hiring Individual Consultant for Documentation of PAF success Story - PAF II-AF2-S-IND-104			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation									2020-12-12	2020-12-12
PAF II-AF2-S-IND-109 / Hiring Individual Consultant from Roster for Translation of PAF document from Nepali to English vice versa, PAF II-AF2-S-IND-109			Post	Individual Consultant Selection	Limited		3,000.00	0.00	Under Implementation									2016-04-04	2016-05-31
PAF II-AF2-S-IND-142 / Hiring Individual Consultant on Value Chain, PAF II-AF2-S-IND-142			Post	Individual Consultant Selection	Limited		8,000.00	0.00	Under Implementation									2016-05-25	2016-10-11
PAF II-AF2-S-IND-143 / Hiring Individual Consultant to formulate knowledge management strategy and Manual PAF II-AF2-S-IND-143			Post	Individual Consultant Selection	Limited		8,000.00	0.00	Under Implementation									2015-12-30	2016-07-05
PAF II-AF2NSROSTER-36/MIS /MIS Data Entry of COPO/Sub Project-PAF II-AF2NSRoster-36/mis (max 40 no.s or obtaining 70 marks whichever is lower)			Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation									2016-03-09	2016-07-14
PAF II-AF2-S-IND-139 / Hiring Individual consultant for formulation of PAF future Strategy PAF II-AF2-S-IND-139			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation									2016-12-12	2017-07-07
PAF II-AF2-S-IND-140 / Hire individual consultant to update M & E frame work, PAF II-AF2-S-IND-140			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation									2016-02-02	2016-06-06
PAF II-AF2-S-IND-141 / Hire Individual consultant for post delivery inspection PAF II-AF2-S-IND-141			Post	Individual Consultant Selection	Limited		2,000.00	0.00	Under Implementation									2016-03-03	2016-07-07
PAF II-AF2NS-IND-145 / Hire individual consultant as Knowledge Management Officer PAF II-AF2NS-IND-145			Post	Individual Consultant Selection	Limited		8,000.00	0.00	Under Implementation									2015-12-12	2016-07-07
PAF II-AF2NS-IND-147 / Hire individual consultant as MIS assistant PAF II-AF2NS-IND-147			Post	Individual Consultant Selection	Limited		8,000.00	0.00	Under Implementation									2016-01-10	2016-07-07
PAF II-AF2-S-IND-148 / Hire individual Consultant for facilitation different training work shop, PAF II-AF2-S-IND-148			Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation									2016-03-03	2016-07-07
PAF II-AF2-S-IND-149 / Hire 13 engineers for earthquake support program, PAF II-AF2-S-IND-149			Post	Individual Consultant Selection	Limited		234,000.00	0.00	Under Implementation									2015-11-26	2016-08-30
PAF II-AF2-S-IND-150 / hiring of livelihood officer-2 nos for response to earth AFFECTED COMMUNITY PROJECT - PAF II-AF2-S-IND-150			Post	Individual Consultant Selection	Limited		36,000.00	0.00	Under Implementation									2015-12-12	2017-12-12
PAF II-AF-S-IND-151 / Hiring of Training officer -3 person for response to earthquake affected communities project, PAF II-AF-S-IND-151			Post	Individual Consultant Selection	Limited		54,000.00	0.00	Under Implementation									2015-12-12	2017-12-12
PAF II-AF2-S-IND-152 / Hiring of Procurement Specialist - 1 person for Response to Earthquake Affected Communities Project PAF II-AF2-S-IND-152			Prior	Individual Consultant Selection	Limited		18,000.00	0.00	Under Implementation									2016-01-05	2017-12-12
PAF II-AF2-S-IND-153 / Hiring of Account officer -1 person for Response to Earthquake Affected Communities PAF II-AF2-S-IND-153			Post	Individual Consultant Selection	Limited		18,000.00	0.00	Under Implementation									2015-12-12	2017-12-12

NP-PAF-20639-CS-INDV / Hire facilitator-41 person for enterprises related skill development/ capacity development training	DA / H8570 COFN / C1380	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		28,700.00	0.00	Pending Implementation	2017-08-31	2017-10-03	2017-10-10	2017-11-07		2018-05-06
NP-PAF-20640-CS-INDV / Hire Enterprises Development Consultant-2	DA / H8570 COFN / C1380	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		9,000.00	0.00	Pending Implementation	2017-12-05	2018-01-07	2018-01-21	2018-02-18		2018-08-17
NP-PAF-20641-CS-INDV / Hire Market development expert for livelihood Component	DA / H8570 COFN / C1380	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-09-06	2017-10-09	2017-10-23	2017-11-20		2018-11-20
NP-PAF-20644-CS-INDV / Hire individual consultant to conduct third party process monitoring	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-10-12	2017-11-14	2017-11-28	2017-12-19		2018-06-17
NP-PAF-20647-CS-INDV / Hire individual consultant for higher level Institution	DA / H8570	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-08-13	2017-10-16	2017-10-30	2017-11-27		2018-05-26
NP-PAF-18569-CS-INDV / Hire an Agriculture Specialist for Pocket Area Development	DA / H8570	Product Development, Market Linkages and Pilots	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2017-08-09	2017-08-30	2017-09-08	2017-09-20		2018-09-20
NP-PAF-20683-CS-INDV / Hire individual consultant to verify deliverable of New MIS system of PAF	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		2,500.00	0.00	Pending Implementation	2017-08-12	2017-09-30	2017-12-16	2018-01-06		2018-03-27
PAF II-AF2-S-IND-245 / Hire Individual Consultant for reconciliation of the discrepancies in the financial statement and books of account and rectification of error PAF II-AF2-S-IND-245	DA / H8570	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-07-31	2017-08-19	2017-08-26	2018-03-01		2018-08-28
PAF II-AF2-S-IND-272 / Hire Enterprises Development Facilitators-3 person	DA / H8570 COFN / C1380	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-08-30	2017-10-02	2017-10-23	2017-11-20		2018-05-19
PAF II-AF2-S-IND-274 / Hire facilitators 2 Person for Training of team building & appreciative inquiry	DA / H8570	Capacity Building and Implementation Support	Post	Individual Consultant Selection	Open		2,000.00	0.00	Pending Implementation	2017-11-30	2017-12-19	2017-12-26	2018-01-09		2018-02-23
PAF II-AF2-S-IND-59 / Hire individual consultant to conduct third party process monitoring	COFN / C1380	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-08-24	2017-09-27	2017-10-18	2017-11-15		2018-05-14
NP-PAF-20742-CS-INDV / Hire Resource Mobilization Expert for future strategy	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-08-08	2017-08-30	2017-09-06	2017-09-20		2017-12-19
NP-PAF-20743-CS-INDV / Hire Partnership Development Expert for PAF future Strategy	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-08-02	2017-08-23	2017-08-30	2017-09-13		2017-12-12
AF II-FAD-S-IND-144KM / Hire individual consultant for developing Learning Route Methodology PAF II-FAD-S-IND-144	COFN / C1380	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2017-06-30	2017-07-22	2017-08-01	2017-08-18		2018-08-13
PAF II-AF2-S-IND-283 / Hire 19 individual consultants for evaluation of Partner Organization of PAF. The consultant shall be selected from former district based staff/consultants since the job is familiar to them and it is only for maximum 10 working days for each consultant.	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Direct		9,000.00	0.00	Pending Implementation	2017-07-31	2017-08-10	2017-08-17	2017-08-31		2017-09-25
PAF II-AF2-S-IND-292 / Hire Revolving Fund Data Collection Officer 2 nos to collect revolving fund data.	DA / H8570	Project Management, Planning and M&E	Post	Individual Consultant Selection	Open		6,100.00	0.00	Pending Implementation	2017-08-07	2017-08-28	2017-09-04	2017-09-18		2018-03-17