

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: December, 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan: Jan 2017 to June 2018**

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial

January 11, 2018

period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

January 11, 2018

PROCUREMENT PLAN Kenya : Kenya Climate Smart Agriculture Project

General Information

Country: Kenya Bank's Approval Date of the Original Procurement Plan: 2020-01-29
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2021-02-23
 Project ID: P154784 GPN Date: 2018-02-08
 Project Name: Kenya Climate Smart Agriculture Project
 Loan / Credit No: IDA / 59450
 Executing Agency(ies) Kajiado County

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
CGK/ALF/KCSAP/01/2018-2019 / OODONTULUGUM BORE HOLE DRILLING AND EQUIPING	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				144,660.00	0.00	Pending Implementation						2019-06-24		2019-06-29					2019-08-10		2019-09-09		2019-10-14	2020-04-11	
KE-KAJIADO COUNTY- 217867-OW-RFB / PROPOSED CONSTRUCTION OF KIMANA SALE YARD	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				236,112.89	0.00	Pending Implementation							2021-02-15		2021-02-20					2021-03-06		2021-03-13		2021-03-21	2022-01-15

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CGK/SCM/AWARDS/KCSAP/01/2018-2019 / BLUE TONGUE AND RIFT VALLEY VACCINES EQUIPMENTS	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,747.57	0.00	Pending Implementation									2019-04-16								2019-06-11		2019-12-08

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CGK/KCSAP/RFP/02/2018-2019 / EXTENSION SERVICES FOR SHEEP AND GOAT VALUE CHAIN	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Quality And Cost-Based Selection	Open - National		29,126.00	0.00	Under Review	2019-05-28	2019-04-25	2019-06-18		2019-08-01				2019-08-29		2019-09-28		2019-11-02		2019-12-07		2020-12-06	
CGK/KCSAP/RFP/01/2018-2019 / EXTENSION SERVICES FOR RED MEAT -CATTLE VALUE CHAIN	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Quality And Cost-Based Selection	Open - National		29,126.00	0.00	Under Implementation	2019-05-28	2019-04-25	2019-06-18		2019-08-01				2019-08-29		2019-09-28		2019-11-02		2019-12-07		2020-12-06	
CGK/KCSAP/RFP/03/2018-2019 / EXTENSION SERVICES FOR TOMATO VALUE CHAIN	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Quality And Cost-Based Selection	Open - National		29,126.00	0.00	Under Implementation	2019-05-28	2019-04-25	2019-06-18		2019-08-01				2019-08-29		2019-09-28		2019-11-02		2019-12-07		2020-12-06	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual