



## Pacific Resilience Project II under the Pacific Resilience Program (P163699)

EAST ASIA AND PACIFIC | Pacific Islands | Environment & Natural Resources Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | APPROVED | ISR28959 |

Implementing Agencies: Pacific Community, Pacific Community

## Key Dates

## Key Project Dates

Bank Approval Date:09-May-2017

Effectiveness Date:--

Planned Mid Term Review Date:31-Mar-2020

Actual Mid-Term Review Date:--

Original Closing Date:30-Nov-2022

Revised Closing Date:30-Nov-2022

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Objective of the Project is to strengthen early warning systems and climate resilient investments in shoreline protection in RMI.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Component 1: Institutional Strengthening, Early Warning and Preparedness:(Cost \$1.06 M)

Component 2: Strengthening Coastal Resilience:(Cost \$2.33 M)

Component 3: Contingency Emergency Response

Component 4: Project and Program Management:(Cost \$0.61 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate



## Implementation Status and Key Decisions

The Project is not yet effective

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Moderate	--	● Moderate
Fiduciary	● Moderate	--	● Moderate
Environment and Social	● Moderate	--	● High
Stakeholders	● Moderate	--	● Moderate
Other	● Substantial	--	● Substantial
Overall	● Moderate	--	● Moderate

## Results

### Project Development Objective Indicators

► Staff trained in early warning and preparedness apply knowledge they have acquired during disaster response or simulated drills (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	28-Mar-2017	--	09-Aug-2017	20-Oct-2022

► Sector agencies are using new coastal risk assessment tool to assist with planning decision making (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00



Date	28-Mar-2017	--	09-Aug-2017	30-Jun-2022
------	-------------	----	-------------	-------------

## Overall Comments

Project is not yet effective.

## Intermediate Results Indicators

▶ Staff involved in Early warning and preparedness are trained on new procedures (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
Date	20-Feb-2017	--	09-Aug-2017	20-Oct-2022

▶ Alternative construction aggregate resources identified and shared with government and stakeholders (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Feb-2017	--	09-Aug-2017	20-Oct-2022

▶ Relevant, understandable and usable disaster risk information available to national and local agencies (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Mar-2017	--	09-Aug-2017	20-Oct-2022

## Overall Comments



Project is not yet effective.

**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P163699	IDA-D1820	Not Effective	USD	4.00	4.00	0.00	0.00	4.23	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163699	IDA-D1820	Not Effective	09-May-2017	23-Jun-2017	--	30-Nov-2022	30-Nov-2022

**Cumulative Disbursements**



**Restructuring History**



---

There has been no restructuring to date.

---

### **Related Project(s)**

There are no related projects.

---