

Procurement Plan National Roads and Airport Infrastructure Project (P122007)

I. General

1. **Bank's approval Date of the procurement Plan** *Original: September 6, 2017 in Excel format*
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 2015 to 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods and Non-Consultant Services)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 50,000</i>	<i>None</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 250,000</i>	<i>None</i>

2. **Prequalification.** *Not applicable.*
3. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P122007 04/10/2012 issued by AASANA*

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	
2.	Single Source (Firms)	<i>Above US\$ 500,000</i>	
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN Bolivia : National Roads and Airport Infrastructure Project

General Information
Country: Bolivia **Bank:** Approval Date of the Original Procurement Plan: 2017-04-19
Revised Plan Date(s): (comma delimited, leave blank if none) 2018-05-18
Project ID: P122007 **GPN Date:**
Project Name: National Roads and Airport Infrastructure Project
Loan / Credit No: IDA / 49230
Executing Agency(ies): Bolivian Road Administrator, AASANA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
No. LP10152013 Segunda Convocatoria MEJORAMIENTO Y CONSTRUCCION DEL TRAMO CARRETERO SAN BUENAVENTURA - IXIAMAS Lote 1: Tramo I San Buenaventura - Tumpasa incluye variante y Accesos a Tumpasa (Vendidas y Concesion Variante - Avenida) Lote 2: Tramo II Tumpasa - Ixiama	IDA / 49230	Improving the San Buenaventura - Ixiama National Road	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	135,997,025.93	Signed													2014-10-01			2014-12-04					
AASANA-PMAR/OCL/PN-03/2016 / Contratacion de una empresa para Construcion de Infraestructura Aeroportuaria - 1 Paquete Calle de Rodaje, Plataforma, Ingreso Vehicular y Parques, Terminal de Pasajeros, Torre de Control, Bloque Tecnico, Edificio Bomberos S.E.I.	IDA / 49230	Improving the Rurrenabaque Airport	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2016-04-15							2016-07-29			2016-10-06			2016-11-30		2018-06-04
CP 602016-0FC / CONSERVACION TRAMO LP 02R CR RTA RURRENABAQUE-TUMUPASA-IXIAMAS, SUBTRAMO 1: SAN BUENAVENTURA-TUMUPASA	IDA / 49230	Improving the San Buenaventura - Ixiama National Road	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																			2018-02-28		2018-11-25
CP 0012018-0FC / CONSERVACION VIAL TRAMO LP 02R CR RTA RURRENABAQUE-TUMUPASA-IXIAMAS, SUBTRAMO 2: TUMUPASA-IXIAMAS	IDA / 49230	Improving the San Buenaventura - Ixiama National Road	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																			2018-02-28		2018-11-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AASANA-PMAR/EOL/P-04 / Adquisicion e instalacion de equipamiento de telecomunicaciones	IDA / 49230	Improving the Rurrenabaque Airport	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																							
AASANA-PMAR/CB/LP-02/2016 / Adquisicion de Vehiculo Carro Bombero para S.E.I.	IDA / 49230	Improving the Rurrenabaque Airport	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2016-04-20																	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
AASANA-PMAR/SC-01/2017 / Servicio de Consultoria para Supervision Tecnica de la Construcion de Infraestructura Aeroportuaria	IDA / 49230	Improving the Rurrenabaque Airport	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-09-04																								
AASANA-PMAR/SC-05 / Auditoria Financiera de los EFFF periodo 2017 y 2018	IDA / 49230	Improving the Rurrenabaque Airport	Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2018-10-15																								
BO-ABC-63413-CS-LCS / AUDITORIA FINANCIERA EXTERNA DE CREDITOS FINANCIADOS POR EL BANCO MUNDIAL- GESTION 2017 CREDITO 4823-BO PROYECTO MEJORAMIENTO Y CONSTRUCCION DE LA CARRETERA SAN BUENAVENTURA - IXIAMAS	IDA / 49230	Improving the San Buenaventura - Ixiama National Road	Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2018-05-18																								

INDIVIDUAL CONSULTANTS