

**Sustainable Family Farming Modernization Project (P151963)
Procurement Plan**

Country: Ecuador

Region: LATIN AMERICA AND CARIBBEAN

Approval Date: 5-May-2015 (original).

General Procurement Notice published on: 4-March-2016

PROCUREMENT PLAN Ecuador : Ecuador - Sustainable Family Farming Modernization Project

General Information
Country: Ecuador **Bank / Approval Date of the Original Procurement Plan:** 2017-03-02
Project ID: P151963 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-05-15
Project Name: Ecuador - Sustainable Family Farming Modernization Project
Loan / Credit No.: IBRD / 85150 **OPN Date:**
Executing Agency(ies): Ministry of Agriculture,Livestock, Aquaculture and Fisheries

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ECMAGAP-8176-027 / Asociaci3n de Productores Agr3colas San Rafael | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 253,597.88 | 0.00 | Pending Implementation | | | | | 2016-10-31 | 2016-11-18 | | | | | 2016-12-19 | 2017-02-07 | | 2017-04-01 | | 2017-07-31 | | |
| ECMAGAP-8176-029 / Cooperativa Agropecuaria el Marco, Pintag | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 240,863.07 | 0.00 | Pending Implementation | | | | | 2016-10-31 | 2016-11-18 | | | | | 2016-12-19 | 2017-02-02 | | 2017-03-04 | | 2017-06-30 | | |
| ECMAGAP-8176-030 / Asociaci3n Campesina 15 de Diciembre, Campozano | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 151,237.97 | 0.00 | Pending Implementation | | | | | 2016-11-11 | 2016-11-25 | | | | | 2016-12-23 | 2017-02-02 | | 2017-03-25 | | 2017-06-30 | | |
| ECMAGAP-8176-031 / Directorio de Agua del canal Pao Marcado | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 282,495.04 | 239,460.01 | Signed | | | | | 2016-12-02 | 2016-12-16 | | | | | 2017-01-16 | 2017-02-23 | 2017-02-08 | 2017-02-23 | 2017-03-31 | 2017-03-24 | 2017-07-31 | |
| ECMAGAP-8176-032 / Invers3n Asociaci3n Santa Cecilia de Pucallpa | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 288,011.72 | 0.00 | Pending Implementation | | | | | 2016-12-20 | 2016-12-30 | | | | | 2017-01-30 | 2017-02-13 | | 2017-03-31 | | 2017-06-30 | | |
| ECMAGAP-8176-033 / Invers3n Asociaci3n de trabajadores agr3colas, aut3nomos comerciantes, exportadores Voluntad de Dios | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 537,557.30 | 520,953.60 | Signed | | | | | 2016-12-20 | 2016-12-30 | | | | | 2017-01-30 | 2017-01-30 | 2017-02-13 | 2017-02-22 | 2017-03-15 | 2017-03-27 | 2017-06-31 | |
| ECMAGAP-8176-034 / Invers3n Asociaci3n de desarrollo integral de la comunidad de Cutihua, Simiatag | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 387,514.99 | 0.00 | Pending Implementation | | | | | 2016-12-20 | 2016-12-30 | | | | | 2017-01-30 | 2017-02-13 | | 2017-03-15 | | 2017-07-31 | | |
| ECMAGAP-8176-036 / Invers3n Junta de Regantes del sistema de riego La Era | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 221,582.20 | 173,494.25 | Signed | | | | | 2016-12-02 | 2016-12-08 | 2016-12-16 | | | | 2017-01-16 | 2017-01-16 | 2017-02-07 | 2017-02-23 | 2017-05-01 | 2017-03-27 | 2017-06-30 | |
| ECMAGAP-8176-037 / Invers3n Asociaci3n de Agricultores Huasque | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 366,725.28 | 0.00 | Pending Implementation | | | | | 2017-03-10 | 2017-03-24 | | | | | 2017-04-24 | 2017-05-16 | | 2017-07-01 | | 2017-11-30 | | |
| ECMAGAP-8176-038 / Invers3n Asociaci3n Agropecuaria Santa Carola Tolantag | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 316,415.09 | 0.00 | Pending Implementation | | | | | 2017-02-13 | 2017-02-27 | | | | | 2017-03-30 | 2017-04-21 | | 2017-05-08 | | 2017-09-30 | | |
| ECMAGAP-8176-041 / Invers3n Tecnificaci3n del sistema de riego Pulucay | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 476,881.35 | 0.00 | Pending Implementation | | | | | 2017-02-13 | 2017-02-27 | | | | | 2017-03-30 | 2017-04-21 | | 2017-05-08 | | 2017-08-31 | | |
| ECMAGAP-8176-042 / Invers3n Tecnificaci3n del sistema de riego Luis Gordero Etapa 1 | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 395,844.22 | 0.00 | Pending Implementation | | | | | 2017-02-13 | 2017-02-27 | | | | | 2017-03-30 | 2017-04-21 | | 2017-05-31 | | 2017-11-27 | | |
| ECMAGAP-8176-043 / Inversiones en 34 Microservicios en la parroquia Ingapitza Coop. Vendeleche | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 254,281.88 | 0.00 | Pending Implementation | | | | | 2016-02-13 | 2016-02-27 | | | | | 2016-03-30 | 2016-04-21 | | 2016-05-08 | | 2017-10-31 | | |
| ECMAGAP-8176-044 / Invers3n en 2 subproyectos de microservicios primera convocatoria | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,041,398.91 | 0.00 | Pending Implementation | | | | | 2017-03-01 | 2017-03-06 | | | | | 2017-04-17 | 2017-05-17 | | 2017-05-31 | | 2017-12-31 | | |
| ECMAGAP-8176-045 / 1. Readecuaci3n Oficinas | IBRD / 85150 | Component 3: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 66,120.00 | 0.00 | Pending Implementation | | | | | | | 2016-07-31 | | | | | | | 2017-01-06 | | 2017-02-15 | | |
| ECMAGAP-8176-028 / Invers3n en 11 subproyectos de riego parcelario de la primera convocatoria | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 4,779,232.60 | 0.00 | Pending Implementation | | | | | 2017-06-01 | 2017-06-06 | | | | | 2017-07-18 | 2017-08-17 | | 2017-09-01 | | 2018-02-28 | | |
| ECMAGAP-8176-035 / Invers3n Tecnificaci3n del sistema de riego Zilla San Pedro | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 163,125.09 | 0.00 | Pending Implementation | | | | | 2016-12-08 | 2016-12-23 | | | | | 2017-01-23 | 2017-02-06 | | 2017-05-01 | | 2017-06-30 | | |

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---------------------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ECMAGAP-8176-046 / Equipos de 3dputo, impresora y proyector UGP | IBRD / 85150 | Component 3: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 44,061.00 | 0.00 | Pending Implementation | | | | | | | 2016-05-17 | | | | | | | 2016-09-29 | | 2016-10-28 | | |
| ECMAGAP-8176-047 / Veh3culos (4) | IBRD / 85150 | Component 3: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 182,400.00 | 0.00 | Pending Implementation | | | | | | | 2016-05-17 | | | | | | | 2016-10-31 | | 2016-11-29 | | |

| | | | | | | | | | | | | | |
|--|--------------|---|------|---------------------------------|------|-----------|------|------------------------|------------|------------|------------|------------|------------|
| EC-MAGAP-8176-094 / Supervisión Directorio de Agua del canal Palo Marcado | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 16,630.56 | 0.00 | Pending Implementation | 2016-12-23 | 2017-02-10 | 2017-02-10 | 2017-03-10 | 2017-07-08 |
| EC-MAGAP-8176-095 / Supervisión -Asociación Santa Cecilia de Pucallpa | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 16,873.11 | 0.00 | Pending Implementation | 2016-12-30 | 2017-02-17 | 2017-02-17 | 2017-03-15 | 2017-07-13 |
| EC-MAGAP-8176-096 / Supervisión -Asociación de trabajadores agrícolas, autónomos comerciantes, exportadores Voluntad de Dios | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 26,877.86 | 0.00 | Pending Implementation | 2016-12-30 | 2017-02-17 | 2017-03-10 | 2017-03-15 | 2017-09-11 |
| EC-MAGAP-8176-097 / Supervisión -Asociación de desarrollo integral de la comunidad de Cutahua, Simiatug | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 19,124.88 | 0.00 | Pending Implementation | 2016-12-30 | 2017-02-17 | 2017-03-04 | 2017-03-15 | 2017-08-12 |
| EC-MAGAP-8176-098 / Supervisión - Tecnificación del sistema de riego Zhilla San Pedro | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 10,532.40 | 0.00 | Pending Implementation | 2016-12-23 | 2017-02-10 | 2017-02-26 | 2017-03-08 | 2017-07-06 |
| EC-MAGAP-8176-099 / Supervisión - Junta de Regantes del sistema de riego La Eca | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 12,984.05 | 0.00 | Pending Implementation | 2016-12-09 | 2017-01-27 | 2017-02-21 | 2017-03-09 | 2017-07-07 |
| EC-MAGAP-8176-100 / Supervisión -Asociación de Agricultores Huascar | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 18,400.00 | 0.00 | Pending Implementation | 2017-03-20 | 2017-05-08 | 2017-05-19 | 2017-06-02 | 2017-11-29 |
| EC-MAGAP-8176-101 / Supervisión -Asociación Agropecuaria Santa Clara de Tolontag | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 19,094.76 | 0.00 | Pending Implementation | 2017-02-23 | 2017-04-13 | 2017-04-24 | 2017-05-08 | 2017-10-05 |
| EC-MAGAP-8176-104 / Supervisión - Tecnificación del sistema de riego Putucay | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 28,502.01 | 0.00 | Pending Implementation | 2017-02-23 | 2017-04-13 | 2017-04-24 | 2017-05-08 | 2017-09-05 |
| EC-MAGAP-8176-105 / Supervisión - Tecnificación del sistema de riego Luis Cordero Etapa 1 | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 23,589.12 | 0.00 | Pending Implementation | 2017-02-23 | 2017-04-13 | 2017-04-24 | 2017-05-08 | 2017-11-04 |
| EC-MAGAP-8176-106 / Supervisión en 34 Microservicios en la parroquia Ingapirca Coop. Vendeleche | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 25,231.95 | 0.00 | Pending Implementation | 2017-02-23 | 2017-04-13 | 2017-04-24 | 2017-05-08 | 2017-11-04 |
| EC-MAGAP-8176-107 / Supervisión en microservicios primera convocatoria | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | 60,664.02 | 0.00 | Pending Implementation | 2017-06-15 | 2017-08-03 | 2017-08-24 | 2017-09-07 | 2018-03-06 |
| EC-MAGAP-8176-071 / Técnico Hidráulico Zona 2 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-28 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-060 / Especialista Ambiental UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | 2016-07-06 | 2016-07-16 | 2016-07-21 | 2017-12-31 |
| EC-MAGAP-8176-072 / Técnico Agrícola Zona 2 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-073 / Técnico Social Zona 2 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-077 / Técnico Hidráulico Zona 4 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-078 / Técnico Agrícola Zona 4 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-079 / Técnico Social Zona 4 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-080 / Técnico Hidráulico Zona 5 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-081 / Técnico Agrícola Zona 5 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-082 / Técnico Social Zona 5 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-083 / Técnico Hidráulico Zona 6 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-084 / Técnico Agrícola Zona 6 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-085 / Técnico Social Zona 6 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-086 / Técnico Hidráulico Zona 7 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-087 / Técnico Agrícola Zona 7 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |
| EC-MAGAP-8176-088 / Técnico Social Zona 7 | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | 27,086.40 | 0.00 | Pending Implementation | 2016-11-02 | 2017-02-15 | 2017-02-15 | 2017-02-28 | 2017-12-31 |

| | | | | | | | | | | | | | | | | | | |
|---|--------------|---|------|---------------------------------|------|--|------------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| EC-MAGAP-8176-089 / Supervisión de aproximadamente 14 subproyectos de riego por abanico de la primera cosechadora | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | | 278,401.90 | 0.00 | Pending Implementation | 2017-06-01 | | 2017-08-15 | | 2017-08-15 | | 2017-09-01 | | 2018-02-28 |
| EC-MAGAP-8545-CS-INDV / Especialista de Capacitación | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 31,294.03 | 0.00 | Pending Implementation | 2017-02-26 | | 2017-03-11 | | 2017-03-14 | | 2017-03-15 | | 2017-12-31 |
| EC-MAGAP-8176-065 / 1 Especialista Hidráulico UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | | 2016-07-06 | | 2016-07-16 | | 2016-07-21 | | 2017-12-31 |
| EC-MAGAP-8176-066 / 1 Especialista Agrícola UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | | 2016-07-06 | | 2016-07-16 | | 2016-07-21 | | 2017-12-31 |
| EC-MAGAP-8176-067 / 1 Especialista Ambiental UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | | 2016-07-06 | | 2016-07-16 | | 2016-07-21 | | 2017-12-31 |
| EC-MAGAP-8176-068 / 1 Especialista Social UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | | 2016-07-06 | | 2016-07-16 | | 2016-07-21 | | 2017-12-31 |
| EC-MAGAP-8176-069 / 1 Especialista en Agronegocios UGP | IBRD / 85150 | Component 3: Project Management | Post | Individual Consultant Selection | Open | | 56,329.22 | 0.00 | Pending Implementation | 2016-05-25 | | 2016-07-06 | | 2016-07-16 | | 2016-07-21 | | 2017-12-31 |
| EC-MAGAP-8176-090 / Supervisión Asociada de Productores Agrícolas San Rafael | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | | 14,869.21 | 0.00 | Pending Implementation | 2016-12-09 | | 2017-01-27 | | 2017-01-27 | | 2017-03-09 | | 2017-07-07 |
| EC-MAGAP-8176-092 / Supervisión Cooperativa Agropecuaria el Marco, Pintag | IBRD / 85150 | Component 1: Investments for climate-smart sub-projects | Post | Individual Consultant Selection | Open | | 14,549.64 | 0.00 | Pending Implementation | 2016-12-09 | | 2017-02-17 | | 2017-02-17 | | 2017-03-04 | | 2017-08-11 |