

Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [*Nigeria*] [*Nigeria For Women Project*] **P161364**

Project Implementation agency: [*Federal Ministry of Women Affairs and Social Development*]

Date of the Procurement Plan: [*August 31, 2018*]

Period covered by this Procurement Plan: [*August 31,2018 to December 2019*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN Nigeria : Nigeria For Women Project

General Information
 Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2018-09-10
 Project ID: P161364 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-26
 Project Name: Nigeria For Women Project GPN Date:
 Loan / Credit No: IDA / V1770, IDA / 62710
 Executing Agency(ies) Federal Ministry of Women Affairs and Social Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NC-MOSWAD-82940-CW-RFQ / Partitioning of FPU Nigeria For Women Project (NFWP) Office Accommodation Abuja.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				26,230.00	22,614.17	Completed							2018-10-29	2018-11-19							2018-12-24	2018-12-04	2019-01-07		
NC-MOSWAD-103885-CW-RFQ / Minor Rehabilitation at the FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	11,170.37	Completed							2019-03-07	2019-03-15							2019-05-02	2019-04-11	2019-10-29		
NC-MOSWAD-103895-CW-RFQ / Car Ports for the Six (6) SPU's	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				60,000.00	54,964.58	Completed							2019-03-07	2019-04-03							2019-05-02	2019-06-14	2019-10-29		
NC-MOSWAD-103896-CW-RFQ / Car Ports at the FPU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	87,850.95	Completed							2019-03-07	2019-08-02							2019-05-02	2019-08-26	2019-10-29		
NC-MOSWAD-111048-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Abia State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	29,688.91	Completed							2019-05-04	2019-06-10							2019-06-29	2019-07-08	2019-12-26		
NC-MOSWAD-110076-CW-RFQ / Partitioning of six (6) SPU's Offices in Abia, Ogun, Edo, Taraba, Niger and Kebbi States. The works are scattered in the states. NCB will not be a better method.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				198,000.00	0.00	Canceled							2019-04-20								2019-06-15		2019-12-12		
NC-MOSWAD-112236-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Edo State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	28,389.70	Signed							2019-05-14	2019-05-15							2019-07-09	2019-08-07	2020-01-05		
NC-MOSWAD-112237-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Ogun State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	25,851.39	Completed							2019-05-04	2019-07-04							2019-06-29	2019-08-02	2019-12-26		
NC-MOSWAD-112238-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Taraba State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	31,699.19	Signed							2019-05-04	2019-07-08							2019-06-29	2019-08-20	2019-12-26		
NC-MOSWAD-112239-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Niger State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	20,393.02	Completed							2019-05-04	2019-06-11							2019-06-29	2019-09-20	2019-12-26		
NC-MOSWAD-112240-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Kebbi State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	39,306.95	Completed							2019-05-04	2019-07-24							2019-06-29	2019-08-28	2019-12-26		
NC-MOSWAD-120009-CW-RFQ / Minor landscaping work of the FPU office premises including the back view with 40 Ft. container Offices.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				35,000.00	0.00	Canceled							2019-06-29								2019-08-24		2020-02-20		
NC-MOSWAD-228367-CW-RFQ / Procurement and installation of Biometric Access control system	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,000.00	0.00	Under Implementation							2021-04-17								2021-06-12		2021-12-09		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NC-MOSWAD-76402-CO-RFQ / Procurement of Operational Vehicles for the Federal Coordinating Unit	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Request for Quotations	Limited	Single Stage - One Envelope		245,538.00	315,098.37	Completed								2018-09-22	2018-10-30							2018-11-17	2019-01-11	2019-05-16	2019-03-13
NC-MOSWAD-83083-CO-RFQ / Procurement of Computers, Accessories and related items for the FPU, Nigeria for Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,279.00	82,422.60	Completed								2018-10-30	2018-11-19							2018-12-25	2018-12-19	2019-06-23	2018-12-23
NC-MOSWAD-83354-CO-RFQ / Procurement of Fiber Internet and Server Room Implementation for the FPU, Nigeria for Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		64,793.00	54,726.34	Completed								2018-10-28	2018-11-20							2018-12-23	2018-12-04	2019-06-21	2019-02-13

NC-MOSWAD-83360-CO- RFQ / Procurement of Video Conferencing device for FPU of NWPs Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,417.00	42,748.76	Completed												2018-10-29	2018-11-20							2018-12-24	2018-12-05	2019-06-22	2018-12-31																					
NC-MOSWAD-83367-CO- RFQ / Procurement of Inverter for FPU of NWPs Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		9,054.00	7,676.97	Completed																							2018-12-25	2018-12-05	2019-06-23	2018-12-31																		
NC-MOSWAD-83925-CO- DIR / Procurement of Accounting Software (Flexible)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Direct Selection	Direct			22,951.00	18,348.00	Completed						2018-10-29	2018-12-18	2018-11-03	2019-02-15																2018-12-08	2019-03-27	2019-06-06	2019-07-08																
NC-MOSWAD-98241-CO- RFQ / Air Conditioners for FPCU, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,500.00	12,750.33	Completed																									2019-04-03	2019-03-05	2019-09-30	2019-03-07																
NC-MOSWAD-98243-CO- RFQ / Sound Proof Standby Generator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,500.00	16,897.00	Completed																										2019-04-03	2019-03-05	2019-09-30	2019-03-07															
NC-MOSWAD-98249-CO- RFQ / ICT, Security Equipment and Installation(Digital Camera, DSTV, CCTV, INTERCOM Facility and TV sets.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		14,000.00	25,720.76	Completed																											2019-04-03	2019-03-07	2019-09-30	2019-04-18														
NC-MOSWAD-98287-CO- RFQ / Computers, Printers, Photocopiers etc. for FPU additional Staff	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,000.00	82,762.61	Completed																												2019-04-03	2018-12-19	2019-09-30	2018-12-23													
NC-MOSWAD-98238-CO- RFQ / Operational Vehicles for Six (6) SPU States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		364,312.00	0.00	Cancelled																												2019-04-03		2019-09-30														
NC-MOSWAD-103888-CO- RFQ / Window Blinds and Internal Decorations at SPUs Offices in Abia, Ogun, Edo, Taraba, Niger and Kebbi States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	40,021.80	Completed																													2019-03-07	2019-04-02		2019-05-02	2019-06-28	2019-10-29	2020-01-20									
NC-MOSWAD-103889-CO- RFQ / Window Blinds and Internal Decorations at FPU Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	5,219.58	Completed																													2019-03-07	2019-03-15		2019-05-02	2019-04-10	2019-10-29	2019-04-30									
NC-MOSWAD-103891-CO- RFQ / 40 Ft. Container for use at FPU Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		30,000.00	20,000.00	Completed																														2019-03-07	2019-03-15		2019-05-02	2019-04-09	2019-10-29	2019-06-27								
NC-MOSWAD-103897-CO- RFQ / Kitchen Utensils for use at FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,500.00	1,797.08	Completed																														2019-03-07	2019-04-03		2019-05-02	2019-05-13	2019-10-29	2019-06-10								
NC-MOSWAD-103986-CO- RFQ / Furnishing of an Office for the Hon. Minister/Permanent Secretary at the FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	15,856.38	Completed																														2019-03-08	2019-04-03		2019-05-03	2019-04-22	2019-10-30	2019-05-07								
NC-MOSWAD-110063-CO- RFQ / Office Furniture for States Project Implementation Units (SPUs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB2, Lot 1	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		450,000.00	119,367.67	Completed						2019-04-15	2019-05-21	2019-04-20																							2019-06-01	2019-06-27	2019-07-01	2019-08-19	2019-08-05	2019-10-11	2020-02-01	2020-01-08						
NC-MOSWAD-76400-CO- RFQ / Procurement of Furniture and Equipment for FPMU	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	41,978.38	Completed																																2018-09-19	2018-11-19		2018-11-14	2018-12-05	2019-05-13	2019-01-25						
NC-MOSWAD-110061-CO- RFQ / Fed. Support Ministries & SPUs NCB1 Lot 1 – Computers & Office Rel. Equip. NCB1 Lot 2 – Video Conferencing, Internet Servers, Inverters etc. NCB1 Lot 3 – Generating Sets NCB1 Lot 4 – Air Conditioners, Refrigerators etc. NCB1 Lot 5 – Security/Comm. Equip.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,410,000.00	697,632.71	Signed						2019-04-15	2019-05-21	2019-04-20																												2019-06-01	2019-06-27	2019-07-01	2019-08-19	2019-08-05	2019-10-21	2020-02-01		
NC-MOSWAD-98294-CO- RFQ / Office Computers, Accessories and Related Equipment for Abia State Project Implementation Unit	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		85,000.00	0.00	Cancelled																																			2019-02-06			2019-04-03		2019-09-30				
NC-MOSWAD-112242-CO- RFQ / External Diesel Tank (1500 Liters) and Armored Cable (4x3mm ² , 100mtrs) for FPU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,500.00	3,227.59	Completed																																					2019-05-04	2019-07-09		2019-06-29	2019-09-03	2019-12-26	2020-01-18	
NC-MOSWAD-120020-CO- RFQ / Supply and Installation of Furniture and fittings for the 40 Ft. Container Offices along with an adjacent office at the FPU	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		45,000.00	31,774.03	Completed																																						2019-06-29	2019-08-01		2019-08-24	2019-08-19	2020-02-20	2019-08-26

NG-MOSWAD-126199-GO-RFQ / Federal Support Ministries Equipment (FMWASD, FMR, DACF – 10 Desktops, 2 laptops, 10 Printers/Photocopiers and Accessories (Power Surge, UPS, Stabilizers etc) plus.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	33,974.41	Completed			2019-08-19	2019-08-15					2019-10-14	2019-09-05	2020-04-11	2019-09-27
NG-MOSWAD-127532-GO-RFQ / Camera and Projector Accessories	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,500.00	918.21	Completed			2019-08-24	2019-08-22					2019-10-19	2019-09-03	2020-04-16	2019-09-09
NG-MOSWAD-130118-GO-RFQ / Office Computers and other Equipment and Accessories (Printers/photocopiers, Computers etc) for the New Minister New Staff at the FPU	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		45,000.00	33,633.80	Completed			2019-09-14	2019-09-10					2019-11-09	2019-10-07	2020-05-07	2020-01-18
NG-MOSWAD-110072-GO-RFB / Security/Communication Equipment and Accessories for States Project Implementation Units (SPUs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB1, Lot 5.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		75,000.00	0.00	Cancelled		2019-04-15	2019-04-20		2019-06-01		2019-07-01		2019-08-05		2020-02-01	
NG-MOSWAD-110070-GO-RFB / Air Conditioners and Accessories, Refrigerators and Water Dispensers for States Project Implementation Units (SPUs) in Abia, Ogun, Edo, Taraba, Niger and Kebbi States under NCB1, Lot 4	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		50,000.00	0.00	Cancelled		2019-04-15	2019-04-20		2019-06-01		2019-07-01		2019-08-05		2020-02-01	
NG-MOSWAD-110003-GO-RFB / Generating Sets and for States Project Implementation Units (SPUs) in Abia, Ogun, Edo, Taraba, Niger and Kebbi States under NCB1, Lot 3	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		120,000.00	0.00	Cancelled		2019-04-15	2019-04-20		2019-06-01		2019-07-01		2019-08-05		2020-02-01	
NG-MOSWAD-110071-GO-RFB / Video Conferencing Device, Fibre Internet & Server, Power Inverters for States Project Implementation Units (SPUs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB1, Lot2	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open – National	Single Stage – One Envelope		570,000.00	0.00	Cancelled		2019-04-15	2019-04-20		2019-06-01		2019-07-01		2019-08-05		2020-02-01	
NG-MOSWAD-186019-GO-RFQ / Procurement of Fibre Internet Subscription & Installation	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,648.00	6,339.97	Signed			2020-07-29	2020-07-29					2020-09-23	2020-08-06	2021-03-22	
NG-MOSWAD-225501-GO-RFQ / PROCUREMENT OF MS CLOUD SERVER	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	0.00	Under implementation			2021-03-23	2021-03-18					2021-05-18		2021-11-14	
NG-MOSWAD-228365-GO-RFQ / Procurement of Laptops and computer accessories for FPCU personnels	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	0.00	Under implementation			2021-04-17						2021-06-12		2021-12-09	
NG-MOSWAD-256479-GO-RFQ / Procurement (i) corei7, 1TB laptop computers (ii) All-in-one Desktop computer (iii) 10KVA stabilizer (iv) Multi-purpose colour copier/printer (v) Printer (black & white)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		31,170.73	0.00	Pending implementation			2021-10-19						2021-12-14		2022-06-12	
NG-MOSWAD-257525-GO-RFQ / Procurement of 2 Nos SUV jeep	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		328,774.86	0.00	Pending implementation			2021-10-17						2021-12-12		2022-06-10	
NG-MOSWAD-257526-GO-RFQ / Procurement of 2 Nos 3HP Air Conditioners and 4 Nos Water Dispenser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,585.37	0.00	Pending implementation			2021-10-17						2021-12-12		2022-06-10	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-MOSWAD-98350-NC-RFQ / Insurance cover for Project Vehicles (4Nos Vehicles at FPU and 6Nos at SPUs)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	19,304.31	Under implementation								2019-02-06	2019-04-11					2019-04-03	2019-04-25	2019-09-30	2019-05-03			
NG-MOSWAD-98355-NC-RFQ / Security Guards for NFWP Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	15,247.84	Completed								2019-02-06	2019-02-15					2019-04-03	2019-03-06	2019-09-30	2020-03-02			
NG-MOSWAD-98360-NC-RFQ / Cleaning Services for NFWP Office, Abuja.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,000.00	15,017.46	Completed								2019-02-09	2019-02-15					2019-04-06	2019-03-04	2019-10-03	2020-03-03			
NG-MOSWAD-103985-NC-RFQ / Production and Printing of Thematic Reports plus other project documents	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	46,250.74	Completed								2019-03-08	2019-06-06					2019-05-03	2019-07-05	2019-10-30	2019-07-25			

NG-MOSWAD-225695-NC-RQ / Procurement of insurance policy for project vehicles	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		13,200.00	0.00	Pending Implementation					2021-03-27							2021-05-22		2021-11-18
NG-MOSWAD-247312-GO-RQ / PRINTING AND PRODUCTION OF IEC MATERIALS	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,000.00	0.00	Pending Implementation					2021-08-15							2021-10-10		2022-04-08

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-MOSWAD-95169-C5-CQ5 / Community Services on Baseline Survey and Risk Planning (3) tier States Northern States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		180,000.00	162,462.88	Completed	2019-01-26	2019-02-24			2019-02-09	2019-05-13							2019-03-11	2019-06-10	2019-04-15	2019-06-11	2019-10-12	2019-12-28
NG-MOSWAD-95173-C5-CQ5 / Community Services on Baseline Survey & Risk Planning Local/Community/Assessment three(3) tier Southern States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		150,000.00	119,918.39	Completed	2019-01-26	2019-02-24			2019-02-09	2019-05-13							2019-03-11	2019-06-10	2019-04-15	2019-06-11	2019-10-12	2019-10-31
NG-MOSWAD-110287-C5-CQ5 / Communication Strategy Consultant – (Preparation of Communication Strategy)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	281,937.13	Signed	2019-04-15	2019-07-09			2019-04-29	2019-09-03							2019-05-28	2019-09-23	2019-07-03	2019-10-15	2019-12-30	
NG-MOSWAD-95144-C5-CQ5 / Engagement of Contract Recruitment Agency	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Open – National		250,000.00	0.00	Canceled	2019-02-18	2019-03-29	2019-03-11		2019-04-24								2019-05-24		2019-06-28		2019-12-25	
NG-MOSWAD-110289-C5-CQ5 / HR Recruitment Agency/Firm for the recruitment of various staff, Advisers and Young Professionals	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	333,455.39	Signed	2019-04-15	2019-08-23			2019-04-29	2019-07-10							2019-05-29	2019-09-23	2019-07-03	2019-10-15	2019-12-30	
NG-MOSWAD-120004-C5-CQ5 / Local Government Areas (LGAs) Facilitating Consultants	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Review	2019-06-24	2019-08-23			2019-07-08								2019-08-07		2019-09-11		2020-03-09	
NG-MOSWAD-172802-C5-CQ5 / Engagement of Consultant for the Design and Deployment of Management Information System(MIS)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		255,000.00	241,296.67	Signed	2020-05-12	2020-05-19			2020-05-26	2020-06-22							2020-06-25	2020-08-02	2020-07-30	2020-08-18	2021-01-26	
NG-MOSWAD-173091-C5-CQ5 / Engagement of GBV Mapping Consultant	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		190,850.00	0.00	Canceled	2020-05-12	2020-05-20			2020-05-26								2020-06-25		2020-07-30		2021-01-26	
NG-MOSWAD-177280-C5-CQ5 / Engagement of External Auditor for NFPW	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Least Cost Selection	Open – National		6,000.00	0.00	Canceled	2020-06-02	2020-06-02	2020-06-23		2020-08-06				2020-09-03	2020-10-03			2020-11-07		2020-12-12		2021-06-10	
NG-MOSWAD-177711-C5-CQ5 / Engagement of External Auditor for NFPW	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		6,000.00	18,533.27	Signed	2020-06-03	2020-06-03			2020-06-17	2020-06-12							2020-07-17	2020-06-14	2020-08-21	2020-06-16	2021-02-17	
NG-MOSWAD-112241-C5-CQ5 / Web Development, Hosting and Management Consultant/Firm	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2019-04-29				2019-05-13								2019-06-12		2019-07-17		2020-01-13	
NG-MOSWAD-227039-C5-CQ5 / PROCUREMENT OF VIDEO PRODUCTION AND EDITING FIRM FOR WAGS INSTRUCTIONAL GUIDE	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		53,000.00	0.00	Under Implementation	2021-03-31	2021-04-07			2021-04-14								2021-05-14		2021-06-18		2021-12-15	
NG-MOSWAD-242667-C5-CQ5 / BUSINESS ADVISORY SERVICES FOR THE DEVELOPMENT BUSINESS PLAN.	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Open – National		48,800.00	0.00	Canceled	2021-07-08		2021-07-29		2021-09-11								2021-10-11		2021-11-15		2022-05-14	
NG-MOSWAD-242672-C5-CQ5 / ENGAGEMENT OF BEHAVIOUR CHANGE COMMUNICATION CONSULTING FIRM	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Open – National		150,000.00	0.00	Under Review	2021-07-08	2021-09-07	2021-07-29		2021-09-11								2021-10-11		2021-11-15		2022-05-14	
NG-MOSWAD-244985-C5-CQ5 / BUSINESS ADVISORY SERVICE	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-07-22				2021-08-04								2021-09-03		2021-10-08		2022-04-06	
NG-MOSWAD-245030-C5-CQ5 / ENGAGEMENT OF BEHAVIOURAL CHANGE COMMUNICATION CONSULTING FIRM	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		155,000.00	0.00	Pending Implementation	2021-07-22				2021-08-05								2021-09-04		2021-10-09		2022-04-07	
NG-MOSWAD-248962-C5-CQ5 / BUSINESS ADVISORY SERVICE	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		95,000.00	0.00	Under Implementation	2021-08-19	2021-08-19			2021-09-01								2021-10-01		2021-11-05		2022-05-04	

NG-MOSWAD-257529-CS- CDS / Production for the development of Training Videos for IWAGs for the five states (modification)	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		73,170.73	0.00	Under Review	2021-10-12	2021-10-13								2021-11-25	2021-12-30	2022-06-28
NG-MOSWAD-258725-CS- CDS / Engagement of a Business Advisory Service Firm	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		268,292.68	0.00	Under Review	2021-10-18	2021-10-22								2021-11-30	2022-01-04	2022-07-03
NG-MOSWAD-258726-CS- CDS / Engagement of Behavior Change Communication (BCC) Firm	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		280,000.00	0.00	Under Review	2021-10-18	2021-10-22								2021-12-01	2022-01-05	2022-07-04

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NG-MOSWAD-76579-CS- INDV / Engagement of Procurement Consultant	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited		60,000.00	90,604.80	Signed	2018-09-17	2018-11-09	2018-09-22	2018-11-27	2018-10-13	2018-12-18	2018-11-17	2018-12-04	2019-05-16		
NG-MOSWAD-95162-CS- INDV / Engagement of 1 Executive Assistant, 1 Young Nigerian Professional and 1 Administrative Assistance under the Federal Project Coordinator's Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Review	2019-01-16	2019-06-24	2019-03-06		2019-03-27		2019-05-01		2019-10-28		
NG-MOSWAD-95295-CS- INDV / Grievance Redress & Feedback Mechanism	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Review	2019-01-26	2019-04-19	2019-03-16		2019-04-06		2019-05-11		2019-11-07		
NG-MOSWAD-95298-CS- INDV / Community Institution Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Review	2019-01-26	2019-02-24	2019-03-16		2019-04-06		2019-05-11		2019-11-07		
NG-MOSWAD-103892-CS- INDV / Community Procurement Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		10,000.00	9,155.38	Completed	2019-03-02	2019-04-19	2019-03-07	2019-07-08	2019-03-28	2019-07-31	2019-05-02	2019-08-05	2019-10-29	2020-01-28	
NG-MOSWAD-103982-CS- INDV / Engagement of 15 Young Nigerian Professionals by the Recruitment Agency - (To support the following Advisers - (Livelihood, BCC, Community Institution Building, Gender, Innovation & Partnership, Project Comm & Public Relations, M&E, Fin Mgt. & Proc. Spec.)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		225,000.00	0.00	Under Review	2019-03-03	2019-10-30	2019-04-21		2019-05-12		2019-06-16		2019-12-13		
NG-MOSWAD-103984-CS- INDV / Engagement of a Web Developer for FPIU, Abuja and SPiUs in Abia, Ogun, Edo, Taraba, Niger and Kebbi States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-03-03		2019-04-21		2019-05-12		2019-06-16		2019-12-13		
NG-MOSWAD-103987-CS- INDV / Engagement of IT Staff to handle ICT related problems in FPIU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2019-03-03	2019-06-24	2019-03-08		2019-03-29		2019-05-03		2019-10-30		
NG-MOSWAD-98348-CS- INDV / Community Driven Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-02-01		2019-02-06		2019-02-27		2019-04-03		2019-09-30		
NG-MOSWAD-115087-CS- INDV / Community Driven Development Operations Manual	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-05-20	2019-06-12	2019-05-25		2019-06-15		2019-07-20		2020-01-16		
NG-MOSWAD-116137-CS- INDV / Supervision Engineer for the Minor Rehabilitation and Partitioning in the Six States Projects Implementation Units (SPiUs) Offices	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		25,000.00	21,502.27	Completed	2019-05-27	2019-06-14	2019-06-01	2019-06-25	2019-06-22	2019-07-24	2019-07-27	2019-07-29	2020-01-23	2020-01-20	
NG-MOSWAD-75969-CS- INDV / Engagement of Consultant for the Preparation of Community- Driven Development Manual	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-10-24	2019-01-06	2018-12-12		2019-01-02		2019-02-06		2019-08-05		
NG-MOSWAD-126201-CS- INDV / Technical Assistant (1 No.) and Executive Assistant (1 No.)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		30,000.00	13,601.92	Signed	2019-08-19	2019-08-29	2019-08-24	2019-10-25	2019-09-14	2019-11-05	2019-10-19	2019-11-05	2020-04-16		
NG-MOSWAD-126196-CS- INDV / Niger State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		65,000.00	4,548.59	Signed	2019-08-19	2019-09-03	2019-08-24	2019-09-17	2019-09-14	2019-09-17	2019-10-19	2019-05-09	2020-04-16		
NG-MOSWAD-126193-CS- INDV / Edo State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		65,000.00	54,583.06	Signed	2019-08-19	2019-09-03	2019-08-24	2019-09-17	2019-09-14	2019-09-17	2019-10-19	2019-05-09	2020-04-16		
NG-MOSWAD-127527-CS- INDV / Community Institution Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Review	2019-08-26	2019-10-30	2019-10-14		2019-10-29		2019-12-03		2020-05-31		

NG-MOSWAD-130316-CS-INDV / Engagement of Local Government Area Coordinators by the HR Firm for the six SFUs as follows: 1. Abia State - 3No 2. Edo State - 3No 3. Ogun State - 3No 4. Taraba State - 3No 5. Kebbi State - 3 No 6. Niger State - 3 No Total for the six States is 18	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	500,000.00	0.00	Under Review	2019-09-09	2019-10-28	2019-11-18	2019-12-23	2020-06-20				
NG-MOSWAD-174588-CS-CDS / Engagement of GBV Mapping Consultant Firm	IDA / 62710	Building Social Capital	Prior	Direct Selection	Direct	460,000.00	0.00	Under Review	2020-05-21	2020-06-03	2020-05-31	2020-06-19	2020-08-04	2021-01-31			
NG-MOSWAD-127353-CS-INDV / Front Desk Officer	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-08-19	2019-08-24	2019-09-14	2019-10-19	2020-04-16				
NG-MOSWAD-95299-CS-INDV / Innovation and Partnership Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2019-01-26	2019-02-21	2019-03-16	2019-04-06	2019-05-11	2019-11-07			
NG-MOSWAD-95164-CS-INDV / Project Communication / Public relation Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Canceled	2019-02-25	2019-02-25	2019-04-15	2019-05-06	2019-06-10	2019-08-09			
NG-MOSWAD-94721-CS-CDS / Engagement of Monitoring & Evaluation Specialist by FPCL, NWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Canceled	2019-02-04	2019-02-24	2019-03-09	2019-03-30	2019-05-04	2019-10-31			
NG-MOSWAD-76026-CS-INDV / Engagement Livelihood Support Technical Expert	IDA / V1770	Livelihoods Program	Post	Individual Consultant Selection	Limited	90,000.00	0.00	Canceled	2018-10-02	2019-01-02	2018-10-07	2018-10-28	2018-12-02	2019-05-31			
NG-MOSWAD-130317-CS-INDV / Engagement of Facilitators for LGAs and Wards by HR Firm for the Six SFUs as follows: 1. Abia State - 9No 2. Edo State - 9No 3. Ogun State - 9No 4. Taraba State - 9No 5. Kebbi State - 9No 6. Niger State - 9No Total for the six States is 54	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	600,000.00	0.00	Canceled	2019-09-09	2019-10-28	2019-11-18	2019-12-23	2020-06-20				
NG-MOSWAD-76015-CS-INDV / Engagement of Gender Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-10-02	2019-01-02	2018-10-12	2018-11-02	2018-12-07	2019-06-05			
NG-MOSWAD-103983-CS-INDV / Engagement of Behavioral Change Communication Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	80,000.00	0.00	Canceled	2019-03-03	2019-04-19	2019-04-21	2019-05-12	2019-06-16	2019-12-13			
NG-MOSWAD-114531-CS-INDV / Procurement Consultants (fNo) to support the Six (6) SFUs	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Canceled	2019-05-13	2019-09-12	2019-07-01	2019-07-22	2019-08-26	2020-02-22			
NG-MOSWAD-76030-CS-INDV / Engagement of Social Environmental Safeguards Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-10-02	2019-02-21	2018-10-07	2018-10-28	2018-12-02	2019-05-31			
NG-MOSWAD-140893-CS-INDV / Project Implementation Manual (PIM) Review Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2019-10-17	2019-10-22	2019-11-12	2019-12-17	2020-06-14				
NG-MOSWAD-76033-CS-INDV / Engagement of Consultant for the Preparation of Project Implementation Manual/Federal Coordinating Office and States Plus	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2018-10-24	2018-10-23	2018-10-29	2018-12-07	2018-11-19	2018-12-24	2019-06-22		
NG-MOSWAD-186884-CS-INDV / Engagement of Behavior Change Communication Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	19,738.94	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-31	2021-04-03
NG-MOSWAD-186885-CS-INDV / Engagement of Community Mobilization & Capacity Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	28,486.57	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-20	2021-04-03
NG-MOSWAD-186888-CS-INDV / Engagement of Livelihood Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	23,145.34	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-09-08	2021-04-03
NG-MOSWAD-186889-CS-INDV / Engagement of Monitoring, Evaluation & Knowledge Management Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	32,047.39	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-10-08	2021-04-03
NG-MOSWAD-186887-CS-INDV / Engagement of Environmental Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	0.00	Under Review	2020-08-05	2020-08-04	2020-08-10	2020-08-31	2020-10-05	2021-04-03			
NG-MOSWAD-186886-CS-INDV / Engagement of Gender & Gender Based Violence Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	28,486.57	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-20	2021-04-03

NG-MOSWAD-186890-CS-INDV / Engagement of Innovation & Partnership Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	23,145.34	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-31	2021-04-03
NG-MOSWAD-200905-CS-INDV / Engagement of Management Information System Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Under Implementation	2020-10-21	2020-10-22	2020-10-26		2020-11-16	2020-12-21			2021-06-19
NG-MOSWAD-204871-CS-INDV / Engagement of Consultant for Capacity Building (Community Operating Manual-Training of Trainers)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	19,000.00	0.00	Under Implementation	2020-11-15	2020-12-11	2020-11-20		2020-12-11	2021-01-15			2021-07-14
NG-MOSWAD-209261-CS-INDV / Engagement of Procurement Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Under Implementation	2020-12-16	2021-01-27	2020-12-21		2021-01-11	2021-02-15			2021-08-14
NG-MOSWAD-217809-CS-INDV / Engagement of an Individual Consultant for the training on Financial Management	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Under Implementation	2021-02-04	2021-02-08	2021-02-09		2021-03-02	2021-04-06			2021-10-03
NG-MOSWAD-228363-CS-CDS / Consulting Services for Mapping of Services for Survivors of Gender Based Violence (GBV)	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct	460,000.00	0.00	Under Review	2021-04-08	2021-04-29	2021-04-14			2021-05-17			2021-11-13
NG-MOSWAD-230427-CS-CDS / Engagement of External Auditors	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Direct	7,900.00	0.00	Pending Implementation	2021-04-21		2021-05-01		2021-05-22	2021-06-26			2021-12-23
NG-MOSWAD-230431-CS-INDV / Engagement of Assistant Project Accountant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	4,800.00	0.00	Under Review	2021-04-26	2021-04-26	2021-05-01		2021-05-22	2021-06-26			2021-12-23
NG-MOSWAD-252280-CS-INDV / Engagement of Gender and GBV Adviser II	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Under Implementation	2021-09-13	2021-09-09	2021-09-18		2021-10-09	2021-11-13			2022-05-12
NG-MOSWAD-252285-CS-INDV / Engagement of BCC Adviser II	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Under Implementation	2021-09-13	2021-09-28	2021-09-18		2021-10-09	2021-11-13			2022-11-08
NG-MOSWAD-252289-CS-INDV / Engagement of Livelihood expert adviser	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Under Implementation	2021-09-13	2021-09-09	2021-09-18		2021-10-09	2021-11-13			2022-05-12
NG-MOSWAD-252294-CS-INDV / Engagement of Administrative Assistant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Under Implementation	2021-09-13	2021-09-09	2021-09-18		2021-10-09	2021-11-13			2022-05-12
NG-MOSWAD-252296-CS-INDV / Master Trainers for Step-down Training on Business Advisory Services (4 Nos)	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	55,000.00	0.00	Under Implementation	2021-09-13	2021-09-09	2021-09-18		2021-10-09	2021-11-13			2022-05-12
NG-MOSWAD-256439-CS-INDV / Engagement of MIS Specialist to be deployed to States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Under Implementation	2021-10-07	2021-10-13	2021-10-12		2021-11-02	2021-12-07			2022-06-05
NG-MOSWAD-256447-CS-INDV / Engagement of Security Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	53,000.00	0.00	Under Implementation	2021-10-07	2021-10-13	2021-10-12		2021-11-02	2021-12-07			2022-06-05
NG-MOSWAD-256460-CS-INDV / Engagement of Gender Technical Adviser	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Pending Implementation	2021-10-08		2021-10-13		2021-11-03	2021-12-08			2022-06-06
NG-MOSWAD-256463-CS-INDV / Engagement of Innovation and Partnership Adviser	IDA / 62710	Innovations and Partnerships	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-10-08		2021-10-13		2021-11-03	2021-12-08			2022-06-06
NG-MOSWAD-256465-CS-INDV / Engagement of Communication Intern	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Pending Implementation	2021-10-11		2021-10-16		2021-11-06	2021-12-11			2022-06-09
NG-MOSWAD-256468-CS-INDV / Engagement of Payment Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	44,000.00	0.00	Pending Implementation	2021-10-13		2021-10-18		2021-11-08	2021-12-13			2022-06-11
NG-MOSWAD-256469-CS-INDV / Engagement of Project Secretary	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Under Implementation	2021-10-12	2021-10-13	2021-10-17		2021-11-07	2021-12-12			2022-06-10
NG-MOSWAD-256470-CS-INDV / Production of success stories documentary videos for five project states	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	69,000.00	0.00	Pending Implementation	2021-10-12		2021-10-17		2021-11-07	2021-12-12			2022-06-10
NG-MOSWAD-259437-CS-INDV / Engagement of Master Trainer for BBC (Phase II)- 4 nos	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited	14,634.15	0.00	Pending Implementation	2021-10-26		2021-10-31		2021-11-21	2021-12-26			2022-06-24
NG-MOSWAD-259438-CS-INDV / Engagement of e-Payment Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	24,878.05	0.00	Pending Implementation	2021-10-27		2021-11-01		2021-11-22	2021-12-27			2022-06-25

NG-MOSWAD-259440-CS-INDV / Engagement of Technical Assistant to NPC	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		21,951.22	0.00	Pending Implementation	2021-10-27		2021-11-01	2021-11-22	2021-12-27	2022-06-25	
---	-------------	--	------	---------------------------------	---------	--	-----------	------	------------------------	------------	--	------------	------------	------------	------------	--