

PROCUREMENT PLAN (Textual Part)

Project information: **Jordan Education Reform Support Program– P162407**
Project Implementation agency: **Jordan Ministry of Education**

Date of the Procurement Plan: **27–Mar–2018**

Period covered by this Procurement Plan: **Project life**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth **in bylaw No 32 (1993) for purchase of Goods and consultancies, and bylaw No 71 (1986) for procurement of works and related consulting services, and all subsequent amendments to those bylaws**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Table 1- Procurement methods and prior review thresholds

	Market approach							
	Works			Goods, IT and non-consulting services			Shortlist composed only of national consultants	
	Open international	Open national	National (shopping)	Open international	Open national	International and national (shopping)	Consulting services	Engineering & Construction supervision
US\$	US\$	US\$	US\$	US\$	US\$	US\$	US\$	
Method Thresholds	≥10,000,000	<10,000,000	≤200,000	≥1,000,000	< 1,000,000	≤100,000	< 300,000	≤500,000
Proc. Method	RFB	RFB	RFQ	RFB	RFB	RFQ	All methods	QCBS
Proc prior review	> 15,000,000			>4,000,000			Firms >2,000,000 Ind. >400,000	

PROCUREMENT PLAN Jordan : Jordan Education Reform Support Program

General Information
 Country: Jordan Bank's Approval Date of the Original Procurement Plan: 2018-03-27
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-24
 Project ID: P162407 GPN Date:
 Project Name: Jordan Education Reform Support Program
 Loan / Credit No: IBRD / 88040, TF / A6421, TF / A6420
 Executing Agency(ies) Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										JO-MOE-56061-CS-LCS / Verification firm that will be verifying the achievement of the DLR AND ALSO Follow on the Project Action Plan activities and indicators.	IBRD / 88040	Implementation Support	Post	Least Cost Selection	Open - International		200,000.00	0.00	Canceled	2018-03-27		2018-04-17		2018-05-31				2018-06-28		2018-07-28		2018-09-01	
JO-MOE-67027-CS-QCBS / Conducting a needs assessment for socioemotional learning programs as part of the efforts to improve school climate by designing a national socioemotional learning program	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Under Implementation	2018-06-18	2018-06-20	2018-07-09	2018-09-26	2018-08-02	2018-10-08			2018-08-30	2018-11-05	2018-09-06	2019-11-12	2018-09-27	2018-12-03	2018-10-25		2019-02-21							
JO-MOE-67031-CS-QCBS / Expanding access to KICS through the design of PPP setup and development of plan for rollout	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Review	2018-06-18		2018-07-09		2018-08-02				2018-08-30		2018-09-06		2018-09-27		2018-10-25		2019-04-18							
JO-MOE-67033-CS-QCBS / Improving teaching practices in KG classrooms	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2018-06-18		2018-07-09		2018-08-02				2018-08-30		2018-09-06		2018-09-27		2018-10-25		2019-04-25							
JO-MOE-67034-CS-QCBS / Development of a quality assurance system for public and private KG providers	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2018-06-18	2018-07-06	2018-07-09	2018-09-26	2018-08-02	2018-08-20			2018-08-30	2018-09-17	2018-09-06	2018-09-24	2018-09-27	2018-10-15	2018-10-25		2019-02-21							
JO-MOE-67035-CS-QCBS / Design of teachers' development policy and strategy framework	TF / A6420	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		120,000.00	0.00	Under Implementation	2018-06-18	2018-07-06	2018-07-09	2018-09-26	2018-08-02	2018-12-24			2018-08-30	2019-01-21	2018-09-06	2019-01-28	2018-09-27	2019-05-18	2018-10-25		2019-04-25							
JO-MOE-79539-CS-QCBS / Independent Verification Agency	IBRD / 88040	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2018-09-26	2018-09-26	2018-10-11	2018-09-26	2018-10-26	2018-10-26			2018-11-25	2018-11-25	2018-12-15	2018-12-16	2018-12-30	2018-12-31	2019-01-14		2020-01-14							
JO-MOE-89221-CS-QCBS / The objective of the consultancy is to conduct a comprehensive assessment of the feasibility and relevance of different policy options to help MOE increase KG2 Enrollment rate from 59 to 80 percent by 2022 and up to 100 percent by 2025.	IBRD / 88040	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2018-12-04	2018-12-04	2018-12-19	2019-01-07	2019-01-08	2019-03-31			2019-01-29	2019-04-21	2019-02-13	2019-05-06	2019-02-28	2019-05-22	2019-04-04		2019-10-01							
JO-MOE-67039-CS-QCBS / Independent Verification Agency for the Education Reform Support Program	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - International		40,339.00	0.00	Pending Implementation	2020-08-20		2020-09-10		2020-10-24				2020-11-21		2020-12-21		2021-01-25		2021-03-01		2022-03-01							
JO-MOE-67040-CS-QCBS / Develop a National Student Assessment Strategy	TF / A6421	Implementation Support	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Pending Implementation	2021-02-15		2021-03-08		2021-04-01				2021-04-21		2021-04-28		2021-05-18		2021-05-30		2022-03-31							

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

JO-MOE-79641-CS-INDV / Financial Management Officer	TF / A6421	Implementation Support	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2018-09-26		2018-10-01		2018-10-22		2018-11-26		2019-11-25
JO-MOE-79645-CS-INDV / Procurement Officer	TF / A6421	Implementation Support	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2020-01-13
JO-MOE-98541-CS-INDV / Providing technical and administrative support to the Managing Directorate of Educational Supervision and Training.	IBRD / 88040	Implementation Support	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-02-20		2019-04-10		2019-05-01		2019-06-05		2019-12-02
JO-MOE-105699-CS-INDV / Monitoring and Evaluation Expert	IBRD / 88040	Implementation Support	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-03-12		2019-04-30		2019-05-21		2019-06-25		2019-12-22
JO-MOE-67025-CS-CDS / Providing Opportunities with Education - Data Collection Firm	TF / A6421	Implementation Support	Post	Direct Selection	Direct		81,458.94	0.00	Under Implementation	2020-03-05	2021-01-05	2020-03-10				2020-05-14		2020-11-10
JO-MOE-67026-CS-CDS / Providing Opportunities with Education for Students in Jordan - Teacher Training Firm	TF / A6421	Implementation Support	Post	Direct Selection	Direct		240,000.00	0.00	Under Implementation	2020-08-09	2021-01-05	2020-08-14				2020-09-28		2020-12-27