

PLAN DE PASSATION DE MARCHÉS (Partie Textuelle)

Information sur le Projet : TOGO, Projet de Développement et de Gouvernance Minière P149277

Agence d'exécution du Projet : Unité d'Exécution du Projet

Date du plan de passation des marchés : 11 juillet 2017.

Période couverte par ce plan de passation des marchés : 1^{er} janvier 2017, 31 décembre 2017

Préambule

Conformément au paragraphe 5.9 du "Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (FPI)" (Juillet 2016) ("Règlement de Passation des Marchés") l'Emprunteur utilise les outils électroniques de planification et de suivi de la passation des marchés (STEP) pour préparer, valider et actualiser ses plans de passation des marchés et effectuer toutes les transactions liées à la passation des marchés du projet.

Cette partie textuelle ainsi que les tableaux du plan de passation des marchés dans STEP constituent le plan de passation des marchés du projet. Les conditions suivantes s'appliquent à toutes les activités de passation de marchés du plan de passation de marchés. Les autres éléments du plan de passation des marchés tels que requis au paragraphe 4.4 du Règlement de passation des marchés sont énoncés dans STEP.

Les Dossiers types d'appel d'offres publiés par la Banque devront être utilisés pour tous les contrats soumis à la concurrence internationale ainsi que pour tous les autres contrats spécifiés dans les tableaux du plan de passation des marchés inclus dans STEP.

Procédures nationales de passation des marchés : En accord avec le paragraphe 5.3 du Règlement de passation des marchés, au cas où la procédure de passation des marchés est retenue (telle que spécifiée dans les tableaux du plan de passation des marchés inclus dans STEP), les procédures de passation de marchés du pays considéré peuvent être appliquées.

Si l'Emprunteur utilise ses propres procédures d'appel d'offres national ouvert telles qu'énoncées dans le code des marchés publics N°2009 - 277 /PR du 11 novembre 2009, ces arrangements sont soumis aux dispositions du paragraphe 5.4 du Règlement de passation des marchés.

Lorsque l'Emprunteur utilise d'autres procédures que l'appel d'offres national ouvert, ces procédures devront être en accord avec les dispositions du paragraphe 5.5 du Règlement de passation des marchés.

Crédit-bail tel que spécifié au paragraphe 5.10 du Règlement de Passation des marchés : Le crédit-bail peut être utilisé pour les contrats indiqués dans le Plan de passation des marchés. « *Sans objet* »

Achat de biens d'occasion tel que spécifié au paragraphe 5.11 du Règlement de Passation des Marchés est autorisé pour les contrats indiqués dans le Plan de passation des marchés. « *Sans objet* »

Préférence nationale telle que spécifiée au paragraphe 5.51 du Règlement de Passation des Marchés (*Fournitures et Travaux*).

Fournitures : *ne s'applique pas*

Travaux *ne s'applique pas*

Autres informations pertinentes sur la passation des marchés

Sans objet.

PROCUREMENT PLAN **Togo : Togo: Mining Governance and Development Project Preparation - Phase I**

General Information			
Country:	Togo	Bank / Approval Date of the Original Procurement Plan:	2017-09-26
Project ID:	P149277	Revised Plan Date(s): (comma delineated, leave blank if none)	2018-01-16
Project Name:	Togo: Mining Governance and Development Project Preparation - Phase I		
Loan / Credit No.:	IDA / 57350	OPN Date:	2017-07-14
Executing Agency(ies):	Togo Mining Governance and Development Project		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
TG-PDGM-02-CW-RFB / Réhabilitation des laboratoires de géologie et de chimie et du séisme FDS, et du centre d'information minier.	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		706,897.00	0.00	Under Implementation					2017-10-20			2017-10-25	2017-12-18			2017-12-08			2018-01-05			2018-02-09			2018-08-08		
TG-PDGM-CW-1 / Aménagement de bureaux supplémentaires et parking	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,069.00	0.00	Pending Implementation								2018-03-20												2018-05-15			2018-06-14

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
TG-PDGM-21215-GO-RFQ / Fourniture et installation de système d'alimentation électrique sécurisée pour le cadastre, le SIG, l'UEP et la DDCM	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,862.00	0.00	Pending Implementation								2017-08-22														2017-10-17			2017-12-16
TG-PDGM-GO-2 / Acquisition de mobiliers de bureaux pour le cadastre minier et le SIG	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,241.00	4,391.42	Signed								2017-08-03	2017-08-03												2017-10-02	2017-10-04	2017-10-17		
TG-PDGM-GO-3 / Acquisition de fournitures de bureaux pour le cadastre minier et le SIG	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,172.00	1,738.13	Signed								2017-08-03	2017-08-03													2017-09-25	2017-10-04	2017-10-10	
TG-PDGM-04-GO-RFB / Fourniture et installation de logiciel SIG	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		103,448.00	0.00	Pending Implementation					2017-11-30			2017-12-05					2018-01-16			2018-02-15			2018-03-22			2018-05-21			
TG-PDGM-GO-1 / Fourniture de matériels informatiques et bureautiques pour le cadastre, le SIG et la DDCM	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		155,172.00	0.00	Under Implementation					2017-08-22	2017-08-09	2017-08-27					2017-10-06	2017-10-06	2017-11-05	2017-10-19	2017-12-10					2018-02-08				
TG-PDGM-GO-11 / Acquisition d'un tests et accessoires pour analyse particules pousses, ICP-MS et accessoires	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		51,724.00	0.00	Pending Implementation					2018-02-22		2018-02-27					2018-04-10		2018-05-10			2018-06-14					2018-08-13			

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

TG-PDGM-21406-CS-CQG / Conception et mise en place d'une base de données, SIG et formation	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - International		172,414.00	0.00	Under Implementation	2017-09-21	2017-10-12	2017-12-19	2017-11-25			2017-12-25	2018-01-29	2018-07-28
TG-PDGM-21460-CS-CQG / Etude pour l'amélioration de l'approvisionnement local dans l'industrie extractive au Togo	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - National		172,414.00	0.00	Pending Implementation	2017-11-15	2017-12-06		2018-01-19			2018-02-18	2018-03-25	2018-09-21
TG-PDGM-21461-CS-CQG / Etude sur les pratiques de gouvernance des entreprises publiques dans le secteur minier (SMPT et autres)	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - National		129,310.00	0.00	Pending Implementation	2017-11-15	2017-12-06		2018-01-19			2018-02-18	2018-03-25	2018-09-21
TG-PDGM-21462-CS-CQG / Etude stratégique du secteur minier	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - National		129,310.00	0.00	Pending Implementation	2017-11-15	2017-12-06		2018-01-19			2018-02-18	2018-03-25	2018-09-21
TG-PDGM-CQS6 / Expertise géotechnique pour la DU du bloc administratif de la FDS à l'université de Lomé	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - National		4,310.00	0.00	Pending Implementation	2017-08-10	2017-08-31		2017-09-05			2017-10-05	2017-11-06	2017-11-21
TG-PDGM-37037-CS-CQCS / Conception, installation du système de gestion du cadastre minier, et formation	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2017-11-20	2017-12-11	2017-12-19	2018-01-24			2018-02-21	2018-03-23	2018-04-27
TG-PDGM-CS-11 / Elaboration d'un système amélioré de collecte et contrôle des contributions minières	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15		2018-07-29			2018-08-28	2018-10-02	2019-01-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TG-PDGM-CS-2 / Etude et conception de l'accès à l'information minière	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2017-01-23	2017-01-23	2017-03-27	2017-10-05	2017-04-17	2017-11-21	2017-05-22			2017-09-19
TG-PDGM-CS-5 / Recrutement d'un expert pour la formation des acteurs de la chaîne de passation des marchés du Ministère des Mines et de l'Energie sur les procédures de passation des marchés de l'IDA	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Limited		25,862.00	14,840.51	Signed	2017-07-25	2017-07-25	2018-08-31	2017-08-22	2017-09-21	2017-08-31	2017-10-26	2017-10-27	2017-11-15	
TG-PDGM-CS-4 / Recrutement d'un coordinateur pour le Projet	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2017-07-21		2017-10-07		2017-10-28		2017-12-02			2018-12-02
TG-PDGM-GO-7 / Recrutement d'un spécialiste en communication du PDGM	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Open		26,897.00	0.00	Under Implementation	2017-08-21	2017-09-13	2017-11-01		2017-11-22		2017-12-27			2018-12-27
TG-PDGM-CS-12 / Cartographie des mines et carrières (positionnement de toutes les carrières sauvages sur toute l'étendue du territoire)	IDA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Open		77,586.00	0.00	Pending Implementation	2018-05-25		2018-07-13		2018-08-03		2018-09-07			2018-12-08

TG-PDGM-CS-13 / Élaboration de la réglementation en gestion environnementale et sociale (évaluation environnementale stratégique, guides)	DA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Open		25,862.00	0.00	Pending Implementation	2018-05-18	2018-07-06	2018-07-27	2018-08-31	2018-12-29
TG-PDGM-CS-14 / Étude sur l'identification des liens potentiels entre les projets d'infrastructures, les sites miniers existants et les communautés environnantes	DA / 57350	A. Improving Mining Governance Transparency, Oversight and Efficiency C. Project Coordination and Management B. Environmental, Social and Economic Development from Mining Operations	Post	Individual Consultant Selection	Open		43,103.00	0.00	Pending Implementation	2018-05-18	2018-07-06	2018-07-27	2018-08-31	2018-12-29