

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)		
2.	NCB (Goods)		
3.	ICB (Works)		
4.	NCB (Works)		
5.	(Non-Consultant Services)		
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]* *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank’s prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)		
2.	Single Source (Firms)		
3.	<i>Individual</i>		

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods				

PROCUREMENT PLAN Nepal : Earthquake Housing Reconstruction Project

General Information
Country: Nepal **Bank's Approval Date of the Original Procurement Plan:** 2017-04-28
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-08-28
Project ID: P155969 **GFN Date:**
Project Name: Earthquake Housing Reconstruction Project
Loan / Credit No: IDA / 57060, IDA / 61640
Executing Agency(ies): Ministry of Federal Affairs and Local Development, Nepal Reconstruction Authority, Ministry of Urban Development - EHRP

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOFALD-19176-CW-RFQ / Partition at CL-PIU Office	IDA / 57060		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-27										2017-07-01		2017-07-09	
NP-MOFALD-27985-CW-RFQ / CL-PIU partition	IDA / 57060		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-29										2017-11-04		2017-11-12	

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EHRP/DoLIDAR/G/DC-1.1 / Procurement of SUV vehicles, i.e. Toyota Hilux 4WD Double Cab Pickup - 3 Nos.	IDA / 57060		Prior	Direct Selection	Direct			219,125.56	Signed																				
EHRP/DoLIDAR/G/DC-1.2 / Procurement of SUV vehicles, i.e. Nissan Navara 4WD Double Cab Luxury (LE) Pick Up	IDA / 57060		Prior	Direct Selection	Direct			57,797.52	Signed																				
NP-NRA-GO-RFB-5 / Procurement of Tablets for digitization of PA form and Inspection form.	IDA / 57060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-12		2017-05-17					2017-06-01		2017-06-16		2017-06-30		2017-06-28		
NP-NRA-GO-RFQ-2.1 / 6 units of Motorcycles	IDA / 57060		Post	Request for Quotations	Limited	Single Stage - One Envelope		12,195.17	Signed							2017-05-16									2017-06-21		2017-07-21		
NP-NRA-GO-RFQ-2.2 / 4 units of Scooter	IDA / 57060		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,557.96	Signed							2017-05-16									2017-06-21		2017-07-21		
NP-NRA-GO-DIR-3 / 2 units of DSLR Camera	IDA / 57060		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-05-11		2017-05-16									2017-05-31		2017-06-07		
NP-NRA-GO-RFB-4 / 1 unit of High-end SAN Storage for MIS	IDA / 57060		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-05-11		2017-05-16				2017-05-31		2017-06-07		2017-06-21		2017-07-21			

EHRP/NRA/S/CQS-49/2074-75 / Procurement of consultancy service through CQS method, WB procedure For - Housing Reconstruction Scio-Technical Assistance Team' for Dupheshwor GP, Panchkanya GP, Likhu GP, and Shivapuri GP of Nuwakot district.	IDA / 57060	Prior	Consultant Qualification Selection	Open - International	0.00	Canceled	2017-09-22	2017-10-07	2017-12-06								2018-01-05	2018-02-11	2020-02-11
EHRP/NRA/S/CQS-50/2074-75 / Procurement of consultancy service through CQS method, WB procedure For - Housing Reconstruction Scio-Technical Assistance Team' for Ruby Valley GP, Gangajamuna GP, Khanjyabas GP and Netrawati GP of Dhading district.	IDA / 57060	Prior	Consultant Qualification Selection	Open - International	0.00	Canceled	2017-09-22	2017-10-07	2017-12-06								2018-01-05	2018-02-11	2020-02-11
EHRP/NRA/S/CQS-51/2074-75 / Procurement of consultancy service through CQS method, WB procedure For - Housing Reconstruction Scio-Technical Assistance Team' for Nikantha NP and Tripurasundari GP of Dhading district.	IDA / 57060	Prior	Consultant Qualification Selection	Open - International	0.00	Canceled	2017-09-22	2017-10-07	2017-12-06								2018-01-05	2018-02-11	2020-02-11
EHRP/NRA/S/QCBS-15/2074-75 / Monitoring of Reconstruction Activities	IDA / 57060	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2017-12-26	2017-12-29	2018-01-22				2018-02-21	2018-03-07			2018-03-21	2018-04-08	2018-07-07
EHRP/NRA/S/CQS-66/2074-75 / Selection of MIS Firm	IDA / 57060	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-04-16	2018-05-16	2018-07-06								2018-08-05	2018-09-09	2020-08-29
EHRP/AF-PMU/S/CQS-07 / Selection of M&E Firm at NRA/PMU	IDA / 61640	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-04-30	2018-05-21	2018-07-04								2018-08-03	2018-09-07	2021-02-23
EHRP/AF-PMU/S/QCBS-01 / Selection of DRM Consulting Firm	IDA / 61640	Prior	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-04-30	2018-05-21	2018-07-04				2018-08-01	2018-08-31			2018-10-05	2018-11-09	2021-04-27
EHRP/AF-PMU/S/QCBS-06 / Selection of Project Management Consulting Firm for NRA/PMU	IDA / 61640	Prior	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-05-11	2018-06-01	2018-07-15				2018-08-12	2018-09-11			2018-10-16	2018-11-20	2021-05-08
EHRP/NRA/S/QCBS-32/2075-76 / Selection of M&E Firm at NRA/PMU	IDA / 57060	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Review	2018-08-30	2018-09-09	2018-10-23				2018-11-20	2018-12-20			2019-01-24	2019-02-28	2020-08-21

INDIVIDUAL CONSULTANTS