

PROCUREMENT PLAN

Project information: Angola Health System Performance Strengthening Project (HSPSP) (P160948)

Project Implementation agency: Ministry of Health – Direcção Nacional de Saúde Pública

Date of the Procurement Plan: September 21, 2017

Period covered by this Procurement Plan: September 2017 – June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. **Not Applicable**

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Not Applicable**

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable

Works: is not applicable

Other Relevant Procurement Information.

None.

PROCUREMENT PLAN Angola : Angola Health System Performance Strengthening Project (HSPP)

General Information
 Country: Angola Bank's Approval Date of the Original Procurement Plan: 2017-10-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-29
 Project ID: P160948 GPN Date: 2018-08-30
 Project Name: Angola Health System Performance Strengthening Project (HSPP)
 Loan / Credit No: / , IBRD / P4850, IBRD / 88350, TF / B0225
 Executing Agency(ies) Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| HSPP/W-001 / Central Coordination Unit (UCC) Office Fit-Out | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,000,000.00 | 0.00 | Canceled | | | | | 2019-12-09 | 2020-01-08 | 2019-12-14 | | | | | 2020-01-25 | 2020-02-28 | 2020-02-24 | 2020-06-17 | 2020-03-30 | | 2020-09-26 |
| HSPP/W-002 / Design and Manufacture of Disinfection / Decontamination Rooms | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Direct Selection | Direct | | | | | 50,000.00 | 39,947.39 | Signed | | | | | 2020-04-01 | 2020-04-02 | 2020-04-06 | 2020-04-13 | | | | | | | 2020-05-11 | 2020-03-25 | | 2020-11-07 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|------------|---------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| HSPP/G-001 / Vehicles UCC | IBRD / P4850 | Project Management and Monitoring and Evaluation | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 150,000.00 | 0.00 | Canceled | | | | | | | 2018-07-06 | | | | | | | | | 2018-08-31 | | | | 2019-02-27 | |
| HSPP/G-003 / Supply of Office Furniture for PIU Office in Luanda | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,000.00 | 0.00 | Canceled | | | | | | | 2018-07-25 | | | | | | | | | 2018-09-19 | | | | 2019-03-18 | |
| HSPP/G-005 / UCC Vehicles | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | UN Agencies (Direct) | Direct | | | 150,000.00 | 166,971.58 | Completed | | | | 2018-07-06 | 2018-06-26 | 2018-07-11 | 2018-06-27 | | | | | | | | | 2018-08-15 | 2018-07-12 | 2019-02-11 | | 2019-01-04 | |
| HSPP/C-046 / Printing of Health Centers Record Books (RBF) | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 95,000.00 | 0.00 | Canceled | | | | | | | 2018-11-14 | 2018-12-14 | | | | | | | | 2019-01-09 | | | | 2019-07-08 | |
| HSPP/C-047 / Equipment and Drugs (Kits) for the Municipalities of RBF Pilot | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 95,000.00 | 0.00 | Canceled | | | | | | | 2018-12-03 | | | | | | | | | 2019-01-28 | | | | 2019-07-27 | |
| HSPP/G-002 / Supply of IT equipment for FBR | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Canceled | | | | | | | 2018-11-26 | | | | | | | | | 2019-01-21 | | | | 2019-07-20 | |
| HSPP/G-049 / Supply of IT equipment for FBR Pilot | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 21,705.61 | Signed | | | | | | | 2018-12-02 | 2018-11-27 | | | | | | | | 2019-01-27 | 2019-01-08 | | | 2019-07-26 | |
| HSPP/G-006 / License Software Accounting TOMPRO | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Direct Selection | Direct | | | 25,000.00 | 22,811.09 | Signed | | | | 2018-12-12 | 2018-12-07 | 2018-12-17 | 2018-12-07 | | | | | | | | | | 2019-01-21 | 2018-12-19 | | | 2019-07-20 |
| HSPP/G-011 / Supply of IT equipment for UCC and Provinces | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 250,000.00 | 164,683.38 | Signed | | | | 2019-01-25 | 2019-02-01 | 2019-01-30 | | | | 2019-03-13 | 2019-03-07 | 2019-04-12 | 2019-04-10 | 2019-05-17 | 2019-05-14 | 2019-05-14 | | | | 2019-11-13 | |
| HSPP/G-010 / Basic Equipments for Health Facilities | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 480,000.00 | 362,934.05 | Completed | | | | 2019-01-25 | 2019-02-07 | 2019-01-30 | | | | 2019-03-13 | 2019-03-11 | 2019-04-12 | 2019-05-14 | 2019-05-17 | 2019-06-20 | 2019-11-13 | | | | 2019-11-29 | |
| HSPP/G-009 / Procurement of Essential Drugs Kits | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 3,700,000.00 | 3,180,356.21 | Signed | | | | 2019-01-14 | 2019-02-14 | 2019-01-19 | 2019-02-18 | | | | 2019-03-02 | 2019-03-28 | 2019-04-01 | 2019-05-01 | 2019-05-06 | 2019-06-12 | 2019-11-02 | | | | |
| HSPP/G-013 / Printing of Health Centers Record Book (RBF) II | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 95,000.00 | 214,767.60 | Completed | | | | | | | 2019-02-16 | 2019-03-01 | | | | | | | | 2019-04-13 | 2019-05-13 | 2019-10-10 | | | 2020-05-22 |
| HSPP/G-014 / Printing of Maternal and Child Health Notebook | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 390,000.00 | 443,914.52 | Signed | | | | 2019-04-12 | 2019-04-11 | 2019-04-17 | | | | 2019-05-29 | 2019-05-29 | 2019-06-28 | 2019-06-13 | 2019-08-02 | 2019-07-26 | 2020-01-29 | | | | | |
| HSPP/G-016 / Printing Material of Education, Information and Communication to Vaccination Campaigns - DNSP | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 30,000.00 | 0.00 | Canceled | | | | | | | 2019-04-20 | | | | | | | | | 2019-06-15 | | | | 2019-12-12 | |
| HSPP/G-017 / Procurement of Contraceptives, Medical Equipment Supplies and Others Reproductive Health Drugs | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | UN Agencies (Direct) | Direct | | | 7,500,000.00 | 6,727,962.95 | Signed | | | | 2019-05-12 | 2019-05-08 | 2019-05-17 | 2019-06-28 | | | | | | | | | | 2019-06-21 | 2019-07-17 | | | 2019-12-18 |
| HSPP/G-018 / Procurement of ARVs, Tests and Reagents | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | UN Agencies (Direct) | Direct | | | 6,000,000.00 | 6,951,838.10 | Signed | | | | 2019-07-01 | 2019-05-31 | 2019-07-06 | 2019-06-13 | | | | | | | | | | 2019-08-10 | 2019-06-18 | | | 2020-02-06 |
| HSPP/G-019 / Procurement of TB Drugs | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | UN Agencies (Direct) | Direct | | | 1,100,000.00 | 1,065,947.54 | Signed | | | | 2019-06-24 | 2019-07-10 | 2019-06-29 | 2019-07-11 | | | | | | | | | | 2019-08-03 | 2019-07-17 | | | 2020-01-30 |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|---------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| HSPP/C-012 / Analysis of implications of IIMS results in public health policies | / | | Post | Consultant Qualification Selection | Open - International | | 150,000.00 | 0.00 | Canceled | 2018-02-09 | | 2018-03-02 | | 2018-04-15 | | | | | | | | | 2018-05-15 | 2018-06-19 | 2018-12-16 | | | |
| HSPP/C-005 / Project indicator Baseline Assessment | / | | Post | Consultant Qualification Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2017-11-24 | | 2017-12-15 | | 2018-01-28 | | | | | | | | | 2018-02-27 | 2018-04-03 | 2018-09-30 | | | |
| HSPP/C-007 / Update the Sanitary Map in Kuando Kubango | / | | Post | Consultant Qualification Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2017-12-04 | | 2017-12-25 | | 2018-02-07 | | | | | | | | | 2018-03-09 | 2018-04-13 | 2018-10-10 | | | |
| HSPP/C-011 / Support the reactivation of the Public Health Emergency Program and the Emergency Operations Center | / | | Post | Consultant Qualification Selection | Open - International | | 150,000.00 | 0.00 | Canceled | 2018-01-22 | | 2018-02-12 | | 2018-03-28 | | | | | | | | | 2018-04-27 | 2018-06-01 | 2018-11-28 | | | |
| HSPP/C-027 / Project Audit | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Least Cost Selection | Open - International | | 200,000.00 | 78,750.00 | Signed | 2018-07-31 | 2018-10-17 | 2018-08-21 | 2018-10-22 | 2018-10-04 | 2019-03-26 | | | | 2018-11-01 | 2019-06-03 | 2018-12-01 | 2019-07-29 | 2019-01-05 | 2019-09-02 | 2019-02-09 | 2019-12-04 | 2019-08-08 | |
| HSPP/C-009 / Project design and supervision of the National School of Public Health | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Quality And Cost-Based Selection | Open - National | | 1,700,000.00 | 0.00 | Canceled | 2018-07-11 | | 2018-08-01 | | 2018-09-14 | | | | | 2018-10-12 | | 2018-11-11 | | 2018-12-16 | 2019-01-20 | 2020-01-20 | | | |
| HSPP/C-051 / Project design and supervision of the National School of Public Health | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Quality And Cost-Based Selection | Open - International | | 1,700,000.00 | 2,523,544.13 | Signed | 2019-02-11 | 2019-05-06 | 2019-03-04 | 2019-06-05 | 2019-04-17 | 2019-09-09 | | | | 2019-05-15 | 2019-11-25 | 2019-06-14 | 2020-05-19 | 2019-07-19 | 2020-07-31 | 2019-08-23 | 2020-08-21 | 2020-08-22 | |
| HSPP/C-061 / Support the Operation of the Epidemiological Surveillance | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | UN Agencies (Direct) | Direct | | 2,500,000.00 | 2,498,203.89 | Signed | | | | | | | | | | | | | | | 2019-06-22 | 2019-08-15 | 2019-12-19 | | |
| HSPP/C-022 / Pilot Functional Diagnostic of Dande municipality and Functional Diagnostic of Target municipality Health | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Consultant Qualification Selection | Limited | | 400,000.00 | 0.00 | Canceled | 2020-01-31 | | | | 2020-02-14 | | | | | | | | 2020-03-15 | 2020-04-19 | 2020-10-16 | | | | |
| HSPP/C-069 / School Feeding Scheme and Nutritional Strengthening - Emergency | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | UN Agencies (Direct) | Direct | | 1,250,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | 2020-03-20 | 2020-09-16 | | |
| HSPP/C-084 / Early warning for food security and nutrition vulnerability monitoring | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | UN Agencies (Direct) | Direct | | 1,500,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | 2020-06-05 | 2020-12-02 | | |
| HSPP/C-093 / School feeding, nutrition early warning system, and Moderate Acute Malnutrition (MAM) Response | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | UN Agencies (Direct) | Direct | | 5,000,000.00 | 4,569,611.00 | Signed | | | | | | | | | | | | | | | | 2020-08-02 | 2020-07-21 | 2021-01-29 | |
| HSPP/C-080 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Luanda and Cabinda | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Consultant Qualification Selection | Open | | 304,500.00 | 0.00 | Canceled | 2020-03-17 | 2020-05-20 | 2020-04-07 | | 2020-05-21 | | | | | | | | | 2020-06-20 | 2020-07-25 | 2021-01-21 | | | |
| HSPP/C-081 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Huambo, Menongue and Lubango | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Consultant Qualification Selection | Open | | 304,500.00 | 0.00 | Canceled | 2020-03-22 | 2020-05-20 | 2020-04-12 | | 2020-05-26 | | | | | | | | | 2020-06-25 | 2020-07-30 | 2021-01-26 | | | |
| HSPP/C-082 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Uíge and Sauro | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Consultant Qualification Selection | Open | | 304,500.00 | 0.00 | Canceled | 2020-03-20 | 2020-05-20 | 2020-04-10 | | 2020-05-24 | | | | | | | | | 2020-06-23 | 2020-07-28 | 2021-01-24 | | | |
| HSPP/C-102 / Response to Sexual and Reproductive Health in Drought Areas in Southern Angola | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | UN Agencies (Direct) | Direct | | 2,500,000.00 | 2,496,591.85 | Signed | | | | | | | | | | | | | | | 2020-10-10 | 2020-12-16 | 2021-04-08 | | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|--|--|--|------------|------------|--|--|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | | | |
| HSPP/C-013 / Design of the Results Based Financing for Health Model (Pilot-Phase) | / | | Prior | Individual Consultant Selection | Open | | 100,000.00 | 444,044.00 | Signed | 2017-09-29 | 2017-10-16 | 2017-11-17 | 2018-01-11 | 2017-12-08 | 2018-02-26 | 2018-01-12 | 2018-02-28 | 2018-07-11 | | | | | | | | | | |
| HSPP/C-014 / Information Systems to support the Results Based Financing for Health Model | / | | Prior | Individual Consultant Selection | Open | | 50,000.00 | 321,853.00 | Signed | 2017-09-29 | 2017-10-06 | 2017-11-17 | 2018-01-11 | 2017-12-08 | 2018-02-26 | 2018-01-12 | 2018-02-28 | 2018-07-11 | | | | | | | | | | |
| HSPP/C-033 / Deputy Project Coordinator | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Direct | | 37,000.00 | 46,525.96 | Completed | 2018-06-20 | 2018-06-29 | 2018-06-30 | 2018-06-29 | 2018-07-21 | 2018-07-02 | 2018-08-25 | 2018-07-02 | 2019-02-21 | 2018-11-01 | | | | | | | | | |
| HSPP/C-001 / Deputy Project Coordinator | / | | Post | Individual Consultant Selection | Open | | 140,000.00 | 0.00 | Canceled | 2017-10-09 | | 2017-11-27 | | 2017-12-18 | | | | | | | | | | 2018-01-22 | 2018-07-21 | | | |

| | | | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|---------|--|------------|------------|--------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| HSPP/C-004 / Consultant to develop the Project Implementation Manual | / | | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Canceled | 2017-11-10 | | 2017-12-29 | 2018-01-19 | 2018-02-23 | 2018-08-22 | | | | |
| HSPP/C-002 / Procurement Specialist | / | | Prior | Individual Consultant Selection | Open | | 160,000.00 | 0.00 | Canceled | 2017-10-02 | | 2017-11-20 | 2017-12-11 | 2018-01-15 | 2018-07-14 | | | | |
| HSPP/C-035 / Finance Management Specialist | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Direct | | 60,000.00 | 56,782.04 | Completed | 2018-06-20 | 2018-06-29 | 2018-06-30 | 2018-06-29 | 2018-07-21 | 2018-06-29 | 2018-08-25 | 2018-07-02 | 2019-02-21 | 2018-11-01 |
| HSPP/C-006 / Monitoring and Evaluation Specialist | IBRD / P4850 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 130,000.00 | 320,025.36 | Signed | 2018-06-20 | 2018-07-22 | 2018-08-08 | 2018-10-15 | 2018-08-29 | 2018-10-29 | 2018-10-03 | 2018-10-29 | 2019-04-01 | |
| HSPP/C-018 / Accountant | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Direct Selection | Direct | | 24,180.00 | 23,230.36 | Completed | 2018-06-20 | 2018-06-29 | 2018-06-30 | 2018-06-29 | | | 2018-09-03 | 2018-07-02 | 2019-03-02 | 2018-11-01 |
| HSPP/C-019 / Accountant | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 72,540.00 | 227,828.22 | Signed | 2018-07-19 | 2018-07-20 | 2018-09-06 | 2018-10-15 | 2018-09-27 | 2018-10-19 | 2018-11-01 | 2018-10-19 | 2019-04-30 | |
| HSPP/C-020 / Public Health Specialist | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Direct Selection | Direct | | 29,500.00 | 39,254.48 | Completed | 2018-06-20 | 2018-06-29 | 2018-06-30 | 2018-06-29 | | | 2018-09-03 | 2018-07-02 | 2019-03-02 | 2018-11-01 |
| HSPP/C-028 / Plan of Accounts and Primavera Configuration and Customization | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 35,000.00 | 0.00 | Canceled | 2018-06-20 | 2018-07-20 | 2018-06-25 | 2018-11-08 | 2018-07-16 | | 2018-08-20 | | 2019-02-16 | |
| HSPP/C-029 / Finance Management Specialist | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 168,000.00 | 593,938.80 | Signed | 2018-06-28 | 2018-07-22 | 2018-08-16 | 2018-10-15 | 2018-09-06 | 2018-10-24 | 2018-10-11 | 2018-10-24 | 2019-04-09 | |
| HSPP/C-003 / Finance Management Specialist | / | | Post | Individual Consultant Selection | Open | | 160,000.00 | 0.00 | Canceled | 2017-10-16 | | 2017-12-04 | | 2017-12-25 | 2018-01-29 | | 2018-07-28 | | |
| HSPP/C-030 / Deputy Project Coordinator | IBRD / P4850 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Direct | | 148,200.00 | 0.00 | Canceled | 2018-06-27 | | 2018-07-07 | | 2018-07-28 | 2018-09-01 | | 2019-02-28 | | |
| HSPP/C-021 / RBF Coordinator | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Open | | 118,000.00 | 0.00 | Canceled | 2018-08-14 | 2018-10-17 | 2018-10-02 | | 2018-10-23 | 2018-11-27 | | 2019-05-26 | | |
| HSPP/C-023 / Training Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Open | | 102,000.00 | 0.00 | Canceled | 2018-08-29 | 2018-12-18 | 2018-10-17 | | 2018-11-07 | 2018-12-12 | | 2019-06-10 | | |
| HSPP/C-024 / IT Specialist | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 46,200.00 | 150,985.44 | Signed | 2018-07-11 | 2018-07-20 | 2018-08-29 | 2018-10-23 | 2018-09-19 | 2018-10-24 | 2018-10-24 | 2018-10-25 | 2019-04-22 | |
| HSPP/C-031 / Accountant Assistant | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 51,000.00 | 0.00 | Canceled | 2018-07-26 | | 2018-09-13 | | 2018-10-04 | 2018-11-08 | | 2019-05-07 | | |
| HSPP/C-032 / Accountant for Supervision of the Provinces | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 46,800.00 | 0.00 | Canceled | 2018-07-25 | | 2018-09-12 | | 2018-10-03 | 2018-11-07 | | 2019-05-06 | | |
| HSPP/C-015 / Social Assessment | / | | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2017-09-29 | 2017-10-20 | 2017-11-17 | | 2017-12-08 | 2018-01-12 | | 2018-07-11 | | |
| HSPP/C-034 / Procurement Specialist | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Direct Selection | Direct | | 319,200.00 | 637,200.00 | Signed | 2018-06-25 | 2018-07-06 | 2018-07-05 | 2018-07-16 | | | 2018-09-08 | 2018-07-23 | 2019-03-07 | |
| HSPP/C-016 / Procurement Officer | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Direct Selection | Direct | | 78,000.00 | 262,282.24 | Signed | 2018-06-25 | 2018-07-07 | 2018-07-05 | 2018-07-16 | | | 2018-09-08 | 2018-08-07 | 2019-03-07 | |
| HSPP/C-017 / Procurement Assistant | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Direct Selection | Direct | | 51,000.00 | 202,552.72 | Signed | 2018-06-25 | 2018-07-07 | 2018-07-05 | 2018-07-16 | | | 2018-09-08 | 2018-08-07 | 2019-03-07 | |
| HSPP/C-037 / Public Health Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Open | | 117,762.00 | 300,218.88 | Under Review | 2018-07-19 | 2018-07-22 | 2018-09-06 | 2018-10-23 | 2018-09-27 | 2018-10-29 | 2018-11-01 | 2018-10-29 | 2019-04-30 | |
| HSPP/C-038 / Deputy Project Coordinator | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 148,200.00 | 147,153.96 | Terminated | 2018-08-01 | 2018-07-22 | 2018-09-19 | 2018-10-15 | 2018-10-10 | 2018-10-24 | 2018-11-14 | 2018-10-24 | 2019-05-13 | |
| HSPP/C-039 / Financial Consultant to Support RB | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Direct | | 120,000.00 | 438,176.43 | Signed | 2018-09-03 | 2018-09-06 | 2018-09-13 | 2018-09-11 | 2018-10-04 | 2018-10-12 | 2018-11-08 | 2018-10-18 | 2019-05-07 | |
| HSPP/C-040 / RBF Coordinator | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Limited | | 117,000.00 | 120,672.24 | Terminated | 2018-11-05 | 2018-11-06 | 2018-11-10 | 2018-11-16 | 2018-12-01 | 2018-12-21 | 2019-01-05 | 2018-12-26 | 2019-07-04 | |
| HSPP/C-041 / Assistant for Accounting and Treasury | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Direct | | 52,500.00 | 77,713.43 | Signed | 2018-11-05 | 2018-11-08 | 2018-11-15 | 2018-11-20 | 2018-12-06 | 2018-11-22 | 2019-01-10 | 2018-11-22 | 2019-07-09 | |
| HSPP/C-042 / Assistant for Financial Management of Decentralized Funds (RBF) | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Direct | | 52,500.00 | 59,552.85 | Signed | 2018-11-05 | 2018-11-08 | 2018-11-15 | 2018-11-20 | 2018-12-06 | 2018-11-22 | 2019-01-10 | 2018-11-22 | 2019-07-09 | |
| HSPP/C-045 / Assistant for Monitoring and Evaluation (RBF) | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 75,000.00 | 183,430.20 | Signed | 2018-12-03 | 2018-11-20 | 2019-01-21 | 2019-01-31 | 2019-02-11 | 2019-02-01 | 2019-03-18 | 2019-02-01 | 2019-09-14 | |

| | | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|---------------------------------|---------|--|--------------|--------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| HSPP/C-043 / Assistant for Public Health (RBF) | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 100,000.00 | 124,354.85 | Signed | 2018-11-28 | 2018-11-09 | 2019-01-16 | 2019-03-20 | 2019-02-06 | 2019-03-29 | 2019-03-13 | 2019-04-12 | 2019-09-09 |
| HSPP/C-048 / Infrastructure Specialist | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Direct | | 80,000.00 | 183,700.00 | Signed | 2018-12-12 | 2018-12-18 | 2018-12-22 | 2019-01-11 | 2019-01-12 | 2019-01-11 | 2019-02-16 | 2019-01-11 | 2019-08-15 |
| HSPP/C-049 / Study in the Pharmaceutical Area | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Prior | Direct Selection | Direct | | 350,000.00 | 0.00 | Under Implementation | 2019-01-18 | 2019-06-24 | 2019-01-28 | 2019-07-09 | | | 2019-04-03 | | 2019-09-30 |
| HSPP/C-050 / Study on Decentralization of Financing in the Health Sector | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Prior | Direct Selection | Direct | | 400,000.00 | 505,954.01 | Signed | 2019-01-18 | 2019-03-12 | 2019-01-28 | 2019-03-18 | | | 2019-04-03 | 2019-04-29 | 2019-09-30 |
| HSPP/C-052 / Training Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Open | | 102,000.00 | 271,174.56 | Signed | 2018-12-18 | 2018-12-17 | 2019-02-05 | 2019-02-22 | 2019-02-26 | 2019-02-27 | 2019-04-02 | 2019-02-27 | 2019-09-29 |
| HSPP/C-008 / Analysis of the needs for the development and sustainability of the National Laboratory Network | IBRD / P4850 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2020-02-24 | | 2020-04-13 | | 2020-05-04 | | 2020-06-08 | | 2020-12-05 |
| HSPP/C-044 / Assistant for Financial Management of Decentralized Funds (RBF) II | IBRD / P4850 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 52,500.00 | 0.00 | Canceled | 2020-03-02 | | 2020-04-20 | | 2020-05-11 | | 2020-06-15 | | 2020-12-12 |
| HSPP/C-053 / Consultancy Services for Development of Environmental and Social Management Framework | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Direct Selection | Direct | | 60,000.00 | 73,160.00 | Signed | 2019-02-25 | 2019-03-21 | 2019-03-07 | 2019-03-29 | | | 2019-05-11 | 2019-04-12 | 2019-11-07 |
| HSPP/C-060 / Consultancy for Design of the Strategy of Integration of Reproductive, Maternal, Neonatal, Infant, Adolescents and Nutrition (SRMNIAN) | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 30,000.00 | 24,750.00 | Signed | 2019-03-24 | 2019-03-26 | 2019-05-12 | 2019-07-11 | 2019-06-02 | 2019-07-12 | 2019-07-07 | 2019-07-17 | 2020-01-03 |
| HSPP/C-025 / Analysis of implications of IMS results in public health policies | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Pending Implementation | 2021-01-10 | | 2021-02-28 | | 2021-03-21 | | 2021-04-25 | | 2021-10-22 |
| HSPP/C-036 / Support in the process of implementing a new model of health financing | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Canceled | 2020-01-19 | | 2020-03-08 | | 2020-03-29 | | 2020-05-03 | | 2020-10-30 |
| HSPP/C-0011 / Support the reactivation of the Public Health Emergency Program and the Emergency Operations Center | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Canceled | 2020-01-12 | | 2020-03-01 | | 2020-03-22 | | 2020-04-26 | | 2020-10-23 |
| HSPP/C-062 / Logistic Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 95,000.00 | 125,455.74 | Signed | 2019-06-16 | 2019-06-13 | 2019-08-04 | 2019-09-06 | 2019-08-25 | 2019-09-10 | 2019-09-29 | 2019-09-11 | 2020-03-27 |
| HSPP/C-063 / Project Operations Manager | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Direct | | 148,200.00 | 443,151.72 | Signed | 2019-06-28 | 2019-06-29 | 2019-07-08 | 2019-07-01 | 2019-07-29 | 2019-07-01 | 2019-09-02 | 2019-07-01 | 2020-02-29 |
| HSPP/C-064 / Support for the Creation of Operation Centers for Public Health Emergencies - Crisis Rooms | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Post | Individual Consultant Selection | Limited | | 90,000.00 | 63,000.00 | Signed | 2019-07-21 | 2019-07-17 | 2019-07-26 | 2019-08-28 | 2019-08-16 | 2019-09-19 | 2019-09-20 | 2019-09-18 | 2020-03-18 |
| HSPP/C-065 / Public Health Specialist - GAVI | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | | 120,000.00 | 163,200.00 | Terminated | 2019-07-21 | 2019-07-17 | 2019-07-26 | 2019-08-28 | 2019-08-16 | 2019-08-30 | 2019-09-20 | 2019-09-09 | 2020-03-18 |
| HSPP/C-066 / Monitoring & Evaluation Specialist (GAVI, REDISS) | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 120,000.00 | 87,988.32 | Signed | 2019-07-21 | 2019-07-17 | 2019-07-26 | 2020-02-18 | 2019-08-16 | 2020-02-21 | 2019-09-20 | 2020-02-28 | 2020-03-18 |
| HSPP/C-010 / Development of standards and procedures to support the creation of a vaccine fund | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2019-12-02 | | 2020-01-20 | | 2020-02-10 | | 2020-03-16 | | 2020-09-12 |
| HSPP/C - 068 / Consultancy Services for Development of Environmental and Social Management Framework - Decentralization | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Direct Selection | Direct | | 80,000.00 | 12,450.00 | Signed | 2019-11-18 | 2019-11-14 | 2019-11-28 | 2019-11-14 | | | 2020-02-01 | 2019-11-22 | 2020-07-30 |
| HSPP/C - 067 / Consultancy Services for Development of Environmental and Social Management Framework - REDISS - NAS/QAS (Phase II) | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Direct Selection | Direct | | 45,000.00 | 90,400.00 | Signed | 2019-11-18 | 2019-11-14 | 2019-11-28 | 2019-11-14 | | | 2020-02-01 | 2019-11-22 | 2020-07-30 |
| HSPP/C-070 / Multisectoral Response to Drought and Nutritional Strengthening | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Direct Selection | Direct | | 6,000,000.00 | 6,064,525.00 | Signed | 2019-11-20 | 2019-12-02 | 2019-11-30 | 2019-12-18 | | | 2020-02-03 | 2020-04-27 | 2020-08-01 |
| HSPP/C-073 / Internal Audit | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | | 100,000.00 | 121,190.00 | Signed | 2020-01-27 | 2020-01-30 | 2020-02-01 | 2020-03-17 | 2020-02-22 | 2020-04-15 | 2020-03-28 | 2020-04-16 | 2020-09-24 |
| HSPP/C-074 / Assistant for Accounting and Treasury | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | | 100,000.00 | 167,953.32 | Signed | 2020-02-27 | 2020-03-12 | 2020-03-03 | 2020-04-07 | 2020-03-24 | 2020-04-09 | 2020-04-28 | 2020-04-13 | 2020-10-25 |

| | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|---------------------------------|---------|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| HSPP/C-075 / Assistant for Public Health | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | 100,000.00 | 96,132.12 | Signed | 2020-02-27 | 2020-03-12 | 2020-03-03 | 2020-03-17 | 2020-03-24 | 2020-03-17 | 2020-04-28 | 2020-03-27 | 2020-10-25 |
| HSPP/C-078 / Public Health Assistant – DNSP | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 96,000.00 | 0.00 | Under Implementation | 2020-03-30 | 2020-09-16 | 2020-05-18 | 2021-02-11 | 2020-06-08 | | 2020-07-13 | | 2021-01-09 |
| HSPP/C-077 / Technical Manager – REDISSE IV | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 168,000.00 | 234,202.56 | Signed | 2020-03-31 | 2020-03-12 | 2020-04-05 | 2020-03-17 | 2020-04-26 | 2020-03-18 | 2020-05-31 | 2020-03-20 | 2020-11-27 |
| HSPP/C-079 / Public Health Coordinator – PFSS | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 132,000.00 | 0.00 | Under Implementation | 2020-03-31 | 2020-09-01 | 2020-05-19 | | 2020-06-09 | | 2020-07-14 | | 2021-01-10 |
| HSPP/C-076 / Procurement Professional – Part Time | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Prior | Individual Consultant Selection | Limited | 42,000.00 | 24,000.00 | Signed | 2020-03-30 | 2020-03-25 | 2020-04-04 | 2020-05-05 | 2020-04-25 | 2020-05-12 | 2020-05-30 | 2020-05-13 | 2020-11-26 |
| HSPP/C-083 / Consultant for the draft of Indigenous (vulnerable) peoples planning framework document | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Direct | 15,000.00 | 10,200.00 | Signed | 2020-03-25 | 2020-03-27 | 2020-04-04 | 2020-04-13 | 2020-04-25 | 2020-04-16 | 2020-05-30 | 2020-04-17 | 2020-11-26 |
| HSPP/C-090 / Logistics Specialist | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Individual Consultant Selection | Direct | 180,000.00 | 88,026.96 | Signed | 2020-05-20 | 2020-05-08 | 2020-05-30 | 2020-05-08 | 2020-06-20 | 2020-05-21 | 2020-07-25 | 2020-05-21 | 2021-01-21 |
| HSPP/C-091 / Administrative Assistant | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Individual Consultant Selection | Limited | 102,000.00 | 0.00 | Canceled | 2020-05-17 | 2020-05-13 | 2020-05-22 | | 2020-06-12 | | 2020-07-17 | | 2021-01-13 |
| HSPP/C-089 / Financial Assistant | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Individual Consultant Selection | Limited | 102,000.00 | 0.00 | Canceled | 2020-05-17 | | 2020-05-22 | | 2020-06-12 | | 2020-07-17 | | 2021-01-13 |
| HSPP/C-087 / Operations Officer | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Individual Consultant Selection | Limited | 180,000.00 | 185,519.64 | Signed | 2020-05-17 | 2020-05-13 | 2020-05-22 | 2020-05-27 | 2020-06-12 | 2020-06-19 | 2020-07-17 | 2020-06-23 | 2021-01-13 |
| HSPP/C-088 / Monitoring and Evaluation Officer | IBRD / 88350 | Contingent Emergency Response Component (CERC) | Prior | Individual Consultant Selection | Limited | 132,000.00 | 0.00 | Under Implementation | 2020-05-17 | 2020-05-13 | 2020-05-22 | 2020-10-15 | 2020-06-12 | | 2020-07-17 | | 2021-01-13 |
| HSPP/C-086 / Consultant to Support Routine Vaccination – DNSP | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | 180,000.00 | 45,378.60 | Signed | 2020-06-30 | 2020-06-24 | 2020-07-05 | 2020-06-29 | 2020-07-26 | 2020-07-06 | 2020-08-30 | 2020-07-09 | 2021-02-26 |
| HSPP/C-094 / Environmental Safeguards Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 180,000.00 | 126,063.64 | Signed | 2020-08-03 | 2020-08-31 | 2020-09-21 | 2020-11-03 | 2020-10-12 | 2020-11-24 | 2020-11-16 | 2020-11-27 | 2021-05-15 |
| HSPP/C-095 / Environmental Safeguards Provincial Assistant | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 132,000.00 | 75,154.60 | Signed | 2020-08-16 | 2020-09-01 | 2020-10-04 | 2020-12-01 | 2020-10-25 | 2020-12-01 | 2020-11-29 | 2020-12-08 | 2021-05-28 |
| HSPP/C-096 / Environmental Safeguards Municipal Assistant | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 132,000.00 | 58,109.16 | Signed | 2020-08-16 | 2020-09-01 | 2020-10-04 | 2020-12-02 | 2020-10-25 | 2020-12-02 | 2020-11-29 | 2020-12-09 | 2021-05-28 |
| HSPP/C-097 / Social Safeguards Specialist | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 180,000.00 | 140,063.64 | Signed | 2020-08-16 | 2020-11-12 | 2020-10-04 | 2020-12-22 | 2020-10-25 | 2020-12-23 | 2020-11-29 | 2020-12-28 | 2021-05-28 |
| HSPP/C-098 / Public Health Specialist – Nutritional | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 180,000.00 | 0.00 | Pending Implementation | 2020-08-23 | | 2020-10-11 | | 2020-11-01 | | 2020-12-06 | | 2021-06-04 |
| HSPP/C-100 / Quantification, Forecasting and Logistic Officer | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Direct | 180,000.00 | 192,648.76 | Signed | 2020-08-31 | 2020-08-31 | 2020-09-10 | 2020-09-04 | 2020-10-01 | 2020-09-04 | 2020-11-05 | 2020-09-09 | 2021-05-04 |
| HSPP/C-103 / Public Health Assistant – REDISSE | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 96,000.00 | 0.00 | Canceled | 2020-08-31 | 2020-09-16 | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 |
| HSPP/C-105 / Technical Manager – FBR | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Limited | 180,000.00 | 0.00 | Under Implementation | 2020-12-06 | 2021-03-09 | 2020-12-11 | | 2021-01-01 | | 2021-02-05 | | 2021-08-04 |
| HSPP/C-110 / Consulting for Identification of Equipments type, Assembly and Organization of the Practice Laboratories | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2021-03-15 | | 2021-05-03 | | 2021-05-24 | | 2021-06-28 | | 2021-12-25 |
| HSPP/C-106 / Consultancy for the Preparation of the Curriculum Plan – Specialization Course in Public Health – ENSP | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2021-02-25 | | 2021-04-15 | | 2021-05-06 | | 2021-06-10 | | 2021-12-07 |
| HSPP/C-111 / Consulting for the Study of Teenage Mothers and Zero Dose Infants in Target Municipalities | TF / 80225 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | 40,000.00 | 0.00 | Pending Implementation | 2021-04-25 | | 2021-05-26 | | 2021-06-15 | | 2021-08-14 | | 2022-02-10 |
| HSPP/C-107 / Consultancy for Preparation of the Curriculum Plan – Specialization Course in Medical Entomology – ENSP | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2021-02-25 | | 2021-04-15 | | 2021-05-06 | | 2021-06-10 | | 2021-12-07 |

| | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|---------|--|------------|------|------------------------|------------|------------|------------|------------|------------|------------|
| HSPP/C-108 / Consultancy for the preparation of the Curriculum Plan – Specialization Course in Hospital Management – DNSP | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Pending Implementation | 2021-03-15 | | 2021-05-03 | 2021-05-24 | 2021-06-28 | 2021-12-25 |
| HSPP/C-109 / Consultancy for preparation of the Curriculum Plan – Specialization Course in Medicine, Hygiene and Safety at Work – DNSP | IBRD / 88350 | Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Pending Implementation | 2021-03-15 | | 2021-05-03 | 2021-05-24 | 2021-06-28 | 2021-12-25 |
| HSPP/C-112 / Consultancy for the Preparation of the Municipal Plan for the Management of Hospital Waste | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 40,000.00 | 0.00 | Pending Implementation | 2021-05-25 | | 2021-07-13 | 2021-08-03 | 2021-09-07 | 2022-03-06 |
| HSPP/C-115 / Implementation Support Consultant PFSS | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 195,000.00 | 0.00 | Under Implementation | 2021-03-22 | 2021-02-26 | 2021-03-27 | 2021-04-17 | 2021-05-22 | 2021-11-18 |
| HSPP/C-104 / Technical Manager – GAVI | TF / 80225 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Open | | 180,000.00 | 0.00 | Pending Implementation | 2021-03-25 | | 2021-05-13 | 2021-06-03 | 2021-07-08 | 2022-01-04 |
| HSPP/C-116 / Financial Management Specialist Junior | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 160,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-114 / Financial Management Specialist Junior | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 160,000.00 | 0.00 | Canceled | 2021-03-25 | | 2021-05-13 | 2021-06-03 | 2021-07-08 | 2022-01-04 |
| HSPP/C-118 / Junior Procurement Officer | IBRD / 88350 | Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Limited | | 117,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-119 / IT Specialist | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 110,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-120 / Assistant for Monitoring and Evaluation for GAVI | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 80,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-121 / Assistant Monitoring and Evaluation – FBR | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 110,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-122 / Public Health Assistant PFSS | IBRD / 88350 | Improving the Quality of Health Services Delivery in Target Provinces | Post | Individual Consultant Selection | Limited | | 110,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |
| HSPP/C-123 / Logistics Specialist | IBRD / 88350 | Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 110,000.00 | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-03 | 2021-04-24 | 2021-05-29 | 2021-11-25 |