

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh, Project Preparation Advance (PPA) for Livestock Development-based Dairy Revolution and Meat Productions (DRMP), PPA No. IDA V104-BD

Project Implementation agency: Department of Livestock

Date of the Procurement Plan: October 2017

Period covered by this Procurement Plan: October 2017 - August 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank;
- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders’ qualification/experience requirement shall be mandatory;

- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable/

Other Relevant Procurement Information.

Procurement Responsibility: Department of Livestock (DLS) is the implementing agency (IA) who will be responsible for all procurements

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank’s procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank’s procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;

- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT PLAN Bangladesh : Livestock and Dairy Development Project

General Information
Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2018-05-26
Project ID: P161246 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-03-22
Project Name: Livestock and Dairy Development Project **GFN Date:** 2019-04-22
Loan / Credit No: IDA / V1040, IDA / 63300
Executing Agency(ies): Department of Livestock Services for DRMP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DLSLRMP/PPAW-61 / Civil Construction of office building: vertical extension of Nutrition Building, DLS	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		131,916.00	0.00	Pending Implementation					2018-09-05	2018-09-08					2018-09-19	2018-09-24			2018-10-02		2018-12-31	
DLSLDDP/WD-40 / Earth Filling, construction of new boundary wall and vertical extension of existing boundary wall at Tangail and Jamalpur districts AI premises, repair of Tangail and Jamalpur AI offices, quarter etc	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		115,747.00	0.00	Pending Implementation					2019-05-07	2019-05-15					2019-06-10	2019-06-24			2019-08-01		2020-02-01	
DLSLDDP/WD-88A / Repair and renovation of auditorium (41,350 Sq M) at Officers Training Institute (OTI) Savar, Dhaka	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		109,157.00	0.00	Under Implementation					2019-05-07	2019-06-18	2019-05-15				2019-06-10	2019-09-23	2019-06-24	2019-09-30	2019-08-01		2020-05-01	
DLSLDDP/WD-90 / Construction of Existing DLS Building no-02 6th and 7th floor including substation, lift, furniture, decoration etc for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		805,000.00	0.00	Under Implementation					2019-04-25	2019-04-30					2019-05-13	2019-05-27			2019-07-11		2020-07-11	
DLSLDDP/WD-108 / Renovation and Repairing works at Rajshahi Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		273,048.00	0.00	Pending Implementation					2019-05-07	2019-05-15					2019-06-10	2019-06-24			2019-08-01		2020-05-01	
DLSLDDP/WD-109 / Renovation and Repairing works at Bogura Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		106,795.00	0.00	Pending Implementation					2019-05-07	2019-05-15					2019-06-10	2019-06-24			2019-08-01		2020-02-01	
DLSLDDP/WD-110 / Renovation and Repairing works at Barishal Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		109,217.00	0.00	Pending Implementation					2019-05-07	2019-05-15					2019-06-10	2019-06-24			2019-08-01		2020-02-01	
DLSLDDP/WD-111 / Renovation and Repairing works at Sylhet Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		109,217.00	0.00	Pending Implementation					2019-05-07	2019-05-21					2019-06-10	2019-06-24			2019-08-01		2020-02-01	
DLSLDDP/WD-112 / Renovation and Repairing works at Faridpur Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		109,627.00	0.00	Pending Implementation					2019-05-07	2019-05-15					2019-06-10	2019-06-24			2019-08-01		2020-02-01	

DLSLDDP/WD-113 / Renovation and Repairing works at Chattogram Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	117,819.00	0.00	Pending Implementati on			2019-05-07	2019-05-15			2019-06-10	2019-06-24	2019-08-01	2020-02-01
DLSLDDP/WD-23 / Construction of Vertical Expansion of 26 (twenty Six) Existing Upazila Livestock Development Centers (ULDC) for Training and service Facilities Package-03 nos, Thakurgaon-02 nos, Dinajpur- 10 nos, Lalmonirhat-05 nos, Nilphamari-06 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Under Implementati on			2019-05-07	2019-05-15			2019-06-10	2019-06-24	2019-08-01	2020-08-01
DLSLDDP/WD-24 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Kurigram=07 nos, Gaibandha= 03 nos, Rangpur=04 nos, Bogra=08 nos and Natore=04 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementati on			2019-05-26	2019-06-03			2019-06-30	2019-07-14	2019-08-21	2020-08-21
DLSLDDP/WD-25 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Rajshahi=06, Nawgaon=07 nos, Pabna=06 nos, Sirajgonj=05 nos and Joypurhat=02 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementati on			2019-06-13	2019-06-23			2019-07-18	2019-08-01	2019-09-09	2020-09-09
DLSLDDP/WD-26 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Dhaka=04 nos, Manikgonj=04 nos, Narayngonj=02 nos, Gazipur=02 nos, Mundshigonj=03 nos, Narsingdi=03 nos, Shariatpur=04 nos and Madaripur=04 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementati on			2019-06-27	2019-07-07			2019-08-01	2019-08-14	2019-09-19	2020-09-19
DLSLDDP/WD-31 / Construction of Vertical Extension of 30 (thirty) existing ULDC for Training and Service Facilities Chapainababgonj=03, Mymensingh=06, Netrokona=07, Jamalpur=01, Sherpur=04, Tangail=06 and Gopalganj=03 nos	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope	840,000.00	0.00	Pending Implementati on			2019-08-13	2019-08-21			2019-09-16	2019-09-30	2019-10-28	2020-10-28
DLSLDDP/WD-27 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Faridpur=06 nos, Kishoreganj=07 nos, Khulna=06 nos, Satkhira=05 nos and Feni=02 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementati on			2019-08-27	2019-09-04			2019-09-30	2019-10-14	2019-11-11	2020-11-11

DLSLDDP/WD-28 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Rajhari=02 nos, Chottogram=05, Kusia=02 nos, Meherpur=01, Chuadanga=02 nos, Jhenaidah=04 nos, Magura=03, Narail=02, Jessore=03 and B. Baria=02 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementation										2019-09-30	2019-10-07							2019-10-28	2019-11-11					2019-12-17	2020-12-17		
DLSLDDP/WD-29 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Barishal=04, Barguna=02, Patuakhali=03, Jhalakhati=02, bhola=03, Pirajpur=03, Bagerhat=04, Lakhipur=03 and Noakhali=02 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementation											2019-10-14	2019-10-21							2019-11-11	2019-11-25					2019-12-23	2020-12-23	
DLSLDDP/WD-30 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Sylhet=04, Moulbai Bazar=04, Sunamganj=02, Hobogonj=03, Cumilla=05, Chadpur=04 and Coxes Bazar=04	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	728,000.00	0.00	Pending Implementation												2019-11-12	2019-11-19							2019-12-10	2019-12-25					2020-01-22	2021-01-22
WD-32 / Construction of District AI center at Noakhali 3 storied Foundation	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	282,975.90	0.00	Pending Implementation												2019-09-01	2019-09-15							2019-10-06	2019-10-27					2019-12-01	2020-02-16
WD-33 / Construction of District AI centre at Pahna with 3 storied Foundation & drain, Repairing of Road, Shed Floors etc.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	274,367.95	0.00	Pending Implementation												2019-09-01	2019-09-15							2019-10-06	2019-10-27					2019-12-01	2020-02-16
WD-34 / Construction of District AI center at Rangpur with 3 storied Foundation	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	268,048.19	0.00	Pending Implementation												2019-09-01	2019-09-15							2019-10-06	2019-10-27					2019-12-01	2020-02-16
WD-35 / Construction of District AI center at Thakurgonj with 3 storied Foundation	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	273,481.93	0.00	Pending Implementation												2019-09-01	2019-09-15							2019-10-06	2019-10-27					2019-12-01	2020-02-16
WD-36 / Construction of District AI center at Barishal with 3 storied Foundation & drain, Repairing of Road, Shed Floors etc.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	257,469.88	0.00	Pending Implementation												2019-09-01	2019-09-15							2019-10-06	2019-10-27					2019-12-01	2020-02-16
WD-37 / Construction of District AI center at Sylhet with 3 storied Foundation and Training Center at Sylhet Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	270,060.24	0.00	Pending Implementation												2019-09-15	2019-09-25							2019-10-16	2019-11-07					2019-12-12	2020-02-27

WD-38 / Construction of District AI center at Faridpur with 3 storied Foundation & drain	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	285,048.19	0.00	Pending Implementation	2019-09-19	2019-09-25	2019-10-16	2019-11-07	2019-12-12	2020-02-27
WD-41 / Construction of District AI center at Chattogram with 3 storied Foundation & drain, Repairing of Road, Shed Floors etc	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	232,602.41	0.00	Pending Implementation	2019-09-10	2019-09-25	2019-10-16	2019-11-07	2019-12-12	2020-02-27
WD-55 / Modern Semi Automatic Slaughter House with Drainage system at Divisional HQ in Chattogram	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	10,000,000.00	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-56 / Modern Semi Automatic Slaughter House with Drainage system at Divisional HQ in Khulna	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	10,000,000.00	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-57 / Modern Semi Automatic Slaughter House with Drainage system at Divisional HQ in Rajshahi	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope	10,000,000.00	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-88 (1) / Construction works for 7 storied Dormitory bldg. Main gate, B/W, Entry Road from Dhaka Aricha High way	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	968,674.70	0.00	Pending Implementation	2019-09-01	2019-09-12	2019-10-03	2019-10-24	2019-11-28	2020-02-13
WD-101 / Construction of Bio Gas plant, with distribution line, Mechanical System for drying the slurry, Liquid extractor, shed for dryer Manure Plant Manure Plant-20 ton at Savar CCDFB including remodeling and activation of existing 4 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	843,373.49	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-102 / 1 Storied Training Center, Cattle shed, at Rajshahi 5 nos each =88 SqM + Vetting for shed and Training centers all Farms-2.00 Lac Taka	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	928,783.13	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-103 / Construction of Training center at Bogura Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	111,748.99	0.00	Pending Implementation	2020-03-01	2020-03-15	2020-04-05	2020-04-26	2020-05-31	2020-08-16
WD-104 / 1 Storied Training Center, Cattle shed at Barisal Prefabricated MS steel section as Column.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	306,710.84	0.00	Pending Implementation	2019-09-01	2019-09-12	2019-10-03	2019-10-24	2019-11-28	2019-12-05
WD-105 / 1 Storied Training Center -185 Sqm ,Godown at Sythet Dairy farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	164,662.63	0.00	Pending Implementation	2019-09-01	2019-09-12	2019-10-03	2019-10-24	2019-11-28	2020-02-13

WD-106 / 1 Storied Training Center -185 Sqm . Cattle shed at Faridpur . 2 nos each =576.50 Sqm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		355,180.72	0.00	Pending Implementation									2020-03-01	2020-03-15			2020-04-05	2020-04-26			2020-05-31	2020-06-16
WD-107 / Construction of Training Center,Boundary wall and mini deep tube well at Chattogram	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		215,819.28	0.00	Pending Implementation									2020-03-01	2020-03-15			2020-04-05	2020-04-26			2020-05-31	2020-06-16
WD-84 / Construction of District level Hygienic Slaughter house within with necessary Drainage system	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,174,987.95	0.00	Pending Implementation									2019-11-10	2019-11-20			2019-12-11	2020-01-03			2020-02-07	2020-04-24
WD-83 / Construction of District level Hygienic Slaughter house within with necessary Drainage system.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,174,987.95	0.00	Pending Implementation									2019-11-10	2019-11-20			2019-12-11	2020-01-03			2020-02-07	2020-04-24
WD-81 / Construction of District level Hygienic Slaughter house within with necessary Drainage system	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,174,987.95	0.00	Pending Implementation									2019-11-10	2019-11-20			2019-12-11	2020-01-03			2020-02-07	2020-04-24
WD-82 / Construction of District level Hygienic Slaughter house within with necessary Drainage system	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,174,987.95	0.00	Pending Implementation									2019-11-10	2019-11-20			2019-12-11	2020-01-03			2020-02-07	2020-04-24

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
DLS/DRM/PPAG-06 / 16 sets of Desktop Computers/ Laptop Computers, Printers, UPS and accessories	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		34,579.12	28,014.20	Signed																						
DLS/DRM/PPAG-07 / 1 no. Digital Camera, 5 nos. Digital Photo copiers, 2 nos. Fax Machine, 2 nos. Scanner, and 2 nos. Digital Multimedia Projector with Screens	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,565.58	12,745.56	Signed																						
DLS/DRM/PPAG-08 / 4 nos. split type 2 ton capacity Air Conditioners, 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		11,528.15	0.00	Cancelled																						
DLS/DRM/PPAG-12 / Office Furniture, Fixture, File Cabinet, helms, Closet, Almira	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,806.72	8,785.69	Signed																						
DLS/DRM/PPAG-01 / Procurement of Office Supplies, and Consumables	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,842.61	3,515.98	Signed																						

DLS/DRMP/PPAG-03 / Procurement of Bidding Machine, Shredder, Vacuum Cleaner, Water Dispenser, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,842.61	3,538.46	Signed						2018-04-16	2018-05-08				2018-06-11	2018-05-17	2018-12-08		
DLS/DRMP/PPAG-08A / Split type air conditioner 3 nos. for immediate requirement	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,763.00	5,336.11	Signed						2018-06-15	2018-06-13				2018-08-10	2018-06-18	2019-02-06		
DLS/DRMP/PPAG-08B / 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances and 1 no. split type 2 ton capacity Air Conditioner	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,763.15	0.00	Pending Implementation						2018-06-19					2018-08-14		2019-02-10		
DLS/DRMP/PPAG-09 / Office Refurbishing for the offices of the Project Director and Deputy Project Director	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,842.61	3,422.28	Signed						2018-04-06	2018-03-18				2018-06-01	2018-03-28	2018-11-28		
DLS/DRMP/PPAG-10 / Repair & reconstruction of civil works, sanitary & water supply line, electrical & thai glass fitting -Office Refurbishing	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	19,209.68	16,093.48	Signed				2018-05-24	2018-04-08	2018-05-29	2018-06-27		2018-07-10	2018-04-23	2018-08-09	2018-05-10	2018-09-13	2018-06-06	2019-03-12
DLS/DRMP/PPAG-13 / Computer Accessories and software. MS office & etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,520.00	0.00	Pending Implementation						2018-09-10						2018-09-23		2018-10-08	
DLS/DRMP/PPAG-14 / Split type Air-Conditioner -3 nos.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,404.00	0.00	Pending Implementation						2018-09-11						2018-09-23		2018-10-08	
DLS/DRMP/PPAG-15 / Procurement of 3 nos. laptop	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,265.00	0.00	Pending Implementation						2018-09-07						2018-09-18		2018-10-02	
DLS/DRMP/PPAG-16 / Water Heater, Microwave Oven, Freezer, Water Purifier, Electronic Appliances, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,123.00	0.00	Pending Implementation						2018-09-11						2018-09-25		2018-10-10	
DLS/DRMP/PPAG-17 / Phone set (land ph 02 nos, Cell phone 2 nos, Tab 2 Nos, LED Pocket/Mini Projector-01)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,945.00	0.00	Pending Implementation						2018-09-06						2018-09-17		2018-10-04	
DLS/LDDP/GD-78A / Furniture for Project Management Unit (PMU)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,410.00	0.00	Pending Implementation						2019-04-23						2019-05-21		2019-05-28	
DLS/LDDP/GD-102 / A) Intercom for Project Management unit (50 user), B) Surveillance System (Camera-minimum 10 nos)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,434.00	0.00	Pending Implementation						2019-04-23						2019-05-21		2019-06-11	
GD-40 / Consumables item for research Laboratories	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	202,409.64	0.00	Pending Implementation				2019-09-01		2019-09-15			2019-10-06	2019-10-20		2019-11-03		2019-12-01	

GD-43 / Books & Journal	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,024.10	0.00	Pending Implementation												2019-10-15					2019-11-01		2019-11-21	
GD-44 / Hardware & software for Laboratories	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	48,192.77	0.00	Pending Implementation																			2019-11-03	2019-12-01
GD-45 / Equipment for improvement of Food Safety Lab. (BLRD)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Pending Implementation																			2019-10-23	2020-01-08
GD-47 / Printing of leaflet & vaccine card for FMD, PPR & ND	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	325,000.00	0.00	Pending Implementation																			2019-11-03	2019-12-01
GD-51 / Procurement of Syringe, cool box etc for FMD, PPR & ND vaccination program	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	286,915.67	0.00	Pending Implementation																			2019-11-03	2019-12-01
GD-55 / Printing of leaflet for progressive management of Ruminant & Poultry diseases	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	102,409.64	0.00	Pending Implementation																			2019-11-03	2019-12-01
GD-56 / Drug for Dairy cattle deworming program	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	216,867.47	0.00	Pending Implementation																			2019-10-23	2020-01-08
GD-57 / Drug for Beef cattle deworming program.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	216,867.47	0.00	Pending Implementation																			2019-10-23	2020-01-08
GD-60 / Equipment's early pregnancy diagnosis etc for FDIL & CDIL	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	1,891,566.27	0.00	Pending Implementation																			2019-12-03	2019-12-31
GD-62 / Equipment for mini diagnostic lab. At Upazila level	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	4,481,927.71	0.00	Pending Implementation																			2020-02-19	2020-03-18
GD-63 / Consumable item for mini diagnostic lab. and FDIL & CDIL	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	366,024.10	0.00	Pending Implementation																			2019-10-23	2020-01-08
GD-74 / Procurement of Computer and associated equipment's	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,481.93	0.00	Pending Implementation																			2019-10-24	2020-01-09
GD-76 / Procurement of Photocopier	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,939.76	0.00	Pending Implementation																			2019-11-04	2019-11-24
GD-79 / Printing materials for different program	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,481.93	0.00	Pending Implementation																			2019-12-31	2020-03-17
GD-80 / Goods for Farmers on Food Safety	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,481.93	0.00	Pending Implementation																			2019-12-01	2020-02-16

GD-87 / Procurement of Bi Cycle for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		759,058.14	0.00	Pending Implementation										2019-09-01		2019-09-15						2019-10-06		2019-10-27		2019-12-01		2020-02-16
GD-88 / Procurement of Tab for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,113,253.01	0.00	Pending Implementation										2019-10-01		2019-10-15						2019-11-05		2019-11-26		2019-12-31		2020-03-17
GD-89 / Procurement of Kit Box for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		354,216.87	0.00	Pending Implementation										2019-10-01		2019-10-15						2019-11-05		2019-11-26		2019-12-31		2020-03-17
WD-39 / Construction of District AI center at Mymensingh with 3 storied Foundation	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		239,554.22	0.00	Pending Implementation										2019-09-10		2019-09-25						2019-10-16		2019-11-07		2019-12-12		2020-02-27
GD-86 (2) / Consumable items such as emergency drug, antiseptic etc 180 UNIT	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		397,241.38	0.00	Pending Implementation										2019-09-22		2019-09-27						2019-11-08		2019-12-08		2020-01-12		2023-12-31
GD-86 (1) / Procurement of equipment's including installation within the Mobile Veterinary Clinic	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,355,421.69	0.00	Pending Implementation										2019-10-31		2019-11-21						2019-12-05		2019-12-12		2020-01-16		2020-04-02
GD-48 / Procurement of FMD Vaccine	IDA / 63300	Productivity Improvement	Post	Direct Selection	Direct			120,481.93	0.00	Pending Implementation											2019-12-22		2019-12-27								2020-01-31		2023-12-31	
GD 86 / Procurement of Mobile Veterinary Clinic with Registration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		11,934,216.87	0.00	Under Review										2020-02-09		2020-03-05					2020-04-16		2020-05-16		2020-06-27		2021-06-22	
GD-86 / Procurement of Mobile Veterinary Clinic with Registration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		11,934,216.87	0.00	Canceled										2019-08-19		2019-09-09					2019-09-23		2019-09-30		2019-11-04		2020-01-20	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
DLSDRMPPFPAAC-GA / Study tour in India for Insurance, co-operative and Dairy Hub model in India	IDA / V1040	Project Management Monitoring and Evaluation	Prior	Direct Selection	Direct			32,017.81	0.00	Pending Implementation																				2018-07-30		2019-01-16
DLSDRMPPFPAAC-01C / Workshop, Conference, Meeting, FGD	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,300.00	0.00	Pending Implementation																				2018-10-30		2019-04-28
DLSDRMPPFPAAC-01 / Workshop, Conference, Meeting, FGD. In some cases Direct Procurement and in some cases Request for Quotation, as and when required basis.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,300.00	5,917.16	Signed								2018-06-25	2018-03-12										2018-08-20	2018-03-19	2019-02-16	

DLS/DRMP/PPA/ NC-03 / Foreign Study tour on Food safety value chain practices in USA/Canada/Europe for DG, DLS, Secretary, MOFL including govt. team	IDA / V1040	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct		64,038.00	0.00	Pending Implementation															2018-10-05	2018-11-19		
DLS/DDR/PS-72 / Vehicle Rent for PMU (12 Months, Effective from January, 2019). The Agreement signing date between 2 parties is 19/12/2018	IDA / 63300	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct		11,568.00	0.00	Pending Implementation																	2019-05-09	2018-12-31

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DLS/DRMP/PPAS-17 / Designing and Costing of Integrated Livestock Manure Management Plant for Central Cattle Breeding & Dairy Firm - CCDF	IDA / V1040	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		6,403.00	0.00	Pending Implementation	2018-09-16		2018-09-19			2018-09-26						2018-09-30		2018-10-05		2018-10-14		2018-10-30		2018-12-04
DLS/DDR/PS-40 / Website Development and Operation for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		120,482.00	0.00	Pending Implementation	2019-04-18		2019-04-22			2019-05-12						2019-05-16		2019-05-20		2019-05-30		2019-06-20		2023-12-31
DLS/DDR/PS-41 / Developed Project Management Information System (PMIS) and Accounting Software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2019-06-30		2019-07-14			2019-08-04						2019-08-18		2019-08-25		2019-09-22		2019-10-06		2020-10-05
DLS/DDR/PS-67 / Agro-Business Planning, Technology and Marketing Advice and Implementation Support Livestock and Dairy Development Project (LDDP)	IDA / 63300	Productivity Improvement	Prior	Quality And Cost-Based Selection	Open - International		6,000,000.00	0.00	Under Implementation	2019-07-25	2020-01-29	2019-08-15	2020-02-03	2019-09-28							2019-10-26		2019-11-25		2019-12-30		2020-02-03		2021-02-02
LDDPS-39 / Consulting Services for Design and Supervision of Civil, Electrical & Mechanical works and other procurement	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		3,750,000.00	0.00	Under Implementation	2019-07-21	2019-08-06	2019-08-11	2019-08-09	2019-09-15	2020-03-08						2019-10-06		2019-11-05		2019-12-10		2020-01-14		2021-01-13
SD-73 / PMU will hire Computerized Project Management and Information System (CPMIS) firm to design and develop computerized data entry and reporting system software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2019-09-01		2019-09-15			2019-10-13						2019-10-20		2019-10-27		2019-11-10		2019-12-01		2023-12-31
DLS/DDR/PS-39 / Engineering Consulting Firm Selection for site survey, Drawing, Design and Supervision of construction works	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		3,750,000.00	0.00	Canceled	2019-04-18		2019-04-22			2019-05-12						2019-05-16		2019-05-20		2019-05-27		2019-06-17		2023-12-31

S-7 / The PMU will hire Environmental and Social Impact Assessment (ESIA) firm for 06 (six) Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		361,445.78	0.00	Pending Implementation	2020-03-22		2020-04-12		2020-05-26				2020-06-23		2020-07-23		2020-08-27		2020-10-01		2023-12-31
--	-------------	--	------	----------------------------------	-----------------	--	------------	------	------------------------	------------	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
DLSDRMP/PPAS-03 / Project Management Consultant (Team Leader)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		44,183.56	0.00	Pending Implementation	2018-04-25		2018-06-13		2018-07-04		2018-08-08		2019-02-04								
DLSDRMP/PPAS-05 / Development Project Proposal (DPP) Preparation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Pending Implementation	2018-04-09		2018-04-14		2018-05-05		2018-06-09		2018-12-06								
DLSDRMP/PPAS-07 / Monitoring & Evaluation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Pending Implementation	2018-04-26		2018-05-01		2018-05-22		2018-06-26		2018-12-23								
DLSDRMP/PPAS-08 / Gender Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		14,727.85	0.00	Pending Implementation	2018-06-03		2018-06-08		2018-06-29		2018-08-03		2019-01-30								
DLSDRMP/PPAS-12 / Market Development and Value Chain Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		29,455.71	0.00	Pending Implementation	2018-05-08		2018-05-13		2018-06-03		2018-07-08		2019-01-04								
DLSDRMP/PPAS-15 / Cattle Insurance Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Pending Implementation	2018-04-10		2018-04-15		2018-05-06		2018-06-10		2018-12-07								
DLSDRMP/PPAS-16 / Other Specialist in the areas of (i) Engineer Consultant and (ii) Project Implementation and Management	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		36,819.64	0.00	Pending Implementation	2018-06-28		2018-07-03		2018-07-24		2018-08-28		2019-02-24								
DLSLDDPS-22 / PMU will hire engineering Expert (01 Person) for 42 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.00	0.00	Under Implementation	2019-04-23		2019-07-03		2019-07-05		2019-06-09		2023-01-20								
DLSLDDPS-36A / PMU will hire Procurement Specialist (1 nos) for 48 month	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31								
DLSLDDPS-36B / PMU will hire 01 procurement specialist for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31								
DLSLDDPS-38A / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31								
DLSLDDPS-38B / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31								

SD-15 / PMU will hire Junior Monitoring Specialist 01 (One) for 36 Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		151,807.23	0.00	Under Implementation	2019-09-15	2019-10-29	2019-10-13		2019-10-20		2019-11-24	2023-12-31
SD-64 / PMU will hire Consulting services for preparing vaccination card, training manual, and leaflets etc	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		6,506.02	0.00	Pending Implementation	2019-09-15		2019-10-13		2019-10-20		2019-11-24	2023-12-31
SD-24 / Project Management Expert: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Cancelled	2019-10-13	2019-11-13	2019-12-01		2019-12-22		2020-01-26	2023-12-31
SD-27 / Junior Agribusiness Specialist: PMU will hire expert for 24 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		86,746.99	0.00	Under Implementation	2019-10-20	2019-10-29	2019-12-08		2019-12-29		2020-02-02	2023-12-31
SD-34 / Environment and Social Safeguard Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-11-03	2019-11-27	2019-12-22		2020-01-12		2020-02-16	2023-12-31
SD-35 / Senior Procurement Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-09-22	2020-02-24	2019-11-10		2019-12-01		2020-01-05	2023-12-31
SD-37 / Senior Financial Management Specialist (SFMS): PMU will hire expert for 60 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		289,156.63	0.00	Under Implementation	2019-09-22	2019-11-27	2019-11-10		2019-12-01		2020-01-05	2023-12-31
SD-38 (A) / Junior Financial Management Specialist: PMU will hire expert for 50 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,722.89	0.00	Pending Implementation	2019-09-22		2019-11-10		2019-12-01		2020-01-05	2023-12-31
SD-38 (B) / Junior Financial Management Specialist: PMU will hire expert for 50 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,722.89	0.00	Pending Implementation	2019-09-22		2019-11-10		2019-12-01		2020-01-05	2023-12-31
SD-12 / PMU will hire 01 Position of Senior Monitoring & Evaluation Specialist (48 Month)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-12-08		2019-12-29		2020-02-02	2020-07-31
SD-30 / Food Safety and Quality Control Expert: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2019-11-03	2020-01-30	2019-12-22		2020-01-12		2020-02-16	2023-12-31
SD-20 / PMU will hire Animal Health Expert 01 (One) for 42 Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2019-10-24	2020-01-30	2019-11-21		2019-11-28		2020-01-02	2024-02-21
SD-17 / PMU will hire Training & Extension Expert 01 (One) for 48th months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-11-17		2019-11-24		2019-12-29	2024-01-28
SD-14 / PMU will hire 01 Position of ICT Expert (48 Month)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-24	2020-01-30	2019-12-12		2020-01-02		2020-02-06	2020-08-04

SD-26 / Senior Agri-Business Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Pending Implementation	2019-10-20		2019-12-08		2019-12-29		2020-02-02		2023-12-31
SD-18 / National Dairy Expert: PMU will hire Expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-24	2020-01-30	2019-12-12		2020-01-02		2020-02-06		2020-08-04
SD-36 (A) / Junior Procurement Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2019-09-22		2019-12-08		2019-12-12		2019-12-22		2023-12-31
SD-36 (B) / Junior Procurement Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2019-09-22		2019-12-08		2019-12-15		2019-12-29		2023-12-31
LDDP_SD-24 / Project Management Expert: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2020-01-20	2019-11-19	2020-03-09		2020-03-30		2020-05-04		2020-09-01
S-29 / International Slaughter/Meat Processing Expert 12 person-months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Under Implementation	2020-02-16	2020-01-30	2020-04-27		2020-05-11		2020-06-15		2023-12-31
SD-21 / PMU will hire Animal Reproductive Health Expert 42 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-22		2020-04-05		2020-05-10		2023-12-31
SD-23 / Ruminant Nutrition expert: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-23		2020-04-13		2020-05-18		2024-04-22
SD-25 / PMU will hire Climate Smart Livestock Husbandry Expert (National) for 42 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-22		2020-04-05		2020-05-10		2023-12-31
SD-13 / PMU will hire Knowledge Management Specialist 42 person/Months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-19 / PMU will hire Poultry Nutrition Expert 42 person/Months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-28 / PMU will hire International Dairy Processing Expert for 12 Months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-31 / PMU will hire AMR Surveillance Expert for 36 months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-32 / PMU will hire Social and Gender Specialist for 18 Months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		86,746.99	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-33 / PMU will hire Communication and Public Relation Expert for 24 months (01 Position)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		115,682.65	0.00	Pending Implementation	2020-03-01		2020-04-19		2020-05-10		2020-06-14		2023-12-31