

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007; Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

July 9, 2010

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] 5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>82</i>	<i>5</i>	<i>No</i>	<i>Prior</i>	
	Summary of the ICB (Goods)	<i>43.77</i>	<i>15</i>	<i>No</i>	<i>Prior</i>	
	Summary of the NCB (Works)	<i>64.53</i>	<i>18</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the NCB (Goods)	<i>1.86</i>	<i>4</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the ICB (Non-Consultant Services)	<i>0.45</i>	<i>1</i>	<i>No</i>	<i>Prior</i>	

III. Selection of Consultants

July 9, 2010

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Bangladesh : Bangladesh NATP-2: National Agricultural Technology Program – Phase II Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-03-09
 Project ID: P149553 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-22
 Project Name: Bangladesh NATP-2: National Agricultural Technology Program – Phase II Project GPN Date:
 Loan / Credit No: IDA / 56650
 Executing Agency(ies) Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
WD/PMU-01 / Refurbishment of Kitchen, Office Space and building of baths	IDA / 56650	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope				12,903.00	34,832.30	Signed								2018-05-19	2018-05-20							2018-07-14	2018-06-06	2019-01-10
WD/PMU-02 / Refurbishment of PMU Office Space-Account Building BARC	IDA / 56650	Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope				6,450.00	0.00	Canceled								2019-03-25								2019-05-20		2019-11-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CD/PMU/09A / Office supplies and Consumables, PMU	IDA / 56650	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,450.00	0.00	Canceled							2017-03-17											2017-04-06		2017-04-20
CD/PMU-6 / Furniture, PMU	IDA / 56650	Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		2,970.00	2,306.33	Signed							2017-03-22											2017-04-27	2017-06-21	2017-05-27
CD/PMU-07 / Electrical Goods: Television- 01 No, Refrigerator- No, Micro Oven- 01 No, Electric Kettle- 01 No.	IDA / 56650	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,580.00	2,329.98	Signed							2017-05-15	2018-04-24										2017-07-24	2017-06-15	2017-08-21
NATP-2/PP/CD-2 / Laptop Computer	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		363,871.00	1,321,511.48	Signed					2017-10-02	2017-12-19	2017-10-09					2017-11-06	2018-01-25	2017-12-04	2018-04-30	2018-01-15	2018-05-28	2018-02-26		
NATP-2/PP/CD-3 / Mobile Tablets	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,508,387.00	0.00	Under implementation					2017-10-09	2017-12-19	2017-10-16					2017-11-13	2018-02-13	2017-11-27	2018-04-30	2018-01-08		2018-02-05		
NATP-2/PP/CD-7 / Furniture for FIAC centers	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,640,000.00	1,726,271.96	Signed					2017-11-06	2018-05-06	2017-11-13					2017-12-11	2018-02-15	2018-01-08	2018-04-30	2018-02-19	2018-05-09	2018-03-19		
CD/PMU-10 / Stationery and Consumables	IDA / 56650	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,452.00	4,673.51	Completed							2018-05-19	2018-05-21									2018-07-14	2018-06-05	2019-01-10	2018-06-24
CD/PMU-11 / Computer and Consumables	IDA / 56650	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,871.00	3,537.18	Completed							2018-05-19	2018-05-28									2018-07-14	2018-06-05	2019-01-10	2018-06-12
NATP-2/PP/CD-8 / Furniture for Training Centers	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,141,936.00	0.00	Canceled					2017-11-06	2018-05-06	2017-11-13					2017-12-11	2018-02-19	2018-01-08	2018-04-30	2018-02-19		2018-03-19		
NATP-2/PP/CD-6 / Air Cooler	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		456,774.00	0.00	Canceled					2017-11-15	2017-12-19	2017-11-22					2017-12-13	2018-02-12	2017-12-27	2018-04-30	2018-02-07		2018-03-07		
NATP-2/PP/CD-1 / Computer and Accessories	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		936,774.00	0.00	Canceled					2017-10-02	2017-12-19	2017-10-09					2017-11-06	2018-01-30	2017-12-04	2018-04-30	2018-01-15		2018-02-26		
NATP-2/PP/CD-5 / Video and Digital Camera	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,003,871.00	0.00	Canceled					2017-10-23	2017-12-19	2017-10-30					2017-11-20	2018-02-06	2017-12-18	2018-04-30	2018-01-29		2018-02-26		
NATP-2/PP/CD-4 / Pico Projector	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		123,871.00	0.00	Canceled					2017-10-02	2017-12-19	2017-10-09					2017-11-06	2018-02-06	2017-11-20	2018-04-30	2018-01-01		2018-01-29		
NATP-2/PP/CD-04 / Pico Projector	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		123,871.00	114,387.84	Signed					2018-07-11	2018-07-10	2018-07-16					2018-08-27	2018-08-01	2018-09-26	2018-10-23	2018-10-31	2018-11-22	2019-04-29		
NATP-2/PP/CD-08 / Pooled Procurement of Furniture for Training Centers for PIU-BARC, PIU-DAE, PIU-Def and PIU-DLS	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		994,998.00	909,558.49	Signed					2018-08-27	2019-02-07	2018-09-01					2018-09-30	2018-12-11	2018-10-30	2018-12-22	2018-12-11	2019-03-07	2019-03-26		
NATP-2/PP/CD-01 LOT 01 / Pooled Procurement of Desktop Computers, Office UPS, Printers, Scanners and Server	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		851,335.00	786,166.18	Signed					2018-08-27	2018-09-12	2018-09-01					2018-10-13	2018-10-25	2018-11-12	2018-11-28	2018-12-17	2019-01-08	2019-03-17		
NATP-2/PP/CD-05 LOT 02 / Pooled Procurement of Multimedia Projector with Screen	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		761,548.00	703,959.87	Signed					2018-08-19	2018-09-06	2018-08-24					2018-10-05	2018-10-08	2018-11-04	2018-12-03	2018-12-09	2019-01-20	2019-03-10		
NATP-2/PP/CD-05 LOT 03 / Photocopier Normal & Heavy Duty and Fax Machine	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		49,212.00	44,728.05	Signed					2018-08-20	2018-09-25	2018-08-25					2018-10-06	2018-10-29	2018-11-05	2018-11-13	2018-12-10	2019-01-20	2019-03-11		
NATP-2/PP/CD-06 / Pooled Procurement Air Coolers	IDA / 56650	Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		456,774.00	421,805.16	Signed					2018-08-09	2018-08-27	2018-08-14					2018-09-13	2018-09-24	2018-10-13	2018-12-18	2018-11-17	2019-01-17	2021-09-30		

SD/PMU/IC-13 / Assistant Manager (Procurement), PMU	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		222,580.00	108,466.38	Signed	2017-03-02		2017-05-15	2017-10-05	2017-05-29	2017-10-30	2017-06-26	2017-11-06	2021-09-30
SD/PMU/IC-07 / ICT Specialist, PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,100.00	407,246.00	Signed	2017-03-02		2017-05-15	2017-12-18	2017-05-29	2017-12-21	2017-06-26	2018-05-10	2021-09-30
SD/PMU/IC-12 / Assistant Manager (Accounts), PMU, 2 Position	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		445,160.00	216,411.12	Signed	2017-03-02		2017-05-15	2017-10-05	2017-05-29	2017-10-30	2017-06-26	2017-11-01	2021-09-30
SD/PMU/IC-3 / Procurement Specialist (PMU, BARC, DAE, DoF and DLS)- 5 Positions	IDA / 56650	Enhancing Agricultural Technology Generation	Prior	Individual Consultant Selection	Open		1,112,910.00	678,107.78	Signed	2017-02-23		2017-08-20	2017-10-22	2017-08-24	2017-11-05	2017-08-31	2017-11-26	2021-12-28
SD/PIU-BARC-5 / Procurement Specialist (PIU-BARC)	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		222,580.00	0.00	Canceled	2017-02-23		2017-05-08		2017-05-22		2017-06-19		2021-09-30
SD/DOF/IC-02 / Procurement Specialist (PIU-DOF)	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		244,840.00	0.00	Canceled	2017-02-23		2017-05-08		2017-05-22		2017-06-19		2021-09-30
PS/LS-4 / Procurement Specialist (PIU-DLS)	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		133,550.00	0.00	Canceled	2017-02-23		2017-05-08		2017-05-22		2017-06-19		2021-09-30
SD/PMU/IC-14 / Procurement Support Specialist, PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		89,030.00	90,198.45	Signed	2017-03-02		2017-05-15	2017-10-05	2017-05-29	2017-10-10	2017-06-26	2017-10-24	2019-07-31
PP/SD/PIU-DAE/IC-02 / Procurement Specialist, PIU-DAE	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		244,840.00	0.00	Canceled	2017-02-23		2017-05-08		2017-05-22		2017-06-19		2021-09-30
PP/SD/PIU-DAE/IC-01 / Manager (Financial Management), PIU-DAE	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		244,840.00	0.00	Canceled	2017-03-01		2017-05-14		2017-05-28		2017-06-25		2021-09-30
SD/PIU-BARC-4 / Manager (Financial Management), PIU-BARC	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,100.00	0.00	Canceled	2017-02-28		2017-05-13		2017-05-27		2017-06-24		2021-09-30
SD/DOF/IC-01 / Manager (Financial Management), PIU-DOF	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		244,840.00	0.00	Canceled	2017-03-01		2017-05-14		2017-05-28		2017-06-25		2021-09-30
PS/LS-3 / Manager (Financial Management), PIU-DLS	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,100.00	0.00	Canceled	2017-03-01		2017-05-14		2017-05-28		2017-06-25		2021-09-30
SD/PMU/IC-16 / Consultant (Office Management and Coordination), PMU	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Direct		13,355.00	0.00	Canceled	2017-03-12		2017-03-18		2017-03-23		2017-04-01		2017-06-30
SD/PMU/IC-15 / Consultant (Human Resource Development), PMU	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Direct		13,355.00	0.00	Canceled	2017-03-12		2017-03-18		2017-03-23		2017-04-01		2017-06-30
SD/PMU/IC-2 / Manager (Financial Management), PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,100.00	0.00	Canceled	2017-02-23		2017-05-08		2017-05-22		2017-06-19		2021-09-30
SD/PMU/IC-02 / Manager (Financial Management) for PMU and four PIUs	IDA / 56650	Enhancing Agricultural Technology Generation	Prior	Individual Consultant Selection	Open		1,290,980.00	723,362.10	Signed	2017-09-19		2017-11-07	2017-10-09	2017-11-28	2017-10-30	2018-01-02	2017-11-30	2018-07-01
SD/PMU/IC-01 / Sector Coordinator, Extension Specialist	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,097.00	440,229.03	Signed	2017-12-04	2017-12-03	2018-01-22	2018-06-11	2018-02-12	2018-06-20	2018-03-19	2018-06-28	2018-09-15
SD/PMU/IC-04 / Project Management Specialist	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,097.00	440,229.03	Signed	2017-12-04	2017-12-03	2018-01-22	2018-06-11	2018-02-12	2018-06-20	2018-03-19	2018-06-28	2018-09-15
SD/PMU/IC-05 / Research-Extension Linkage Specialist	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,097.00	440,229.03	Signed	2017-12-04	2017-12-03	2018-01-22	2018-06-11	2018-02-12	2018-06-20	2018-03-19	2018-06-28	2018-09-15
SD/PMU/IC-06 / Producer Organization Mobilization Specialist	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,097.00	440,229.03	Signed	2017-12-04	2017-12-03	2018-01-22	2018-06-11	2018-02-12	2018-06-20	2018-03-19	2018-06-28	2018-09-15
SD/PIU/PP/IC-1 / Environmental and Social Safeguard Specialist, PIU-BARC, PIU-DAE, PIU-DoF, PIU-DLS	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		390,968.00	0.00	Under Implementation	2017-12-04		2018-01-22	2018-08-08	2018-02-12	2018-11-01	2018-03-19		2018-09-15
SD/PMU/IC-02A / Manager (Financial Management), PIU-DLS	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		267,100.00	0.00	Canceled	2018-02-01		2018-03-22		2018-04-12	2018-02-25	2018-05-17		2018-11-13
SD/PMU/IC-3A / Procurement Specialist, PIU-DAE	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		244,840.00	147,405.63	Signed	2018-02-01		2018-03-22		2018-04-12	2018-05-15	2018-05-17	2018-05-24	2018-11-13
SD/PMU/IC-08 / Gender Specialist	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		267,097.00	0.00	Canceled	2017-12-04	2017-12-03	2018-01-22		2018-02-12		2018-03-19		2018-09-15
SD/PMU/IC-11 / Assistant Manager (Administration), PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		222,580.00	0.00	Canceled	2017-03-02	2017-11-30	2017-05-15		2017-05-29		2017-06-26		2021-09-30

SD/PMU/IC-11A / Assistant Manager (Administration), PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		63,870.00	0.00	Pending Implementation	2018-11-12		2018-12-31		2019-01-21		2019-02-25		2019-08-24
SD/PMU/IC-3B / Procurement Specialist, PIU-BARC, PIU-DoF	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		278,561.00	169,416.56	Signed	2019-03-21	2019-07-21	2019-05-09	2019-10-07	2019-05-30	2019-10-29	2019-07-04	2019-11-20	2019-12-31
SD/PMU/IC-13A / Assistant Manager (Procurement), PMU	IDA / 56650	Project Management	Prior	Individual Consultant Selection	Open		83,575.00	53,084.84	Under Implementation	2019-03-21	2019-07-22	2019-05-09	2019-09-25	2019-05-30	2019-09-30	2019-07-04		2019-12-31
SD/PMU/IC-2B / Pooled Procurement of Manager (Financial Management) for PIU-DAE, PIU-DLS, PIU-DOF	IDA / 56650	Project Management	Post	Individual Consultant Selection	Limited		435,484.00	0.00	Pending Implementation	2018-08-16		2018-09-10		2018-10-01		2018-11-05		2021-09-30
SD/PMU/IC-13B / Assistant Manager (Procurement) for PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		49,000.00	48,655.32	Signed	2019-11-11	2019-07-22	2019-11-11	2019-10-29	2019-11-11	2019-10-31	2019-11-24	2019-11-17	2021-09-30
SD/PMU/IC-STC2 / DPP Revision and Procurement Support Consultant	IDA / 56650	Project Management	Post	Individual Consultant Selection	Direct		24,194.00	0.00	Canceled	2019-12-15	2020-03-02	2019-12-25		2019-12-30		2020-01-13		2021-01-12
SD/PMU/IC-12A / Assistant Manager (Accounts) of PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		41,000.00	0.00	Under Implementation	2020-01-27	2020-01-29	2020-03-16		2020-03-23		2020-04-06		2021-08-26
SD/PMU/IC-07A / Procurement of ICT Specialist for PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		67,000.00	0.00	Under Implementation	2020-01-28	2020-03-09	2020-03-17	2020-09-17	2020-03-23		2020-04-07		2021-09-30
SD/PMU-IC-STC 01 / Communication Consultant for PMU Duration = 6 months	IDA / 56650	Project Management	Post	Individual Consultant Selection	Limited		29,032.00	0.00	Pending Implementation	2018-09-16		2018-09-21		2018-10-12		2018-11-16		2019-05-15
SD/PMU/IC-08A / Gender Specialist, PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		106,451.00	0.00	Pending Implementation	2018-11-12		2018-12-31		2019-01-21		2019-02-25		2021-09-30
SD/PMU/IC-STC2A / Individual Short Term Consultant for DPP Revision and Procurement Support	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		29,500.00	0.00	Under Implementation	2020-03-15	2020-03-11	2020-05-03		2020-05-24		2020-06-28		2020-12-25
SD/PMU/IC-04A / Project Management Specialist (PMS) of PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Open		38,709.67	0.00	Under Implementation	2020-11-09	2020-11-22	2020-12-28		2021-01-18		2021-02-22		2021-09-30
SD/PMU/IC-STC-03 / Short Term Consultant for Gender and Value Chain Study for PMU	IDA / 56650	Project Management	Post	Individual Consultant Selection	Limited		12,903.22	0.00	Under Implementation	2020-11-08		2020-11-17		2020-11-25		2020-12-08		2021-03-08
SD/PMU/IC-03C / Procurement Specialist of PIU-DOF	IDA / 56650	Supporting Agricultural Technology for Fisheries Development	Post	Individual Consultant Selection	Open		38,709.67	0.00	Pending Implementation	2020-11-22		2021-01-10		2021-01-31		2021-03-07		2021-09-30