

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: 19 May 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan: From 19 May 2016 to 31 December 2019**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	≥ 1,000,000	First Contract
2.	NCB (Goods)	≤ 1,000,000	First Contract
3.	ICB (Works)	≥ 5,000,000	All
4.	NCB (Works)	≤ 5,000,000	First 2
5.	Shopping (Goods)	≤ 100,000	First Contract
6.	Shopping (Works)	≤ 200,000	First Contract

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project P145009 issued by Education System Improvement Project (ESIP)
5. **Any Other Special Procurement Arrangements:**

Project Coordinator's Contract was agreed by MEST to be financed under retroactive financing
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive***

April, 2017

financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	n/a	n/a	n/a	n/a	
	Summary of the ICB (Goods)	1,000,000	1	No	Prior	Central System Database
	Summary of the NCB (Works)	n/a	n/a	n/a	n/a	
	Summary of the NCB (Goods)	1,770,000	6	No	Post	1 st contract for Prior Review
	Summary of the Shopping	350,000	7	No	Post	1 st contract for Prior Review
	Summary of SS	70,000	1	No	Prior	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold US\$	Comments
1.	CQS	≥ 300,000	First Contract and all contracts above USD 200,000
2	QCBS, QBS, FBS, LCS	≥ 500,000	First Contract QCBS QBS, FBS,

April, 2017

			LCS respectively
3.	Single Source (Firms)	All	With justification
4.	Individual Consultant	≥ 200,000	Only under exceptional circumstances (e.g. key positions, long term consultants)

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements:

Retroactive financing is envisaged under the Financing Agreement up to an amount of 359,000 SDR for payments made prior to Financing Agreement date (November 20, 2015) but on or after September 15, 2014 for Eligible Expenditures. The Project Coordinator's contract with the Ministry of Education, Science and Technology was planned to be charged under retroactive expenditure. The amount of expenditure that would be eligible under retroactive financing within the above period was 15,400 Euro. However, the Ministry of Finance of Kosovo did not approve the application for withdrawal of funds for retroactive expenditure, under their internal rule of not disbursing funds that were spent during fiscal years before the year of project effectiveness. Project effectiveness date is May 13, 2016.

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	200,000 1,500,000	2	Post Prior	-Implementation Support of DSG -Professional Capacity through Twinning Arrangements
	Summary of number of contracts	150,000 30,000	3	Post Post	-Initial Student Registry Entry -Baseline, midline

	that will be let under CQS	150,000		Post	and endline survey -Public Relations Campaign
	Summary of number of contracts that will be let under SS	200,000 6,000	2	Prior Prior	-EMIS Enhancement -SDG Specialist (short-term)
	Summary of number of contracts that will be let under IC	1,064,000 1,175,900	7 27	Prior Post	International Experts and Local Specialists

PROCUREMENT PLAN Kosovo : Kosovo Education System Improvement Project

General Information
Country: Kosovo **Bank's Approval Date of the Original Procurement Plan:** 2016-10-21
Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-23)
Project ID: P149005 **GPN Date:**
Project Name: Kosovo Education System Improvement Project
Loan / Credit No: IDA / 57260
Executing Agency(ies): Ministry of Education, Science and Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ESIP-G-3.11 / Supply of IT Equipment	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Request for Quotations	Open - International			6,999.62	Signed																						
XX-MEST-14819-CO-RFB / 2.3.5(G-NCB)ESIP - System Platform (TEMIS Element)	IDA / 57260	Implementation and Communications Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2018-04-09		2018-04-14					2018-05-26		2018-06-25		2018-07-30		2019-01-26					
XX-MEST-14811-CO-RFQ / 2.1.3(G-SH)ESIP - Equipment for Teacher's Licensing Database (Hardware and Software)	IDA / 57260	Implementation and Communications Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled						2017-09-06									2017-11-01		2018-04-30					
XX-MEST-14821-CO-RFQ / 3.1.1(G-SH)ESIP - Office Materials	IDA / 57260	Implementation and Communications Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation						2017-03-06								2017-05-01		2017-10-28						
XX-MEST-39864-CO-RFQ / 2.2.5(G-SH)ESIP - Purchase of Laptops for PISA 2018	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,931.29	Signed						2017-12-11								2018-02-12	2018-01-23	2018-02-26						
XX-MEST-14810-CO-RFB / 1.2.7(G-NCB)ESIP - System Platform hardware for central systems and data warehouse)	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2018-04-12		2018-04-17						2018-05-17		2018-06-16		2018-07-21		2019-01-17				
XX-MEST-14818-CO-RFB / 2.3.2(G-NCB)ESIP - Development of Assessment Tool for Professional Licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2018-03-12		2018-03-17						2018-04-28		2018-05-28		2018-07-02		2018-12-29				
XX-MEST-14816-CO-RFB / 2.2.7(G-NCB)ESIP - Equipment for Assessment Division (surveillance system)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2017-07-10		2017-07-15						2017-08-26		2017-09-25		2017-10-30		2018-04-28				
XX-MEST-14812-CO-RFB / 2.2.4(G-NCB)ESIP - Software Upgrade for Assessment Division	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2017-07-10		2017-07-15						2017-08-26		2017-09-25		2017-10-30		2018-04-28				
XX-MEST-14814-CO-RFB / 2.2.5(G-NCB)ESIP - Equipment for Assessment Division (IT equipment)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2017-07-10	2018-05-31	2017-07-15						2017-08-26		2017-09-25		2017-10-30		2018-04-28				
XX-MEST-14666-CO-DIR / 1.2.8(G-SH)ESIP - EMIS Enhancement	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Direct Selection	Direct			0.00	Cancelled						2017-06-05		2017-06-10								2017-07-15		2018-01-11				
XX-MEST-14815-CO-RFQ / 2.2.6(G-NCB)ESIP - Equipment for Assessment Division (furniture)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled						2017-07-22									2017-09-16		2018-03-15					
XX-MEST-14897-CO-RFQ / 2.1.3(G-SH)ESIP - Equipment for Teacher's Licensing Database (Hardware and Software)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled						2017-09-09									2017-11-04		2018-05-03					
XX-MEST-14817-CO-RFQ / 2.2.2(G-SH)ESIP - Purchase of instruments/tools for probabilistic sampling, test linking and scaling using item response theory	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled						2017-07-22									2017-09-16		2018-03-15					
XX-MEST-106071-CO-RFQ / 2.2.10(G-SH)ESIP - Cellphone jammers - mobile JSM 3G 4G blockers	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2019-06-25	2019-10-25								2019-08-20		2019-11-18					
XX-MEST-98988-CO-RFQ / 2.2.1.8 Hardware - Optical Reader, Professional Scanners for reading answer sheets	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2019-07-01	2020-06-11								2019-08-26		2019-12-31					

XX-MEST-106067-GO-RFQ / 2.2.3.10. Purchase of instruments/tools for probabilistic using item response theory (SPSS, STAT, PARSCALE, Adobe package, scoring and reading of answering sheets, software for designing booklets)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation									2019-06-24	2019-10-09						2019-08-19	2019-12-31
XX-MEST-118123-GO-RFQ / 2.2.1.6. Video conference equipment	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation									2019-06-29							2019-08-24	2019-12-31
XX-MEST-106388-GO-RFQ / 2.2.1.5. Laptops and desktops for DSME staff	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled									2019-06-25	2019-10-02						2019-08-20	2020-02-16
XX-MEST-106391-GO-RFB / 2.2.1.7. Equipment for Assessment Division/furniture and redesign and install new networking system	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled									2019-06-30							2019-08-25	2019-12-31
XX-MEST-160733-GO-RFQ / 2.2.1.5 G-Sh/ESIP Laptops and desktops for DSME staff	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation									2020-02-28	2020-04-24						2020-04-24	2020-10-21
XX-MEST-160735-GO-RFQ / 3.1.1.1 G/Sh/ESIP- IT equipment for PIU and Staff of ministry	IDA / 57260	Implementation and Communications Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation									2020-03-01							2020-04-26	2020-10-23
1-1-8/G-ICB/ESIP / DEVELOPING STUDENT AND SCHOOL REGISTRIES, ENHANCEMENT OF CURRENT EDUCATION MANAGEMENT INFORMATION SYSTEM, DEVELOPMENT OF MATURA REGISTRATION MODULE	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2020-05-31	2020-05-31	2020-06-02	2020-06-02				2020-07-14		2020-07-28			2020-08-07	2020-12-05	
XX-MEST-204951-GO-RFB / 3.1.1.1 G-ICB/ESIP Tablets for schools	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2020-11-16	2020-11-16	2020-11-17	2020-11-17				2020-12-16		2020-12-23			2021-01-10	2021-04-12	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
XX-MEST-10572-NC-RFB / 1.2.4/G-CB/ESIP Developing Central Systems for Education Management Information System	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Canceled					2017-06-05	2017-12-01	2017-06-12	2017-12-07			2017-07-12	2018-02-06	2017-09-24			2017-10-29	2020-03-04		
XX-MEST-106086-NC-RFQ / 2.2.3.7. Develop a software web based system where students can register Matura and choose a selective subject	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled									2019-08-03							2019-09-28	2019-12-31		
XX-MEST-119326-NC-RFQ / 2.1.3 Advancing the Teacher Licensing Database will mean upgrading the existing database software	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation									2019-07-06							2019-08-31	2019-12-31		
XX-MEST-106087-NC-RFQ / 2.2.3.8. Development of reporting system software (Students' report cards)	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled									2019-06-29							2019-08-24	2019-12-31		
XX-MEST-106396-NC-RFQ / Design and printing services	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled									2019-07-03							2019-08-28	2019-12-31		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
XX-MEST-4889-CS-CQS / 1.3.2/CS-CQS/ESIP Baseline, mid line and end line survey study report on SOC implementation	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Consultant Qualification Selection	Open - National		36,702.77	Signed	2017-01-30	2017-02-25	2017-02-13		2017-03-06	2017-04-25							2017-03-13	2017-05-23	2017-03-25	2017-05-25	2019-12-31		
XX-MEST-4901-CS-QCBS / 1.2.1/CS-QCBS/ESIP Implementation Support of the School Development Grants	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Quality And Cost-Based Selection	Open - National		263,823.51	Under Implementation	2016-12-28	2017-01-13	2017-01-18	2017-01-23	2017-03-03	2017-02-27			2017-03-31	2017-03-27	2017-04-30	2017-05-05	2017-06-04		2017-07-09	2017-06-05	2019-12-31		
XX-MEST-14682-CS-QCBS / 2.2.1/CS-QCBS/ESIP Professional Capacity Building through Twinning Arrangement	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Quality And Cost-Based Selection	Open - International		1,779,566.86	Signed	2017-05-05	2017-05-23	2017-05-26	2017-05-30	2017-07-09	2017-08-25			2017-08-06	2017-10-05	2017-09-05	2018-01-16	2017-10-10	2018-03-23	2017-11-14	2018-03-26	2018-11-14		
XX-MEST-4383-CS-CQS / 1.2.6/CS-CQC/ESIP Initial Student Registry Entry	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-05		2018-11-14		2018-12-07								2018-12-21		2019-01-01		2019-12-31		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KESIP Financial Management Specialist / Financial Management Specialist	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Individual Consultant Selection	Open		68,531.10	Signed						2015-11-24		2016-04-01			
Procurement Specialist ESIP / Procurement Specialist	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Individual Consultant Selection	Open		7,072.42	Signed						2016-04-19		2016-04-25			
ESIP-SDG Expert / School Development Grants Expert	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Direct Selection	Direct		5,825.56	Signed								2016-05-24			
XX-MEST-4373-CS-INDV / 1.1.2.A.CS-IC/ESIP Expert to review of the national allocation formula and the local budgeting processes	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		132,855.75	Signed	2017-01-16	2017-06-01	2017-02-04	2017-09-24	2017-02-18	2017-09-25	2017-03-18	2017-10-01	2019-12-30		
XX-MEST-4375-CS-INDV / 1.1.2.B.CS-IC/ESIP Specialist to review the national allocation formula and the local budgeting processes	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		14,383.20	Signed	2017-01-16	2017-03-24	2017-02-04		2017-02-18	2017-09-01	2017-03-18	2017-09-01	2019-12-30		
XX-MEST-4376-CS-INDV / 1.1.4.CS-IC/ESIP Expert to Develop Program for School Directors Licensing	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2018-07-02		2018-08-04		2018-08-18		2018-09-15		2019-12-30		
XX-MEST-4377-CS-INDV / 1.1.6.CS-IC/ESIP Expert to Support School Network Management	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2018-03-15		2018-04-17		2018-05-01		2018-05-29		2018-12-30		
XX-MEST-4378-CS-INDV / 1.1.7.A.CS-IC/ESIP Expert to Strengthen Strategic financial autonomy, accountability and management capacities of universities	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2017-05-15		2017-06-10		2017-06-24		2017-07-22		2018-01-18		
XX-MEST-4379-CS-INDV / 1.1.7.B.CS-IC/ESIP Specialist to Strengthen Strategic financial autonomy, accountability and management capacities of universities	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2017-05-15		2017-06-10		2017-06-24		2017-07-22		2018-12-30		
XX-MEST-4380-CS-INDV / 1.1.8.CS-IC/ESIP Expert for Capacity Building for University Managers	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Prior	Individual Consultant Selection	Open		0.00	Pending Implementation	2018-01-05		2018-02-07		2018-02-21		2018-03-21		2018-09-17		
XX-MEST-5485-CS-INDV / 1.2.11.CS-IC/ESIP Information System Analyst	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		10,752.00	Signed	2016-07-16	2016-07-15	2016-11-11	2016-11-11	2016-11-11	2016-11-11	2016-11-15	2016-11-15	2017-11-14		
XX-MEST-5493-CS-INDV / 2.1.1.A.CS-IC/ESIP Expert for Implementation Support for the Teacher Performance Assessment	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Individual Consultant Selection	Open		111,584.94	Signed	2016-07-27	2017-01-13	2016-12-07	2016-12-21	2016-12-16	2017-01-13	2017-01-20	2017-01-19	2019-12-31		
XX-MEST-5484-CS-INDV / 2.1.1.B.CS/ESIP Specialist for Implementation Support for the Teacher PD, Performance Assessment and Licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open		8,516.80	Signed	2016-05-25	2016-10-11	2016-10-07	2016-10-10	2016-10-10	2016-10-14	2016-10-17	2016-10-17	2017-09-30		
XX-MEST-5483-CS-INDV / 2.2.A.CS-IC/ESIP Expert for Implementation and Support for Student Assessment	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open		117,150.00	Signed	2016-08-30	2016-10-31	2016-10-18	2016-11-22	2016-11-08	2016-11-30	2016-12-01	2016-12-02	2017-12-31		
XX-MEST-5489-CS-INDV / 2.3.1.CS-IC/ESIP - Expert to conduct a feasibility study on professional licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2016-09-17	2016-09-17	2016-11-14	2016-12-15	2016-11-15	2016-12-23	2016-12-22		2017-04-30		
XX-MEST-5454-CS-INDV / 3.6.CS-IC/ESIP SDG Task Manager	IDA / 57260	Implementation and Communications Support	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2016-07-07		2016-10-06		2016-10-12		2016-10-17		2017-10-16		
XX-MEST-5453-CS-INDV / 3.7.CS-IC/ESIP Assistant to SDG Task Manager	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open		12,793.80	Signed	2016-07-07	2016-07-07	2016-10-12	2016-10-05	2016-10-12	2016-10-17	2016-10-17	2016-10-17	2017-10-16		
XX-MEST-5513-CS-INDV / 1.1.7.CS-IC/ESIP Expert to conduct a functional review study	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open		28,339.80	Signed	2016-09-17	2016-09-17	2016-11-16		2016-12-06	2016-12-06	2016-12-22	2016-12-22	2017-05-31		

XX-MEST-5508-CS-INDV / 1.2.10/CS-IC/ESIP Education System Analyst	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open	6,158.00	Signed	2016-07-15	2016-07-25	2016-12-19		2016-12-19		2016-12-21	2016-12-22	2017-12-31
XX-MEST-7500-CS-INDV / 2.1.5/CS-IC/ESIP Expert to support Teacher Professional Development and Licensing in Kosovo	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2017-02-16	2017-02-24	2017-03-21		2017-03-28		2017-04-20		2019-12-19
XX-MEST-14670-CS-INDV / 3.1.1/CS-IC/ESIP - ESIP Project Coordinator	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2017-05-10	2017-05-18	2017-05-29		2017-06-03		2017-07-01		2019-12-31
XX-MEST-14687-CS-INDV / 2.2.8/CS-IC/ESIP - Specialist for Implementation and Support for Student Assessment	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open	8,886.80	Signed	2016-08-30	2016-10-31	2016-10-18		2016-11-08	2017-03-21	2017-03-28	2017-03-28	2018-03-28
XX-MEST-14808-CS-INDV / 2.2.8/CS-IC/ESIP - Education Analyst - PISA 2015	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open	18,213.66	Signed	2017-03-30	2017-03-30	2017-05-18		2017-06-08	2017-05-23	2017-07-13	2017-05-30	2017-12-31
XX-MEST-4381-CS-INDV / 1.1.9/CS-IC/ESIP IT support to adapt the software for formula functioning	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open	0.00	Canceled	2017-10-16		2017-11-11		2017-11-18		2017-12-16		2018-12-30
XX-MEST-15487-CS-INDV / 2.1.4/CS-IC/ESIP Specialist for Implementation Support for the Teacher PD, Performance Assessment, and Licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	26,418.36	Under Implementation	2017-03-08	2017-03-16	2017-05-03	2017-05-05	2017-05-05	2017-05-08	2017-05-10	2017-05-10	2018-12-31
XX-MEST-14805-CS-INDV / 2.3.3/CS-IC/ESIP - Expert to Support the Capacity Building in implementing professional Licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-12		2018-04-02		2018-04-23		2018-05-28		2018-11-24
XX-MEST-14688-CS-INDV / 2.2.3.D/CS-IC-/ESIP - System Administration Officer	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2017-05-21		2017-06-23		2017-06-28		2017-07-21		2018-01-17
XX-MEST-14689-CS-INDV / 2.2.3.C/CS-IC-/ESIP - Test Administration Officer	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	9,770.48	Signed	2017-05-21	2017-05-23	2017-06-23	2017-09-22	2017-06-28	2017-09-23	2017-07-21	2017-10-02	2018-01-17
XX-MEST-14809-CS-INDV / 3.1.1/CS-IC/ESIP - ESIP Project Coordinator	IDA / 57260	Implementation and Communications Support	Prior	Individual Consultant Selection	Open	0.00	Pending Implementation	2014-08-07		2014-09-25		2014-10-16		2014-11-20		2019-12-31
XX-MEST-14691-CS-INDV / 2.2.4/CS-IC/ESIP - IT Specialist to Support KCSAA	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-04-02	2018-06-04	2018-05-21		2018-06-11		2018-07-16		2019-01-12
XX-MEST-14806-CS-INDV / 2.3.3.A/CS-IC/ESIP - Expert to support Professional Licensing in Higher Education	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2017-09-04		2017-10-23		2017-11-13		2017-12-18		2018-06-16
XX-MEST-14807-CS-INDV / 2.3.1.B/CS-IC/ESIP - Specialist to support Professional Licensing in Higher Education	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2017-08-04		2017-09-22		2017-10-13		2017-11-17		2018-05-16
XX-MEST-14685-CS-INDV / 2.2.3.A/CS-IC-/ESIP - Statistics and Assessment Officers	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2017-03-24		2017-05-12		2017-06-02		2017-07-07		2018-01-03
XX-MEST-14683-CS-INDV / 2.2.3.B/CS-IC-/ESIP - Statistics and Data Analysis Officer	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	10,172.25	Signed	2017-05-21	2017-05-23	2017-06-23	2017-09-22	2017-06-28	2017-09-25	2017-07-21	2017-10-02	2018-01-17
XX-MEST-14693-CS-INDV / 3.4/CS-IC/ESIP - ESIP Project Assistant	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open	0.00	Canceled	2017-06-01		2017-07-20		2017-08-10		2017-09-14		2018-03-13
XX-MEST-16308-CS-INDV / 1.3.4/CS-IC/ESIP - School Development Grant (SDG) Task Manager	IDA / 57260	Implementation and Communications Support	Prior	Individual Consultant Selection	Open	23,302.00	Signed	2017-05-31	2017-06-08	2017-06-23	2017-09-19	2017-06-26	2017-10-05	2017-07-17	2017-10-06	2020-01-14
XX-MEST-48053-CS-INDV / 3.1.1(a)/CS-IC/ESIP - ESIP Project Coordinator	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2018-02-07	2018-02-09	2018-03-28		2018-04-18		2018-05-23		2018-11-19
XX-MEST-48054-CS-INDV / 3.2(a)/CS-IC/ESIP - Procurement Specialist	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2018-02-07	2018-02-09	2018-03-05		2018-03-12		2018-03-15		2018-09-11
XX-MEST-64826-CS-INDV / Procurement Consultant	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2018-06-01		2018-06-03		2018-06-04		2018-06-06		2018-09-07
XX-MEST-73902-CS-INDV / Procurement Expert	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	29,388.44	Signed	2018-08-16	2018-08-24	2018-08-20		2018-08-23	2019-01-11	2018-09-03	2019-01-14	2019-12-31

XX-MEST-73903-CS-INDV / Task Manager for Implementation Support for the Teacher Professional Development, Teacher Performance Assessment and Licensing	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-08-16	2018-09-11	2018-08-21	2018-08-10	2018-08-29	2018-09-03	2019-12-31
3-1-1/CS-IC/ESIP / Office Manager	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-08-16	2018-08-07	2018-08-24	2018-08-28	2018-09-03	2019-12-31	
2-1-4/CS-IC/ESIP / Technical Expert for Implementation Support for the Teacher Professional Development, Teacher Performance Assessment and Licensing	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-08-16		2018-08-24	2018-08-28	2018-09-03	2019-12-31	
1-3-4/CS-IC/ESIP / Task Manager for School Development Grant (SDG)	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-08-16		2018-08-24	2018-08-28	2018-09-03	2019-12-31	
XX-MEST-73919-CS-INDV / Operations Analyst	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-08-16		2018-08-22	2018-08-28	2018-09-03	2019-12-31	
2-2-3-A/CS-IC/ESIP / Statistics and Data Analysis Officer	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2018-08-16		2018-09-11	2018-09-25	2018-10-01	2019-11-25	
XX-MEST-74173-CS-INDV / Financial Management Expert	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-08-17		2018-09-10	2018-09-12	2018-09-18	2019-12-31	
XX-MEST-100296-CS-INDV / 2.2.B(ii)/CS-IC/ESIP Specialist for Implementation and Support for Student Assessment- Specialist per package ne implementem te vleresimit te nxenesve	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-03-18		2019-05-06	2019-05-27	2019-07-01	2019-12-28	
XX-MEST-106549-CS-INDV / 2.1.4(i)/CS-IC/ESIP Specialist for Implementation Support for the Teacher PD, Performance Assessment, and Licensing.	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-04-01		2019-05-20	2019-06-10	2019-07-15	2020-01-11	
XX-MEST-119337-CS-INDV / 2.1.4/CS-IC/ESIP 2.1.4.National expert to support the work of international experts and activities under this sub-component	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-07-08		2019-08-26	2019-09-16	2019-10-21	2020-04-18	
XX-MEST-119339-CS-INDV / 2.1.1.A/CS-IC/ESIP International expert to support activities on TPA	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-06-28		2019-08-16	2019-09-06	2019-10-11	2020-04-08	
XX-MEST-119340-CS-INDV / National expert on financial reform	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-07-05		2019-08-23	2019-09-13	2019-10-18	2020-04-15	
XX-MEST-146060-CS-INDV / School Grants Implementation Support Officer	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-11-18		2019-11-28	2019-11-29	2019-12-03	2020-12-12	
XX-MEST-146063-CS-INDV / Procurement expert- Part time	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2019-11-18		2019-11-19	2019-11-20	2019-12-25	2020-06-22	
XX-MEST-146064-CS-INDV / Financial Management Expert- Part time	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2019-11-18		2019-11-19	2019-11-20	2019-12-25	2020-06-22	
XX-MEST-119338-CS-INDV / 2.1.5/CS-IC/ESIP International expert to support the activities on TPD and Licensing	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-07-15		2019-09-02	2019-09-23	2019-10-28	2020-04-25	
XX-MEST-160736-CS-INDV / 1.1.2.D/CS-IC/ESIP- International Expert to review of the national allocation formula and the local budgeting processes-	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Individual Consultant Selection	Limited	0.00	Under Review	2020-02-20	2020-03-02	2020-02-25	2020-03-17	2020-04-21	2020-10-18	
XX-MEST-160738-CS-CDS / 1.1.9/CS-IC/ESIP- Consultant on improvement and modernization of information management	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Direct Selection	Direct	0.00	Pending Implementation	2020-02-21		2020-03-02		2020-05-06	2020-11-02	
XX-MEST-160740-CS-INDV / 2.1.6/CS-IC/ESIP- Local expert to prepare the TOR for Advancing the Teacher Licensing Database will mean upgrading the existing database software	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-02-21		2020-02-26	2020-03-18	2020-04-22	2020-10-19	

XX-MEST-160744-CS-NDV / 2.2.5/CS-IC/ESIP- Statistics and Data Analysis Officer	IDA / 57260	Strengthening management capacity and accountability to enhance quality of education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-02-21		2020-02-26		2020-03-18		2020-04-22		2020-10-19	
1-3-2A-CS-DC-ESIP / survey study report on SDG implementation for 80 schools	IDA / 57260	Enhancing strategic planning, financial management, monitoring and decision-making in the education sector	Post	Direct Selection	Direct		0.00	Under Review	2020-06-12	2020-04-29	2020-06-17				2020-06-23		2020-12-31	
2-2-4A-CS-IC-ESIP / ICT System Administration officer (2 position)	IDA / 57260	Implementation and Communications Support	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-12		2020-06-12		2020-06-12		2020-07-03		2020-12-31	
XX-MEST-205560-CS-CDS / 3.14/CS-IC/ESIP Project Coordinator	IDA / 57260	Implementation and Communications Support	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-19		2020-11-19				2020-11-19		2021-06-30	