

**IN: ANDHRA PRADESH DISASTER RECOVERY PROJECT
(P154847)**

I. General

1. **Bank's approval Date of the procurement Plan:** Original: May 21, 2015
2. **Date of General Procurement Notice:** March 13, 2015
3. **Period covered by this procurement plan:** The procurement period of project covered from Year May 21, 2015 to November 2016

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	Services (non-consultant)	<i>Above US\$ 2 million</i>	<i>All</i>
6.	LIB	<i>Above US\$ 30,000</i>	

Procurement Methods and Threshold

Category	Method of Procurement	Threshold (US\$ Equivalent)
Goods and Non-consultant services	ICB	>3,000,000
	LIB	Wherever agreed by the Bank
	NCB	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 500,000
	DC	As per Para 3.7 of the Bank Guidelines
	Force Account	As per Para 3.9 of Guidelines
	Framework Agreements	As per Para 3.6 of Guidelines
Works	ICB	>40,000,000
	NCB	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 1,000,000
	Force Account	As per Para 3.9 of Guidelines
	DC	As per Para 3.7 of Guidelines
	Community Participation	As per Para 3.19 of Guidelines

Prior Review by the Bank. The Bank will prior review the following contracts:

- Works: All contracts more than US\$ 15.0 million equivalent;
- Goods: All contracts more than US\$ 4.0 million equivalent;
- Non-Consulting Services: All contracts more than US\$ 2.0 million equivalent;

The PMU shall prior review the first contract issued by each implementing agency, if the estimate of those contracts are below the prior review threshold value. The Bank will conduct prior review for only those contract whose estimate falls in prior review threshold value. In addition, the justifications for all contracts to be issued on LIB, single-source (>US\$ 30,000) or direct contracting (>US\$ 30,000) basis will be subject to Banks prior review. These thresholds are for the initial 18 months period and are based on the procurement performance of the project, these thresholds will be modified. In addition, the Bank will carry out an annual ex post procurement review of the procurement falling below the prior review threshold mentioned above.

All contracts below the specified prior review threshold value shall be subject to Post Procurement Review (PPR). For the avoidance of doubts, the Bank shall be entitled to conduct, at any time, independent procurement reviews of all the contracts financed under the Credit. The IA shall prepare a list of contract and submit it to the Bank for conducting PPR. The PPR will be conducted on annual basis. All contracts not covered under prior review will be subject to post review during supervision missions, and/or review by consultants to be appointed by the by Bank.

2. **Pre-qualification.** Not applicable

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Component 4 – is being implemented by Forest Department. Procurement would involve restoration and improvement of production capacity of horticulture crops, reconstruction and modernization of existing nurseries. The Forest Department will implement this component with the assistance of partner agencies acceptable to the Association. The civil works will be implemented by Participating Agencies, which will be assessed as needed. For undertaking the Forest treatment activities such as rejuvenation works, plantations, nursery works, soil moisture conservation works, the A P Forest Department will facilitate the participation of Village Forest Protection Committees *Vana Samrakshana Samithies* (VSS), Eco-Development Committee (EDC) or any other identified local communities on Direct Contract basis with the local community falling within that jurisdiction. The local communities will not do any procurement, however, if there be need of materials such as saplings, manure, bags etc., the A P Forest Department will make such arrangements and local communities will provide only services at the prevailing wage rate. The procedure of partition of VSS is already existing and same procedure will be adopted for this project.

4. **Reference to Project Operational/Procurement Manual:** The PMU for NCRMP I project is also the PMU for APDRP. The Project Operations/Procurement Manual used for NCRMP I has been agreed by the Bank and the same has been agreed to be used for APDRP project as well. All the contracts issued under the project will follow the World Bank's Guidelines: Bank's "Guidelines: Procurement under IBRD Loans and IDA Credits" dated January 2011 and revised in July 2014 and "Guidelines: Selection and Employment of

Consultants by World Bank Borrowers” dated January 2011 and revised in July 2014, In case of any inconsistency between the Manual or Andhra Pradesh Government Procurement Procedures and the Bank Guidelines, the latter shall prevail.

5. **Any Other Special Procurement Arrangements:** This is a Disaster Recovery Project and the project preparation was triggered by emergency situation (OP10.00) and therefore, provisions under paragraph 20 of OP 11.00; procurement under emergency situation is applied.

Procurement of goods, works and non-consulting services shall be conducted through e-procurement portal <http://www.eprocurement.gov.in> using Bank’s standard bidding documents.

International Competitive Bidding (ICB) is the preferred method for procurement of goods, works and non-consulting services. However, it is unlikely that there will be any ICB contract. All National Competitive Bidding (NCB) shall be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines. In addition, following additional provisions as agreed with GOI task force (as amended from time to time) shall apply:

- Only the model bidding documents for NCB as agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
- Invitation to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids. For smaller packages (lesser than US\$1 million for Works and US\$ 500,000 for Goods), advertisement in state newspapers will be accepted with at least 15 days given for submission of bids;
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprise from any given State;
- Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- For prior review contracts, extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstance beyond the control of the Purchaser/Employer);
- For prior review contracts , re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank;
- The system of rejecting bids outside a pre-determined margin or “bracket” of prices shall not be used in the project;

- Rates contract entered into by Directorate General of Supplies and Disposal (DGS & D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however, for any procurement under the Shopping procedure;
- Two or three envelop system will not be used (except when using e-procurement system assessed and agreed by the Bank).

To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders, in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned;

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness:** Available in separate Excel file.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 2 million	All contract
2.	Single Source (Firms)	Above US\$ 2 million	All contract
3.	Individual	Above US\$ 400,000	All contracts
4.	CQS/LCS	Up to US\$ 300,000	All contracts

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** AP EPDCL had initiated selection of DPR consultant for preparation of DPR for underground cabling works before initiating project preparation following their own procedure. The Bank has reviewed their selection process and agreed to be treated as advance contracting. It is also foreseen that study on Vizag shore protection will be carried out under this project, however, there are no competent private agency who does that kind of study. Therefore, it is likely that this assignment will be directly contracted to National Institute of Ocean Technology (NIOT) and its partners.
4. **Consultancy Assignments with Selection Methods and Time Schedule** Available on STEP.

PROCUREMENT PLAN India : Andhra Pradesh Disaster Recovery Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-08-08
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-03-07
Project ID: P154847 **GFN Date:**
Project Name: Andhra Pradesh Disaster Recovery Project
Loan / Credit No: IDA / 56940
Executing Agency(ies): Revenue (DM) Department

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PMU-531-GO-RFB / Procurement of Vehicles - APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2016-10-17		2016-10-22					2016-12-03		2017-02-15		2017-03-22		2017-09-18
IN-PMU-626-GO-RFB / Procurement of Equipment for - APSDRF	IDA / 56940		Prior	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2016-10-03		2016-10-08					2016-11-19		2017-02-01		2017-03-08		2017-09-04
IN-PMU-659-GO-RFQ / Procurement of Office equipment - Computer and peripherals	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2016-11-06									2017-01-01		2017-06-30
IN-PMU-602-GO-RFB / Procurement of Equipment for Krishna Pushkarams to be used by Fire Services Dept.,	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2016-07-26		2016-07-31					2016-09-11		2016-11-24		2016-12-29		2017-06-27
IN-PMU-611-GO-RFB / Procurement of Equipment for Krishna Pushkarams - APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2016-07-26		2016-07-31					2016-09-11		2016-11-24		2016-12-29		2017-06-27
IN-PMU-26030-GO-RFB / Procurement of Make Shift Temporary Tents for APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-09-11		2017-09-16					2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26035-GO-RFB / Procurement of Floating Pumps and Dewatering Pumps for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-09-11		2017-09-16					2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26572-GO-RFB / Procurement of Life Jackets, Water Rescue Ring Buoy and Floating Nylon Rope for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled					2017-09-11		2017-09-16					2017-10-28		2018-01-10		2018-02-14		2018-08-13

IN-PMU-26382-GO-RFB / Procurement of Fire Suit for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26383-GO-RFB / Procurement of Petre Power Saws (94 cc) and Power Saws (40 cc) for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26384-GO-RFB / Procurement of Medium Rescue Tender (12ton specialized vehicle) for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26375-GO-RFB / Procurement of Medium Rescue Tender (10ton Specialized vehicles) for AP Fire Services & APSDRF.	IDA / 56940	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26385-GO-RFB / Procurement of Hydraulic Platform 54 mts for AP Fire Services	IDA / 56940	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26481-GO-RFB / Procurement of Hydraulic Platform 54 Mts for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-15		2017-09-20			2017-11-01		2018-01-14		2018-02-18		2018-08-17
IN-PMU-26492-GO-RFQ / ESTABLISHMENT OF CONFERENCE HALL AND TRAINING FACILITY AT STATE DISASTER MANAGEMENT AUTHORITY, VIJAYAWADA.	IDA / 56940	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled									2017-10-01					2017-11-26				2018-05-25
IN-PMU-26011-GO-RFB / Procurement of Individual Kits, First aid kits and Water Jcl Barn Kits for AP FIRE Services and APSDRF	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26019-GO-RFB / Procurement of Water Purification Units for APSDRF.	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26026-GO-RFB / Procurement of Reach and Rescue Pole and Clamping Float (Telescopic Rescue System) Rescue Through Bags and Plastic Crbning and Wedge Set for AP FIRE Services & APSDRF	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-26376-GO-RFB / Procurement of HDPE boats for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2017-09-11		2017-09-16			2017-10-28		2018-01-10		2018-02-14		2018-08-13
IN-PMU-50417-GO-RFB / Procurement of First Aid Kits for AP Fire Services and APSDRF	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Cancelled							2018-02-28		2018-03-03			2018-04-14		2018-06-27		2018-08-01		2018-10-30

IN-PMU-50418-GO-RFB / Procurement of Water Jet Burn Kits for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50421-GO-RFB / Procurement of De watering pumps for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50422-GO-RFB / Procurement of Floating Nylon Rope for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50510-GO-RFB / Procurement of Individual Kits for APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50514-GO-RFB / Procurement of water purification Units for APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50517-GO-RFB / Procurement of Make Shift Temporary Tents for APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50518-GO-RFB / Procurement of "Rescue through Rags" for AP Fire Services and APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50522-GO-RFB / Procurement of Floating pumps for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50524-GO-RFB / Procurement of Life Jackets, Water Rescue Ring Buoys for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-51403-GO-RFB / Procurement of Hydraulic Platform 90 Mts for AP Fire Services	IDA / 56940		Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Under Review				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2019-10-25
IN-PMU-50535-GO-RFB / Procurement of Medium Rescue Tender (12 TON Specialized Vehicle) for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2019-01-28
IN-PMU-51405-GO-RFB / Procurement of Medium Rescue Tender (10 TON Specialized Vehicle-19 Noe) for AP Fire Services and APSDRF	IDA / 56940		Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Under Review				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2019-04-28
IN-PMU-50420-GO-RFB / Procurement of "Plastic Cribbing & Wedge Set " for AP Fire Services and APSDRF	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-50527-GO-RFB / Procurement of Fire Entry Suits for AP Fire Services	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30

IN-PMU-50534-GO-RFB / Procurement of Petrol Power Saws (94 cc) and Power Saws (54 cc) for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-02-28	2018-03-03		2018-04-14	2018-06-27	2018-08-01	2018-10-30
IN-PMU-53454-GO-RFB / Supply, Installation, Commissioning and operation of Geo-Spatial Laboratory of Andhra Pradesh State Disaster Management Authority (APSDMA)	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-04-10	2018-04-15		2018-05-27	2018-08-09	2018-09-13	2019-03-12
IN-PMU-63984-GO-RFB / Procurement of Water Jet Burn Kits for AP Fire	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		5,425.10	Signed				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-63987-GO-RFB / Procurement of Make Shift Temporary Tents for APSDRF	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-63991-GO-RFB / Procurement of Floating pumps for AP Fire	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		119,703.13	Signed				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-63992-GO-RFB / Procurement of De watering pumps for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-63994-GO-RFB / Procurement of Life Jackets, Water Rescue Ring Buoys for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		5,767.21	Signed				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-64004-GO-RFB / Procurement of Fire Entry Suits for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-64005-GO-RFB / Procurement of Petrol Power Saws (94 cc) and Power Saws (54 cc) for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-64006-GO-RFB / Procurement of Medium Rescue Tender (12 TON Specialized Vehicle) for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-05-17
IN-PMU-69911-GO-RFB / Procurement and Setting up of In-House Data Centre for Andhra Pradesh State Disaster Management Authority in AMARAVATI	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-07-30	2018-08-04		2018-09-15	2018-11-28	2019-01-02	2022-05-16
IN-PMU-63977-GO-RFB / Procurement of Individual Kits for APSDRF	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16
IN-PMU-63981-GO-RFB / Procurement of First Aid Kits for AP Fire Services	IDA / 56940	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled				2018-06-15	2018-06-20		2018-08-01	2018-10-14	2018-11-18	2019-02-16

IN-PMU-63886-GO-RFB / Procurement of water purification Units for	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled							2018-06-15		2018-06-20				2018-08-01		2018-10-14		2018-11-18		2019-02-16
IN-PMU-63889-GO-RFB / Procurement of "Rescue throw Bags" for AP Fire	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled							2018-06-15		2018-06-20				2018-08-01		2018-10-14		2018-11-18		2019-02-16
IN-PMU-63990-GO-RFB / Procurement of "Plastic Cribbing & Wedge Set " for AP Fire Services and APSDRF	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled							2018-06-15		2018-06-20				2018-08-01		2018-10-14		2018-11-18		2019-02-16
IN-PMU-63997-GO-RFB / Procurement of Floating Nylon Rope for AP Fire	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled							2018-06-15		2018-06-20				2018-08-01		2018-10-14		2018-11-18		2019-02-16
IN-PMU-83497-GO-RFB / Procurement of De Watering Pumps for AP Fire Services	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-01		2018-11-06				2018-12-06		2018-12-31		2019-01-26		2019-04-26
IN-PMU-83500-GO-RFB / Procurement of Fire Entry Suits for AP Fire Services	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-01		2018-11-06				2018-12-06		2018-12-31		2019-01-26		2019-04-26
IN-PMU-61324-GO-RFB / Supply, Installation, Commissioning and Operation of Multi-Touch Video Wall Solution and Digital Signage System for Andhra Pradesh State Disaster Management Authority	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Canceled							2018-05-16		2018-05-21				2018-07-02		2018-09-14		2018-10-19		2019-01-17
IN-PMU-89248-GO-RFB / Supply, Installation, Commissioning and Operation of Geo- Spatial Laboratory for Andhra Pradesh State Disaster Management Authority	IDA / 56840		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation							2018-12-10		2018-12-15				2018-12-25		2019-01-14		2019-01-29		2022-01-13
IN-PMU-90100-GO-RFQ / Procurement of First Aid Kits for APSDRF through GeM	IDA / 56840		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-01-07		2019-01-22	
IN-PMU-90102-GO-RFQ / Procurement of Industrial Safety Helmets for APSDRF through GeM.	IDA / 56840		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-01-07		2019-01-22	
IN-PMU-90104-GO-RFQ / Procurement of Wind Proof Jackets (Individual Coats for Extreme Cold Climate) for APSDRF through GeM.	IDA / 56840		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-01-07		2019-01-22	
IN-PMU-90105-GO-RFQ / Procurement of Welder Gloves for APSDRF through GeM.	IDA / 56840		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-01-07		2019-01-22	
IN-PMU-90106-GO-RFQ / Procurement of Knee Pads (Splints) for APSDRF through GeM.	IDA / 56840		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-01-07		2019-01-22	

IN-PMU-90107-GO-RFQ / Procurement of Synthetic Life Jacket for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90108-GO-RFQ / Procurement of Head Light for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90111-GO-RFQ / Procurement of Rain Jackets for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90120-GO-RFQ / Procurement of Safety Boots for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90503-GO-RFQ / Procurement of Safety Goggles for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90506-GO-RFQ / Procurement of Life Buoys for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90509-GO-RFQ / Procurement of Portable Water Purification Systems for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90512-GO-RFQ / Procurement of Jacks (Hydraulic) for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90516-GO-RFQ / Procurement of Carpenter Tool Kit for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90519-GO-RFQ / Procurement of Sledgehammers for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			128.22	Signed											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90523-GO-RFQ / Procurement of Ball Peen Hammer for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90526-GO-RFQ / Procurement of Traffic Cones for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-90528-GO-RFQ / Procurement of Portable Fire Extinguishers for APSDRF through GeM.	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation											2018-12-19						2019-01-07	2019-01-22
IN-PMU-93407-GO-RFB / Procurement and Setting up of In-house Data Center for Andhra Pradesh State Disaster Management Authority in AMARAVATI	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope			0.00	Under Implementation			2019-01-22	2019-01-27									2019-03-10	2019-05-08		2019-06-12	2022-06-11	

IN-PMU-93410-GO-RFB / Supply, Installation, Commissioning and Operation of Multi-Touch Video Wall solution and Digital Signage System for Andhra Pradesh State Disaster Management Authority.	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation											2019-01-22	2019-01-27			2019-03-10	2019-05-23	2019-06-27	2022-06-26	
IN-PMU-93411-GO-RFB / Establishment of Central Command Control Center for Andhra Pradesh State Disaster Response Force (APSDRF) at Mangalagiri , Guntur Dist	IDA / 56940		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation											2019-01-22	2019-01-27			2019-03-10	2019-05-23	2019-06-27	2019-09-25	
IN-PMU-103573-GO-RFQ / Procurement of Knee Pad for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	
IN-PMU-103578-GO-RFQ / Procurement of Torch Lights for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	
IN-PMU-103582-GO-RFQ / Procurement of Victim Location Units for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	
IN-PMU-103585-GO-RFQ / Procurement of Concrete Cutter for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	
IN-PMU-103588-GO-RFQ / Procurement of HDPE Life Boats (Rescue) 8 seater for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	
IN-PMU-103591-GO-RFQ / Procurement of Make shift Temporary Tents for APSDRF through GeM	IDA / 56940		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-16	2019-05-11	2019-06-10	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PMU-60847-NC-DIR / Procurement of CARTOSAT and LIDAR based Digital Elevation Models from National Remote Sensing Centre, Government of India	IDA / 56940		Post	Direct Selection	Direct			0.00	Under Implementation					2018-05-21	2018-05-26											2018-06-30	2018-08-29		
IN-PMU-61771-NC-DIR / Procurement of Cell Broadcast Alert Management System for Andhra Pradesh State Disaster Management Authority	IDA / 56940		Prior	Direct Selection	Direct			0.00	Canceled					2018-05-10	2018-05-15											2018-06-19	2020-06-18		

IN-FMU-13037-CS-QCBS / 'APOSMIC'- ANDHRA PRADESH CRITICAL OPERATIONS STRATEGIC MANAGEMENT AND INCIDENT COMMAND (PROCUREMENT, CONFIGURATION AND COMMISSIONING OF CRISIS MANAGEMENT INFORMATION SYSTEM FOR THE STATE OF ANDHRA PRADESH IN INDIA)	IDA / 56940		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-05-22	2017-06-12	2017-07-26			2017-08-23	2017-09-22	2017-10-27	2017-12-01	2018-12-01		
IN-FMU-8300-CS-QCBS / Engaging a consultancy firm for comprehensive review of the building regulatory framework for reform options in building code administration and implementation	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-02-23	2017-03-16	2017-04-29			2017-05-27	2017-06-26	2017-07-31	2017-09-04	2018-09-04		
IN-FMU-35358-CS-QCBS / Engaging a Consultancy firm for Comprehensive review of the Building Regulation frame work for reform options in Building Code Administration and Implementation in Andhra Pradesh	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		180,599.81	Signed	2017-11-09	2017-11-30	2018-01-13			2018-02-10	2018-03-12	2018-04-16	2018-05-21	2019-05-21		
IN-FMU-38486-CS-QCBS / 'APOSMIC'- ANDHRA PRADESH CRITICAL OPERATIONS STRATEGIC MANAGEMENT AND INCIDENT COMMAND (PROCUREMENT, CONFIGURATION AND COMMISSIONING OF INTEGRATED EMERGENCY MANAGEMENT SYSTEM FOR THE STATE OF ANDHRA PRADESH IN INDIA)	IDA / 56940		Prior	Quality And Cost-Based Selection	Open - International		1,925,926.21	Signed	2017-12-05	2017-12-26	2018-02-08			2018-03-08	2018-04-07	2018-05-12	2018-06-16	2019-06-16		
IN-FMU-79871-CS-QCBS / Conducting the Structural Assessment of Old Multi Purpose Cyclone Shelters(MPCS) and preparation of DPRs	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-10-01	2018-10-06	2018-11-19			2018-12-04	2018-12-19	2019-01-23	2019-02-27	2019-05-28		
IN-FMU-90405-CS-QCBS / Procurement of a Consultant for Fresh Tasking of LIDAR Data Sets Required in Flood inundation Modeling to the State of Andhra Pradesh in INDIA	IDA / 56940		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-01-11	2019-02-01	2019-03-31			2019-04-10	2019-05-10	2019-06-07	2019-07-12	2020-10-09		

IN-PMU-40608-CS-QCBS / Engaging a Consultancy firm for Comprehensive study of insurance schemes related to Disaster Risk Transfer in Andhra Pradesh, Baseline Survey and development of Insurance service proposal for disaster prone areas in the State of Andhra Pradesh.	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-01-02	2018-01-23	2018-03-08			2018-04-05	2018-05-05	2018-06-09	2018-07-14	2019-07-14
IN-PMU-103529-CS-QCBS / PROVIDING CONSULTANCY SERVICES FOR DISASTER RISK REDUCTION CAPACITY BUILDING IN EDUCATION SECTOR AND CURRICULUM IMPROVEMENT FOR ANDHRA PRADESH STATE	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-08	2019-03-29	2019-05-12			2019-06-09	2019-07-09	2019-08-13	2019-09-17	2020-09-16
IN-PMU-27268-CS-QCBS / PROVIDING CONSULTANCY SERVICES FOR DEVELOPMENT OF DRAFT STATE SCHOOL SAFETY POLICY, DEVELOPMENT AND INCORPORATION OF DISASTER RISK REDUCTION CONCEPTS IN SCHOOL CURRICULUM AND TEACHER TRAINING MODULES IN THE STATE OF ANDHRA PRADESH	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-09-14	2017-10-05	2017-11-18			2017-12-16	2018-01-15	2018-02-19	2018-03-26	2019-03-26
IN-PMU-104434-CS-QCBS / Conducting the Structural Assessment of Old Multi Purpose Cyclone Shelters(MPCS) and preparation of DPRs.	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-11	2019-03-16	2019-04-29			2019-05-14	2019-05-29	2019-07-03	2019-08-07	2019-11-05
IN-PMU-100491-CS-QCBS / Engaging a consultancy firm for the comprehensive study of insurance schemes related to disaster risk transfer in Andhra Pradesh, Baseline Survey and development of insurance service proposal for disaster prone areas in the State of Andhra Pradesh.	IDA / 56940		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-11	2019-03-18	2019-05-01			2019-05-08	2019-05-23	2019-06-16	2019-07-21	2020-01-17

INDIVIDUAL CONSULTANTS