

ANGOLA LEARNING FOR ALL PROJECT

Procurement Plan

I. GENERAL

1. **Project information:**
 - a. **Borrower:** Republic of Angola
 - b. **Project Name:** Angola Learning for All Project
 - c. **Project ID:** P122700
 - d. **Credit No.:** IDA - 52540
 - e. **Project Implementing Agency:** Ministry of Education (MED) – Planning Studies and Statistics Unit (GEPE)
2. **Bank's approval Date of the procurement Plan Original: Updated Version -- September 2015**
3. **Date of General Procurement Notice:** 16 June 2014
4. **Period covered by this procurement plan:** October 2016 to December 2017

II. GOODS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	≥500,000	All
2.	NCB (Goods)	≥75,000 □ 500,000	First 2 contracts
3.	Shopping (Goods and Services)	<75,000	None
4.	DC	-	All

2. **Prequalification:** Not applicable
3. **Reference to Project Operational/Procurement Manual:** The Operational Manual includes a section for procurement that details all the procurement arrangements applicable under the Project.
4. **Any Other Special Procurement Arrangements:** None
5. **Summary of the Procurement Packages planned during the next 18 months:**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	5,590,000	3	No	Prior	
	Summary of the NCB (Goods)	950,000	3	No	Post	First 2 contracts for Prior Review
	Shopping (Goods and Services)	340,000	5	No	Post	First 2 contracts for Prior Review
	Shopping (DC)	30,000	1	No	Prior	

III. SELECTION OF CONSULTANTS

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Threshold of the value of the contract (US\$)	Comments
1.	Competitive Methods (Firms)	≥200,000	
2.	Competitive Methods (Firms)	<200,000	First two contracts subject to Prior Review
3.	Single Source (Firms and Individuals)		All
4.	Individual	≥200,000	All

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** Not applicable
- Consultancy Assignments with Selection Methods and Time Schedule:**

1	2	3	4	5	6
Ref. No.	Description	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	3,740,000	3	Prior	
2	Summary of number of contracts that will be let under CDS methods	2,250,000	9	Prior	
3	Summary of number of contracts that will be let under IND methods	637,000	5	Post	

PROCUREMENT PLAN **Angola : Angola Learning for All Project**

General Information
Country: Angola **Bank's Approval Date of the Original Procurement Plan:** 2016-11-28
Project ID: P122700 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2020-07-14
Project Name: Angola Learning for All Project **QFN Date:**
Loan / Credit No: IDA / 52540
Executing Agency(ies): Ministry of Education, Planning Studies and Statistics Unit, Angola Learning for All Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
AO-PAT-3534-GO-RFQ / Printing and reproducing communication materials for the project	IDA / 52540	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	3,342.55	Completed																									
AO-PAT-3577-GO-RFQ / Materials for Training on Curricula and Teaching Guide	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	38,351.25	Completed																									
AO-PAT-3578-GO-RFQ / Printing and Editing of Education Statistics Yearbook	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,000.00	18,666.85	Terminated																									
AO-PAT-3552-GO-RFB / Purchase of Items for Portuguese and Mathematics Kits for Schools	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	503,688.91	Completed																									
AO-PAT-3551-GO-RFB / Printing of Portuguese and Mathematics Manuals and Guides	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Prior	Request for Bids	Open - International	Single Stage - One Envelope		890,000.00	225,484.01	Completed																									
AO-PAT-3673-GO-RFB / Purchase of 1000 kits (small libraries) for initial classes (3 different Libraries- lots)	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	95,627.03	Completed																									
AO-PAT-3674-GO-RFB / Purchase/installation of information technology and communication equipment for the ZIPs (4 Lots)	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	4,220,720.51	Signed																									
AO-PAT-3553-GO-RFB / Printing of School Education Projects and School Grants Manuals - 4 250 Copies	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	28,298.00	Completed																									

AO-PAT-78659-GO-RFQ / Printing 25,000 units of New PEE Manual	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Canceled									2018-12-05	2019-02-20					2019-01-09			2019-07-08									
AO-PAT-88860-GO-RFB / Purchase of Furniture for 675 Schools	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope			950,000.00	464,641.62	Completed									2018-12-06	2019-01-24	2018-12-11			2019-01-22	2019-03-01	2019-02-21	2019-05-29	2019-03-28	2019-06-13	2019-09-24	2019-10-23						
AO-PAT-78528-GO-RFB / Purchase of 6,800 ink cartridges for 334 schools	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope			350,000.00	323,889.98	Completed									2018-12-04	2019-01-21	2018-12-09			2019-01-13	2019-02-27	2019-01-28	2019-02-27	2019-03-04	2019-06-06	2019-08-31	2019-12-17						
AO-PAT-78801-GO-RFQ / Purchase of furniture for DNAA	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Quotations	Limited	Single Stage - One Envelope			25,000.00	56,834.41	Completed																		2019-01-26	2019-03-20	2019-07-25	2019-04-27						
AO-PAT-78804-GO-RFQ / Purchase of electronics and computer equipment for DNAA	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	75,496.20	Completed																		2019-02-09	2019-06-14	2019-08-08	2019-06-26						
AO-PAT-78811-GO-RFQ / Printing of School Report Cards	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			95,000.00	48,413.44	Completed																		2019-01-22	2019-03-07	2019-07-21	2019-09-02						
AO-PAT-59678-GO-RFQ / Printing reports and materials for the EGRA / SDI 2016	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Request for Quotations	Limited	Single Stage - One Envelope			40,000.00	0.00	Pending Implementation																		2019-01-30		2019-05-30							
AO-PAT-59243-GO-RFB / Printing of Modules 5 and 6	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,000,000.00	281,367.88	Completed																		2018-07-03	2018-10-09	2018-07-18	2018-12-14	2018-08-01	2018-12-18	2019-01-28	2019-08-08		
AO-PAT-59222-GO-RFQ / Purchase of 334 Megaphones for ZIP	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			25,000.00	0.00	Canceled																		2018-05-22			2018-06-13		2018-12-10				
AO-PAT-87998-GO-RFQ / Purchase of a Microphone and Speaker Set for the ZIPs	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			40,000.00	85,132.52	Signed																		2019-01-14	2019-05-20			2019-03-11	2019-06-24	2019-09-07	2019-12-03		
AO-PAT-97424-GO-DIR / II Printing of School Education Projects and Schools Grants manuals-3200	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct				15,000.00	7,240.25	Completed																			2018-03-27	2018-03-27	2018-04-01	2019-03-15		2018-05-06	2019-04-25	2018-11-02	2019-08-28
AO-PAT-78658-GO-RFQ/2 / Printing 27 000 units of New PEE Manual	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	41,256.13	Signed																		2019-07-28	2019-09-18			2019-09-01	2019-10-02	2020-02-28			
AO-PAT-12612-GO-RFQ / Shopping for New Edition of ZIP Manuals	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope			35,000.00	0.00	Canceled																		2019-04-09			2019-06-06		2019-12-03				
AO-PAT-118654-GO-RFB / Printing of Modules 01 to 06 and handouts for primary school teachers who did not participate in PAT	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Prior	Request for Bids	Open - International	Single Stage - One Envelope			2,000,000.00	0.00	Canceled																		2019-11-06	2019-11-11		2019-12-23	2020-01-22	2020-02-26	2020-08-24			

AO-PAT-59092-NC-DIR / Hiring of Media (Radio)	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct			15,000.00	0.00	Cancelled						2019-03-05	2019-05-08	2019-03-20	2019-05-13							2019-04-26	2020-04-25	
AO-PAT-78791-NC-RFQ / Production of videos about good pedagogical practices in the classroom (with training and supply of materials for the MED)	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	0.00	Cancelled								2019-01-21								2019-03-15	2019-09-14	
AO-PAT-158196-NC-RFQ / Purchase of Moodle Software	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation									2020-02-29							2020-04-25	2020-10-22	
AO-PAT-158443-NC-RFQ / Hiring of a firm to film instructional video on how to use teaching materials at the ZIPs	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	24,209.18	Signed									2020-02-21	2020-03-03						2020-04-17	2020-05-25	2020-10-14
AO-PAT-118662-NC-RFQ / Hiring of a firm to film instructional video on how to use teaching materials at the ZIPs	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Cancelled								2019-08-07	2019-11-21							2019-10-02	2020-03-30	
AO-PAT-157071-NC-RFB / Delivery service of Training Modules 1-6 for teachers who did not participate in PAT 1 training	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Bids	Open - National	Single Stage - One Envelope		700,000.00	0.00	Cancelled					2019-11-21			2019-11-26				2020-01-07		2020-02-06		2020-03-12	2020-09-08	
COVID-19-AO-PAT-178564-NC-RFQ / Delivery service for the delivery of emergency equipment for distance learning	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation									2020-06-26							2020-08-21	2021-02-17	

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										AO-PAT-3675-CS-QCBS / Independent Verification Agents	IDA / 52540	Component 3. Project Management	Prior	Quality And Cost Based Selection	Open - International		240,000.00	324,397.00	Signed	2016-11-23	2016-12-02	2016-11-27		2016-12-12	2017-01-17			2017-01-09	2017-02-17	2017-02-08	2017-03-08
AO-PAT-6156-CS-QCBS / Feasibility Study and Operations Manual for National Exams	IDA / 52540	Component 2: Establishing a System for Student Assessment	Prior	Quality And Cost Based Selection	Open - International		500,000.00	319,945.88	Signed	2017-02-15	2017-04-10	2017-03-08	2017-08-01	2017-04-21	2018-11-14			2017-05-19	2019-02-06	2017-06-18	2019-06-17	2017-07-23	2019-08-08	2017-08-27	2019-08-01	2018-08-27					
AO-PAT-58929-CS-QCBS / Firm to conduct Earlier Grade Reading Assessment - EGRA III	IDA / 52540	Component 2: Establishing a System for Student Assessment	Prior	Quality And Cost Based Selection	Open - International		1,000,000.00	1,104,450.00	Signed	2018-04-30	2018-06-21	2018-05-21	2018-11-14	2018-06-20	2019-02-01			2018-06-27	2019-05-10	2018-07-27	2019-07-22	2018-08-10	2019-09-20	2018-09-01	2019-10-10	2020-02-29					
AO-PAT-59218-CS-LCS / External Audit for the years of 2018/2019/2020	IDA / 52540	Component 3. Project Management	Post	Least Cost Selection	Open - International		150,000.00	73,185.74	Signed	2018-05-31	2018-07-06	2018-06-21	2018-09-13	2018-08-04	2019-01-21			2018-08-14	2019-02-19	2018-09-03	2019-04-12	2018-10-08	2019-05-14	2018-11-12	2019-06-05	2021-11-11					
AO-PAT-67152-CS-LCS / External Audit for the years of 2018/2019/2020	IDA / 52540	Component 3. Project Management	Prior	Least Cost Selection	Open - International		150,000.00	0.00	Cancelled	2018-11-22		2018-12-13		2019-01-28				2019-02-05		2019-02-25		2019-04-01		2019-05-06		2022-05-05					

AO-PAT-118456-CS-QCBS / Development of a database of teacher training teachers	IDA / 52540	Component 3. Project Management	Post	Quality And Cost Based Selection	Open - International		100,000.00	0.00	Canceled	2019-07-01	2019-07-22	2019-09-04		2019-10-02	2019-11-01	2019-12-06	2020-01-10	2021-01-09		
AO-PAT-118458-CS-QCBS / Recruitment of institution to conduct study and develop infrastructure plan to improve access to preschool, primary and lower secondary education	IDA / 52540	Component 3. Project Management	Post	Quality And Cost Based Selection	Open - International		100,000.00	0.00	Canceled	2019-07-08	2019-07-29	2019-09-11		2019-10-09	2019-11-08	2019-12-13	2020-01-17	2021-01-16		
AO-PAT-137073-CS-QCBS / Study of preschool education quality	IDA / 52540	Component 3. Project Management	Post	Quality And Cost Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2019-11-01	2019-11-22	2020-01-05		2020-02-02	2020-03-03	2020-04-07	2020-05-12	2021-05-12		
AO-PAT-137081-CS-UN / School mapping and strategy for infrastructure investments	IDA / 52540	Component 3. Project Management	Prior	UN Agencies (Direct)	Direct		400,000.00	0.00	Pending Implementation								2019-11-24	2020-05-22		
AO-PAT-179720-CS-CQS / Hiring of a firm to conduct a national evaluation pilot	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Pending Implementation	2020-08-09	2020-08-30	2020-10-13				2020-11-12	2020-12-17	2021-06-15		
AO-PAT-3580-CS-QCBS / Institution/firm to conduct 4th and 6th Grade National Assessment in Portuguese and Mathematics	IDA / 52540	Component 2: Establishing a System for Student Assessment	Prior	Quality And Cost Based Selection	Open - International		3,000,000.00	0.00	Canceled	2018-12-19	2019-01-09	2019-02-22		2019-03-22	2019-04-21	2019-05-26	2019-06-30	2020-12-29		
AO-PAT-157075-CS-QCBS / Diagnostic of school management practices-firm	IDA / 52540	Component 3. Project Management	Post	Quality And Cost Based Selection	Open - International		200,000.00	0.00	Canceled	2019-10-22	2020-02-07	2019-11-12	2020-02-28	2019-12-28		2020-01-23	2020-02-22	2020-03-28	2020-05-02	2021-05-02
AO-PAT-137079-CS-QCBS / Study of barriers in girls' education (access and retention)-firm	IDA / 52540	Component 3. Project Management	Post	Quality And Cost Based Selection	Open - International		250,000.00	0.00	Canceled	2019-10-25	2020-02-07	2019-11-15	2020-02-28	2019-12-29		2020-01-28	2020-02-25	2020-03-31	2020-05-05	2021-05-05
AO-PAT-137067-CS-QCBS / National Exams in Grade 6 PILOT	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Quality And Cost Based Selection	Open - International		450,000.00	0.00	Canceled	2019-11-15	2019-12-06	2020-01-19			2020-02-16	2020-03-17	2020-04-21	2020-05-26	2021-05-26	
AO-PAT-179794-CS-CQS / Hiring of a firm to conduct a diagnostic on the application of TEACH	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2020-07-27	2020-08-17	2020-09-30				2020-10-30	2020-12-04	2021-06-02		
AO-PAT-158441-CS-LCS / Hiring of a firm to conduct a diagnostic on the application of TEACH	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Least Cost Selection	Open - International		200,000.00	0.00	Canceled	2020-03-15	2020-04-05	2020-05-19		2020-06-16	2020-07-16	2020-08-20	2020-09-24	2021-03-23		
COVID-19-AO-PAT-178601-CS-CQS / Hiring a Logistics firm for the Mapping of Schools in Angola	IDA / 52540	Component 3. Project Management	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2020-07-30	2020-08-20	2020-10-03			2020-11-02		2020-12-07	2021-02-26		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

AO-PAT-3544-CS-INDV / Procurement Assistant	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited		50,000.00	124,454.88	Terminated	2016-11-17	2016-12-09	2016-11-22	2016-11-20	2016-11-23	2017-02-01	2016-12-15	2017-02-01	2017-06-13	
AO-PAT-3833-CS-CDS / SIGEDatabase (Firm)	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		195,000.00	170,425.00	Completed	2016-11-28		2016-12-08	2017-03-03			2017-02-11	2017-06-08	2017-08-10	2019-02-27
AO-PAT-3834-CS-INDV / Specialist to Develop the School Grants and School Education Projects Manuals	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Limited		25,000.00	25,000.00	Completed	2016-11-23	2016-06-22	2016-11-28	2016-10-11	2016-12-19	2016-11-07	2017-01-23	2016-11-08	2017-07-22	2017-05-31
AO-PAT-3835-CS-INDV / Facilitators for all 18 Provinces (19 contracts)	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Limited		486,000.00	280,610.12	Signed	2016-11-23	2015-03-10	2016-11-28	2015-10-12	2016-12-19	2015-10-14	2017-01-23	2015-11-29	2017-07-22	
AO-PAT-3836-CS-INDV / Graphic Designer for School Reports Cards and other materials	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited		40,000.00	47,933.60	Signed	2016-11-23	2017-06-09	2016-11-28	2017-06-21	2016-12-19	2017-09-04	2017-01-23	2017-12-01	2017-07-22	
AO-PAT-3837-CS-INDV / Accountant Assistant	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited		36,000.00	89,424.00	Terminated	2016-12-02	2016-11-07	2016-12-07	2016-11-29	2016-12-28	2017-02-08	2017-02-01	2017-02-15	2017-03-09	
AO-PAT-3838-CS-CDS / Financial Assistant	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		70,000.00	239,111.48	Completed	2016-11-23	2016-12-02	2016-12-03	2016-10-18			2017-02-06	2016-11-01	2017-03-14	2019-03-29
AO-PAT-3876-CS-CDS / Institutionfirm to prepare and implement in- service teacher training programs	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Prior	Direct Selection	Direct		1,500,000.00	1,685,743.58	Signed	2016-11-23	2016-12-02	2016-12-03				2017-01-11	2016-10-31	2017-01-21	
AO-PAT-6155-CS-CDS / Procurement specialist "Long Term"	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		150,000.00	650,679.88	Completed	2017-02-06		2017-02-12	2015-10-13			2017-03-20	2015-10-22	2017-09-16	2018-11-09
AO-PAT-6020-CS-CDS / Financial Specialist	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		180,000.00	358,000.00	Completed	2017-02-06	2015-12-14	2017-02-26	2015-12-16			2017-04-17	2017-03-09	2018-03-31	2019-02-27
AO-PAT-6154-CS-CDS / Education, Monitoring and Evaluation Specialist	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Direct Selection	Direct		75,000.00	197,280.00	Signed	2017-02-06	2015-01-19	2017-02-12	2015-04-30			2017-03-20	2016-07-29	2017-09-16	
AO-PAT-12563-CS-CDS / Impact Evaluation Specialist	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		50,000.00	60,000.00	Completed	2017-04-24	2017-07-19	2017-05-04	2017-08-03			2017-07-08	2017-08-01	2017-07-11	2019-10-04
AO-PAT-12565-CS-CDS / Deputy Project Manager	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		140,000.00	540,500.00	Signed	2017-06-01	2017-06-06	2017-06-11	2017-06-29			2017-07-18	2017-07-01	2018-07-18	
AO-PAT-12568-CS-INDV / Facilitators for 3 Provinces (3 contracts)	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Limited		40,000.00	46,910.67	Signed	2017-04-14	2016-09-28	2017-04-19	2016-10-25	2017-05-10	2017-01-02	2017-06-14	2017-01-04	2017-06-17	
AO-PAT-12652-CS-CDS / SIGEDatabase Support Specialist	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct		50,000.00	50,000.00	Signed	2017-04-24	2017-08-03	2017-04-30	2017-08-04			2017-06-06	2017-08-15	2017-12-03	
AO-PAT-10157-CS-CDS / Specialist in Evaluation EGRA / SDI	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Direct Selection	Direct		30,000.00	0.00	Canceled	2017-03-15		2017-03-25				2017-05-29		2017-11-25	

AO-PAT-59116-CS-INDV / I - Provincial Financial Supervisor	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open	75,000.00	74,520.00	Signed	2018-05-01	2018-05-31	2018-05-30	2018-09-06	2018-06-06	2018-09-12	2018-06-28	2018-10-01	2019-06-28
AO-PAT-59122-CS-INDV / II - Provincial Financial Supervisor	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open	75,000.00	30,937.50	Terminated	2018-05-01	2018-05-28	2018-05-30	2018-09-06	2018-06-06	2018-09-13	2018-06-28	2018-10-08	2019-06-28
AO-PAT-86905-CS-INDV / Study/ Evaluation of the public tender for new teachers	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2019-03-20						2019-07-03		2019-12-30
AO-PAT-78863-CS-CDS / Institutions for Technical Support to Special Education	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct	200,000.00	187,837.35	Signed	2018-12-05	2019-06-03	2018-12-24	2019-09-30			2019-02-27	2020-02-11	2019-08-26
AO-PAT-3639-CS-CDS / Specialist to Develop Assessment Strategy and 5 year plan	IDA / 52540	Component 2: Establishing a System for Student Assessment	Prior	Direct Selection	Direct	50,000.00	0.00	Canceled	2016-12-05		2016-12-15				2017-02-18		2017-08-17
AO-PAT-87052-CS-INDV / Hiring of a Procurement Assistant II	IDA / 52540	Component 3. Project Management	Prior	Individual Consultant Selection	Open	60,000.00	122,105.85	Signed	2018-11-20	2018-12-11	2019-01-08	2019-03-18	2019-01-29	2019-05-14	2019-03-05	2019-04-01	2019-09-01
AO-PAT-87056-CS-CDS / Hiring of a Procurement Specialist LT II	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct	150,000.00	277,500.00	Signed	2018-11-26	2018-12-17	2018-12-06	2018-12-19			2019-02-09	2018-11-01	2019-08-08
AO-PAT-118459-CS-CDS / Hiring of a Consultant to provide technical support to implement TEACH pilot	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct	50,000.00	27,592.98	Signed	2019-06-23	2019-06-18	2019-07-03	2019-07-04			2019-09-06	2019-07-15	2020-03-04
AO-PAT-118463-CS-CDS / Hiring of a Financial Advisor	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct	117,000.00	99,000.00	Signed	2019-06-18	2019-06-18	2019-06-28	2019-06-25			2019-09-01	2019-08-01	2020-02-28
AO-PAT-118462-CS-CDS / Hiring of Financial Specialist II	IDA / 52540	Component 3. Project Management	Prior	Direct Selection	Direct	120,000.00	223,560.00	Signed	2019-06-21	2019-07-15	2019-07-01	2019-08-13			2019-09-04	2019-04-01	2020-03-02
AO-PAT-126279-CS-CDS / Technical Support for Angola Teach Classroom Observation Pilot	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct	10,000.00	10,806.90	Signed	2019-08-12	2019-08-13	2019-08-22	2019-09-24			2019-10-26	2019-10-24	2020-04-23
AO-PAT-87717-CS-INDV / Hiring of an Education, Monitoring and Evaluation Assistant	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited	70,000.00	0.00	Canceled	2019-01-08		2019-01-13		2019-02-03		2019-03-10		2020-03-09
AO-PAT-78808-CS-INDV / Procurement Assistant	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2018-09-24		2018-09-29		2018-10-20		2018-11-24		2019-05-23
AO-PAT-87146-CS-INDV / Hiring of an Account Assistant II	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2018-11-16		2018-11-21		2018-12-12		2019-01-16		2019-07-15
AO-PAT-87099-CS-INDV / Study on a Model of Decentralization of Responsibilities in the Management of Public Education	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2019-02-28		2019-04-18		2019-05-09		2019-06-13		2019-12-10

AO-PAT-118488-CS-INDV / Hiring of a Monitoring and Evaluation Assistant	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2019-06-27		2019-08-15		2019-09-05		2019-10-10		2020-04-07
AO-PAT-78674-CS-INDV / Design of training centres in the EM	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-07-13
AO-PAT-57058-CS-INDV / Management Training for the Resources Centres/ZIPs	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-02-12		2019-04-02		2019-04-23		2019-05-28		2019-11-24
AO-PAT-78786-CS-INDV / Compilation of examples / best practices and elaboration of didactic materials	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2019-01-10		2019-02-28		2019-03-21		2019-04-25		2019-10-22
AO-PAT-137068-CS-CDS / Technical assistance to develop item bank, testing instruments, 5-year plan and capacity building	IDA / 52540	Component 2: Establishing a System for Student Assessment	Prior	Direct Selection	Direct		500,000.00	0.00	Under Implementation	2019-10-17	2020-01-07	2019-10-27	2020-01-23			2019-12-31		2020-06-28
AO-PAT-137072-CS-INDV / Impact Evaluation Specialist II	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		50,000.00	55,865.92	Signed	2019-10-22	2019-10-31	2019-12-10	2020-02-11	2019-12-31	2020-02-20	2020-02-04	2020-02-21	2020-06-02
AO-PAT-137077-CS-CDS / Diagnostic of school management practices- principal investigator	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2020-01-15		2020-01-25				2020-03-30		2020-09-26
AO-PAT-156696-CS-INDV / Hiring of three (3) Financial Supervisors	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-02-09	2020-02-28	2020-03-09		2020-03-16		2020-04-07		2021-04-07
AO-PAT-156735-CS-INDV / Hiring of a Specialist in Large-Scale Evaluations	IDA / 52540	Component 2: Establishing a System for Student Assessment	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2020-02-25	2020-06-22	2020-04-14		2020-05-05		2020-06-09		2020-12-06
AO-PAT-157465-CS-INDV / Hiring of a Consultant to elaborate the EFS Plan for PAT II	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-03-02		2020-04-20		2020-05-11		2020-06-15		2020-12-12
AO-PAT-157475-CS-INDV / Hiring of a Consultant to provide Technical Assistance to Pre-School Education	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-02-17		2020-04-06		2020-04-27		2020-06-01		2020-11-28
AO-PAT-176395-CS-CDS / Hiring of a Consultant to Elaborate the QEAS, PEPI (ESCP-SEP) for PAT II	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		8,000.00	0.00	Canceled	2020-06-12	2020-06-17	2020-06-22				2020-08-26		2021-02-22
AO-PAT-176377-CS-CDS / Hiring of a consultant to elaborate the QPPV (VGPF) for PAT II	IDA / 52540	Contingencies	Post	Direct Selection	Direct		8,000.00	0.00	Canceled	2020-06-10	2020-06-17	2020-06-20				2020-08-24		2021-02-20
AO-PAT-176404-CS-INDV / Hiring of a Consultant to elaborate the QGAS, QPR, PMO (ESMF/RFP-LMP) for PAT II	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		8,000.00	0.00	Canceled	2020-06-15	2020-06-17	2020-06-25				2020-08-29		2021-02-25

AO-PAT-176405-CS-INDV / Hiring of a consultant to elaborate the safeguard plans for the construction of schools for PAT II	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2020-06-16	2020-08-04	2020-08-25	2020-09-29	2021-03-28	
AO-PAT-119617-CS-INDV / Hiring of a Consultant to analyze and produce report on PEE best practices	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-07-25	2020-01-07	2019-09-12	2019-10-03	2019-11-07	2020-05-05
AO-PAT-118659-CS-INDV / Hiring of a Consultant to advise on pedagogies and develop instructional videos on how to use teaching materials at the ZIPS	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2019-06-28	2019-11-06	2019-08-16	2019-09-06	2019-10-11	2020-04-08
AO-PAT-176429-CS-CDS / Technical Support for the collection and analysis of TEACH data	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2020-06-14	2020-06-24		2020-06-28	2021-02-24	
AO-PAT-156701-CS-INDV / Hiring of a Monitoring and Evaluation Specialist	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		65,000.00	0.00	Under Review	2020-06-28	2020-07-06	2020-08-16	2020-09-06	2020-10-11	2021-04-09
AO-PAT-153806-CS-INDV / Diagnostic of school management practices- principal investigator	IDA / 52540	Component 1: Improving Teachers' Skills and Knowledge and School Management in P	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2020-01-20	2020-02-06	2020-01-25	2020-02-15	2020-03-21	2020-09-17
AO-PAT-179858-CS-INDV / Hiring of an accountant assistant III	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2020-08-25	2020-10-13	2020-11-03	2020-12-08	2021-06-06	
COVID-19-AO-PAT-178884-CS-CDS / Consultancy to support the elaboration of the work plan for school mapping	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		6,000.00	0.00	Pending Implementation	2020-06-30	2020-07-10		2020-09-13	2021-03-12	
AO-PAT-179891-CS-CDS / Hiring a consultant to coordinate school mapping and SIGE activities	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		45,000.00	0.00	Pending Implementation	2020-06-30	2020-07-10		2020-09-13	2021-03-12	
AO-PAT-137087-CS-INDV / III- Provincial Financial Supervisor	IDA / 52540	Component 3. Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2019-10-18	2019-11-16	2019-11-23	2019-12-15	2020-12-14	
AO-PAT-184032-CS-CDS / II Hiring of a consultant to elaborate the QPPV (VGPF) for PAT II	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		21,670.00	0.00	Pending Implementation	2020-07-17	2020-07-27		2020-09-30	2021-03-29	
AO-PAT-184204-CS-CDS / II Hiring of a Consultant to elaborate the QGAS, QPR, PMO (ESMF/RFP-LMP) for PAT II	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		23,740.00	0.00	Pending Implementation	2020-07-17	2020-07-27		2020-09-30	2021-03-29	
AO-PAT-184205-CS-CDS / II Hiring of a Consultant to Elaborate the QGAS, PEPI (ESCP-SEP) for PAT II	IDA / 52540	Component 3. Project Management	Post	Direct Selection	Direct		17,740.00	0.00	Pending Implementation	2020-07-17	2020-07-27		2020-09-30	2021-03-29	