

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Maldives COVID-19 Emergency Income Support (P174014)

Project Implementation agency: MINISTRY OF ECONOMIC DEVELOPMENT

Date of the Procurement Plan: July 30, 2020

Period covered by this Procurement Plan: July 30, 2020 to January 30, 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Procedures: In accordance with the Procurement Regulations for IPF Borrowers (July 2016, revised November 2017) (“Procurement Regulations”), when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower, for the procurement of goods, works and non-consulting services, uses its own national open competitive procurement arrangements as set forth in Maldives’ Public Finance Regulations 2017, Chapter 10 – State Procurement System, such arrangements shall be subject to paragraph 5.4 of the Bank’s Procurement Regulations and the following conditions:

1. Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.
2. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance

at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

3. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
4. In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids
5. Bid shall not be rejected merely on the basis of a comparison with an official estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Maldives : COVID-19 Emergency Income Support Project

General Information
 Country: Maldives **Bank's Approval Date of the Original Procurement Plan:** 2020-08-12
Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-30
 Project ID: P174014 **GN Date:** 2020-07-30
 Project Name: COVID-19 Emergency Income Support Project
 Loan / Credit No: IDA / 66930
 Executing Agency(ies) Ministry of Economic Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-18431-CO-DR / Software development for NSPA	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Request for Proposals	Limited	Single Stage - Two Envelope		150,000.00	0.00	Canceled	2020-08-09		2020-10-25		2020-10-25							2021-01-03		2021-03-18		2021-04-22		2022-04-22
MV-MOED-199038-CO-RFQ / Acquisition of 30 Computers, Chairs, & Tables for Job center team, officed at 13th floor, Velaanage, Ameer Ahmed Magu, Male'	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Request for Proposals	Open - National	Single Stage - Two Envelope		30,000.00	0.00	Canceled	2020-10-13		2020-10-30		2020-10-30							2020-11-04				2020-12-21		2021-01-20
MV-MOED-203780-CO-RFQ / 30 Laptops for Jobcentre Support Staff	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	31,882.28	Completed						2020-11-15	2020-11-14								2021-01-10	2021-01-05	2021-07-09	2021-01-25
MV-MOED-203868-CO-RFQ / 30 Tables & 30 Chairs for Jobcenter	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	5,800.52	Completed						2020-11-15	2020-11-14								2021-01-10	2021-01-05	2021-07-09	2021-01-07

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MV-MOED-183545-CS-CQS / International consultancy on unemployment insurance Design and implement a fiscally sustainable unemployment insurance benefits program.	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2020-08-20	2020-09-16	2020-09-10	2020-10-11	2020-10-24									2020-11-23		2020-12-28		2021-06-26
MV-MOED-184328-CS-CQS / International consultancy on pension improvements	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2020-08-20	2020-08-27	2020-09-10		2020-10-24									2020-11-23		2020-12-28		2021-06-26
MV-MOED-183549-CS-CQS / International consultancy to develop a social protection strategy	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2020-08-20	2020-08-27	2020-09-10	2020-10-11	2020-10-24									2020-11-23		2020-12-28		2021-06-26
MV-MOED-189919-CS-CQS / Software development for NSPA	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2020-08-30	2020-11-14	2020-09-20		2020-11-03									2020-12-03		2021-01-07		2021-07-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-203871-CS-INDV / Social Protection Framework Development Consultancy	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-11-10	2020-11-14	2020-12-29		2021-01-19		2021-02-23		2021-08-22
MV-MOED-203873-CS-INDV / Unemployment Insurance program development consultancy	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-11-10	2020-11-14	2020-12-29		2021-01-19		2021-02-23		2021-08-22
MV-MOED-203875-CS-INDV / Pension Strategy Study Consultancy	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-11-10	2020-11-14	2020-12-29		2021-01-19		2021-02-23		2021-08-22
MV-MOED-204884-CS-INDV / NSPA Software Development	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2020-11-16	2020-11-23	2021-01-04		2021-01-25		2021-03-01		2021-08-28
MV-MOED-215260-CS-INDV / NSPA Software Development	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2021-01-21	2021-02-03	2021-02-11		2021-03-04		2021-04-08		2021-10-05

MV-MOED-225729-CS-INDV / NSPA Software Development	IDA / 66930	Strengthening social protection delivery systems and institutions	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2021-03-21		2021-04-11		2021-05-02		2021-06-06		2021-12-03	
---	-------------	---	------	---------------------------------------	------	--	------------	------	---------------------------	------------	--	------------	--	------------	--	------------	--	------------	--