

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan:** *Updated Procurement Plan, M*
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

July 9, 2010

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] 5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>82</i>	<i>5</i>	<i>No</i>	<i>Prior</i>	
	Summary of the ICB (Goods)	<i>43.77</i>	<i>15</i>	<i>No</i>	<i>Prior</i>	
	Summary of the NCB (Works)	<i>64.53</i>	<i>18</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the NCB (Goods)	<i>1.86</i>	<i>4</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the ICB (Non-Consultant Services)	<i>0.45</i>	<i>1</i>	<i>No</i>	<i>Prior</i>	

III. Selection of Consultants

July 9, 2010

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Ethiopia : Second Agricultural Growth Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2017-10-03
 Project ID: P148591 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)
 Project Name: Second Agricultural Growth Project GPN Date:
 Loan / Credit No: IDA / 56050
 Executing Agency(ies) OAGP RPCU

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
OIDA/WS/ACP-II/NCB/01-2017 / Construction of 12 New Small Scale Irrigation Schemes	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,035,187.00	1,785,166.40	Signed					2017-06-08	2017-06-26	2017-06-13					2017-07-26	2017-07-26	2017-08-25	2017-08-24	2017-09-29	2017-11-23	2018-03-28
OIDA/WS/ACP-II/NCB/02-2017 / Construction of 13 New Small Scale Irrigation Schemes	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,914,319.00	432,633.43	Completed					2017-06-08	2017-06-26	2017-06-13					2017-07-27	2017-07-28	2017-08-26	2017-09-04	2017-09-30	2017-11-29	2018-03-29
OTMB/ACP-II/NCB/01-2017 / Construction of 3 Primary Market for Livestock	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				307,136.00	553,509.98	Completed					2017-02-12	2017-03-30	2017-02-17					2017-03-31	2017-05-02	2017-04-30	2017-05-02	2017-06-21	2017-07-05	2017-12-18
OIDA/WS/ACP/NCB/01-2016 / Construction of 9 New Small Scale Irrigation Schemes	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,341,000.00	2,807,033.40	Signed					2017-06-08	2017-06-26	2017-06-13					2017-07-28	2017-07-28	2017-08-27	2017-09-06	2017-10-01	2018-01-10	2018-03-30
OIDA/ACP-II/NCB/03/2016 / Construction of 12 Modern Fruit Nursery Site	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				588,181.00	1,522,797.34	Signed					2017-06-08	2017-07-03	2017-06-13					2017-07-25	2017-08-02	2017-08-24	2017-09-18	2017-09-28	2018-03-16	2018-03-27
ET-OIDA/ACP-II/2018-08-CW-RB / Construction of 3 Covered Water Drilling, 8 Small Scale Irrigation Project and one Modern Fruit Nursery	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,914,600.00	3,583,854.99	Signed					2018-09-21	2018-06-18	2018-09-26					2018-11-07	2018-10-08	2018-12-07	2018-11-23	2019-01-11	2019-04-23	2019-07-10
OTMDE/ACP/NCB/04-2018 / Construction of 4 Livestock Primary Market	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				308,000.00	955,323.10	Signed					2018-12-07	2018-09-07	2018-12-12					2019-01-23	2018-10-09	2019-02-22	2018-10-18	2019-03-29	2018-12-05	2019-09-25
OLFRDB/NCB/CONS/ACP/01-2018 / Construction of Queen Rearing and Bee-keeping center	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				638,000.00	463,618.08	Signed					2018-12-07	2018-09-07	2018-12-12					2019-01-23	2018-10-08	2019-02-22	2018-11-12	2019-03-29	2019-07-01	2019-09-25
OLFRDB/SH/CONS/ACP/02-2018 / Construction of Liquid Nitrogen Production House	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope				112,000.00	114,393.30	Signed							2018-12-15								2019-02-09	2018-07-18	2019-08-08	
OIDA/WS/ACP-II/NCB/02-2018 / Construction of 8 Small Scale Irrigation Project at 8 Lot	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,900,000.00	2,740,493.24	Signed					2018-12-11	2018-04-02	2018-12-16					2019-01-27	2018-05-02	2019-02-26	2018-05-22	2019-04-02	2018-12-21	2019-09-29
OIDA/WS/ACP-II/NCB/03-2018 / Construction of 14 Small Scale Irrigation Schemes at 14 Lots	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,800,000.00	2,846,746.53	Signed					2018-12-10	2019-08-30	2018-12-15	2019-09-10				2019-01-26	2019-10-09	2019-02-25	2019-11-01	2019-04-01	2020-03-04	2019-09-28
OIDA/WS/ACP-II/04-2018 / Construction of 12 Small Scale Irrigation Schemes	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,500,000.00	5,595,318.68	Signed					2018-12-12	2019-08-30	2018-12-17	2019-09-10				2019-01-28	2019-10-10	2019-02-27	2019-11-01	2019-04-03	2020-02-07	2019-09-30
OCOPA/ACP-II/NCB/01-2018 / Construction of 7 Warehouse for Unions	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,080,000.00	2,195,057.18	Signed					2018-12-24	2019-04-24	2018-12-29					2019-02-09	2019-02-04	2019-03-11	2019-04-30	2019-04-15	2019-07-17	2019-10-12
OCPA/CONS/ACP-II/NCB/08/2019 / Construction 2 Warehouse for Unions	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	674,409.47	Signed					2019-11-05	2020-01-06	2019-11-10					2019-12-22	2020-02-06	2020-01-21	2020-04-24	2020-02-25	2020-06-19	2020-08-23
ORDANR/WS/ACP-II/NCB/2019/13 / Construction of 8 Small Scale Irrigation project at ACP-II different Woredas.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,200,000.00	2,428,944.51	Signed					2020-01-15	2020-01-28	2020-01-20					2020-03-02	2020-02-27	2020-04-01	2020-04-28	2020-05-06	2020-10-15	2020-11-02
OLFRDB/NCB/CONS/ACP/03-2018 / Construction of Fishery Hatchery	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	0.00	Canceled					2020-01-08		2020-01-13					2020-02-24		2020-03-25		2020-04-29		2020-10-26
OANRB/WS/ACP-II/NCB/14/2020 / Construction of 8 New SSP at different Woredas	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,833,000.00	0.00	Under Implementation					2020-08-31	2020-09-21	2020-09-05	2020-09-25				2020-10-17	2020-10-20	2020-11-16	2020-11-24	2020-12-21		2021-06-19
OANRB/WS/ACP-II/NCB/15/2020 / Underground water drilling for 3 Irrigation projects at Oromia Research Centers	IDA / 56050	Agricultural Research	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,020,600.00	0.00	Under Implementation					2020-08-31	2020-09-21	2020-09-05	2020-09-28				2020-10-17	2020-10-21	2020-11-16	2020-11-24	2020-12-21		2021-06-19
OANRB/WS/ACP-II/NCB/16/2020 / Procurement of Micro Irrigation Infrastructure and technologies	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				980,000.00	0.00	Under Implementation					2020-08-31	2020-09-21	2020-09-05	2020-09-25				2020-10-17	2020-10-22	2020-11-16	2020-11-24	2020-12-21		2021-06-19

DTWAO/ACP-II/NCB/01-2020 / Construction works for 4 Upgrading Small Scale Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope																2020-12-15	2020-11-24	2020-12-20	2020-12-23					2021-01-31	2021-03-02	2021-04-06		2021-10-03		
OMDA/ACP-II/NCB/04/2020 / Construction Works of Livestock Market	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope																													2021-10-03	
DIWAO/ACP-II/SH/02-2020 / Construction works for Maru Upgrading Small Scale Irrigation Projects at Dedessa Woreda, Bunno Bedelle Zone	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																													2021-07-09	
GINRWAO/ACP-II/SH/02/2020 / Construction works for Achete Gagar Rehabilitation or Improvement of Irrigation Projects, at Gimri Woreda, East Bale Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																													2021-07-11	
DICAWAO/ACP-II/SH/02/2020 / Construction works for Kesaa Rehabilitation or Improvement of Irrigation Projects, at Diga Woreda, East Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																													2021-07-09	
RWAO/ACP-II/SH/02-2020 / Construction works for Jeben Upgrading Small Scale Irrigation Projects, at Jimma Rare Woreda, Horo Guduru wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																													2021-07-12	
CWAO/ACP-II/SH/02/2020 / Construction works for Chara, Doria and Cure Rehabilitation or Improvement of Irrigation Projects at Gachi Woreda, Bunno Bedelle Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																													2021-07-09	
JWAO/ACP-II/SH/01-2020 / Construction works for Laga Warke Upgrading Small Scale Irrigation Projects, at Jardaga Jarte Woreda, Horo Guduru Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-10
BAKOTWAO/ACP-II/SH/01/2020 / Construction works for Facha Upgrading Small Scale Irrigation Projects, at Bakko Tibe Woreda, West Shoa Zone	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-11
ELWAO/ACP-II/SH/01/2020 / Construction works for Gilrira Rehabilitation or Improvement of Irrigation Projects, at Ejera Lafa Woreda, West Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-09
HAWAO/ACP-II/SH/01/2020 / Construction works for Hidba Hyeyssa Upgrading Small Scale Irrigation Projects, at Hidabu Abote Woreda, North Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-10
WTWAO/ACP-II/SH/01/2020 / Construction works for Jato Rehabilitation or Improvement of Irrigation Projects, at Woyye Tuka Woreda, East Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-11
ON/ACP-II/SH/01/2020 / Construction works for Makulu Upgrading Small Scale Irrigation Projects, at Omo Nada Woreda, Jimma Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-09
DICAWAO/ACP-II/SH/01/2020 / Construction works for Laga Maka and Debesa Upgrading Small Scale Irrigation Projects, at Diga Woreda, East Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-12
LSWAO/ACP-II/SH/01/2020 / Construction works for Gumari Upgrading Small Scale Irrigation Projects, at Limmu Seka Woreda, Jimma Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-10
JRWAO/ACP-II/SH/01-2020 / Construction works for Keru Cababa Upgrading Small Scale Irrigation Projects, at Jimma Rare Woreda, Horo Guduru wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-11
CWAO/ACP-II/SH/01/2020 / Construction works for Gomma Rehabilitation or Improvement of Irrigation Projects at Gomma Woreda, Jimma Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-10
AMWAO/ACP-II/SH/01/2020 / Construction works for Gego Rehabilitation or Improvement of Irrigation Projects, at Ambo Woreda, West Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2021-07-09

YOWAO/ACP-II/SH/01/2020 / Construction works for Burka Sanbete Upgrading Small Scale Irrigation Projects at Yaya Gallile Woreda, North Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			120,000.00	0.00	Pending Implementation							2020-11-16			2021-01-11	2021-07-10	
DEWAO/ACP-II/SH/01/2020 / Construction works for jirma Upgrading Small Scale Irrigation Projects at Dandi Woreda, West Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			185,000.00	0.00	Pending Implementation							2020-11-17			2021-01-12	2021-07-11	
LBWAO/ACP-II/SH/01/2020 / Construction works for Warga Rehabilitation or Improvement of Irrigation Projects at Limmo Biblilo Woreda, Arsi Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			72,500.00	0.00	Pending Implementation							2020-11-18			2021-01-13	2021-07-12	
CHWAO/ACP-II/SH/01/2020 / Construction works Dabasso Upgrading Small Scale Irrigation Projects at Chora Woreda, Bunno Bedelle Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			150,000.00	0.00	Pending Implementation							2020-11-15			2021-01-10	2021-07-09	
WJWAO/ACP-II/SH/01/2020 / Construction works for Laga Bar Upgrading Small Scale Irrigation Projects at Wara Janso Woreda, North Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			80,000.00	0.00	Pending Implementation							2020-11-17			2021-01-12	2021-07-11	
LIBANWAO/ACP-II/SH/01/2020 / Construction works for Laku Rehabilitation or Improvement of Irrigation Projects at Liban Jawel Woreda, West Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			132,000.00	0.00	Pending Implementation							2020-11-18			2021-01-13	2021-07-12	
CAWAO/ACP-II/SH/01/2020 / Construction works for Kolobo Sada Rehabilitation or Improvement of Irrigation Projects at Casera Woreda, Bale Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			89,500.00	0.00	Pending Implementation							2020-11-16			2021-01-11	2021-07-10	
JCWAO/ACP-II/SH/01/2020 / Construction works for Laga Balbala Rehabilitation or Improvement of Irrigation Projects at Jimma Ganait Woreda, H/G/Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			114,000.00	0.00	Pending Implementation							2020-11-17			2021-01-12	2021-07-11	
BBWAO/ACP-II/SH/01/2020 / Construction works for Dibayu Upgrading Small Scale Irrigation Projects at Boneya Boshe Woreda, East Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation							2020-11-15			2021-01-10	2021-07-09	
CERAWAO/ACP-II/SH/01/2020 / Construction works for Naso Rehabilitation or Improvement of Irrigation Projects at Gera Woreda, Jimma Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation							2020-11-16			2021-01-11	2021-07-10	
LALDAAWAO/ACP-II/SH/01/2020 / Construction works for Laga Keley and Laga Kera Upgrading Small Scale Irrigation Projects at Lalo Assabi Woreda, West Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			190,000.00	0.00	Pending Implementation							2020-11-17			2021-01-12	2021-07-11	
BAKOWAO/ACP-II/SH/02/2020 / Construction works for Abuko Upgrading Small Scale Irrigation Projects, at Bakko Tibe Woreda, West Shoa Zone	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			190,000.00	0.00	Pending Implementation							2020-11-18			2021-01-13	2021-07-12	
WELMERA WAO/ACP-II/NCBI/01/2020 / Construction works for Burka Tabele Upgrading Small Scale Irrigation Projects at Welmera Woreda, Oromia Finfinne Special Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope			186,500.00	0.00	Pending Implementation					2020-11-10	2020-11-15			2020-12-27	2021-01-26	2021-03-02	2021-08-29
CGWAO/ACP-II/02/2020 / Construction works for Upper Uke Upgrading Small Scale Irrigation Projects, at Gutu Gidda Woreda, East Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			119,000.00	0.00	Pending Implementation							2020-11-19			2021-01-14	2021-07-13	
EJEREWAO/ACP-II/01/2020 / Construction works for Goli Upgrading Small Scale Irrigation Projects, at Ejere Woreda, West Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			172,500.00	0.00	Pending Implementation							2020-11-19			2021-01-14	2021-07-13	
DERAWAO/ACP-II/01/2020 / Construction works for Hildawta Upgrading Small Scale Irrigation Projects, at Derra Woreda, North Shoa Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			97,500.00	0.00	Pending Implementation							2020-11-19			2021-01-14	2021-07-13	
GENIWAO/ACP-II/01/2020 / Construction works for Seno Upgrading Small Scale Irrigation Projects, at Genji Woreda, West Wollega Zone.	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			107,500.00	0.00	Pending Implementation							2020-11-19			2021-01-14	2021-07-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
OBANR/ACP-8/SH/01-2017 / Procurement of Office Furniture	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,708.00	1,085.36	Completed							2017-11-20									2018-01-15	2018-11-12	2018-07-14	2018-11-22				
OBANR/ACP-8/NCB/02-2017 / Non-Motorized Cycles	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		796,800.00	624,988.15	Terminated							2017-01-26	2017-02-27	2017-02-28							2017-04-11	2017-03-30	2017-05-11	2017-05-17	2017-06-15	2017-06-22	2017-12-12	
OBANR/ACP-8/SH/02-2017 / Motor Vehicles	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		250,696.00	199,823.61	Completed							2017-05-02										2017-07-26	2017-06-19	2018-01-22	2018-02-19			
OBANR/ACP-8/SH/05-2017 / Procurement of Office Equipment and Office machine	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,188.00	60,210.47	Completed							2017-11-27										2018-01-22	2018-06-18	2018-07-21	2018-07-03			
OBANR/ACP-8/03/2017 / Desktop Computer,Printer and Laptop Computer	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		275,545.00	303,166.45	Completed							2017-03-28	2017-04-07	2017-04-02							2017-05-14	2017-05-08	2017-06-13	2017-06-28	2017-07-18	2017-07-17	2018-01-14	2017-10-26
OBANR/ACP-8/SH/2018 / Purchase of agricultural input for Agricultural production purpose	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		71,522.00	59,710.38	Completed							2018-10-03										2018-11-28	2018-07-04	2019-05-27	2018-12-31			
OLFRDB/ACP/NCB/11-2016 / Procurement of AI field equipment	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,900.00	11,974.05	Completed							2016-12-22	2017-01-11	2016-12-27							2017-02-07	2017-02-14	2017-03-09	2017-04-25	2017-04-13	2017-05-02	2017-10-10	2017-07-05
OLFRDB/ACP/NCB/10-2016 / Procurement of 284 animal Health post Materials and Equipment	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		431,477.00	320,715.63	Completed							2016-12-20	2016-12-23	2016-12-25							2017-02-05	2017-01-24	2017-03-07	2017-03-05	2017-04-11	2017-05-04	2017-10-08	2018-02-02
OLFRDB/ACP/NCB/9-2016 / Procurement of Equipment for 25 Woreda animal Health Clinics	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		215,738.00	161,769.80	Completed							2016-12-17	2016-12-23	2016-12-22							2017-02-02	2016-12-23	2017-03-04	2017-03-03	2017-04-08	2017-05-23	2017-10-05	2017-08-25
OBA/ACP/NCB/04/2016 / Procurement of 2 Limestone Grinding Machine	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		363,600.00	329,151.01	Completed							2018-01-16	2017-12-15	2018-01-21							2018-03-04	2018-01-24	2018-04-03	2018-04-18	2018-05-08	2018-06-25	2018-11-04	2019-03-01
OLFRDB/ACP/NCB/12-2016 / Equipping 2 Regional animal Health Laboratory	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		227,272.73	330,065.52	Completed							2017-01-11	2017-01-11	2017-01-16							2017-02-27	2017-02-14	2017-03-29	2017-07-24	2017-05-03	2017-05-12	2017-10-30	2018-06-18
OLFRDB/ACP/NCB/01-2016 / Procurement of water Pump for Nekemt Semen Production Laboratory for Forage development site	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,181.82	0.00	Under implementation							2016-11-21										2017-01-16				2017-07-15		
OLFRDB/ACP/NCB/04-2016 / Procurement of Soar parties for Liquid Nitrogen Plant	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,943.00	54,989.56	Completed							2016-12-17										2017-02-11	2018-07-04	2017-08-10	2018-12-25			
OBANR/ACP-8/SH/02-2018 / Procurement of Soil treatment chemicals	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,300.00	64,338.20	Completed							2018-10-10										2018-12-05	2018-07-04	2019-06-03	2018-10-18			
OBANR/ACP/NCB/01-2018 / Procurement of 183 Motor Cycles and 5 Vehicles in Lot 1 and Lot 2	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		811,300.00	309,602.39	Completed							2018-12-04	2018-11-12	2018-12-09							2019-01-20	2018-12-24	2019-02-19	2019-02-05	2019-03-26	2019-03-04	2019-09-22	2019-03-11
OLFRDB/NCB/ACP/02-2018 / Purchase of Artificial Insemination equipment	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		112,000.00	135,933.84	Completed							2018-12-10	2018-11-02	2018-12-15							2019-01-26	2018-12-03	2019-02-25	2019-01-21	2019-04-01	2018-03-27	2019-09-28	2018-07-06
OLFRDB/NCB/ACP/03-2018 / Procurement of Laboratory Equipment	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		148,000.00	78,714.77	Completed							2018-12-07	2017-10-23	2018-12-12							2019-01-23	2017-11-23	2019-02-22	2018-01-29	2019-03-29	2018-07-06	2019-09-25	2018-11-26
OLFRDB/NCB/ACP/05-2018 / Purchase of Poultry breeding and multiplication and Rearing equipment	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,000.00	53,415.76	Completed							2018-12-07	2017-11-03	2018-12-12							2019-01-23	2017-12-04	2019-02-22	2018-01-05	2019-03-29	2018-01-29	2019-09-25	2018-08-16
OBANR/ACP-8/SH/05-2018 / purchase of Office Furniture and Office equipment	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	1,754.44	Completed							2018-12-17										2019-02-11	2018-09-21	2019-08-10	2018-09-25			
OLFRDB/NCB/ACP/04-2018 / Purchase of Liquid nitrogen Container and AI Materials (75 Liquid nitrogen Container of 2 Lit/hr and 48 Liquid nitrogen container of 35 Lit/hr caring capacity)	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	107,824.15	Completed							2018-12-07	2016-12-30	2018-12-12							2019-01-23	2017-01-30	2019-02-22	2017-03-14	2019-03-29	2017-04-21	2019-09-25	2018-12-11
OBANR/ACP-8/SH/03-2018 / Procurement of Coffee Seedling production materials and Hybrid Coffee clonal Garden materials with two lots	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	88,288.19	Completed							2018-12-30										2019-02-24	2019-06-18	2019-08-23	2019-07-01			
OBANR/ACP-8/NCB/03-2018 / Procurement of 137 Mini projector, 137 power bank and 30 Video Camera for ACP-II Woredas FTC	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		145,000.00	137,914.50	Completed							2019-01-15	2019-01-14	2019-01-20							2019-03-03	2019-02-12	2019-04-02	2019-05-27	2019-05-07	2019-06-10	2019-11-03	2019-07-04
OBANR/ACP-2/NCB/02-2018 / Procurement of Lime Stone for Agricultural production	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		572,000.00	501,204.56	Completed							2019-03-18	2019-01-22	2019-03-23							2019-05-04	2019-02-26	2019-06-03	2019-03-07	2019-07-08	2019-04-11	2020-01-04	2019-07-03

OBOANR/ACP-II/SH/02/2019 / Procurement of 5 Laptop and 2 Desk Top Computers for ACP-II implementer Experts	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,500.00	7,961.16	Completed																2019-09-29						2019-11-24	2020-01-13	2020-05-22	2020-03-26		
OBOANR/ACP-II/NCR/05/2019 / Procurement of 60 Motor Cycles	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	104,364.82	Completed			2019-10-30	2019-10-14	2019-11-04			2019-12-16	2019-10-14	2020-01-15	2020-01-01	2020-02-19	2020-01-22	2020-08-17	2020-02-13												
OBOANR/ACP-II/NCR/06/2019 / Procurement of four wheel Vehicles	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	276,463.10	Completed			2019-10-15	2020-01-29	2019-10-20			2019-12-01	2020-03-09	2019-12-31	2020-04-28	2020-02-04	2020-04-21	2020-08-02	2020-04-28												
OLRDA/SH/ACP-II/08/2020 / Procurement of Workshop equipment for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,600.00	0.00	Under Implementation																											
OLRDA/SH/ACP-II/01/2020 / Procurement of Bedkeeping equipment for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Under Implementation																											
OLRDA/SH/ACP-II/02/2020 / Procurement of Queen Rearing equipment for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	1,415.08	Signed																											
OLRDA/SH/ACP-II/03/2020 / Procurement of Laboratory equipment for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Under Implementation																											
ET-0ACP-178120-GO-RFQ / Procurement of Office Furniture, Dormitory Facilities and Cafeteria equipment for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation																											
OLRDA/ACP-II/SH/07/2020 / Procurement of Generator (Automatic) for Yayo Queen rearing Training Center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	96,806.95	Signed																											
OIRA/ACP-II/D/IN/01/2020 / Procurement of 2 four Wheel Vehicles.	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		125,000.00	0.00	Canceled			2020-06-29		2020-07-04				2020-08-03			2020-08-18															
OBOANR/ACP/D/01/2020 / Procurement of 2 four Wheel Station Wagon Vehicles.	IDA / 56050	Agricultural Public Support Services	Post	UN Agencies (Direct)	Direct			142,000.00	0.00	Under Implementation				2020-07-28	2020-07-28	2020-08-02	2020-09-08																				

NON CONSULTING SERVICES																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
OIDA-1 / Feasibility Study & Design for 10 Micro Dum Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		108,875.00	152,305.19	Completed	2017-02-28	2017-04-11	2017-03-21		2017-05-04	2017-10-04			2017-06-01	2017-10-10	2017-07-01	2017-10-11	2017-08-05	2017-10-20	2017-09-09	2018-02-12	2018-09-09	2020-07-27
OIDA-2 / Feasibility Study & Design for 17 New Small Scale Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		184,700.00	260,493.45	Completed	2017-02-28	2017-04-11	2017-03-21		2017-05-04	2017-07-03			2017-06-01	2017-08-02	2017-07-01	2017-08-24	2017-08-05	2017-10-20	2017-09-09	2018-07-31	2018-09-09	2020-07-14
OIDA-6 / Feasibility Study & Design for 20 New Small Scale Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		217,350.00	239,575.86	Completed	2017-02-28	2017-04-11	2017-03-21		2017-05-04	2017-07-14			2017-06-01	2017-07-13	2017-07-01	2017-08-07	2017-08-05	2018-11-27	2017-09-09	2018-01-26	2018-09-09	2020-04-13
OIDA-13 / Feasibility Study & Design for 5 New Small Scale Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		163,000.00	212,790.09	Completed	2017-02-28	2017-04-11	2017-03-21		2017-05-04	2017-06-15			2017-06-01	2017-07-18	2017-07-01	2017-08-28	2017-08-05	2017-10-20	2017-09-09	2018-01-26	2018-09-09	2020-10-28
OIDA-15 / Feasibility Study & Design for 18 New Small Scale Irrigation Projects	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		195,615.00	304,343.37	Signed	2017-02-28	2017-04-11	2017-03-21		2017-05-04	2017-07-03			2017-06-01	2017-08-02	2017-07-01	2017-08-24	2017-08-05	2017-10-20	2017-09-09	2018-02-01	2018-09-09	2020-07-14
OBOANR/QCBS/2019 / Feasibility Study and Design of 5 Small Scale Irrigation Project at ACP-II Woredas	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		290,000.00	0.00	Under Implementation	2019-11-20	2020-03-16	2019-12-11		2020-01-24				2020-02-21		2020-03-22		2020-04-26		2020-05-31		2021-05-31	

INDIVIDUAL CONSULTANTS																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		