

## PROCUREMENT PLAN

**Project information:** Angola Health System Performance Strengthening Project (HSPSP) (P160948)

**Project Implementation agency:** Ministry of Health – Direcção Nacional de Saúde Pública

**Date of the Procurement Plan:** September 21, 2017

**Period covered by this Procurement Plan:** September 2017 – June 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. **Not Applicable**

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Not Applicable**

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable

Works: is not applicable

**Other Relevant Procurement Information.**

None.

**PROCUREMENT PLAN** Angola : Angola Health System Performance Strengthening Project (HSPSP)

**General Information**  
**Country:** Angola **Bank's Approval Date of the Original Procurement Plan:** 2017-10-05  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-11-20  
**Project ID:** P160948 **GFN Date:** 2018-08-30  
**Project Name:** Angola Health System Performance Strengthening Project (HSPSP)  
**Loan / Credit No.:** / , IBRD / P4850, IBRD / 88350  
**Executing Agency(ies):** Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
HSPSPW-001 / Central Coordination Unit (UCC) Office Fit-Out	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Canceled					2019-12-09	2020-01-08	2019-12-14					2020-01-25	2020-02-28	2020-02-24	2020-06-17	2020-03-30		2020-09-28	
HSPSPW-002 / Design and Manufacture of Disinfection / Decontamination Rooms	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct					50,000.00	39,947.39	Signed					2020-04-01	2020-04-02	2020-04-06	2020-04-13								2020-05-11	2020-03-25	2020-11-07	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
HSPSPG-001 / Vehicles UCC	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled							2018-07-06									2018-08-31	2019-02-27		
HSPSPG-003 / Supply of Office Furniture for PHU Office in Luanda	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2018-07-25									2018-09-19	2019-03-18		
HSPSPG-005 / UCC Vehicles	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct			150,000.00	166,971.58	Completed						2018-07-06	2018-06-28	2018-07-11	2018-06-27							2018-08-15	2018-07-12	2019-02-11	2019-01-04
HSPSPC-046 / Printing of Health Centers Record Books (RBF)	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2018-11-14	2018-12-14								2019-01-09	2019-07-08		
HSPSPC-047 / Equipment and Drugs (Kits) for the Municipalities of RBF Pilot	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2018-12-03									2019-01-28	2019-07-27		
HSPSPG-002 / Supply of IT equipment for FBR	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled							2018-11-28									2019-01-21	2019-07-20		
HSPSPG-049 / Supply of IT equipment for FBR Pilot	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	21,705.61	Signed							2018-12-02	2018-11-27								2019-01-27	2019-01-08	2019-07-26	
HSPSPG-006 / License Software Accounting TOMPRO	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			25,000.00	22,811.09	Signed							2018-12-12	2018-12-07	2018-12-17	2018-12-07						2019-01-21	2018-12-19	2019-07-20	



HSPSPG-027 / Printing of Training Materials - Maternal and Child Health Notebook	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	22,983.21	Completed					2019-09-17	2019-09-23					2019-11-12	2019-10-29	2020-05-10	2020-08-11	
HSPSPG-028 / Laboratory Information Management System	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			50,000.00	67,380.04	Signed				2019-10-11	2019-10-22	2019-10-16	2019-10-22					2019-11-20	2019-12-04	2020-05-18	
HSPSPG-15 / Tablets for Data Collection for the DHS 2	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Canceled					2019-04-17	2019-05-22					2019-06-12		2019-12-09		
HSPSPG-029 / Tablets for Data Collection for the FBR	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	145,617.90	Signed				2020-01-15	2020-01-17	2020-01-20			2020-03-02	2020-02-20	2020-04-01	2020-03-31	2020-05-06	2020-04-13	2020-11-02
HSPSPG-074 / Procurement of Drugs for the Provinces affected by Drought - CERC	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	UN Agencies (Direct)	Direct			6,750,000.00	4,985,028.79	Signed				2020-02-12	2020-04-21	2020-02-17	2020-04-21					2020-03-23	2020-05-01	2020-09-19	
HSPSPG-075 / Procurement of Therapeutic and Supplementary Food	IBRD / 88350	Contingent Emergency Response Component (CERC)	Post	Direct Selection	Direct			300,000.00	407,272.40	Signed				2020-03-15	2020-03-05	2020-03-20	2020-03-09					2020-04-24	2020-04-13	2020-10-21	
HSPSPG-031 / Biosafety Equipment Kits and Disinfectants	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			3,800,000.00	0.00	Under Implementation				2020-04-01	2020-04-02	2020-04-06	2020-04-03					2020-05-11		2020-11-07	
HSPSPG-033 / Biosafety Equipment and Thermometers	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			2,800,000.00	0.00	Canceled				2020-04-01	2020-04-02	2020-04-06	2020-04-05					2020-05-11		2020-11-07	
HSPSPG-034 / Laboratory Equipment and instruments	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			150,000.00	0.00	Under Implementation				2020-04-01	2020-04-17	2020-04-06	2020-05-06					2020-05-11		2020-11-07	
HSPSPG-035 / Diagnostic Tests	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			10,000.00	0.00	Under Implementation				2020-04-01	2020-04-02	2020-04-06	2020-04-08					2020-05-11		2020-11-07	
HSPSPG-036 / Procurement of Hospital Beds and Mattresses	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			3,600,000.00	0.00	Canceled				2020-04-07	2020-04-09	2020-04-12	2020-04-10					2020-05-17		2020-11-13	
HSPSPG-037 / Procurement of Vehicles to Support COVID emergency	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			550,000.00	462,401.74	Signed				2020-04-13	2020-04-21	2020-04-18	2020-04-21					2020-05-23	2020-05-04	2020-11-19	
HSPSPG-038 / Hospital Beds for Intensive Care Units	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	0.00	Under Implementation						2020-05-01	2020-06-08					2020-06-26		2020-12-23	
HSPSPG-039 / Video Conference System for DNSP Emergency Room and UCC	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection				30,000.00	18,776.00	Signed				2020-04-28	2020-05-04	2020-04-28	2020-05-05					2020-04-28	2020-05-20	2020-04-28	
HSPSPG-040 / Supply of Geneexpert COVID Tests	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct			250,000.00	0.00	Under Implementation				2020-05-24	2020-08-03	2020-05-29	2020-08-05					2020-07-03		2020-12-30	
HSPSPG-041 / Computers and consumables for INLS and DNH	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			20,000.00	17,861.00	Under Implementation				2020-05-27	2020-05-18	2020-06-01	2020-05-19					2020-07-06		2021-01-02	

HSPSPG-042 / Laboratory Equipment - Automatic Extractor	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		80,000.00	73,700.00	Signed						2020-05-27	2020-05-15	2020-06-01	2020-05-19											2020-07-06	2020-06-05	2021-01-02	
HSPSPG-043 / Miscellaneous medical equipment and instruments	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		200,000.00	184,814.50	Signed						2020-05-27	2020-05-01	2020-06-01	2020-05-21											2020-07-06	2020-06-01	2021-01-02	
HSPSPG-044 / Procurement of COVID tests and swabs	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		950,000.00	980,703.01	Signed						2020-05-28	2020-05-21	2020-06-02	2020-05-21											2020-07-07	2020-05-28	2021-01-03	
HSPSPG-050 / Procurement of Abbott Tests and consumables INLS	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		400,000.00	370,289.20	Signed						2020-05-31	2020-06-01	2020-06-05	2020-06-01											2020-07-10	2020-06-05	2021-01-06	
HSPSPG-045 / IT Equipment to Support DNSP and ENSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation								2020-06-12											2020-08-07		2021-02-03		
HSPSPG-052 / Elisa Analyser and Tests for COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		150,000.00	228,047.28	Signed						2020-06-07	2020-06-08	2020-06-12	2020-06-08										2020-07-17	2020-06-23	2021-01-13		
HSPSPG-053 / Procurement of Medical Equipment 1	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		41,000.00	0.00	Pending Implementation						2020-06-28		2020-07-03											2020-08-07		2021-02-03		
HSPSPG-054 / Procurement of Medical Equipment 2	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation						2020-06-28		2020-07-03											2020-08-07		2021-02-03		
HSPSPG-055 / Procurement of Medical Equipment 3	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		66,000.00	57,829.62	Signed						2020-06-30	2020-10-02	2020-07-05	2020-09-16										2020-08-09	2020-10-27	2021-02-05		
HSPSPG-056 / Procurement of Medical Equipment 4	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		52,000.00	0.00	Pending Implementation						2020-06-29		2020-07-04											2020-08-08		2021-02-04		
HSPSPG-057 / Procurement of Health Promotion Material	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		18,000.00	0.00	Pending Implementation						2020-06-30		2020-07-05											2020-08-09		2021-02-05		
HSPSPG-058 / Procurement of Biosafety Equipment	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		162,000.00	0.00	Pending Implementation						2020-06-30		2020-07-05											2020-08-09		2021-02-05		
HSPSPG-059 / Procurement of Biosafety Equipment and Other Medical Equipment	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		860,000.00	0.00	Pending Implementation						2020-06-30		2020-07-05											2020-08-09		2021-02-05		
HSPSPG-060 / Procurement of IT Equipment	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		100,000.00	91,008.33	Completed						2020-06-30	2020-08-07	2020-07-05	2020-08-10										2020-08-09	2020-10-08	2021-02-05	2020-10-08	
HSPSPG-061 / Procurement of Medical Equipment 5	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		23,000.00	0.00	Pending Implementation						2020-06-30		2020-07-05											2020-08-09		2021-02-05		
HSPSPG-062 / Procurement of Laboratory Equipment	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		13,000.00	0.00	Pending Implementation						2020-06-30		2020-07-05											2020-08-09		2021-02-05		

HSPSPG-064 / Procurement of Medical Consumables	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			51,000.00	0.00	Pending Implementation														2020-06-30		2020-07-05							2020-08-09		2021-02-05				
HSPSPG-065 / Nasopharyngeal swabs for COVID 19	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			450,000.00	367,401.06	Signed														2020-06-30	2020-06-17	2020-07-05	2020-06-22							2020-08-09	2020-06-29	2021-02-05			
HSPSPG-063 / Procurement of Health Promotion Material 2	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			383,000.00	0.00	Pending Implementation														2020-06-30		2020-07-05									2020-08-09		2021-02-05		
HSPSPG-066 / Refrigerated Centrifuge and Reagents for COVID 19	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			30,000.00	3,180.01	Signed														2020-06-29	2020-06-19	2020-06-29	2020-07-05							2020-06-29	2020-07-08	2020-06-29			
HSPSPG-067 / Tests Elecsys Anti-SARS-CoV-2	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			70,000.00	0.00	Pending Implementation														2020-06-30		2020-07-05								2020-08-09		2021-02-05			
HSPSPG-068 / Printing of Child Vaccination Cards	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	59,512.29	Signed																2020-07-05	2020-07-01							2020-08-30	2020-07-30	2021-02-26			
HSPSPG-069 / Procurement of Drugs and Medical Supplies for Hospitals	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																	2020-07-31								2020-09-25		2021-03-24		
HSPSPG-077 / Procurement of Personal Protection Equipment (PPE) for Emergency Response Teams - COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	386,554.23	Under Implementation																2020-08-14	2020-08-03							2020-10-09		2021-04-07			
HSPSPG-078 / Procurement of Incubator for INIS - COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			100,000.00	0.00	Pending Implementation														2020-08-09		2020-08-14								2020-09-18		2021-03-17			
HSPSPG-080 / Equipment and Medical Supplies for Hospitals - COVID Treatment - COVID Treatment	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	17,496.37	Signed																	2020-08-31	2020-08-05						2020-10-16	2020-09-07	2021-04-14			
HSPSPG-026 / Procurement of Essential Drugs for Municipalities (80 items)	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Bids	Limited	Single Stage - One Envelope		650,000.00	0.00	Canceled														2019-09-22	2019-10-31	2019-09-27	2019-10-29							2019-11-08	2019-12-02	2019-12-08	2020-02-28	2020-01-12	2020-07-10
HSPSPG-079 / Video Conference System for ENSP and Smartphones for Emergency Response Teams - COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																2020-08-08									2020-08-17		2021-02-13		
HSPSPG-082 / Procurement of Health Promotion Material for COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			62,000.00	0.00	Under Implementation														2020-09-14	2020-09-21	2020-09-19									2020-10-24		2021-04-22		
HSPSPG-070 / PPE Health Care Facilities Bengo and Luanda - COVID	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500,000.00	0.00	Pending Implementation																	2020-07-31								2020-09-25		2021-03-24		





HSPSP/C-005 / Project indicator Baseline Assessment	/		Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2017-11-24		2017-12-15								2018-02-27		2018-04-03		2018-09-30					
HSPSP/007 / Update the Sanitary Map in Kuando Kubango	/		Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2017-12-04		2017-12-25								2018-03-09		2018-04-13		2018-10-10					
HSPSP/C-011 / Support the reactivation of the Public Health Emergency Program and the Emergency Operations Center	/		Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2018-01-22		2018-02-12								2018-04-27		2018-06-01		2018-11-28					
HSPSP/C-027 / Project Audit	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - International		200,000.00	78,750.00	Signed	2018-07-31	2018-10-17	2018-08-21	2018-10-22	2018-10-04	2019-03-28				2018-11-01	2019-06-03	2018-12-01	2019-07-29	2019-01-05	2019-09-02	2019-02-09	2019-12-04	2019-08-08		
HSPSP/C-009 / Project design and supervision of the National School of Public Health	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Quality And Cost-Based Selection	Open - National		1,700,000.00	0.00	Canceled	2018-07-11		2018-08-01		2018-09-14					2018-10-12		2018-11-11		2018-12-16		2019-01-20		2020-01-20		
HSPSP/C-051 / Project design and supervision of the National School of Public Health	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Quality And Cost-Based Selection	Open - International		1,700,000.00	2,523,544.13	Signed	2019-02-11	2019-05-06	2019-03-04	2019-06-05	2019-04-17	2019-09-09				2019-05-15	2019-11-25	2019-06-14	2020-05-19	2019-07-19	2020-07-31	2019-08-23	2020-08-21	2020-08-22		
HSPSP/C-061 / Support the Operation of the Epidemiological Surveillance	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	UN Agencies (Direct)	Direct		2,500,000.00	2,498,203.89	Signed																2019-06-22	2019-08-15	2019-12-19		
HSPSP/C-022 / Pilot Functional Diagnostic of Dande municipality and Functional Diagnostic of Target municipality Health	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Consultant Qualification Selection	Limited		400,000.00	0.00	Canceled	2020-01-31														2020-03-15		2020-04-19		2020-10-16	
HSPSP/C-069 / School Feeding Scheme and Nutritional Strengthening - Emergency	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	UN Agencies (Direct)	Direct		1,250,000.00	0.00	Canceled																	2020-03-20		2020-09-16	
HSPSP/C-084 / Early warning for food security and nutrition vulnerability monitoring	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	UN Agencies (Direct)	Direct		1,500,000.00	0.00	Canceled																		2020-06-05		2020-12-02
HSPSP/C-093 / School feeding, nutrition early warning system, and Moderate Acute Malnutrition (MAM) Response	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	UN Agencies (Direct)	Direct		5,000,000.00	4,569,611.00	Signed																		2020-08-02	2020-07-21	2021-01-29
HSPSP/C-080 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Luanda and Cabinda	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Consultant Qualification Selection	Open		304,500.00	0.00	Canceled	2020-03-17	2020-05-20	2020-04-07													2020-06-20		2020-07-25		2021-01-21
HSPSP/C-081 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Huambo, Menongue and Lubango	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Consultant Qualification Selection	Open		304,500.00	0.00	Canceled	2020-03-22	2020-05-20	2020-04-12													2020-06-25		2020-07-30		2021-01-26

HSPSP/C-082 / Design and Supervision of the Rehabilitation Works - Level 2 - Clinical Analysis Laboratories - Uge and Sauroimo	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Consultant Qualification Selection	Open		304,500.00	0.00	Canceled	2020-03-20	2020-05-20	2020-04-10	2020-05-24						2020-06-23	2020-07-28	2021-01-24	
HSPSP/C-102 / Response to Sexual and Reproductive Health in Drought Areas in Southern Angola	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	UN Agencies (Direct)	Direct		2,500,000.00	0.00	Under Implementation											2020-10-10	2021-04-08	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
HSPSP/C-013 / Design of the Results Based Financing for Health Model (Pilot-Phase)	/		Prior	Individual Consultant Selection	Open		100,000.00	444,044.00	Signed	2017-09-29	2017-10-16	2017-11-17	2018-01-11	2017-12-08	2018-02-28	2018-01-12	2018-02-28	2018-07-11		
HSPSP/C-014 / Information System to support the Results Based Financing for Health Model	/		Prior	Individual Consultant Selection	Open		50,000.00	321,853.00	Signed	2017-09-29	2017-10-06	2017-11-17	2018-01-11	2017-12-08	2018-02-28	2018-01-12	2018-02-28	2018-07-11		
HSPSP/C-033 / Deputy Project Coordinator	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		37,000.00	46,525.96	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29	2018-07-21	2018-07-02	2018-08-25	2018-07-02	2019-02-21	2018-11-01	
HSPSP/C-001 / Deputy Project Coordinator	/		Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2017-10-09		2017-11-27		2017-12-18		2018-01-22		2018-07-21		
HSPSP/C-004 / Consultant to develop the Project Implementation Manual	/		Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-11-10		2017-12-29		2018-01-19		2018-02-23		2018-08-22		
HSPSP/C-002 / Procurement Specialist	/		Prior	Individual Consultant Selection	Open		160,000.00	0.00	Canceled	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14		
HSPSP/C-035 / Finance Management Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		60,000.00	56,782.04	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29	2018-07-21	2018-06-29	2018-08-25	2018-07-02	2019-02-21	2018-11-01	
HSPSP/C-006 / Monitoring and Evaluation Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	320,025.36	Signed	2018-06-20	2018-07-22	2018-08-08	2018-10-15	2018-08-29	2018-10-29	2018-10-03	2018-10-29	2019-04-01		
HSPSP/C-018 / Accountant	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		24,180.00	23,230.36	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29			2018-09-03	2018-07-02	2019-03-02	2018-11-01	
HSPSP/C-019 / Accountant	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		72,540.00	227,828.22	Signed	2018-07-19	2018-07-20	2018-09-06	2018-10-15	2018-09-27	2018-10-19	2018-11-01	2018-10-19	2019-04-30		
HSPSP/C-020 / Public Health Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		29,500.00	39,254.48	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29			2018-09-03	2018-07-02	2019-03-02	2018-11-01	
HSPSP/C-028 / Plan of Accounts and Primavera Configuration and Customization	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Canceled	2018-06-20	2018-07-20	2018-06-25	2018-11-08	2018-07-16		2018-08-20		2019-02-16		

HSPSPC-029 / Finance Management Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		168,000.00	404,193.36	Signed	2018-06-28	2018-07-22	2018-08-16	2018-10-15	2018-09-06	2018-10-24	2018-10-11	2018-10-24	2019-04-09
HSPSPC-003 / Finance Management Specialist	/		Post	Individual Consultant Selection	Open		160,000.00	0.00	Canceled	2017-10-16		2017-12-04		2017-12-25		2018-01-29		2018-07-28
HSPSPC-030 / Deputy Project Coordinator	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct		148,200.00	0.00	Canceled	2018-06-27		2018-07-07		2018-07-28		2018-09-01		2019-02-28
HSPSPC-021 / RBF Coordinator	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		118,000.00	0.00	Canceled	2018-08-14	2018-10-17	2018-10-02		2018-10-23		2018-11-27		2019-05-26
HSPSPC-023 / Training Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		102,000.00	0.00	Canceled	2018-08-29	2018-12-18	2018-10-17		2018-11-07		2018-12-12		2019-06-10
HSPSPC-024 / IT Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		46,200.00	150,985.44	Signed	2018-07-11	2018-07-20	2018-08-29	2018-10-23	2018-09-19	2018-10-24	2018-10-24	2018-10-25	2019-04-22
HSPSPC-031 / Accountant Assistant	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		51,000.00	0.00	Canceled	2018-07-26		2018-09-13		2018-10-04		2018-11-08		2019-05-07
HSPSPC-032 / Accountant for Supervision of the Provinces	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		46,800.00	0.00	Canceled	2018-07-25		2018-09-12		2018-10-03		2018-11-07		2019-05-06
HSPSPC-015 / Social Assessment	/		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-09-29	2017-10-20	2017-11-17		2017-12-08		2018-01-12		2018-07-11
HSPSPC-034 / Procurement Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		319,200.00	637,200.00	Signed	2018-06-25	2018-07-06	2018-07-05	2018-07-16			2018-09-08	2018-07-23	2019-03-07
HSPSPC-016 / Procurement Officer	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		78,000.00	262,282.24	Signed	2018-06-25	2018-07-07	2018-07-05	2018-07-16			2018-09-08	2018-08-07	2019-03-07
HSPSPC-017 / Procurement Assistant	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		51,000.00	202,552.72	Signed	2018-06-25	2018-07-07	2018-07-05	2018-07-16			2018-09-08	2018-08-07	2019-03-07
HSPSPC-037 / Public Health Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		117,762.00	300,218.88	Signed	2018-07-19	2018-07-22	2018-09-06	2018-10-23	2018-09-27	2018-10-29	2018-11-01	2018-10-29	2019-04-30
HSPSPC-038 / Deputy Project Coordinator	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		148,200.00	147,153.96	Terminated	2018-08-01	2018-07-22	2018-09-19	2018-10-15	2018-10-10	2018-10-24	2018-11-14	2018-10-24	2019-05-13
HSPSPC-039 / Financial Consultant to Support FBR	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Direct		120,000.00	289,210.00	Signed	2018-09-03	2018-09-06	2018-09-13	2018-09-11	2018-10-04	2018-10-12	2018-11-08	2018-10-18	2019-05-07
HSPSPC-040 / RBF Coordinator	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Limited		117,000.00	120,672.24	Terminated	2018-11-05	2018-11-06	2018-11-10	2018-11-16	2018-12-01	2018-12-21	2019-01-05	2018-12-26	2019-07-04
HSPSPC-041 / Assistant for Accounting and Treasury	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		52,500.00	77,713.43	Signed	2018-11-05	2018-11-08	2018-11-15	2018-11-20	2018-12-06	2018-11-22	2019-01-10	2018-11-22	2019-07-09

HSPSP/042 / Assistant for Financial Management of Decentralized Funds (RBF) I	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		52,500.00	59,552.85	Signed	2018-11-05	2018-11-08	2018-11-15	2018-11-20	2018-12-06	2018-11-22	2019-01-10	2018-11-22	2019-07-09
HSPSP/045 / Assistant for Monitoring and Evaluation (RBF)	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		75,000.00	183,430.20	Signed	2018-12-03	2018-11-20	2019-01-21	2019-01-31	2019-02-11	2019-02-01	2019-03-18	2019-02-01	2019-09-14
HSPSP/C-043 / Assistant for Public Health (RBF)	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		100,000.00	109,679.51	Signed	2018-11-28	2018-11-09	2019-01-16	2019-03-20	2019-02-06	2019-03-29	2019-03-13	2019-04-12	2019-09-09
HSPSP/C-048 / Infrastructure Specialist	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Direct		80,000.00	73,000.00	Signed	2018-12-12	2018-12-18	2018-12-22	2019-01-11	2019-01-12	2019-01-11	2019-02-16	2019-01-11	2019-08-15
HSPSP/C-049 / Study in the Pharmaceutical Area	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Prior	Direct Selection	Direct		350,000.00	0.00	Under Implementation	2019-01-18	2019-06-24	2019-01-28	2019-07-09			2019-04-03		2019-09-30
HSPSP/C-050 / Study on Decentralization of Financing in the Health Sector	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Prior	Direct Selection	Direct		400,000.00	505,954.01	Signed	2019-01-18	2019-03-12	2019-01-28	2019-03-18			2019-04-03	2019-04-29	2019-09-30
HSPSP/C-052 / Training Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		102,000.00	271,174.56	Signed	2018-12-18	2018-12-17	2019-02-05	2019-02-22	2019-02-26	2019-02-27	2019-04-02	2019-02-27	2019-09-29
HSPSP/C-008 / Analysis of the needs for the development and sustainability of the National Laboratory Network	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2020-02-24		2020-04-13		2020-05-04		2020-06-08		2020-12-05
HSPSP/C-044 / Assistant for Financial Management of Decentralized Funds (RBF) II	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		52,500.00	0.00	Cancelled	2020-03-02		2020-04-20		2020-05-11		2020-06-15		2020-12-12
HSPSP/C-053 / Consultancy Services for Development of Environmental and Social Management Framework	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct		60,000.00	73,160.00	Signed	2019-02-25	2019-03-21	2019-03-07	2019-03-29			2019-05-11	2019-04-12	2019-11-07
HSPSP/C-060 / Consultancy for Design of the Strategy of Integration of Reproductive, Maternal, Neonatal, Infant, Adolescents and Nutrition (SRMNIAN)	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		30,000.00	24,750.00	Signed	2019-03-24	2019-03-28	2019-05-12	2019-07-11	2019-06-02	2019-07-12	2019-07-07	2019-07-17	2020-01-03
HSPSP/C-025 / Analysis of implications of IIMS results in public health policies	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2021-01-10		2021-02-28		2021-03-21		2021-04-25		2021-10-22
HSPSP/C-036 / Support in the process of implementing a new model of health financing	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2020-01-19		2020-03-08		2020-03-29		2020-05-03		2020-10-30

HSPSPC-0011 / Support the reactivation of the Public Health Emergency Program and the Emergency Operations Center	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	150,000.00	0.00	Canceled	2020-01-12	2020-03-01	2020-03-22	2020-04-28	2020-10-23					
HSPSPC-062 / Logistic Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	95,000.00	125,455.74	Signed	2019-06-16	2019-06-13	2019-08-04	2019-09-06	2019-08-25	2019-09-10	2019-09-29	2019-09-11	2020-03-27	
HSPSPC-063 / Project Operations Manager	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Direct	148,200.00	443,151.72	Signed	2019-06-28	2019-06-29	2019-07-08	2019-07-01	2019-07-29	2019-07-01	2019-09-02	2019-07-01	2020-02-29	
HSPSPC-064 / Support for the Creation of Operation Centers for Public Health Emergencies - Crisis Rooms	IBRD / 88350	Contingent Emergency Response Component (CERC)	Post	Individual Consultant Selection	Limited	90,000.00	63,000.00	Signed	2019-07-21	2019-07-17	2019-07-26	2019-08-28	2019-08-16	2019-09-19	2019-09-20	2019-09-18	2020-03-18	
HSPSPC-065 / Public Health Specialist - GAVI	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	120,000.00	163,200.00	Signed	2019-07-21	2019-07-17	2019-07-26	2019-08-28	2019-08-16	2019-08-30	2019-09-20	2019-09-09	2020-03-18	
HSPSPC-066 / Monitoring & Evaluation Specialist (GAVI, REDISSE)	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	120,000.00	87,988.32	Signed	2019-07-21	2019-07-17	2019-07-26	2020-02-18	2019-08-16	2020-02-21	2019-09-20	2020-02-28	2020-03-18	
HSPSPC-010 / Development of standards and procedures to support the creation of a vaccine fund	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-12-02		2020-01-20		2020-02-10		2020-03-16		2020-09-12	
HSPSPC - 068 / Consultancy Services for Development of Environmental an Social Management Framework - Decentralization	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	80,000.00	12,450.00	Signed	2019-11-18	2019-11-14	2019-11-28	2019-11-14			2020-02-01	2019-11-22	2020-07-30	
HSPSPC - 067 / Consultancy Services for Development of Environmental an Social Management Framework - REDISSE - NASQAS (Phase II)	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	45,000.00	90,400.00	Signed	2019-11-18	2019-11-14	2019-11-28	2019-11-14			2020-02-01	2019-11-22	2020-07-30	
HSPSPC-070 / Multisectoral Response to Drought and Nutritional Strengthening	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Direct Selection	Direct	6,000,000.00	6,064,525.00	Signed	2019-11-20	2019-12-02	2019-11-30	2019-12-18			2020-02-03	2020-04-27	2020-08-01	
HSPSPC-073 / Internal Audit	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	121,190.00	Signed	2020-01-27	2020-01-30	2020-02-01	2020-03-17	2020-02-22	2020-04-15	2020-03-28	2020-04-16	2020-09-24	
HSPSPC-074 / Assistant for Accounting and Treasury	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	88,028.12	Signed	2020-02-27	2020-03-12	2020-03-03	2020-04-07	2020-03-24	2020-04-09	2020-04-28	2020-04-13	2020-10-25	
HSPSPC-075 / Assistant for Public Health	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	96,132.12	Signed	2020-02-27	2020-03-12	2020-03-03	2020-03-17	2020-03-24	2020-03-17	2020-04-28	2020-03-27	2020-10-25	
HSPSPC-078 / Public Health Assistant - DNSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	96,000.00	0.00	Under Implementation	2020-03-30	2020-09-16	2020-05-18		2020-06-08		2020-07-13		2021-01-09	

HSPSP/C-077 / Technical Manager - REDISSE IV	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		168,000.00	234,202.56	Signed	2020-03-31	2020-03-12	2020-04-05	2020-03-17	2020-04-26	2020-03-18	2020-05-31	2020-03-20	2020-11-27
HSPSP/C-079 / Public Health Coordinator - PFSS	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		132,000.00	0.00	Under Implementation	2020-03-31	2020-09-01	2020-05-19		2020-06-09		2020-07-14		2021-01-10
HSPSP/C-076 / Procurement Professional - Part Time	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Limited		42,000.00	24,000.00	Signed	2020-03-30	2020-03-25	2020-04-04	2020-05-05	2020-04-25	2020-05-12	2020-05-30	2020-05-13	2020-11-26
HSPSP/C-083 / Consultant for the draft of Indigenous (vulnerable) peoples planning framework document	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Direct		15,000.00	10,200.00	Signed	2020-03-25	2020-03-27	2020-04-04	2020-04-13	2020-04-25	2020-04-16	2020-05-30	2020-04-17	2020-11-26
HSPSP/C-090 / Logistics Specialist	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Direct		180,000.00	88,028.96	Signed	2020-05-20	2020-05-06	2020-05-30	2020-05-08	2020-06-20	2020-05-21	2020-07-25	2020-05-21	2021-01-21
HSPSP/C-091 / Administrative Assistant	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited		102,000.00	0.00	Canceled	2020-05-17	2020-05-13	2020-05-22		2020-06-12		2020-07-17		2021-01-13
HSPSP/C-089 / Financial Assistant	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited		102,000.00	0.00	Canceled	2020-05-17		2020-05-22		2020-06-12		2020-07-17		2021-01-13
HSPSP/C-087 / Operations Officer	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited		180,000.00	185,519.64	Signed	2020-05-17	2020-05-13	2020-05-22	2020-05-27	2020-06-12	2020-06-19	2020-07-17	2020-06-23	2021-01-13
HSPSP/C-088 / Monitoring and Evaluation Officer	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited		132,000.00	0.00	Under Implementation	2020-05-17	2020-05-13	2020-05-22	2020-10-15	2020-06-12		2020-07-17		2021-01-13
HSPSP/C-086 / Consultant to Support Routine Vaccination - DNSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited		180,000.00	45,378.60	Signed	2020-06-30	2020-06-24	2020-07-05	2020-06-29	2020-07-26	2020-07-06	2020-06-30	2020-07-09	2021-02-26
HSPSP/C-094 / Environmental Safeguards Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2020-08-03	2020-08-31	2020-09-21		2020-10-12		2020-11-16		2021-05-15
HSPSP/C-095 / Environmental Safeguards Provincial Assistant	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		132,000.00	0.00	Under Implementation	2020-08-16	2020-09-01	2020-10-04		2020-10-25		2020-11-29		2021-05-28
HSPSP/C-096 / Environmental Safeguards Municipal Assistant	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		132,000.00	0.00	Under Implementation	2020-08-16	2020-09-01	2020-10-04		2020-10-25		2020-11-29		2021-05-28
HSPSP/C-097 / Social Safeguards Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2020-08-16	2020-11-12	2020-10-04		2020-10-25		2020-11-29		2021-05-28
HSPSP/C-098 / Public Health Specialist - Nutritional	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2020-08-23		2020-10-11		2020-11-01		2020-12-06		2021-06-04
HSPSP/C-100 / Quantification, Forecasting and Logistic Officer	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Direct		180,000.00	192,648.76	Signed	2020-08-31	2020-08-31	2020-09-10	2020-09-04	2020-10-01	2020-09-04	2020-11-05	2020-09-09	2021-05-04

HSPSP/C-103 / Public Health Assistant - REDISSE	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2020-08-31	2020-09-16	2020-10-19		2020-11-09		2020-12-14		2021-06-12	
---	--------------	---	------	---------------------------------	------	--	-----------	------	----------------------	------------	------------	------------	--	------------	--	------------	--	------------	--