



## Support for Autonomous Higher Education Project (SAHEP) (P156849)

EAST ASIA AND PACIFIC | Vietnam | Education Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 18-Sep-2017 | ISR29437 |

Implementing Agencies: Vietnam National University of Agriculture, SOCIALIST REPUBLIC OF VIETNAM, Ministry of Education and Training, Hanoi University of Science and Technology, Industrial University of Ho Chi Minh City, Hanoi National Economics University

## Key Dates

## Key Project Dates

Bank Approval Date:15-May-2017

Effectiveness Date:--

Planned Mid Term Review Date:05-Mar-2020

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2022

Revised Closing Date:31-Dec-2022

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Development Objective of the Project is to improve research, teaching, and institutional capacity at selected autonomous universities and strengthen the national higher education management system.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name
Improved research, teaching and institutional management capacity at three selected autonomous universities:(Cost \$157.00 M)
Strengthened National Higher Education Management System and e-Library Establishment:(Cost \$17.60 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

## Implementation Status and Key Decisions



The Project Management Unit and participating universities are working together preparing the Project Operational Manual with reviews and inputs from World Bank specialists. The Project Operational Manual is planned to be completed in late September 2017, which is critical to effective implementation of project activities.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Low	--	● Low
Sector Strategies and Policies	● Low	--	● Low
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Low	--	● Low
Other	--	--	--
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

- PDO 1: Decrease in the average number of students and researchers per laboratory workstation in VNUA, HUST and IUH. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	158.00	--	--	78.00
Date	01-Mar-2017	--	--	29-Jul-2022

- PDO 2: Number of additional internationally accredited programs at VNUA, HUST and IUH (5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	--	--	34.00
Date	30-Dec-2016	--	--	29-Jul-2022

► PDO 3: Number of proposed actions from the previous year's "Autonomy Implementation Reports" implemented each year in VNUA, HUST and IUH (5-year total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	164.00
Date	30-Dec-2016	--	--	29-Jul-2022

► PDO 4: Recommendations based on lessons learned from university autonomy pilots incorporated into MOET policies. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	Recommendations incorporated into MOET policies on autonomy
Date	30-Dec-2016	--	--	29-Jul-2022

Overall Comments

### Intermediate Results Indicators



► IR 1: Increase in the value of resources for research obtained through competitive selection of VNUA, HUST and IUH. (End Target = 5-year Total) (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	42,733,250.00
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 2: Number of new research collaboration projects approved and launched each year at VNUA, HUST and IUH. (End Target = 5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	124.00
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 3: Percentage of new research collaboration projects approved and launched each year at VNUA, HUST and IUH led by female team leaders. (End Target = Year 5) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	26.52	--	--	42.05
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 4: Number of programs updated each year at VNUA, HUST and IUH End Target = 5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	288.00
Date	30-Dec-2016	--	--	29-Jul-2022



► IR 5: Percentage of female students enrolled in updated programs at VNUA, HUST and IUH each year. (End Target = Year 5) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	24.33	--	--	40.00
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 6: Number of universities granted institutional accreditation using newly adopted accreditation standards by four independent accreditation centers (End Target = 5 year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	252.00
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 7: Number of university programs accredited by four independent accreditation centers. (End Target = 5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	471.00
Date	30-Dec-2016	--	--	29-Jul-2022

► IR 8: Increase in the number of downloads of e-resources each year by users of eLibrary Portal. (End Target = 5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	66,000.00
Date	30-Dec-2016	--	--	29-Jul-2022



## ▶ IR 9: Number of HE institutions providing data each year to HEMIS. (End Target – Year 5) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	239.00
Date	30-Dec-2016	--	--	29-Jul-2022

## ▶ IR 10: Number of visitors each year to the HEMIS website (End Target – 5-year Total) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100,400.00
Date	30-Dec-2016	--	--	29-Jul-2022

## Overall Comments

## Data on Financial Performance


## Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P156849	IDA-60360	Not Effective	USD	155.00	155.00	0.00	0.00	156.63	0%

## Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P156849	IDA-60360	Not Effective	15-May-2017	--	--	31-Dec-2022	31-Dec-2022

## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.