

Country: WEST BANK AND GAZA
 Project: Water Sector Capacity Building to PWA
 Category: Goods

P117443

NO.	Component Reference	Description	No. of Lots/packages	Stat.	Proc Method	WB Rev	Schedule										Source of Finance	Comments	
							Prep. of Bidding	WB NO	Issue of Bidding Docs	Bids submission/ Opening	Evaluation Report	WB NO	Contract Award	Contract Sig.	Start Date	Comple. Date			
							Prior/Post												
G1	3	Furniture	1	P R A	S	Prior	13-Feb-11	20-Feb-11	21-Feb-11	9-Mar-11	15-Mar-11	22-Mar-11	25-Mar-11	1-Apr-11	1-Apr-11		IDA		
G2	3	Office equipment	1	P R A	S	Prior	13-Feb-11	20-Feb-11	21-Feb-11	9-Mar-11	15-Mar-11	22-Mar-11	25-Mar-11	1-Apr-11	1-Apr-11		IDA	Tender was canceled because some error in specifications / was retendered	
G3	3	Printing brochures and Awareness Materials		P R1 R2 A	S	Post	23-Jan-12	NA	30-Jan-12	6-Feb-12	21-Feb-12	NA	6-Mar-12	8-Mar-12	8-Mar-12		IDA		
G4	3	Office Equipment Gaza	1	P R A	S	Post	19-Jan-12	26-Jan-12	2-Feb-12	25-Feb-12	10-Mar-12	17-Mar-12	NA	20-Mar-12	22-Mar-12	20-Mar-12		IDA	Complete, Supplier (Future Information Systems)
G5	2	Surface Software / The Watershed Modeling System (WMS v 8.4), Groundwater Quality Monitoring System, Aquifer test software, Updated version of GMS (v 8.1)	1	P R A	S	Post	15-Feb-12	22-Feb-12	28-Feb-12	28-Mar-12	15-Apr-12	22-Apr-12	25-Apr-12	27-Apr-12	28-Apr-12		IDA	Complete, Hydro-Engineering for Environmental and Informations Consultancy (HEC), Ramallah	
G6	3	Printing annual progress report of 2012	1	P R A	S	Post	15-Oct-12	NA	22-Oct-12	5-Nov-12	12-Nov-12	NA	19-Nov-12	22-Nov-12	23-Nov-12	23-Dec-12		IDA	Complete, Supplier (ORJWAN Copnay for Design and Printing, Ramallah)
G7	3	IT Equipment -PWA Gaza Office (12 computers & 1 fax)	1	P R1 R2 A	S	Post	20-Mar-13	NA	27-Mar-13	7-Apr-13	14-Apr-13	NA	21-Apr-13	30-May-13	5-Jun-13	31-Jul-13		IDA	Due to the political situation, procurement is postponed
G8	3	Furniture-PWA Gaza Office (12 desks & 12 chairs)	1	P R1 R2 A	S	Post	20-Mar-13	NA	27-Mar-13	7-Apr-13	14-Apr-13	NA	21-Apr-13	30-May-13	5-Jun-13	31-Jul-13		IDA	Due to the political situation, procurement is postponed
G9	2	Software and literature on business planning; and Technical solutions (software and internet) to improve internal communications; and to facilitate contact between ministerial and regulatory units in Gaza and West	2	P R A	S	Post	20-Mar-13	NA	27-Mar-13	7-Apr-13	14-Apr-13	NA	21-Apr-13	30-May-13	5-Jun-13	31-Jul-13		IDA	Complete, Exalt Information & Communication Technologies, Ramallah
G10	2	Software for new electronic system for PWA library and on job training and capacity building for librarians	1	P R A	S	Post	10-Sep-13	NA	17-Sep-13	30-Sep-13	7-Oct-13	NA	14-Oct-13	21-Oct-13	28-Oct-13	30-Apr-14		IDA	Completed, Gardenia Company for Marketing & Advertising Services, Ramallah
G11	2	Supply and install, Communication/ video conference system and one laptop for PIU	1	P R A	S	Post	10-Sep-13	NA	17-Sep-13	30-Sep-13	7-Oct-13	NA	14-Oct-13	21-Oct-13	28-Oct-13	30-Apr-14		SIDA	Complete, BCI, Ramallah
G12	2	Furniture for PWA library in the new building (Special metallic shelves and tables for three computers)	1	P R A	S	Post	24-Oct-13	NA	27-Oct-13	10-Nov-13	17-Nov-13	NA	24-Nov-13	27-Nov-13	29-Nov-13	29-Dec-13		SIDA	Complete, Nieroukh Scales Metallic Furniture Co., Hebron
G13	2	Procurement of Instruments to the Hydro-Monitoring System (West Bank only) Gaza is funded from ICRC	1	P R A	S	Post	20-Aug-14	NA	27-Aug-14	17-Sep-14	15-Oct-14	NA	22-Oct-14	25-Oct-14	27-Oct-14	26-Dec-14		SIDA	New
G14	3	Furniture for PWA new building	1	P R A	S	Post	15-Dec-14	NA	22-Dec-14	12-Jan-15	9-Feb-15	NA	16-Feb-15	19-Feb-15	21-Feb-15	22-Apr-15		SIDA	New
G15	3	Furniture for Water Regulatory Council	1	P R A	S	Post	15-Dec-14	NA	22-Dec-14	12-Jan-15	9-Feb-15	NA	16-Feb-15	19-Feb-15	21-Feb-15	22-Apr-15		SIDA	New
G16	3	Equipment for Water Regulatory Council	1	P R A	S	Post	15-Dec-14	NA	22-Dec-14	12-Jan-15	9-Feb-15	NA	16-Feb-15	19-Feb-15	21-Feb-15	22-Apr-15		SIDA	New

