

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*])
4. **Reference to (if any) Project Operational/Procurement Manual: DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[*List the Packages which require Bank's prior review first and then the other packages*]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that	0.35	2	Prior	

	will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Africa : Development Response to Displacement Impacts Project in the HoA

General Information
Country: Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-10-26
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-02-04
Project ID: P152822 **GFN Date:**
Project Name: Development Response to Displacement Impacts Project in the HoA
Loan / Credit No: IDA / 58330
Executing Agency(ies): Agence Djiboutienne de Development Social

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
COMPL/T1/2017 / Travaux d'extension de 5 salles de Lyete et rehabilitation du dortoir à Obock	IDA / 58330		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-02-10		2018-02-17					2018-03-31		2018-04-30			2018-06-04		2018-12-01	
COMPL/T3/2017 / Travaux de raccordement pecherie d'Obock	IDA / 58330		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2017-11-20		2017-11-27					2018-01-08		2018-02-07			2018-03-14		2018-09-10	
COMPL/T8/2017 / construction de locaux communautaire/communautaire à Ali addé	IDA / 58330		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-03-17									2018-05-12		2018-11-08		
COMPL/T9/2017 / Rehabilitation du local communautaire (UNFD) à Hol-Holl	IDA / 58330		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-02-17									2018-04-14		2018-10-11		
COMP2/T1/2017 / renovation et renforcement de perimetres existants d'ou 5 reservoirs , 5 puits , 5 champs solaires pour Obock	IDA / 58330		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2017-11-01									2017-12-27		2018-06-25		
COMP2/T2/2017 / renovation et renforcement de perimetres existants d'ou 5 reservoirs , 5 puits , 5 champs solaires pour Holhol	IDA / 58330		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2017-11-01									2017-12-27		2018-06-25		
COMP2/T3/2017 / renovation et renforcement de perimetres existants d'ou 5 reservoirs , 5 puits , 5 champs solaires pour Ali Addé	IDA / 58330		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2017-11-01									2017-12-27		2018-06-25		
COMPL/T5/2017 / F+P et raccordement des installations electriques des logements, locaux commerciaux et etablissements publics à Hol-Holl	IDA / 58330		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2017-10-31		2017-11-07					2017-12-07		2018-01-06		2018-02-10	2018-05-11			

COMP1/C3/2017 / Recrutement d'un consultant individuel pour les études et la supervision des travaux d'installations dans les logements, locaux commerciaux et établissements publics à Holi-Holi	IDA / 58330		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En attente d'exécution	2017-10-30	2017-11-20	2018-01-03						2018-02-02	2018-03-09	2018-09-05
COMP1/C4/2017 / Recrutement d'un bureau d'études pour raccordement Pecherie (Obock)	IDA / 58330		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En attente d'exécution	2017-11-30	2017-12-21	2018-02-03						2018-03-05	2018-04-09	2018-10-06
COMP1/C5/2017 / Recrutement d'un BE pour les travaux de forage de Holi-hol et Ali Addé et du réseau d'adduction d'eau à Obock et Holi-Holi	IDA / 58330		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En attente d'exécution	2017-12-15	2018-01-05	2018-02-18		2018-03-18	2018-04-17			2018-05-22	2018-06-26	2019-06-26
COMP2/C1/2017 / Recrutement d'un bureau d'études pour la rénovation et renforcement des périmètres existants	IDA / 58330		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En attente d'exécution	2017-10-05	2017-10-26	2017-12-09						2018-01-08	2018-02-12	2018-08-11
COMP2/C2/2017 / Recrutement d'un bureau d'études pour l'extension de la centrale solaire et le forage d'Ali-Addé	IDA / 58330		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En attente d'exécution	2017-10-02	2017-10-23	2017-12-06		2018-01-03	2018-02-02			2018-03-09	2018-04-13	2019-04-13
COMP4/C10/2017 / recrutement d'un cabinet pour l'Audit Financier	IDA / 58330		A posteriori	Sélection au moindre coût	Open - National		0.00	En attente d'exécution	2017-10-02	2017-10-23	2017-12-06		2018-01-03	2018-02-02			2018-03-09	2018-04-13	2018-10-10
COMP4/C11/2017 / Recrutement d'un consultant pour la collecte de données administratives de toutes les infrastructures sociales de base	IDA / 58330		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En attente d'exécution	2017-10-02	2017-10-23	2017-12-06						2018-01-05	2018-02-09	2018-08-08

INDIVIDUAL CONSULTANTS