

Hunan Integrated Management of Agricultural Land Pollution (P153115) Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [original: June 27, 2017; 1st Revision: August 17, 2017; 2nd Revision: June 8, 2018; 3rd Revision: Aug. 10, 2018]
2. **Date of General Procurement Notice:** August 16, 2017
3. **Period covered by this procurement plan:** **March 2019 to December 2019**

II. Goods, Works, non-consulting services and Community participation in procurement under Component 1.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement Method Threshold US\$	Prior Review Threshold US\$
1.	ICB and LIB (Goods and Non-Consulting Services)	Greater than or equal to US\$ 10 million	All
2.	NCB (Goods and Non-Consulting Services)	Greater than or equal to US\$ 0.5 million	Greater than or equal to 2 million
3.	ICB (Works)	Greater than or equal to US\$ 40 million	All
4.	NCB (Works)	Greater than or equal to US\$ 0.5 million	Greater than or equal to 10 million
5	Community participation in procurement	No Threshold	to be specified in the operation manual

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Detailed procedures for community participation are specified in operation manual.
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project P153115 has been prepared by Hunan PPMO.
5. **Any Other Special Procurement Arrangements** [including advance procurement and retroactive financing, if applicable]: None
6. **Summary of the Procurement Packages planned during **March 2019 to December 2019** .**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ thousand	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the National Competitive Bidding (Works)	3448.19	4		Post	
	Summary of the Shopping (Works)	3777.19	13		Post	
	Summary of the Shopping (Goods)	360.30	1		Post	
	Summary of the Shopping (Non-Consultant Services)	2095.47	9		Post	
	Cancellation (Works)	688.35	4		Post	
	Cancellation (Goods)	492.54	1		Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Greater than or equal to US\$ 1,000,000	
2.	Single Source (Firms)	Greater than or equal to US\$ 1,000,000	
3.	Individual	Greater than or equal to US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements** [including advance procurement and retroactive financing, if applicable or delete if not applicable]: **None**

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ thousand	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	522.39	1	Post	
	Summary of number of contracts that will be let under other methods	1548.03	17	Post	
	Cancellation	465.78	3	Post	

PROCUREMENT PLAN China : Hunan Integrated Management of Agricultural Land Pollution Project

General Information			
Country:	China	Bank's Approval Date of the Original Procurement Plan:	2017-09-04
		Revised Plan Date(s): (comma delineated, leave blank if not)	2019-05-20
Project ID:	P153115	GFN Date:	2017-08-16
Project Name:	Hunan Integrated Management of Agricultural Land Pollution Project		
Loan / Credit No:	IBRD / 87770, /		
Executing Agency(ies)	Hunan Integrated Management of Agriculture PMO		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HNXYG001 / Construction of drainage ditches, irrigation ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-15								2017-11-10		2018-05-09	
HNXYG001 / Construction of irrigation ditches, sand and gravel traps, field roads.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNXYG002 / Construction of drainage ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNXYG003 / Construction of irrigation ditches, drainage ditches, sand and gravel traps, ecological interception ditches and pumping stations.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNXYG004 / Construction of irrigation ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNXYG005 / Construction of irrigation ditches and drainage ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNHYG001 / Construction of irrigation canals and ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG002 / Construction of irrigation canals and ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG003 / Construction of irrigation canals and ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG004 / Construction of Sand and gravel traps & Field roads.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG001-1 / Construction of irrigation system and gravel or dirt road in Hengyang county.	IBRD / 87770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2019-03-01			2019-03-06				2019-04-17			2019-05-17		2019-06-21		2020-06-21

HNZYD2005 / Comparing the differences of heavy metal uptake between the "with project"and"without project" situations	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNZYD2006 / Disseminate knowledge gained from demonstrations for increasing awareness and building ability to make informed choices among alternatives.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNZYD2002 / Project monitoring and evaluation.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNZYD2003 / Supervision of agronomic measures.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNZYD2005 / Screening experiment on simultaneous passivation agents for combined pollution of cadmium and arsenic.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-06-10		2018-07-01		2018-08-14							2018-09-13		2018-10-18		2019-12-31
HNZYD2008 / Conduction of annual environmental assessment (produce one environmental assessment report every six months)	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-10		2018-12-01		2019-01-14							2019-02-13		2019-03-20		2024-06-30
HNHYZ001 / Screening experiment of low cadmium accumulation varieties in Hengyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05							2019-06-04		2019-07-09		2022-07-09
HNHYZ002 / Experiment on the effect of harvesting at different maturity on cadmium accumulation in rice, to be conducted in Hengyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05							2019-06-04		2019-07-09		2021-07-09
HNHYZ003 / Comparison of effects of agronomic measures in different regions and monitoring experiment of soil cadmium balance in Hengyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05							2019-06-04		2019-07-09		2023-12-31
HNHYZ006 / Local policies and standards development in Hengyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05							2019-06-04		2019-07-09		2023-12-31
HNZYD2003 / Project monitoring and evaluation.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNZYD2007 / Supervision of agronomic measures.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24							2017-12-24		2018-01-28		2022-12-31
HNQZY001 / Screening experiment of low cadmium accumulation varieties in Qiyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05							2019-06-04		2019-07-09		2022-07-09

HNCLZ001 / Screening experiment of low cadmium accumulation varieties in Cili county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNHNZ001 / Screening experiment of low cadmium accumulation varieties in Hengnan county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNZPZ001 / Screening experiment of low cadmium accumulation varieties in Zhongfang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNLSZ001 / Screening experiment of low cadmium accumulation varieties in Lengshuitan district.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNXXHYZ001 / Screening experiment of low cadmium accumulation varieties in Huayuan county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNYSZ001 / Screening experiment of low cadmium accumulation varieties in Yongshun county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05									2019-06-04	2019-07-09	2022-07-09
HNZZ001 / Development of a risk-based land management tool and use the tool to map all farmland sat the county and provincial levels to classify areas with different risk levels, crops for different soil types and conditions, and identify risk management options.	IBRD / 8770		Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2019-03-10	2019-03-31	2019-05-14			2019-06-11	2019-07-11				2019-08-10	2019-09-14	2022-09-14	
HNZZ002 / Studies on sustainable financing models and co-compensation mechanisms for long-term agricultural land management.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-17	2019-03-27	2019-05-10								2019-06-09	2019-07-14	2022-07-14	
HNZZ003 / Establish a database of all relevant information, and give early warning of possible risks to farmland and crops according to data changes.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-03-17	2019-04-07	2019-05-21								2019-06-20	2019-07-25	2021-07-25	
HNZZ004 / Monitoring the progress of project, finance, procurement and training. And summarize the situation of social tracking monitoring, environmental tracking monitoring and project implementation effectiveness assessment (a report is produced every six months).	IBRD / 8770		Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-11-10	2018-12-01	2019-01-14								2019-02-13	2019-03-20	2024-06-30	

HNZZ04-2 / The overall monitoring and evaluation of the project (includes the evaluation of the implementation effect of the project) .	IBRD / 8770		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05					2019-06-02		2019-07-02	2019-08-06	2019-09-10	2023-12-31
HNZZ06 / Monitoring the whole process of sampling and detection of the samples for quality control	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-08-13	2018-09-03	2018-10-17								2018-11-16	2018-12-21	2023-12-31
HNZZ07 / Conduction of Social evaluation annually (tracking monitoring one natural village per county and produce a social evaluation report each year) and dam safety assessment annually.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-02	2019-03-23	2019-05-06								2019-06-05	2019-07-10	2023-12-31
HNZZ09 / Screening experiment on simultaneous passivation agents for combined pollution of cadmium and arsenic for the second time.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-05	2019-03-26	2019-05-09								2019-06-08	2019-07-13	2021-07-13
HNHYZ005 / Analysis and evaluation of heavy metal pollution data in Hengyang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-05	2019-03-26	2019-05-09								2019-06-08	2019-07-13	2023-12-31
HNZYD004 / Screening of low metal-accumulating variety in Yongfing district.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05								2019-06-04	2019-07-09	2022-07-09
HNBJZ001 / Screening experiment of low cadmium accumulation varieties in Baqing county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-02	2019-03-23	2019-05-06								2019-06-05	2019-07-10	2022-07-10
HNZZ08-2 / Conduction of annual environmental assessment (produce one environmental assessment report every six months)	IBRD / 8770		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-04-01	2019-04-22	2019-06-05					2019-07-03		2019-08-02	2019-09-06	2019-10-11	2023-12-31
HNLSTZ002 / Hire a third party to supervise the implementation of agronomic measures in Leng Shuitan District.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-01	2019-04-22	2019-06-05								2019-07-05	2019-08-09	2023-12-31
HNQYZ003 / Hire a third party to supervise the implementation of agronomic measures in Qi Yang county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-25	2019-04-15	2019-05-29								2019-06-28	2019-08-02	2023-12-31
HNHNZ002 / Hire a third party to supervise the implementation of agronomic measures in Heng Nan county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-06	2019-04-27	2019-06-10								2019-07-10	2019-08-14	2023-12-31
HNLWZ001 / Screening experiment of low cadmium accumulation varieties in Lin Wu county.	IBRD / 8770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-10	2019-05-01	2019-06-14								2019-07-14	2019-08-18	2022-08-18

