

PROCUREMENT PLAN (Textual Part)

Project information: [Haiti] [*Strengthening Primary Health Care and Surveillance in Haiti*] [P167512]

Project Implementation agency: [MSPP]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

PROCUREMENT PLAN Haiti : Strengthening Primary Health Care and Surveillance in Haiti

General Information
 Country: Haiti Bank's Approval Date of the Original Procurement Plan: 2020-02-13
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-29
 Project ID: P167512 GPN Date: 2020-01-03
 Project Name: Strengthening Primary Health Care and Surveillance in Haiti
 Loan / Credit No: IDA / D4670
 Executing Agency(ies) AF-Health

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|--|--------------|---|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|--------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HT-AF-HEALTH-163170-CW-UN / Rehabilitation de 30 institutions sanitaires | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A priori | Passation de marchés auprès des agences de FONU | Direct | | | | | 3,360,000.00 | 0.00 | En attente d'exécution | | | | | | 2021-04-05 | | 2021-04-10 | | | | | | | | 2021-05-15 | 2021-11-11 | | |
| HT-AF-HEALTH-208734-CW-RFQ / Travaux de rehabilitation des sites de Moulines et Duchity dans la grande-Anse | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 317,500.00 | 217,314.61 | Signé | | | | | | | | 2018-07-30 | 2018-07-30 | | | | | | | 2018-11-26 | 2018-11-26 | 2019-05-25 | |
| HT-AF-HEALTH-208737-CW-RFQ / Travaux de rehabilitation des sites d'asse du cleric, carrefour sanon et Roseau dans la grande-Anse | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 734,000.00 | 551,998.53 | Signé | | | | | | | | 2018-07-30 | 2018-07-30 | | | | | | | 2018-10-19 | 2018-11-28 | 2019-04-17 | |
| HT-AF-HEALTH-207804-CW-RFQ / Travaux de rehabilitation des sites de Bariaelle, canasse et Mandoue dans la Grande-Anse | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 650,000.00 | 518,237.04 | Signé | | | | | | | | 2018-07-30 | 2018-07-30 | | | | | | | 2018-11-26 | 2018-11-26 | 2019-05-25 | |
| HT-AF-HEALTH-208751-CW-RFQ / Travaux de rehabilitation des sites de Bliverne et Petite Riviere de Dame-Marie | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 595,000.00 | 516,149.36 | Signé | | | | | | | | 2018-07-30 | 2018-07-27 | | | | | | | 2018-11-26 | 2018-11-26 | 2019-05-25 | |
| HT-AF-HEALTH-208749-CW-RFQ / Rehabilitation des sites de Damassin, Coreaux Chardonneres et Tiburon, dans le Sud | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 363,000.00 | 326,371.34 | Signé | | | | | | | | 2018-05-23 | 2018-05-23 | | | | | | | 2018-08-06 | 2018-08-06 | 2019-02-02 | |
| HT-AF-HEALTH-208750-CW-RFQ / Rehabilitation des sites de ferme Jeblanc, Camp-perin, Maniche, Melon et Doy | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 430,300.00 | 384,325.08 | Signé | | | | | | | | 2018-05-23 | 2018-05-23 | | | | | | | 2018-08-07 | 2018-08-08 | 2019-02-03 | |
| HT-AF-HEALTH-208730-CW-RFQ / Rehabilitation des sites de HNDP de Jean-Rabel, Grande Isan et Moie St. Nicolas | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 478,100.00 | 8,289,395.15 | Signé | | | | | | | | 2018-05-23 | 2018-05-23 | | | | | | | 2018-07-18 | 2018-07-30 | 2019-01-14 | |
| HT-AF-HEALTH-208740-CW-RFQ / Rehabilitation des sites de paillans, labrousse et Petite riviere de Nippes/ dans les Nippes | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 545,100.00 | 372,940.77 | Signé | | | | | | | | 2018-07-30 | 2018-07-31 | | | | | | | 2018-10-19 | 2018-11-26 | 2019-04-17 | |
| HT-AF-HEALTH-208739-CW-RFQ / Rehabilitation du centre de Baradere, et des IS de plaisance du Sud et Changieux dans les nippes | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 638,100.00 | 456,081.95 | Signé | | | | | | | | 2018-07-30 | 2018-07-31 | | | | | | | 2018-11-26 | 2018-11-26 | 2019-05-25 | |
| HT-AF-HEALTH-208752-CW-RFQ / Rehabilitation de sites d'institutions sanitaires dans le Nord-ouest | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 336,600.00 | 0.00 | En attente d'exécution | | | | | | | | 2018-03-06 | | | | | | | | 2018-05-21 | 2018-11-17 | | |
| HT-AF-HEALTH-211880-CW-RFQ / Travaux de rehabilitation des sites de Saint-Louis du Sud, Direction departementale du Sud, CS de quatre chemins et CCS de Torbeck | IDA / D4670 | Strengthening Primary Health Care Service Delivery | A posteriori | Demande de prix | Limited | Single Stage - One Envelope | | | | 287,598.71 | 0.00 | En attente d'exécution | | | | | | | | 2018-05-23 | | | | | | | | 2018-08-12 | 2019-02-08 | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--|-------------------|--|--------------|-----------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HT-AF-HEALTH-150811-GO-RFQ / Reproduction de registres du SISNU | IDA / D4670 | Supporting Project Management and Implementation Support | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 350,000.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | | | | | | | 2020-03-10 | 2020-11-01 |
| HT-AF-HEALTH-160905-GO-RFQ / Mobiliers pour les residences du personnel des centres de Santé - Grande-Anse et Nippes | IDA / D4670 | Supporting Project Management and Implementation Support | A posteriori | Demande de prix | Open - National | Single Stage - One Envelope | | 85,000.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | | | | | | | 2020-03-15 | 2020-07-25 |
| HT-AF-HEALTH-160906-GO-RFQ / 3 incinerateurs pour institutions sanitaires renoués | IDA / D4670 | Supporting Project Management and Implementation Support | A priori | Demande de prix | Open - International | Single Stage - One Envelope | | 100,000.00 | 0.00 | En attente d'exécution | | | | | | | | | | | | | | | | | | 2020-03-28 | 2020-11-19 |

