

MINISTRY OF HEALTH
Transforming Health Systems for Universal Care Project
Project Procurement Plan Financial Year 2016/2017
IDA CREDIT No. 5836-KE

GFF Grant Agreement TF0A2561

PHRD Grant Agreement TF0A2792

General

1. **Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
2. **Bank's approval Date of the procurement Plan [Original::]**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<US\$15 million	≥US\$10 million
3	Shopping - Works	<US\$200,000	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ 1 2 million
2.	NCB (Goods, & Non-Consulting Services)	<US\$ 3 million	≥ US\$ 1 2 million
3.	Shopping (Goods and Non Consulting Services) ¹	<US\$ 100,000	None
4	Direct Contracting	All Values	≥US\$100,000

2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
3. **Reference to (if any) Project Operational/Procurement Manual:** TBA
4. **Any Other Special Procurement Arrangements:** None
5. **Procurement Packages with Methods and Time Schedule**

¹ For procurement of motor vehicles, shopping threshold is up to USD 500,000.

1	2	3	4	5	6	7	8	9
Ref. No	Contract (Description)	Estimated Cost(USD)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
Goods & Non-Consulting Services								
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(KEMSA)
2.	Purchasing of RMNCAH commodities	11,000,000	ICB	No	No	prior	31.3.2017	1.2 (KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shopping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shopping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shopping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shopping	no	no	post	28.02.17	2.2&3.2.4
7.	assorted furniture	45,000	shopping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shopping	no	No	post	31.05.2017	

II. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 500,000
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost in USD	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Component 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b
7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	

9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

General Information
 Country: Kenya Bank's Approval Date of the Original Procurement Plan: 2018-11-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-24
 Project ID: P152394 GPN Date: 2017-04-07
 Project Name: Transforming Health Systems for Universal Care
 Loan / Credit No: IDA / 58360
 Executing Agency(ies) Siaya County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KE-SIAYA COUNTY-84769-CW-RFQ / Renovation of 5 medical waste incinerators/burning chambers (Chimney repairs and fortification of walls with fireproof bricks) at Bar Agulu Disa/Usigu, Ongilo, Nyawara and Rera health center	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	0.00	Pending Implementation																		2019-05-23	
KE-SIAYA COUNTY-84783-CW-RFQ / Repair of lockable covers of 7 placenta pits and fencing of the same at Rabar Disp, Kadenge Ratuoro, Kenya, Obuogre, Siaya Kaduul and Lidha Dispensaries	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,500.00	0.00	Pending Implementation																		2019-05-21	
KE-SIAYA COUNTY-84799-CW-RFQ / Renovation of 6 maternity wards in 6 dispensaries in Mahaya Disp, Naya Disp, Nyang'u Bar Achuth, Asayi and Dienya Disp	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				6,000.00	0.00	Pending Implementation																		2019-06-21	
KE-SIAYA COUNTY-137442-CW-RFQ / Procurement of Renovation works for 6 maternity wards in the following health facilities : Dienya, Naathengo, Boro, Barndege,Oyamo, Simenya and Ligala	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,000.00	0.00	Pending Implementation																			2020-04-04
KE-SIAYA COUNTY-137446-CW-RFQ / Procurement of Construction works of 9 placenta pits at the following health facilities : Mahaya, Naya Rabar, Kalos, Barachuth, Ligala, Othach, Rambula, Simenya	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,500.00	0.00	Pending Implementation																			2020-03-29
KE-SIAYA COUNTY-137551-NC-RFQ / Procurement of Renovation works for 7 incinerator/ burning chambers at the following health facilities : Madiany, Bar Aburu, Bar Agulu, Boro Urenga Usigu, Sikalame	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,000.00	0.00	Pending Implementation																			2020-03-29
KE-SIAYA COUNTY-198414-CW-RFQ / Renovation of serawongo maternity	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,232.00	0.00	Pending Implementation																			2021-05-22
KE-SIAYA COUNTY-198422-CW-RFQ / Renovate 3 pit latrine nyenje misori	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,000.00	0.00	Pending Implementation																			2021-05-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KE-SIAYA COUNTY-84268-GO-RFQ / Procure 25 Haemog Machine for testing of hemoglobin levels in 25 Level 2 and 3 health facilities	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																				2019-08-15	
KE-SIAYA COUNTY-84983-GO-RFQ / Procure 3 portable obstetric Ultrasound for Madiany, Yala and Ambira hospitals	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,000.00	0.00	Pending Implementation																				2019-01-29	
KE-SIAYA COUNTY-84428-GO-RFQ / Procure 525 VDR Kits for all 150 public health facilities	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,250.00	0.00	Pending Implementation																					2019-01-29
KE-SIAYA COUNTY-84471-GO-RFQ / Procure 60 Assisted Vaginal Delivery (AVD) Kits - For each high volume health center per Ward plus all sub county hospitals.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		480.00	0.00	Pending Implementation																					2019-01-29

