

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=2,000,000	ICB	Contracts >=1,500,000
	<2,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=20,000,000	ICB	Contracts >= 5,000,000
	<20,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$500,000 may be used.

PROCUREMENT PLAN Kazakhstan : Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection

General Information

Country: Kazakhstan Bank's Approval Date of the Original Procurement Plan: 2018-04-12
 Project ID: P152625 Revised Plan Date(s): (comma delineated, leave blank if no GPN Date: 2021-09-22)
 Project Name: Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection
 Loan / Credit No: IBRD / 86170
 Executing Agency(ies) Ministry of Healthcare

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SHIP-2-3/8-01 / Adaptation of educational and methodic medical literature for the students of medical schools	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2018-12-14		2018-12-19				2019-01-30		2019-03-01		2019-04-05		2019-10-02		
SHIP-2-3/ME-01/1 / Medical equipment/simulation training equipment for the emergency care service	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2019-02-04		2019-02-09				2019-03-23		2019-04-22		2019-05-27		2019-11-23		
SHIP-2-3/ME-01 / Simulation equipment and anatomical models	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2019-03-01	2019-03-05	2019-03-06	2019-03-13			2019-04-17	2019-05-27	2019-05-17	2019-10-28	2019-06-21		2019-12-18		
SHIP-2-3/ME-02 / General use medical equipment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-03-06								2019-05-01		2019-10-28		
SHIP-2/1-ME-01 / Medical equipment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2019-06-05	2019-09-12	2019-06-10	2019-10-17			2019-07-22	2019-12-10	2019-08-21	2020-03-18	2019-09-25		2020-03-23		
SHIP-3/F-01 / Office furniture	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,774.20	Signed							2019-10-01								2019-11-19	2019-10-07		2019-12-19	
SHIP-3/IT-02 / Office and IT equipment	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,912.43	Signed							2019-10-01								2019-11-26	2019-10-07		2019-12-26	
SHIP-2/1-ME-02 / Procurement of X-Ray equipment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,650,960.01	Signed					2019-11-10	2020-02-23	2019-11-15	2020-05-03			2019-12-27	2020-06-30	2020-01-26	2020-12-04	2020-03-01	2020-12-03		2020-08-28	
SHIP-2-3/ME-01-2 / Medical equipment/simulation training equipment for the emergency care service	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2020-02-23	2020-03-03	2020-02-28	2020-05-03			2020-04-10	2020-06-30	2020-05-10	2021-01-08	2020-06-14		2020-12-11		
SHIP-2.1/ME-01/1 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			0.00	Canceled					2020-03-19		2020-03-20									2020-03-31		2020-05-30	
SHIP-2.1/ME-01/2 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			5,609,702.46	Signed					2020-03-19	2020-03-23	2020-03-20	2020-04-07								2020-03-31	2020-03-27		2020-05-30
SHIP-2.1/ME-01/3 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Direct Selection	Direct			0.00	Pending Implementation					2020-03-19		2020-03-20									2020-03-31		2020-05-30	
SHIP-2.1/ME-01/4 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			9,447,940.00	Signed					2020-03-19	2020-03-23	2020-03-20	2020-03-26								2020-03-31	2020-03-26		2020-06-29
SHIP-2.1/ME-01/1-2 / Supply of vibroacoustics hardware	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			2,694,824.07	Signed					2020-05-01		2020-05-02									2020-05-04	2020-05-04		2020-06-03
SHIP-2/1-ME-01/5 / Procurement of virologic laboratory equipment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			0.00	Canceled					2020-05-27	2020-05-27	2020-05-29	2020-05-27								2020-06-04		2020-08-03	
SHIP-2.1/ME-01/3-2 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			4,237,989.43	Signed					2020-05-29	2020-06-15	2020-06-03	2020-06-16								2020-06-19	2020-06-19		2021-01-05

SHIP-2/1-LE-01 / Procurement of laboratory equipment for provision of studies	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Request for Bids	Limited	Single Stage – One Envelope		0.00	Canceled							2021-06-23	2021-06-25	2021-06-28	2021-06-25			2021-08-09	2021-08-27	2021-09-08	2021-09-03	2021-10-13		2022-04-11	
SHIP-2/1/LE-02 / Procurement of laboratory freecing equipment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Request for Quotations	Open – National	Single Stage – One Envelope		595,387.93	Signed										2021-09-03	2021-09-03					2021-09-17	2021-09-16	2021-10-17		
SHIP-2/1-LE-01-REBIDDING / Procurement of laboratory equipment for provision of studies	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Request for Bids	Limited	Single Stage – One Envelope		0.00	Pending Implementation								2021-09-23		2021-09-28					2021-11-09		2021-12-09		2022-01-13	2022-07-12

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SHIP-3/CS-22/1 / Publishing services on Nur.kz web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			85,001.39	Signed					2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02
SHIP-3/CS-23/1 / Publishing services on Tengrinews.kz web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			46,637.88	Signed					2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-05-20	2019-11-02
SHIP-3/CS-24/1 / Broadcasting on "1 Kanal Eurasia" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			219,023.47	Signed					2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-29	2019-11-02
SHIP-3/CS-25/1 / Broadcasting on "Kazakhstan" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			17,590.13	Signed					2019-03-27	2019-03-27	2019-04-01	2019-04-01									2019-05-06	2019-04-29	2019-11-02
SHIP-3/CS-26/1 / Publishing in "Karavan" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			19,324.33	Signed					2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-22	2019-11-02
SHIP-3/CS-27/1 / Publishing in "Kazakhstanskaya pravda" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			0.00	Under Implementation					2019-03-27		2019-04-01	2019-04-01									2019-05-06		2019-11-02
SHIP-3/CS-28/1 / Production and promotion of national medical talk show	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			130,563.15	Signed					2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SHIP-3/CS-12 / Conducting social surveys and reputation audit on the system of Mandatory Social Health Insurance	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open – National		257,802.46	Signed	2018-04-02	2018-04-12	2018-04-23	2018-04-12	2018-06-06	2018-05-17		2018-07-04	2018-06-18	2018-08-03	2018-07-12	2018-07-07	2018-07-26	2018-10-12	2018-11-02		2019-10-12
SHIP-2-2/CS-08 / Development of Health Technology Assessment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Consultant Qualification Selection	Open – National		284,870.76	Signed	2018-04-13	2018-04-25	2018-05-04		2018-06-17	2018-06-06						2018-07-17	2019-03-11	2018-08-21	2019-01-11		2019-02-17
SHIP-2-2/CS-09 / Conducting the study to determine the marginal cost of Quality adjusted life years (QALY) for the Republic of Kazakhstan	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Consultant Qualification Selection	Open – International		0.00	Canceled	2018-04-13	2018-04-25	2018-05-04		2018-06-17	2018-11-06						2018-07-17		2018-08-21			2019-02-17
SHIP-2-3/CS-20 / Consulting services on achievement of international recognition for the system of Assessment of knowledge and skills of health professionals (international accreditation)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open – International		0.00	Canceled	2018-04-25	2018-05-25	2018-05-25		2018-07-14			2018-08-11	2018-09-10			2018-10-15		2018-11-19			2020-11-18
SHIP-1/CS-17 / Consulting services on improving tariff setting and provider payment methods – Phase 1	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Quality Based Selection	Open – National		0.00	Canceled	2018-05-02	2018-05-30	2018-05-30	2018-07-09	2018-07-13	2018-08-17		2018-08-10	2018-10-01	2018-09-09			2018-10-09		2018-11-13		2019-11-13
SHIP-2-3/CS-18 / Consulting services on development of professional nursing environment and improvement of re-training system for nurses	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open – National		0.00	Canceled	2018-05-11	2018-05-17	2018-06-01	2018-07-09	2018-07-15							2018-08-14		2018-09-18			2019-03-17
SHIP-1/CS-09 / Consulting services on Modernization of Information Technology Infrastructure of Mandatory Social Health Insurance	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open – International		0.00	Canceled	2018-05-29	2018-05-23	2018-06-19	2018-05-24	2018-08-02	2018-11-05		2018-08-30	2019-01-10	2018-09-29	2019-04-06	2018-11-03	2019-08-23	2018-12-08			2020-04-01
SHIP-2-3/CS-16 / Consulting services to improve HR management mechanisms (planning and forecast)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open – National		0.00	Canceled	2018-05-29	2018-05-21	2018-06-19		2018-08-02			2018-08-30	2018-09-29			2018-11-03		2018-12-08			2020-11-27
SHIP-2-1/CS-02 / Primary healthcare improvement, primary and secondary prevention	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open – National		369,130.00	Under Implementation	2018-05-30	2018-05-30	2018-06-20	2018-06-05	2018-08-03	2018-08-17		2018-08-31	2018-10-01	2018-09-30	2018-10-30	2018-11-04		2018-12-09	2019-03-12		2020-11-28

SHIP-2-3/CS-25 / Capacity building of teachers of medical universities of Kazakhstan on innovative educational technologies	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2018-05-30	2018-05-21	2018-06-20	2018-08-03							2018-08-31	2018-05-16	2018-09-30	2018-06-12	2018-11-04	2018-12-09	2019-12-09		
SHIP-3/CS-13 / Creation of medical information-analytical contact center	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open - National	227,345.07	Signed	2018-05-30		2018-06-20	2018-07-30	2018-08-03	2018-11-20					2018-08-31	2018-12-26	2018-09-30	2018-12-26	2018-11-04	2019-01-22	2018-12-09	2019-04-02	2019-12-09
SHIP-2-1/CS-08 / Consulting services on capacity building development of public health	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Consultant Qualification Selection	Open - National	117,994.63	Signed	2018-06-21	2018-06-26	2018-07-12		2018-08-25	2018-08-10									2018-09-24	2018-10-18	2018-10-29	2018-11-05	2019-07-26
SHIP-1/CS-01 / Supporting implementation of the national Mandatory Social Health Insurance system	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International	2,943,040.72	Signed	2018-06-21		2018-07-12		2018-08-25						2018-09-22	2018-06-20	2018-10-22	2018-09-14	2018-11-26	2019-01-15	2018-12-31	2019-01-30	2020-12-20
SHIP-2-2/CS-04 / WHO/UNICEF "Child-Friendly Hospital" Program monitoring and implementation in obstetrical facilities of the Republic of Kazakhstan	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - International	225,766.35	Signed	2018-07-05	2018-09-26	2018-07-26	2018-10-31	2018-09-08	2018-11-22									2018-10-08	2019-05-23	2018-11-12	2019-05-23	2019-05-11
SHIP-2-3/CS-21 / Consulting services to support improvement and implementation of the system of licensed and certification exam of health professionals	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International	732,542.05	Signed	2018-08-27	2018-09-13	2018-09-17	2018-10-11	2018-10-11	2019-01-17					2018-11-28	2019-02-28	2018-12-28	2019-06-04	2019-02-03	2019-10-18	2019-03-08	2019-10-25	2020-03-07
SHIP-2-3/CS-15 / Consulting services on modernization of HR departments in health facilities of all levels with introduction of modern HR-technology of staff management in conditions of introduced guarantee of professional responsibility	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - International	0.00	Cancelled	2018-10-12	2018-10-30	2018-11-02	2018-11-30	2018-12-16						2019-01-13	2019-03-06	2019-02-12	2019-07-04	2019-03-19		2019-04-23	2021-04-12	
SHIP-2-1/CS-01 / Consulting services on development of health infrastructure basing on PPP	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - International	462,260.00	Signed	2018-12-04		2018-12-25		2019-02-07						2019-03-07		2019-04-06		2019-05-11	2019-06-15	2018-11-20	2020-06-14	
SHIP-3/CS-06 / Organization of complex media and PR-support for the Project	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Quality And Cost-Based Selection	Open - International	1,024,736.58	Signed	2018-12-13	2019-01-10	2019-01-03	2019-01-15	2019-02-16	2019-03-29					2019-03-16	2019-04-30	2019-04-15	2019-06-02	2019-05-20	2019-07-30	2019-06-24	2019-07-31	2020-06-23
SHIP-2-2/CS-03 / Development of Clinic Protocols introduction tools	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2019-02-04		2019-02-25		2019-04-10						2019-05-08		2019-06-07		2019-07-12		2019-08-16	2021-02-06	
SHIP-2-1/CS-09 / Consulting services on strengthening of emergency medicine services	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National	376,034.90	Signed	2019-01-28		2019-02-18		2019-04-03						2019-05-01		2019-05-11		2019-07-05		2019-08-09	2018-09-05	2021-07-29
SHIP-3/CS-03 / Design of Communication Strategy on MSH implementation in the Republic of Kazakhstan for 2018-2020 years	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Consultant Qualification Selection	Open - National	47,011.90	Signed	2019-01-30		2019-02-20		2019-04-05										2019-05-05		2019-06-09	2018-06-22	2020-01-05
SHIP-2-2/CS-03/1 / Development of Clinic Protocols introduction tools	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - National	466,826.18	Signed	2019-01-31	2019-02-04	2019-02-21	2019-03-04	2019-04-06	2019-03-28									2019-05-06	2019-07-30	2019-06-10	2019-10-16	2019-12-07
SHIP-3/CS-10 / Conducting communication campaign in social networks SocialMediaMarketing - SMM) with graphic materials	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open - International	209,800.00	Terminated	2019-02-11	2019-02-11	2019-03-04	2019-02-15	2019-04-17	2019-04-09					2019-05-15	2019-05-06	2019-06-14	2019-05-22	2019-07-19	2019-07-10	2019-08-23	2019-07-12	2020-08-22
SHIP-2-2/CS-05 / Institutional support to the Joint Commission on Healthcare Quality - Phase 1	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - International	448,676.65	Signed	2019-02-25	2018-04-17	2019-03-18		2019-05-01	2018-04-18									2019-05-31		2019-07-05	2019-02-14	2020-01-01
SHIP-3/CS-17 / Consulting services on design and implementation of Informed Community Monitoring and Dialogue Mechanism in healthcare facilities of RK	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2019-03-01		2019-03-22		2019-05-05										2019-06-04		2019-07-09		2020-01-05
SHIP-3/CS-17/1 / Consulting services on design and implementation of Informed Community Monitoring and Dialogue Mechanism in healthcare facilities of RK	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality Based Selection	Open - National	0.00	Under Implementation	2019-04-26	2019-04-26	2019-05-17	2019-05-03	2019-06-30										2019-09-26		2019-10-31		2020-10-30
SHIP-2-1/CS-06 / Consulting services on the development of a methodological and regulatory framework for sustainable development of the institute "Youth Health Centers"	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	UN Agencies (Direct)	Direct	406,753.10	Signed																	2019-11-23	2020-01-13	2021-02-15
SHIP-2-3/CS-26 / Consulting services on development of corporate culture in health facilities	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality Based Selection	Open - National	0.00	Under Implementation	2020-02-28	2020-03-18	2020-03-20	2020-04-13	2020-05-03	2020-06-24											2020-09-03		2021-09-03

SHP-1/CS-03 / Development and implementation of item based comments to the Code of the Republic of Kazakhstan "on People's Health and Healthcare System"	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Consultant Qualification Selection	Limited			0.00	Canceled	2020-10-14	2020-10-20												2020-11-27	2021-01-01	2021-06-30
--	--------------	---	------	------------------------------------	---------	--	--	------	----------	------------	------------	--	--	--	--	--	--	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SHP-2-3/CS-01 / Strategic partnership for the development of an academic health and science system	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	1,666,740.24	Signed	2018-04-25	2018-04-27	2018-05-05	2018-05-02			2018-07-09	2019-05-29	2020-12-25		
SHP-1/JC-06 / Consulting services on development and improvement of the list of services within the SGBP and MSH	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-04-25		2018-06-13		2018-07-04		2018-08-04		2019-08-04		
SHP-2-1/CS-05 / Consulting services on institutional development of Public Healthcare service	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-05-14	2018-05-17	2018-05-24				2018-07-28		2019-01-24		
SHP-2-1/CS-06 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase I	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-05-14	2018-05-17	2018-05-24				2018-07-28		2019-01-24		
SHP-2-1/CS-07 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase II	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-05-14		2018-05-24				2018-07-28		2019-01-24		
SHP-2-2/JC-01/01 / Individual consultant – Coordinator on implementation of the Disease Management Program in the regions of the Republic of Kazakhstan	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-05-11	2018-07-11	2018-06-29		2018-07-20		2018-08-24		2019-08-24		
SHP-2-2/CS-01 / Improvement of Healthcare Standardization system	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-05-24		2018-06-03				2018-08-07		2019-02-03		
SHP-2-2/CS-07 / Extension of the Disease management program	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-05-29		2018-06-08				2018-08-12		2019-02-08		
SHP-3/JC-16/1 / Technical consultant – Training coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open	14,711.02	Signed	2018-05-30		2018-07-18		2018-08-08		2018-09-12	2019-09-17	2021-08-27		
SHP-2-3/CS-17 / Consulting services on modernization of education system for nurses	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	2,637,144.09	Signed	2018-05-23		2018-06-02				2018-08-06	2017-12-21	2019-02-02		
SHP-1/CS-10 / Modernization of MoH's information systems and their integration with SHIP's information system	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	2,341,578.26	Signed	2018-06-11	2018-06-29	2018-06-21	2018-07-10			2018-08-25	2018-10-05	2019-08-25		
SHP-2-3/CS-04 / Strategic partnership on modernization of University management processes and training of specialists in orthopedics, and traumatology, radiology/nuclear medicine, emergency care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	1,120,241.00	Under Review	2018-06-28	2018-06-29	2018-07-08	2018-07-10			2018-09-11	2018-11-29	2019-03-10		
SHP-2-3/CS-06 / Strategic partnership in development of corporate governance, management and leadership	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	1,073,458.04	Signed	2018-06-28	2018-06-29	2018-07-08	2018-07-10			2018-09-11	2018-10-10	2019-03-10		
SHP-2-1/CS-05-1 / Consulting services on institutional development of Public Healthcare service, monitoring and management of non-infectious diseases	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Canceled	2018-07-02	2018-07-09	2018-07-12				2018-09-15		2019-03-14		
SHP-1/JC-01 / Consulting services for improvement of regulation of Kazakhstan Health sector	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-06-30		2018-08-18		2018-09-08		2018-10-13		2019-04-11		
SHP-2-1/CS-03 / Improvement of healthcare and electronic medical data standardization system	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	2,281,814.02	Signed	2018-07-12	2018-07-20	2018-07-22				2018-09-25	2019-04-02	2021-03-13		
SHP-2-1/JC-23/1 / Coordinator of the Healthcare Indicators Development Group	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-07-11		2018-08-29		2018-09-19		2018-10-24		2019-10-24		

SHP-2-1/JC-23/2 / Public Health Expert of the Healthcare Indicators Development Group	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19	2018-10-24	2019-10-24		
SHP-2-1/JC-23/3 / Medical statistician of the Healthcare Indicators Development Group	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19	2018-10-24	2019-10-24		
SHP-2-1/JC-23/4 / Healthcare Analyst of the Healthcare Indicators Development Group	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19	2018-10-24	2019-10-24		
SHP-2-3/CS-18-1 / Consulting services on development of professional environment for specialists of Nursing and improvement of training system for nurses	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Direct Selection	Direct		342,449.23	Signed	2018-09-10	2018-09-20	2018-09-11	2018-11-24	2019-05-31	2019-05-23	
SHP-2-1/CS-05/1 / Consulting services on institutional development of public health service, MCDs monitoring and management	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		879,677.40	Signed	2018-09-11	2018-09-12	2018-09-21	2018-09-13	2018-11-25	2019-02-22	2019-05-24
SHP-3/JC-22 / Manager of Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		41,239.89	Signed	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-08	2020-08-08	
SHP-3/JC-23 / Specialist on Strategic Planning in mass media sector of the Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		0.00	Cancelled	2018-09-27	2018-11-15	2018-12-06	2019-01-10		2020-08-08	
SHP-3/JC-24 / Specialist on Content Processing in mass outlets of the Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		3,934.92	Terminated	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-08	2020-08-08	
SHP-3/JC-25 / Specialist on M&M (Coordination Social Media Marketing) of the Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		28,907.15	Signed	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-08	2020-08-08	
SHP-3/JC-26 / Specialist on coordination of communication campaign of the Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		29,716.26	Signed	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-08	2020-08-08	
SHP-1/JC-06/3 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		13,934.28	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-03-30	2020-03-22	
SHP-1/JC-06/4 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		13,499.65	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-04-16	2020-03-03	
SHP-1/JC-06/2 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,199.58	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-04-28	2020-02-21	
SHP-1/JC-06/5 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,549.55	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-03-30	2020-03-22	
SHP-1/JC-06/6 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		14,009.37	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-03-30	2020-03-22	
SHP-1/JC-06/7 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		14,009.37	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-03-30	2020-03-22	
SHP-1/JC-06/8 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		7,559.80	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-05-30	2019-09-24	
SHP-1/JC-06/9 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		7,559.80	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-05-30	2019-09-24	
SHP-1/JC-06/10 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		9,719.75	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-04-28	2020-02-21	
SHP-1/JC-06/11 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,049.90	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-07-26	
SHP-1/JC-06/12 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,816.96	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-06-22	2019-08-25	
SHP-1/JC-06/13 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		6,614.83	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-06-22	2019-09-24	

SHIP-1/JC-06/41 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		5,388.22	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-07-26
SHIP-1/JC-06/42 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1.62	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-08-27	2019-04-27
SHIP-1/JC-06/43 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,714.69	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-07-26
SHIP-1/JC-06/44 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1,889.95	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-04-27
SHIP-1/JC-06/45 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1,619.96	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-04-27
SHIP-1/JC-06/49 / Consulting services on improving healthcare benefits packages	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,724.88	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-30	2019-07-26
SHIP-3/JC-17 / Individual consultant on monitoring and handling of appeals (health management)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,039.01	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-05-21	2020-02-21
SHIP-3/JC-18 / Individual consultant on monitoring and handling of appeals (obstetrician-gynecologist)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		10,668.68	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-05-21	2020-02-21
SHIP-3/JC-20 / Individual consultant on monitoring and handling of appeals (pediatrics)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,082.33	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-05-21	2020-02-21
SHIP-3/JC-21 / Individual consultant on monitoring and handling of appeals (drug provision)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,082.33	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-04-28	2020-02-21
SHIP-3/JC-19 / Individual consultant on monitoring and handling of appeals (general practitioner)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,141.55	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-07-20	2020-02-21
SHIP-2/JC-07/1 / Individual consultant on development of health infrastructure (Astana city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		18,858.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-08-01	2020-04-21
SHIP-2/JC-07/3 / Individual consultant on development of health infrastructure (North-Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		18,858.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-08-01	2020-04-21
SHIP-2/JC-07/4 / Individual consultant on development of health infrastructure (Kostanay region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		18,858.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-26	2018-08-01	2020-04-21
SHIP-1/JC-03/1 / Consulting services on improvement of legislation	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		7,563.89	Signed	2018-11-20	2019-01-08	2019-01-29	2019-03-05	2018-11-30	2020-03-29
SHIP-1/JC-03 / Consulting services on improvement of legislation	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		38,803.31	Signed	2018-11-20	2019-01-08	2019-01-29	2019-03-05	2018-03-30	2021-07-22
SHIP-1/JC-06/50 / Consulting services on improving healthcare benefits packages (relevant specialization)	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,640.93	Signed	2018-12-24	2019-02-11	2019-03-04	2019-04-08	2019-01-25	2019-09-05
SHIP-2-3/JC-01 / Consulting services for faculty capacity building in the field of innovative technologies in medical education – Specialist in research-based learning	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2018-12-24	2019-02-11	2019-03-04	2019-04-08		2020-11-28
SHIP-2-3/JC-02 / Consulting services for faculty capacity building in the field of innovative technologies in medical education – Specialist in training, based on scenarios (PBL, TBL, etc.)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2018-12-24	2019-02-11	2019-03-04	2019-04-08		2020-11-28
SHIP-2-3/CS-02 / Strategic partnership for modernization of academic programs for the "Oncology, oncological laboratory diagnostics" and "Clinical pharmacology" disciplines	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,069,471.64	Signed	2019-01-30	2019-02-09		2019-04-15	2019-05-31	2021-04-04
SHIP-2-3/CS-03 / Strategic partnership in development of educational system for public health specialists and specialists of biomedicine	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		185,852.00	Signed	2019-01-30	2019-02-09		2019-04-15	2018-04-17	2021-04-04
SHIP-3/JC-24/1 / Specialist on Content Processing in mass outlets of the Project Office on Communications Strategy for MSH implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		0.00	Cancelled	2019-01-28	2019-03-18	2019-04-08	2019-05-13		2021-01-02

SHIP-3/CS-22 / Publishing services on Nur.kz web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-23 / Publishing services on TengriNews.kz web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-24 / Broadcasting on "1 Kanal Eurasia" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-25 / Broadcasting on "Kazakhstan" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-26 / Publishing in "Kazstan" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-27 / Publishing in "Kazakhstanskaya pravda" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-3/CS-28 / Production and promotion of national medical talk show	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-25	2019-03-07			2019-05-11	2019-11-07
SHIP-2-1/JC-01-1 / National Coordinator on PHC Improvement	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-2 / Regional Coordinator on PHC Improvement (Astana city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-3 / Regional Coordinator on PHC Improvement (Almaty city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-4 / Regional Coordinator on PHC Improvement (Shymkent city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-5 / Regional Coordinator on PHC Improvement (Aktolia region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-6 / Regional Coordinator on PHC Improvement (Almaty region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-7 / Regional Coordinator on PHC Improvement (Aqtou region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-8 / Regional Coordinator on PHC Improvement (East Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-9 / Regional Coordinator on PHC Improvement (West Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-10 / Regional Coordinator on PHC Improvement (North Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-11 / Regional Coordinator on PHC Improvement (Kostanay region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-12 / Regional Coordinator on PHC Improvement (Pavlodar region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-13 / Regional Coordinator on PHC Improvement (Akkobe region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-14 / Regional Coordinator on PHC Improvement (Mangystau region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08
SHIP-2-1/JC-01-15 / Regional Coordinator on PHC Improvement (Zhambyl region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07		2019-06-11	2019-12-08

SHIP-2-1/IC-01-16 / Regional Coordinator on PHC Improvement (Kyivorka region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07	2019-06-11	2019-12-08				
SHIP-2-1/IC-01-17 / Regional Coordinator on PHC Improvement (Karagandy region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07	2019-06-11	2019-12-08				
SHIP-2-1/IC-01-18 / Regional Coordinator on PHC Improvement (Turkistan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-26	2019-04-16	2019-05-07	2019-06-11	2019-12-08				
SHIP-2-3/CS-09 / Methodological assistance in improvement of educational system of competitive specialists in Public Healthcare and Biomedicine	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	303,076.32	Signed	2019-02-27	2019-03-03	2019-03-09	2019-04-24	2019-05-13	2019-09-19	2019-11-09		
SHIP-2-3/CS-10 / Methodological assistance in improvement of educational system of competitive specialists in Orthopedics and Traumatology, Radiology/Nuclear Medicine and Emergency care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Cancelled	2019-02-27	2019-11-27	2019-03-09		2019-05-13		2019-11-09		
SHIP-2-3/CS-12 / Methodological assistance in improvement of educational system of competitive specialists in Corporate Governance, neurology, anesthesiology and reanimatology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct	0.00	Under Review	2019-02-27	2019-08-22	2019-03-09		2019-05-13		2019-11-09		
SHIP-3/IC-27 / Media content planning specialist of the Project Office on Communications Strategy for MSB Implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-28		2019-04-18	2019-05-09	2019-06-13	2019-12-10			
SHIP-3/IC-28 / Copywriter - journalist of the Project Office on Communications Strategy for MSB Implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-02-28		2019-04-18	2019-05-09	2019-06-13	2019-12-10			
SHIP-3/IC-16/2 / Project Assistant for Medical Education, Science and Healthcare Human Resources development	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open	0.00	Under implementation	2019-03-01	2019-11-27	2019-04-19	2019-05-10	2019-06-14	2019-12-11			
SHIP-1/IC-03/2 / Consulting services on improvement of legislation	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	12,675.79	Signed	2019-04-29		2019-06-17	2019-07-08	2019-04-30	2019-08-12	2019-04-30	2020-09-05	
SHIP-2-1/IC-07/5 / Senior Consultant (concurrently acting as the Team Leader for introduction of project management on integration of project management methodology into the public governance system.	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-03-28		
SHIP-2-1/IC-07/6 / Planning Manager - Assistant or Senior Consultant of the Project Team	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-03-28		
SHIP-2-1/IC-07/7 / Manager on Automation of Business processes (IT-specialist)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-03-28		
SHIP-2-1/IC-07/8 / Project Manager 1	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/9 / Project Manager 2	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/10 / Project Manager 3	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/11 / Project Manager 4	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/12 / Project Manager 5	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/13 / Project Manager 6	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	0.00	Pending implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30		2020-09-24		
SHIP-2-1/IC-07/14 / Consultant on legal advises for implementation of priority PPP projects in the health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open	16,561.36	Terminated	2019-07-21	2019-07-19	2019-09-08	2019-07-22	2019-09-29	2019-07-22	2019-11-03	2019-07-22	2020-05-01

SHP-2.1/JC-07/31 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-07-25	2019-08-16	2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHP-2.1/JC-07/32 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-07-25	2019-08-16	2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHP-2.1/JC-07/33 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-07-25	2019-08-16	2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHP-2.1/JC-07/34 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-07-25	2019-08-16	2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHP-3/JC-32/1 / National Project Coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct		19,094.20	Terminated	2019-09-03	2019-09-11	2019-09-13	2019-09-04		2019-11-17	2020-03-02		2020-05-15
SHP-2.1/JC-07/35 / Consultant on PPP projects	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-09-13	2019-09-18	2019-11-01		2019-11-22		2019-12-27		2020-04-25
SHP-2.1/JC-07/36 / Project manager - Coordinator of Medical component assessment group of the Project Office	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-09-13	2019-09-18	2019-11-01		2019-11-22		2019-12-27		2020-04-25
SHP-2.1/JC-07/37 / Expert on medical activities	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-09-13	2019-09-18	2019-11-01		2019-11-22		2019-12-27		2020-04-25
SHP-2.1/JC-07/38 / Expert on medical products (medical equipment)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-09-13	2019-09-18	2019-11-01		2019-11-22		2019-12-27		2020-04-25
SHP-3/JC-15 / Legal consultant	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		31,718.73	Signed	2019-10-01	2019-10-03	2019-11-19	2019-10-10		2019-10-21	2020-01-14	2019-10-21	2021-10-05
SHP-1/JC-05/1 / MSH project office Team leader	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-10-25	2019-11-13	2019-12-13		2020-01-03		2020-02-07		2020-08-05
SHP-1/JC-05/2 / MSH project office Chief expert on medical care	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2019-10-25	2019-11-13	2019-12-13		2020-01-03		2020-02-07		2020-08-05
SHP-1/JC-05/3 / MSH project office Chief Expert on information system readiness	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-10-25	2019-11-13	2019-12-13		2020-01-03		2020-02-07		2020-08-05
SHP-1/JC-05/4 / MSH project office Chief expert on procurement of services and tariff setting, regularity of payments	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Under implementation	2019-10-25	2019-11-13	2019-12-13		2020-01-03		2020-02-07		2020-08-05
SHP-1/JC-05/5 / MSH project office Chief expert on the formation of a knowledge base and disseminating experience to the regions	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2019-10-25	2019-11-13	2019-12-13		2020-01-03		2020-02-07		2020-08-05
SHP-3/JC-35 / Assistant to Financial Management and Disbursement	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		25,650.79	Signed	2019-10-25	2019-11-07	2019-12-13	2020-09-01	2020-01-03	2020-09-01	2020-02-07	2020-09-01	2021-09-29
SHP-2.3/CS-07 / Methodological assistance in creation of Academic Healthcare and Science System	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Direct Selection	Direct		264,796.84	Signed	2020-01-17	2020-02-01	2020-01-27	2020-02-05			2020-04-01	2020-06-12	2021-03-27
SHP-2.3/CS-08 / Methodological assistance in improvement of educational system of competitive specialists in Oncology and Clinic Pharmacology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Direct Selection	Direct		0.00	Under implementation	2020-01-17	2020-02-28	2020-01-27				2020-04-01		2021-03-27
SHP-2.1/JC-07/39 / Chief Project Manager	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		12,374.92	Signed	2020-02-10	2020-02-24	2020-03-30	2020-06-05	2020-04-20	2020-06-12	2020-05-25	2020-06-12	2020-11-21
SHP-2.1/JC-07/40 / Chief Project Manager	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-10	2020-04-15	2020-03-30		2020-04-20		2020-05-25		2020-11-21
SHP-2.1/JC-07/41 / Project Manager 2	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		13,244.19	Signed	2020-02-03	2020-02-28	2020-03-23	2020-03-03	2020-04-13	2020-03-05	2020-05-18	2020-03-05	2020-11-14
SHP-2.1/JC-07/42 / Design and construction manager	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		13,422.37	Signed	2020-02-03	2020-02-05	2020-03-23	2020-03-05	2020-04-13	2020-03-05	2020-05-18	2020-03-05	2020-11-14

SHIP-2-1/JC-0743 / Project group coordinator	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-02-10	2020-02-05	2020-03-30		2020-04-20		2020-05-25		2021-05-25
SHIP-2-1/JC-0744 / Project group manager	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		13,300.64	Signed	2020-02-10	2020-02-05	2020-03-30	2020-02-10	2020-04-20	2020-02-12	2020-05-25	2020-02-12	2021-05-25
SHIP-2-1/JC-0745 / Head of the Project office	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		15,440.77	Signed	2020-02-10	2020-02-05	2020-03-30	2020-02-10	2020-04-20	2020-02-12	2020-05-25	2020-02-12	2021-05-25
SHIP-2.2/JC-02 / Specialist in Obstetrics and Gynecology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-03 / Specialist in Obstetrics and Gynecology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-04 / Specialist in Neonatology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-05 / Specialist in Neonatology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-06 / Specialist in Anesthesiology and Resuscitation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-07 / Specialist in Anesthesiology and Resuscitation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-2.2/JC-08 / Project Manager	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-02-28	2020-02-28	2020-04-17		2020-05-08		2020-06-12		2021-06-12
SHIP-3/JC-36 / Project Assistant	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		19,327.57	Signed	2020-05-04	2020-05-04	2020-05-23	2020-09-01	2020-05-25		2020-05-29	2020-09-01	2021-05-29
SHIP-2-1/JC-0746 / Project manager on Sanitary and Epidemiological Issues as a unit for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		8,590.03	Signed	2020-05-29	2020-05-29	2020-07-17	2020-07-01	2020-08-07		2020-09-11	2020-07-01	2021-04-09
SHIP-2.1/JC-0747 / Project Manager on personnel and training component as a unit for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Open		8,590.03	Signed	2020-06-03	2020-06-03	2020-07-22	2020-06-22	2020-08-12		2020-09-16	2020-06-22	2021-04-14
SHIP-3/JC-34/1 / Project Assistant	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		18,512.42	Signed	2020-07-08	2020-07-08	2020-08-26	2020-07-13	2020-09-16	2020-07-15	2020-10-21	2020-07-14	2021-04-19
SHIP-3/JC-09/2 / Health Economics and PPP Specialist	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		11,871.06	Signed	2020-07-08	2020-10-13	2020-08-26	2020-11-03	2020-09-16	2020-11-02	2020-10-21	2020-11-03	2021-04-19
SHIP-3/JC-03/2 / Procurement Specialist	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct		18,093.63	Signed	2020-07-08	2020-07-08	2020-07-18	2020-07-10			2020-09-21	2020-07-13	2021-04-19
SHIP-3/JC-05/1 / Disbursement Specialist for the Project Management Implementation Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Direct		17,175.88	Signed	2020-07-28	2020-07-30	2020-08-07	2020-07-29	2020-08-28	2020-07-29	2020-10-02	2020-07-29	2021-03-31
SHIP-3/JC-24/2 / Specialist on Content Processing in mass outlets of the Communications Office for MSHI project	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited		2,787.05	Signed	2020-07-28	2020-07-01	2020-08-02	2020-07-15	2020-08-23	2020-07-17	2020-09-27	2020-07-24	2021-03-26
SHIP-3/JC-32/3 / National Project Coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Direct		23,745.60	Signed	2020-08-06	2020-08-06	2020-08-16	2020-08-06	2020-09-06	2020-08-06	2020-10-11	2020-08-06	2021-04-09
SHIP-3/JC-33/1 / Project Monitoring Specialist (contract management)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-08-12		2020-08-17		2020-09-07		2020-10-12		2021-04-10
SHIP-3/JC-37 / Financial Management Specialist for the Project Management Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited		16,796.28	Signed	2020-08-12	2020-08-19	2020-08-17	2020-08-27	2020-09-07	2020-08-28	2020-10-12	2020-08-28	2021-04-10
SHIP-2.1/JC-0740 / Senior Consultant / Team Leader on priority PPP projects implementation	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health In surance system	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-08-13	2020-08-19	2020-08-18		2020-09-08		2020-10-13		2021-04-11

SHIP-2.1/JC-05/1 / Expert on Standardization and Technical Regulation in the field of Food Hygiene	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Direct	0.00	Under implementation	2020-08-24	2020-08-25	2020-09-03	2020-09-24	2020-10-29	2021-04-27			
SHIP-3/JC-35/1 / Financial Management and Disbursement Assistant for the Project Management Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	12,023.28	Signed	2020-09-30	2020-09-28	2020-10-05	2020-10-05	2020-10-26	2020-10-05	2020-11-30	2020-10-05	2021-05-29
SHIP-2.1/JC-07/16/2 / Specialist of the Project Office on Oncology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	11,172.22	Signed	2020-09-30	2020-10-09	2020-10-05	2020-10-05	2020-10-26	2020-10-13	2020-11-30	2020-10-13	2021-05-29
SHIP-3/JC-06/2 / Health Insurance Specialist for the Project Management Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	12,962.24	Signed	2020-09-30	2020-09-30	2020-10-05	2020-10-05	2020-10-26	2020-10-05	2020-11-30	2020-10-05	2021-05-29
SHIP-2.1/JC-07/14/1 / Consultant on legal advises for implementation of priority PPP projects in the health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	8,364.19	Signed	2020-09-30	2020-10-13	2020-10-05	2020-12-15	2020-10-26	2020-12-21	2020-11-30	2020-12-21	2021-05-29
SHIP-3/JC-08/2 / Primary Healthcare Development and Care Integration Specialist for the Project Management Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	11,871.06	Signed	2020-10-13	2020-10-07	2020-10-18	2020-11-02	2020-11-08	2020-11-01	2020-12-13	2020-11-03	2021-06-11
SHIP-3-IC-23/1 / Specialist in strategic planning in mass media sector	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	10,702.93	Signed	2020-10-14	2020-10-01	2020-10-19	2020-10-15	2020-11-09	2020-10-15	2020-12-14	2020-10-15	2021-06-12
SHIP-3-IC-25/2 / Specialist on coordination of SMM (Social Media Marketing)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	9,702.85	Signed	2020-10-14	2020-10-01	2020-10-19	2020-10-14	2020-11-09	2020-10-14	2020-12-14	2020-10-15	2021-06-12
SHIP-3-IC-25/3 / Specialist on coordination of SMM (Social Media Marketing)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	4,283.70	Signed	2020-10-14	2020-10-03	2020-10-19	2021-03-15	2020-11-09	2021-03-15	2020-12-14	2021-03-16	2021-06-12
SHIP-3/JC-26/1 / Coordinator on Awareness Raising Work (ARW) for the Project Office on MSH communications	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	9,664.42	Signed	2020-10-14	2020-10-18	2020-10-19	2020-10-14	2020-11-09	2020-10-14	2020-12-14	2020-10-15	2021-06-12
SHIP-3/JC-26/2 / Coordinator on Awareness Raising Work (ARW) for the Project Office on MSH communications	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	4,283.70	Signed	2020-10-14	2020-10-18	2020-10-19	2021-03-11	2020-11-09	2021-03-12	2020-12-14	2021-03-16	2021-06-12
SHIP-3/JC-29/2 / Content Editor for the Project Office on MSH communications	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	9,664.42	Signed	2020-10-14	2020-10-18	2020-10-19	2020-10-13	2020-11-09	2020-10-15	2020-12-14	2020-10-15	2021-06-12
SHIP-3/JC-30/1 / Coordinator of special projects for the Project Office on MSH communications	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	9,664.42	Signed	2020-10-14	2020-10-18	2020-10-19	2020-10-14	2020-11-09	2020-10-14	2020-12-14	2020-10-15	2021-06-12
SHIP-3/JC-15/2 / Consultant on juridical issues	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	13,061.50	Signed	2020-10-14	2020-10-12	2020-10-19	2020-10-15	2020-11-09	2020-10-16	2020-12-14	2020-10-19	2021-06-12
SHIP-2.1/JC-07/16/3 / Specialist of the Project Office on Oncology	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	11,771.37	Signed	2020-10-14	2020-10-01	2020-10-19	2020-10-05	2020-11-09	2020-10-05	2020-12-14	2020-10-12	2021-06-12
SHIP-2.3/CS-10 / Methodological assistance in improvement of educational system of competitive specialists in the field of Nuclear Medicine and Paramedicine	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Direct Selection	Direct	157,214.03	Signed	2020-11-04	2020-11-03	2020-11-14	2010-12-05		2021-01-18	2020-02-19	2021-07-17	
SHIP-2.1/JC-07/9/1 / Project Manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	0.00	Under implementation	2020-11-30	2020-12-08	2020-12-05		2020-12-26	2021-01-30		2021-07-29	
SHIP-2.1/JC-07/13/1 / Project Manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	8,655.88	Signed	2020-11-30	2020-12-08	2020-12-05	2020-12-28	2020-12-26	2021-01-08	2021-01-30	2021-01-08	2021-07-29
SHIP-2.1/JC-07/11/1 / Chief manager of the Project Office on implementation of priority PPP projects in healthcare	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Direct	13,395.65	Signed	2020-12-08	2020-12-08	2020-12-18	2020-12-08	2021-01-08	2020-12-07	2021-02-12	2020-12-08	2021-08-11
SHIP-2.1/JC-08 / Specialist of juridical specialization to provide the services on improvement of legislation in the field of Biological Safety	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	12,173.59	Signed	2020-12-14	2020-12-14	2020-12-19	2021-01-06	2021-01-09	2021-01-07	2021-02-13	2021-01-08	2021-08-12
SHIP-2.1/JC-09 / Specialist of epidemiological specialization to provide the services on improvement of legislation in the field of Biological Safety	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	8,070.87	Signed	2020-12-14	2020-12-14	2020-12-19	2021-01-06	2021-01-09	2021-01-07	2021-02-13	2021-01-08	2021-08-12
SHIP-3/JC-07/2 / Public Health and Healthcare Information Specialist for the Project Management Unit	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	6,313.97	Signed	2020-12-15	2020-12-18	2020-12-20	2021-02-25	2021-01-10	2021-02-26	2021-02-14	2021-03-03	2021-08-13

SHP-2.1/JC-10 / Specialist of judicial specialization to provide the services on improvement of legislation in the field of Biological Safety	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	12,173.59	Signed	2020-12-14	2020-12-14	2020-12-19	2021-01-06	2021-01-09	2021-02-13	2021-01-08	2021-08-12	
SHP-2.1/JC-07/18.1 / Project manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	6,928.85	Signed	2021-01-14	2021-01-19	2021-01-19	2021-02-04	2021-02-09	2021-02-16	2021-02-05	2021-09-12	
SHP-2.1/JC-07/12.1 / Project manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	6,928.85	Signed	2021-01-14	2021-01-19	2021-01-19	2021-02-04	2021-02-09	2021-02-16	2021-02-05	2021-09-12	
SHP-2.1/JC-11 / Expert on Standardization and Technical Regulation in the field of Veterinary and Phytosanitary	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	3,778.98	Signed	2021-02-17	2021-02-15	2021-02-22	2021-03-05	2021-03-15	2021-03-09	2021-04-19	2021-03-09	2021-10-16
SHP-3/JC-23/2 / Specialist in strategic planning in mass media sector	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	3,986.27	Signed	2021-02-18	2021-02-22	2021-02-23	2021-03-15	2021-03-16	2021-03-15	2021-04-20	2021-03-16	2021-10-17
SHP-3/JC-29/3 / Content Editor for the Project Office on MSH communications	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	4,283.70	Signed	2021-02-18	2021-02-22	2021-02-23	2021-03-15	2021-03-16	2021-03-16	2021-04-20	2021-03-16	2021-10-17
SHP-3/JC-38 / Technical Consultant on medical devices (medical equipment)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	0.00	Under implementation	2021-03-18	2021-03-19	2021-03-23		2021-04-13		2021-05-18	2021-11-14	
SHP-3/JC-39 / Technical Consultant on medical devices (medical equipment)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	0.00	Pending implementation	2021-03-18		2021-03-23		2021-04-13		2021-05-18	2021-11-14	
SHP-3/JC-26/3 / Coordinator for Awareness Raising Activities (ARA) for the Project Office on MSH communication	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Limited	1,053.95	Signed	2021-05-21	2021-05-31	2021-05-26	2021-06-01	2021-06-16	2021-06-01	2021-07-21	2021-06-01	2022-01-17
SHP-2.1/JC-07/11/2 / Chief Manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	7,155.12	Signed	2021-07-18	2021-08-13	2021-07-23	2021-08-18	2021-08-13	2021-08-24	2021-09-17	2021-08-24	2022-03-16
SHP-2.1/JC-07/13/2 / Project Manager for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	0.00	Under implementation	2021-07-18	2021-08-13	2021-07-23		2021-08-13		2021-09-17	2022-03-16	
SHP-2.1/JC-07/39/1 / Chief Manager on the issues of Architecture, Urban Planning and Construction for implementation of priority PPP projects in healthcare	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	0.00	Under implementation	2021-08-17	2021-08-31	2021-08-22		2021-09-12		2021-10-17	2022-04-15	
SHP-2.1/JC-07/46/1 / Project Manager on Sanitary and Epidemiological Issues for implementation of priority PPP projects in health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Limited	0.00	Under implementation	2021-08-17	2021-08-31	2021-08-22		2021-09-12		2021-10-17	2022-04-15	