

Third Village Investment Project (P146970)

Public Disclosure Authorized

Public Disclosure Authorized





IDA-VIP3-S-CQ-20-5 / development of detailed design estimates for the capital repair of the drinking water supply system in Zhyrgalan Village, Ak-Say Raion, Issyk-Kul Oblast and in Kadrylay Village, Ak-Talas Raion, Naryn Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		30,000.00	12,277.54	Signed	2020-07-13	2020-08-13	2020-08-03		2020-09-07	2020-09-11				2020-09-14	2020-10-28	2020-09-28	2020-10-28	2020-12-27
IDA-VIP3-S-CQ-20-6 / development of detailed design estimates for the capital repair of the building of the Alen-Ka kindergarten in the village of Predtechenka, Moskvoivsky Raion, Chuy Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		15,000.00	12,026.61	Signed	2020-07-13	2020-08-17	2020-08-03		2020-09-07	2020-10-15				2020-09-14	2020-11-16	2020-09-28	2020-12-07	2020-12-27
IDA-VIP3-V-CQ-2020-16 / Preparing Audio and Video Lessons	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		2,000.00	3,713.63	Signed	2020-08-18	2020-10-26	2020-09-08		2020-10-13	2020-10-23				2020-10-18	2020-11-17	2020-10-28	2020-12-07	2021-01-26
IDA-VIP-S-CQ-20-7 / development of detailed design estimates for the construction of the building for the CFD (Group of Family Doctors) in Ak-Dobo Village, Bakai-Ata Raion, Talas Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2020-07-24		2020-08-07		2020-09-13					2020-09-16		2020-09-18		2020-12-17
IDA-VIP3-V-CQ-2021-1 / Information Campaign	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		6,000.00	0.00	Pending Implementation	2021-03-29		2021-04-19		2021-05-17					2021-05-20		2021-05-26		2021-08-24

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-VIP3-T-IC-2020-1 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Kyzylyzhdyly village, Zhumpal region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	2,888.23	Signed	2020-02-26	2020-02-24	2020-04-15	2020-05-29	2020-05-06	2020-05-29	2020-06-10	2020-06-11		2020-12-07
IDA-VIP3-T-IC-2020-2 / Technical Supervision Engineer (TSE) for subproject "Overhaul of school them. Myrzakmatova in Kozhomkul village, Zhayyl region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	0.00	Canceled	2020-02-21	2020-02-18	2020-04-10		2020-05-01		2020-06-05			2020-12-02
IDA-VIP3-T-IC-2020-3 / Technical Supervision Engineer (TSE) for subproject "Overhaul of kindergarten in Kadyk village, Zhayyl region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	2,888.31	Signed	2020-02-21	2020-02-18	2020-04-10	2020-05-22	2020-05-01	2020-06-04	2020-06-05	2020-06-05		2020-12-02
IDA-VIP3-T-IC-2020-4 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten Ken-Aral village, Bakai-Ata region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	0.00	Under Implementation	2020-03-18	2020-03-16	2020-05-06		2020-05-27		2020-07-01			2020-12-28
IDA-VIP3-T-IC-2020-5 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten A. Ogonbaev village, Talas region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	3,211.66	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05		2020-12-28
IDA-VIP3-T-IC-2020-6 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zherge-Tal village, Ak-Tala region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	4,002.26	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05		2020-12-28
IDA-VIP3-T-IC-2020-7 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zher-kechlyo village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	4,126.04	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05		2020-12-28
IDA-VIP3-T-IC-2020-8 / Technical Supervision Engineer (TSE) for subproject "Construction of 100 places Ak-Sai village, Tom region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		7,100.00	4,628.29	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05		2021-02-28
IDA-VIP3-T-IC-2020-9 / Technical Supervision Engineer (TSE) for subproject "Construction of an additional building for "Zhetigen" Kindergarten in Berya-Bash village, Ak-Suu region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		7,100.00	5,133.08	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05		2021-02-28

IDA-VIP3-T-IC-2020-10 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,201.81	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28	
IDA-VIP3-T-IC-2020-11 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,460.08	Completed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01	2020-12-31
IDA-VIP3-T-IC-2020-12 / Technical Supervision Engineer (TSE) for subproject "Construction of Library in Ottuk village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	4,126.04	Signed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01	
IDA-VIP3-T-IC-2020-13 / Technical Supervision Engineer (TSE) for subproject "The device of a sewer collector and connection to a city network in Nijneatarcha village, Almaty region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	2,617.09	Signed	2020-06-16	2020-05-20	2020-08-04	2020-10-19	2020-08-25	2020-10-19	2020-09-29	2020-10-20	2021-03-28	
VIP-5-CQ-20-2 / The geo-referencing to the area design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,000.00	0.00	Canceled	2020-05-22	2020-08-13	2020-05-29				2020-06-03		2020-08-02	
IDA-VIP3-IC-20-13 / Development Cost Estimate for the Capital Repair of the building of School Stravopolovka of Jaiyl Rajion, Chui Region	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,000.00	869.57	Signed	2020-07-13	2020-08-18	2020-08-17	2020-10-14	2020-08-20	2020-10-14	2020-08-26	2020-10-20	2020-11-24	
IDA-VIP-5-DC-20-3 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of construction of a kindergarten for 100 children in the village of Taldy-Suu,JK	IDA / D0410	Village Investments	Post	Direct Selection	Direct	13,500.00	12,195.12	Completed	2020-07-20	2020-07-23	2020-07-27	2020-08-03			2020-08-01	2020-08-15	2020-09-30	2020-10-30
IDA-VIP-5-DC-20-8 / Author's supervision Construction of an additional building for "Zhetigen" Kindergarten in Beryu-Bash village, Ak-Suu region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,460.18	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-07	2020-08-26	2021-03-05	
IDA-VIP-5-DC-20-9 / Author's supervision of Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	730.09	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-10 / Author's supervision of construction of a kindergarten A. Ogonbaev village, Talas region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	878.40	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-11 / Author's supervision of construction of a kindergarten Ken-Aral village, Bakal-Ata region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,169.07	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-12 / Author's supervision of construction of a kindergarten Zher-Kechkyu village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,226.87	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-13 / Author's supervision of construction of a kindergarten Zherge-Tal village, AK-Tala region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,746.01	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-14 / Author's supervision of construction of a kindergarten Ak-Sai village, Ton region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	1,322.00	1,155.89	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-03-05	
IDA-VIP-5-DC-20-15 / Author's supervision of Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,469.34	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	
IDA-VIP-5-DC-20-16 / Author's supervision of Construction of Library in Ottuk village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,130.53	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	

IDA-VIP-5-DC-20-1 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Dobolu, Naryn Raio	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-03	2020-08-13	2020-08-09	2020-08-24			2020-08-12	2020-08-26	2020-11-10	2020-11-26
IDA-VIP-5-DC-20-2 / The geo-referencing to the area design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Bura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-17	2020-08-24	2020-08-27	2020-08-24			2020-09-05	2020-08-26	2020-12-04	2020-11-26
IDA-VIP3-T-IC-2020-14 / Technical supervision consultant for sub projects of the construction of building for a group of family doctors (FGP) in the village Ak-Doboo Talas oblast (3 cycle)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2020-10-21	2020-10-22	2020-11-12		2020-11-13		2020-11-17		2021-07-15	
IDA-VIP-5-DC-20-17 / Author's supervision of the construction drainage collector and connection Baikkak City net in the Chui oblast, Alamudun rajion, Nijnee Ala-Archa	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	2,563.50	Signed	2020-10-25	2020-11-13	2020-10-27	2020-10-26			2020-10-30	2021-01-06	2021-03-29	
IDA-VIP-5-DC-20-18 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of feldsher-obstetric station (FAP) in the villages.	IDA / D0410	Village Investments	Post	Direct Selection	Direct	18,115.00	14,246.62	Signed	2020-11-04	2020-11-04	2020-11-09	2020-11-05			2020-11-13	2020-12-09	2021-02-26	
IDA-VIP3-T-IC-2020-15 / Technical supervision consultant for sub projects of the construction of Kindergarten for 100 places in the village Taldu-Suu Issyk-Kul (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Canceled	2020-11-19	2020-11-20	2020-12-19		2020-12-22		2020-12-27		2021-09-23	
IDA-VIP3-T-IC-2020-16 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Dobolu village, Naryn Raijon, Naryn oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Under Implementation	2020-12-16	2021-02-04	2021-01-14		2021-01-15		2021-01-21		2021-10-18	
IDA-VIP3-T-IC-2020-17 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Maymak village, Kara-Bura Raijon, Talas oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Canceled	2020-12-16	2021-02-04	2021-01-01		2021-01-02		2021-01-21		2021-10-18	
IDA-VIP3-IC-2020-18 / Selection of a consultant for the development of design estimates for: "Repair of FAP, purchase of inventory and equipment" in the village, Zhar-Bashly, International AO, Issyk-Ata rayon, Chui oblast "	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	1,647.00	0.00	Canceled	2020-12-16	2020-12-14	2021-01-14		2021-01-15		2021-01-21		2021-02-20	
IDA-VIP3-T-IC-2020-18 / Technical supervision consultant for sub project of the Repairing of school in the village Stavropolovka, Zhayil rayon, Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,994.00	0.00	Under Implementation	2021-01-06		2021-02-08		2021-02-08		2021-02-13		2021-09-11	
IDA-VIP3-IC-2020-17 / Infrastructure Engineer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	5,835.00	0.00	Canceled	2020-11-19	2020-11-25	2020-12-20		2020-12-23		2020-12-25		2021-08-22	
IDA-VIP3-T-IC-2020-5/RT1 Infrastructure Engineer	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,835.00	0.00	Pending Implementation	2021-01-28		2021-03-18		2021-04-08		2021-05-13		2021-11-09	
IDA-VIP3-T-IC-2021-1 / Technical supervision consultant for sub project of the Repairing water system in the Kadyzaly village Ak-Tala rajion Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,948.00	0.00	Under Implementation	2021-03-02	2021-03-04	2021-03-31		2021-04-01		2021-04-03		2021-09-30	
IDA-VIP-5-DC-21-1 / Author's supervision of the construction kindergarten for 50 places in the Maymak village Kara-Bura Raijon Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	0.00	Under Implementation	2021-03-03	2021-03-03	2021-03-18				2021-03-21		2021-10-17	

IDA-VIP-5-DC-21-2 / Author's supervision of the construction kindergarten for 50 places in the Dobolu village Naryn Rajon Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	0.00	Under Implementation	2021-03-03	2021-03-10	2021-03-18				2021-03-21	2021-10-17	
IDA-VIP-5-DC-21-3 / Author's supervision of the construction kindergarten for 100 places in the Taldy-Suu village Tupo Rajon Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	1,325.99	Signed	2021-03-03	2021-03-05	2021-03-18	2021-03-12			2021-03-21	2021-03-15	2021-10-17
IDA-VIP-5-DC-21-4 / Author's supervision of Capital Repair Water System in the village Kadyrly Naryn oblast (1 Circle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	0.00	Canceled	2021-03-12	2021-03-18	2021-03-17				2021-03-20	2021-08-17	
IDA-VIP3-IC-2021-1 / Business Planning Trainer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		3,300.00	0.00	Canceled	2021-03-12		2021-04-12		2021-04-15		2021-04-24	2021-08-22	
IDA-VIP3-IC-TR-2021-2 / Business Planning and Financial Literacy Trainer in the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Pending Implementation	2021-03-29		2021-04-29		2021-04-30		2021-05-02	2021-08-30	
IDA-VIP3-IC-TR-2021-3 / Business Planning and Financial Literacy Trainer in the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Pending Implementation	2021-03-29		2021-04-27		2021-04-28		2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-4 / Business Planning and Financial Literacy Trainer in the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Pending Implementation	2021-03-29		2021-04-27		2021-04-28		2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-5 / Business Planning and Financial Literacy Trainer in the Chui oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Pending Implementation	2021-03-29		2021-04-27		2021-04-28		2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-6 / Business Planning and Financial Literacy Trainer in the Chui oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Pending Implementation	2021-03-29		2021-04-27		2021-04-28		2021-04-30	2021-08-28	
IDA-VIP3-IC-2021-2 / Senior Economist (Local Markets and Business Expert)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		4,400.00	0.00	Pending Implementation	2021-03-31		2021-04-30		2021-05-02		2021-05-07	2021-11-03	
IDA-VIP3-IC-2021-3 / Consultant for the development of Project Operational Manual for VIP-3 AF	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		4,000.00	0.00	Pending Implementation	2021-03-31		2021-04-03				2021-04-12	2021-07-11	