

PROCUREMENT PLAN Uganda : Irrigation for Climate Resilience Project (ICRP)

General Information	
Country:	Uganda
Bank's Approval Date of the Original Procurement Plan:	2019-01-08
Revised Plan Date(s): (comma delineated, leave blank if not)	2020-10-29
Project ID:	P163836
GPN Date:	
Project Name:	Irrigation for Climate Resilience Project (ICRP)
Loan / Credit No.:	/ , TF / A9023, IDA / 65650
Executing Agency(ies)	Ministry of Water and Environment

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
UG-MWE-165320-CW-RFB / Works for Construction of Kabayanda Dam in Isingiro District	IDA / 65650	Comp. 1 - Irrigation Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Under Review					2020-07-17			2020-08-16					2020-09-30			2020-12-04			2021-02-08			2024-02-08		

GOODS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

NON CONSULTING SERVICES																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
UG-MWE-165038-NC-RPQ / Provision of hotel services/accommodation and meals) and conferencing facilities for Staff Training on capacity building on engineering software	TF / A9023	Comp. 3 - Institutional Strengthening and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-07-23												2020-09-04			2020-09-15				
UG-MWE-183725-NC-RFB / Procurement of Non-Consultancy Services to undertake Rweho Reforestation	IDA / 65650	Comp. 1 - Irrigation Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-07-17		2020-07-30											2020-08-24			2020-09-23			2020-10-28		

CONSULTING FIRMS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
UG-MWE-89181-CS-QCBS / Consultancy services to carry out Feasibility Studies for Amagere Irrigation Scheme in Tororo District	/	Comp. 1 - Irrigation Services	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-12-27	2019-01-11	2019-01-10	2019-06-27	2019-02-23				2019-03-13		2019-04-12							2019-05-17			2019-06-21			2020-06-20		

UG MWB 89184 (S Q) BS Consultancy services to carry out Design for Amazon Irrigation Scheme in Tororo District	IDA / 05650	Comp 1 Irrigation Services	Prior	Quality And Cost Based Selection	Open International	0.00	Cancelled	2018 12 27	2019 01 10	2019 02 21	2019 03 14	2019 04 13	2019 05 16	2019 06 22	2020 05 21		
UG MWB 165064 (S Q) BS Supervision of construction work for Kabayanda Dam & Irrigation Scheme Network in Iganga District	IDA / 05650	Comp 1 Irrigation Services	Prior	Quality And Cost Based Selection	Open International	0.00	Under Implementation	2020 07 17	2020 06 04	2020 06 07	2020 09 09	2020 09 20	2020 10 16	2020 11 17	2020 12 22	2021 01 26	2024 04 25
UG MWB 165070 (S Q) BS Consultancy Services to undertake Supervision of Environmental and Social Stakeholder Implementation in the construction of Kabayanda dam and irrigation scheme in Iganga District	IDA / 05650	Comp 1 Irrigation Services	Prior	Quality And Cost Based Selection	Open National	0.00	Under Review	2020 07 16	2020 06 06	2020 09 19	2020 10 17	2020 11 16	2020 12 21	2021 01 25	2023 07 26		
UG MWB 165199 (S Q) BS Consultancy Services to prepare a micro catchment management plan for the micro catchment around Kabayanda irrigation scheme	IDA / 05650	Comp 1 Irrigation Services	Post	Consultant Qualification Selection	Open National	0.00	Under Implementation	2020 07 17	2020 07 16	2020 06 07	2020 09 20	2020 10 20	2020 11 24	2021 05 23			
UG MWB 165819 (S Q) BS Consultancy Services to prepare a micro catchment management plan for the micro catchment around Matanda irrigation scheme	IDA / 05650	Comp 1 Irrigation Services	Post	Consultant Qualification Selection	Open National	0.00	Under Implementation	2020 07 17	2020 07 16	2020 06 07	2020 09 20	2020 10 20	2020 11 24	2021 05 23			
UG MWB 165907 (S Q) BS Consultancy Services for Implementation Support for Sustainable Management of Kabayanda Irrigation Scheme Infrastructure in Iganga District	IDA / 05650	Comp 1 Irrigation Services	Prior	Quality And Cost Based Selection	Open International	0.00	Cancelled	2020 07 16	2020 06 06	2020 09 19	2020 10 17	2020 11 16	2020 12 21	2021 01 26	2025 01 24		
UG MWB 189600 (S Q) BS Consultancy Services to undertake a project baseline study (gender sensitive) for the IIRP	IDA / 05650	Comp 3 Institutional Strengthening and Implementation Support	Post	Consultant Qualification Selection	Open National	0.00	Pending Implementation	2020 06 31	2020 09 21	2020 11 04	2020 12 04	2021 01 06	2021 07 07				
UG MWB 188208 (S Q) BS Consultancy Services for provision of agricultural extension services to improve production and productivity in Kabayanda irrigation scheme	IDA / 05650	Comp 2 Support Services for Agricultural Production and Value Chain Development	Prior	Quality And Cost Based Selection	Open National	0.00	Pending Implementation	2020 10 23	2020 11 18	2020 12 27	2021 01 24	2021 02 23	2021 03 30	2021 05 04	2023 05 04		
UG MWB 186214 (S Q) BS Lot 2 Consultancy Services for provision of agricultural extension services to improve production and productivity in Apoo irrigation scheme	IDA / 05650	Comp 2 Support Services for Agricultural Production and Value Chain Development	Prior	Quality And Cost Based Selection	Open International	0.00	Pending Implementation	2020 10 23	2020 11 18	2020 12 27	2021 01 24	2021 02 23	2021 03 30	2021 05 04	2023 05 04		
UG MWB 186210 (S Q) BS Lot 1 Consultancy Services for provision of agricultural extension services to improve production and productivity in Cibungu irrigation scheme	IDA / 05650	Comp 2 Support Services for Agricultural Production and Value Chain Development	Prior	Quality And Cost Based Selection	Open International	0.00	Pending Implementation	2020 10 23	2020 11 18	2020 12 27	2021 01 24	2021 02 23	2021 03 30	2021 05 04	2023 05 04		

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MWE-140235-CS-CDS / Consultancy Services for Detailed Design for Matanda Irrigation Scheme in Kamungu District	TF / A9023	Comp. 1 - Irrigation Services	Prior	Direct Selection	Direct		0.00	Under Implementation	2019-10-22	2019-11-27	2019-11-01	2019-12-17			2020-01-05		2020-12-30	
UG-MWE-156897-CS-INDV / INDIVIDUAL CONSULTANT DAM DESIGN AND CONSTRUCTION SPECIALIST AS A MEMBER OF THE DAM SAFETY PANEL OF EXPERTS (DSPE) TO REVIEW DETAILED DESIGN FOR MATANDA IRRIGATION SCHEME UNDER THE IRRIGATION FOR CLIMATE RESILIENCE - Mrs.Ljijana Spasic-Gril	TF / A9023	Comp. 3 - Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-02-07	2020-08-27	2020-02-17		2020-03-02		2020-03-16		2020-04-15	
UG-MWE-156898-CS-INDV / INDIVIDUAL CONSULTANT GEOLOGIST/GEO TECHNICAL EXPERT AS A MEMBER OF DAM SAFETY PANEL OF EXPERTS (DSPE) TO REVIEW DETAILED DESIGN FOR KABUYANDA IRRIGATION SCHEME UNDER THE IRRIGATION FOR CLIMATE RESILIENCE PROJECT (ICRP) - Mr Pavlos G.Marinou	TF / A9023	Comp. 3 - Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-02-07	2020-08-27	2020-02-17		2020-03-02		2020-03-30		2020-04-02	
UG-MWE-156899-CS-INDV / INDIVIDUAL CONSULTANT HYDROLOGIST AS MEMBER OF THE DAM SAFETY PANEL OF EXPERTS (DSPE) TO REVIEW DETAILED DESIGN FOR MATANDA IRRIGATION SCHEME UNDER THE IRRIGATION FOR CLIMATE RESILIENCE PROJECT (ICRP) - Mr Henry Kayondo Ntale	TF / A9023	Comp. 3 - Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-02-07	2020-08-27	2020-02-17		2020-03-02		2020-03-30		2020-04-20	
UG-MWE-165063-CS-CQS / Preparation of additional studies and surveys for the Environmental and Social Impact Assessment (ESIA) for Kabuyanda Irrigation Scheme	TF / A9023	Comp. 1 - Irrigation Services	Post	Direct Selection	Direct		0.00	Under Implementation	2020-07-30	2020-07-24	2020-08-09				2020-10-13		2021-05-11	
UG-MWE-185126-CS-INDV / Consultancy Services for Individual Specialist (Hydrologist) as Panel of Dam Safety Experts for Construction Supervision of Kabuyanda and Matanda Dams	IDA / 45650	Comp. 1 - Irrigation Services	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-08-07		2020-09-26		2020-10-16		2020-11-20		2023-11-20	

UG MWB 185128 (S INDA) (Consultancy Services for Individual Specialist (Geologist) as Panel of Dam Safety Experts for construction Supervision of Kabunganda and Matanda Dams)	IDA - 65650	Comp 1 Irrigation Services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020 06 07	2020 09 25	2020 10 16	2020 11 20	2020 11 20	
UG MWB 186652 (S INDA) Procurement of individual consultant for the position of Project Environment Safeguards Specialist as part of the PSI	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 06	2020 08 27	2020 09 24	2020 10 15	2020 11 19	2022 11 19
UG MWB 186655 (S INDA) Procurement of an individual consultant for the position of Project Social Safeguards Specialist to support the PSI	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 07	2020 08 27	2020 09 25	2020 10 16	2020 11 20	2022 11 20
UG MWB 186656 (S INDA) Procurement of an individual consultant for the position of Project Procurement Specialist as part of the PSI	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 06	2020 08 27	2020 09 24	2020 10 15	2020 11 19	2022 11 19
UG MWB 186657 (S INDA) Procurement of an individual consultant for the position of Project M&E Specialist	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 06	2020 08 27	2020 09 24	2020 10 15	2020 11 19	2022 11 19
UG MWB 186658 (S INDA) Procurement of an Individual consultant for the position of the Project Agr Business Specialist	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 07	2020 08 27	2020 09 25	2020 10 16	2020 11 20	2022 11 20
UG MWB 186656 (S INDA) Procurement of an individual consultant for the position of Project Support Officer (Communication) Officer	IDA - 65650	Comp 3 Institutional Strengthening and Implementation Support	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020 06 07	2020 08 27	2020 09 25	2020 10 16	2020 11 20	2022 11 20
UG MWB 186292 (S (DS) Procurement of an individual consultant to undertake the H&E RAS and GoodStudio Training for the implementation agency staff	DA - A9023	Comp 3 Institutional Strengthening and Implementation Support	Post	Direct Selection	Direct	0.00	Pending Implementation	2020 06 28	2020 09 07		2020 10 28	2021 01 26	
UG MWB 185129 (S INDA) (Consultancy Services for Individual Specialist (Dam Engineer) as Panel of Dam Safety Experts for construction Supervision of Kabunganda and Matanda Dams)	IDA - 65650	Comp 1 Irrigation Services	Post	Individual Consultant Selection	Open	0.00	Unmaded	2020 06 07	2020 09 25	2020 10 16	2020 11 20	2020 11 20	

UG MWE 196180 (S INDA) Consultancy Services for Individual Specialist (Geologist) as Panel of Dam Safety Experts for construction Supervision of Kabonyanda and Matanda Dams	IDA - 65650	Comp 1 Irrigation Services	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020 10 02		2020 10 12		2020 11 02		2020 12 07		2022 12 07
UG MWE 196176 (S INDA) Consultancy Services for Individual Specialist (Hydrologist) as Panel of Dam Safety Experts for construction Supervision of Kabonyanda and Matanda Dams	IDA - 65650	Comp 1 Irrigation Services	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020 10 02		2020 10 12		2020 11 02		2020 12 07		2022 12 07
UG MWE 196188 (S INDA) Consultancy Services for Individual Specialist (Dam Engineer) as Panel of Dam Safety Experts for construction Supervision of Kabonyanda and Matanda Dams	IDA - 65650	Comp 1 Irrigation Services	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020 10 02		2020 10 12		2020 11 02		2020 12 07		2022 12 07